

JUDICIAL COUNCIL OF CALIFORNIA

455 Golden Gate Avenue · San Francisco, California 94102-3688

www.courts.ca.gov

REPORT TO THE JUDICIAL COUNCIL

For business meeting on: December 16, 2016

Title

Judicial Council Report to the Legislature: Status Update of Judicial Branch Courthouse Construction Program for Fiscal Year 2015– 2016

Rules, Forms, Standards, or Statutes Affected None

Recommended by

Judicial Council staff Millicent Tidwell, Chief Operating Officer Zlatko Theodorovic, Director, Budget Services Mike Courtney, Director, Capital Program Agenda Item Type Action Required

Effective Date December 16, 2016

Date of Report December 1, 2016

Contact Colin Simpson, 415-865-4566 colin.simpson@jud.ca.gov

Executive Summary

Judicial Council staff recommend approving the *Status Update of Judicial Branch Courthouse Construction Program for Fiscal Year 2015–2016.* Government Code section 70371.8 requires that the Judicial Council report to the Joint Legislative Budget Committee, the chairs of the Senate Committee on Budget and Fiscal Review, and the Assembly Committee on Budget annually, by March 1, information on the status of each project established by the State Public Works Board under section 70371.7. The report is also required to include an accounting of the revenues generated and expenditures made in the Immediate and Critical Needs Account.

Recommendation

Judicial Council staff recommend that the Judicial Council:

- 1. Approve the attached report; and
- 2. Direct Judicial Council staff to submit the report to the Legislature.

Previous Council Action

The report on the status of the courthouse capital projects in the judicial branch courthouse construction program and accounting of the revenues and expenditures in the Immediate and Critical Needs Account (ICNA) has been required and submitted under Government Code section 70371.8 since fiscal year 2008–2009. The council has approved previous fiscal year reports. These reports are posted on the California Courts website at *www.courts.ca.gov/documents/lr-Status-of-JB-courthouse-const-prog.pdf*.

Rationale for Recommendation

This report to the Legislature is required to be submitted by the Judicial Council by March 1 after the end of the fiscal year under Government Code section 70371.8, which requires the Judicial Council to report on the status of the courthouse capital projects in the judicial branch courthouse construction program and provide an accounting of the revenues and expenditures in the ICNA.

Comments, Alternatives Considered, and Policy Implications

Because this report is required by the above-referenced section of the Government Code, no alternatives were considered. This report is not required to circulate for public comment.

Implementation Requirements, Costs, and Operational Impacts

Submission of this mandated report to the Legislature does not involve any implementation requirements, costs, or operational impacts.

Attachment

1. Status Update of Judicial Branch Courthouse Construction Program for Fiscal Year 2015– 2016



455 Golden Gate Avenue San Francisco, CA 94102-3688 Tel 415-865-4200 TDD 415-865-4272 Fax 415-865-4205 www.courts.ca.gov

HON. TANI G. CANTIL-SAKAUYE Chief Justice of California Chair of the Judicial Council

HON. DOUGLAS P. MILLER Chair, Executive and Planning Committee

HON. DAVID M. RUBIN Chair, Litigation Management Committee

HON. KENNETH K. SO Chair, Policy Coordination and Liaison Committee

HON. HARRY E. HULL, JR. Chair, Rules and Projects Committee

HON. MARSHA G. SLOUGH Chair, Technology Committee

HON. DAVID M. RUBIN Chair, Judicial Branch Budget Committee

Hon. Marla O. Anderson Hon. Brian John Back Hon Richard Bloom Hon. Stacy Boulware Eurie Hon. Kyle S. Brodie Hon. Daniel J. Buckley Hon. Ming W. Chin Hon. Samuel K. Feng Hon. James M. Humes Hon. Hannah-Beth Jackson Ms. Audra Ibarra Mr. Patrick M. Kelly Hon, Dalila C. Lyons Ms. Donna D. Melby Hon. Garv Nadler Ms. Debra Elaine Pole Hon. Dean T. Stout

ADVISORY MEMBERS Hon. Jeffrey B. Barton Hon. C. Todd Bottke Mr. Jake Chatters Mr. Richard D. Feldstein Ms. Kimberly Flener Hon. Scott M. Gordon Hon. David E. Gunn

MR. MARTIN HOSHINO Administrative Director, Judicial Council

JUDICIAL COUNCIL OF CALIFORNIA

December 22, 2016

Hon. Mark Leno, Chair Senate Committee on Budget and Fiscal Review California State Senate State Capitol, Room 5019 Sacramento, California 95814

Hon. Philip Y. Ting, Chair Assembly Committee on Budget California State Assembly State Capitol, Room 6026 Sacramento, California 95814

Joint Legislative Budget Committee Ms. Peggy Collins, Principal Consultant 1020 N Street, Room 553 Sacramento, California 95814

Re: Status Update of Judicial Branch Courthouse Construction Program for Fiscal Year 2015–2016, as required under Government Code section 70371.8

Dear Senator Leno, Assembly Member Ting, and Ms. Collins:

The Judicial Council respectfully submits this report to the Legislature in accordance with Government Code section 70371.8 concerning the status of each project established by the State Public Works Board under Government Code section 70371.7 and the accounting of revenues generated and expenditures made in the Immediate and Critical Needs Account for fiscal year (FY) 2015–2016.

In FY 2015–2016, as civil and criminal filings have continued to decline since FY 2008–2009, the fund experienced a continued significant decline in revenue. Excluding transfers and other adjustments of \$2.6 million, total revenues were \$223.8 million; a decrease of \$34.9 million

Hon. Mark Leno Hon. Philip Y. Ting Ms. Peggy Collins December 1, 2016 Page 2

from FY 2014–2015, and \$95.3 million from FY 2010–2011. Expenditures from the fund totaled \$169.9 million, including \$21.5 million for capital outlay.

Due to the aforementioned declining revenues, as well as redirections from the fund in prior years, the Judicial Council approved at its August 26, 2016 business meeting the recommendation from the Court Facilities Advisory Committee that the remaining 23 capital projects continue based on the general criteria of working with available funding, not incurring additional costs, or wasting funds. Projects were grouped into four broad categories:

- 1. Projects Currently Under Construction: these efforts are anticipated to complete construction.
- 2. Acquisitions: these projects will complete site due diligence, then hold.
- 3. Ongoing Design Work: for qualifying projects, complete current phase of design, then hold.
- 4. FY 2016–2017 Construction Starts: obtain final approvals for these projects, then hold.

If you have any questions related to this report, please contact Mr. Zlatko Theodorovic, Director, Judicial Council Budget Services, at (916) 263-1397.

Sincerely,

Martin Hoshino Administrative Director Judicial Council of California

MH/DN Attachments Hon. Mark Leno Hon. Philip Y. Ting Ms. Peggy Collins December 1, 2016 Page 3

cc: Members, Joint Legislative Budget Committee

- Hon. Brad R. Hill, Administrative Presiding Justice, Court of Appeal, Fifth Appellate District
- Ms. Diane F. Boyer-Vine, Legislative Counsel
- Mr. Daniel Alvarez, Secretary of the Senate
- Mr. E. Dotson Wilson, Chief Clerk of the Assembly
- Mr. Shaun Naidu, Policy Consultant, Office of Senate President pro Tempore Kevin de León
- Mr. Alf Brandt, Senior Counsel, Office of Assembly Speaker Anthony Rendon
- Ms. Anita Lee, Senior Fiscal and Policy Analyst, Legislative Analyst's Office
- Ms. Tina McGee, Executive Secretary, Legislative Analyst's Office
- Ms. Emma Jungwirth, Program Budget Analyst, Department of Finance
- Ms. Margie Estrada, Chief Counsel, Senate Judiciary Committee
- Ms. Julie Salley-Gray, Consultant, Senate Budget and Fiscal Review Committee
- Ms. Jolie Onodera, Consultant, Senate Appropriations Committee
- Mr. Matt Osterli, Consultant, Senate Republican Fiscal Office
- Mr. Mike Petersen, Consultant, Senate Republican Policy Office
- Ms. Alison Merrilees, Chief Counsel, Assembly Judiciary Committee
- Mr. Pedro Reyes, Chief Consultant, Assembly Appropriations Committee
- Mr. Allan Cooper, Consultant, Assembly Republican Office of Policy & Budget
- Mr. Paul Dress, Consultant, Assembly Republican Office of Policy & Budget
- Ms. Millicent Tidwell, Chief Operating Officer, Judicial Council
- Mr. Zlatko Theodorovic, Director, Budget Services, Judicial Council
- Mr. Mike Courtney, Director, Capital Program, Judicial Council
- Mr. Cory T. Jasperson, Director, Governmental Affairs, Judicial Council
- Mr. Peter Allen, Director, Public Affairs, Judicial Council
- Ms. Laura Speed, Principal Manager, Governmental Affairs, Judicial Council
- Ms. Angela Guzman, Manager, Budget Services, Judicial Council
- Ms. Yvette Casillas-Sarcos, Administrative Coordinator, Governmental Affairs, Judicial Council

Hon. Mark Leno Hon. Philip Y. ting Ms. Peggy Collins December 1, 2016 Page 3

cc: Members, Joint Legislative Budget Committee

- Hon. Brad R. Hill, Administrative Presiding Justice, Court of Appeal, Fifth Appellate District
- Ms. Diane F. Boyer-Vine, Legislative Counsel
- Mr. Daniel Alvarez, Secretary of the Senate
- Mr. E. Dotson Wilson, Chief Clerk of the Assembly
- Mr. Shaun Naidu, Policy Consultant, Office of Senate President pro Tempore Kevin de León
- Mr. Alf Brandt, Senior Counsel, Office of Assembly Speaker Anthony Rendon
- Ms. Anita Lee, Senior Fiscal and Policy Analyst, Legislative Analyst's Office
- Ms. Tina McGee, Executive Secretary, Legislative Analyst's Office
- Ms. Emma Jungwirth, Program Budget Analyst, Department of Finance
- Ms. Margie Estrada, Chief Counsel, Senate Judiciary Committee
- Ms. Julie Salley-Gray, Consultant, Senate Budget and Fiscal Review Committee
- Ms. Jolie Onodera, Consultant, Senate Appropriations Committee
- Mr. Matt Osterli, Consultant, Senate Republican Fiscal Office
- Mr. Mike Petersen, Consultant, Senate Republican Policy Office
- Ms. Alison Merrilees, Chief Counsel, Assembly Judiciary Committee
- Mr. Pedro Reyes, Chief Consultant, Assembly Appropriations Committee
- Mr. Allan Cooper, Consultant, Assembly Republican Office of Policy & Budget
- Mr. Paul Dress, Consultant, Assembly Republican Office of Policy & Budget
- Ms. Millicent Tidwell, Chief Operating Officer, Judicial Council
- Mr. Zlatko Theodorovic, Director, Budget Services, Judicial Council
- Mr. Mike Courtney, Director, Capital Program, Judicial Council
- Mr. Cory T. Jasperson, Director, Governmental Affairs, Judicial Council
- Mr. Peter Allen, Director, Public Affairs, Judicial Council
- Ms. Laura Speed, Principal Manager, Governmental Affairs, Judicial Council
- Ms. Angela Guzman, Manager, Budget Services, Judicial Council
- Ms. Yvette Casillas-Sarcos, Administrative Coordinator, Governmental Affairs, Judicial Council

Status of Active Judicial Branch Courthouse Construction Program Projects September 30, 2016

	County	Capital Project Name	Capital Project Status
1	Alameda	New East County Courthouse	Construction began in August 2014 and is scheduled to end in fourth quarter of FY 2016-2017
2	El Dorado	New Placerville Courthouse	Acquisition phase
3	Glenn	Renovate and Addition to Willows Courthouse	Design Work: In working drawings phase
4	Imperial	New El Centro Courthouse	Design Work: In working drawings phase
5	Inyo	New Inyo County Courthouse	Acquisition phase
6	Lake	New Lakeport Courthouse	Design Work: In working drawings phase
7	Los Angeles	New Eastlake Juvenile Courthouse	Acquisition phase
8	Los Angeles	Hollywood Courthouse	Design Work: In preliminary plans phase, project to be delivered as a design-build project
9	Mendocino	New Ukiah Courthouse	Acquisition phase
10	Riverside	New Indio Juvenile and Family Courthouse	Design Work: In working drawings phase
11	Riverside	New Mid-County Civil Courthouse	Design Work: In preliminary plans phase
12	Sacramento	New Sacramento Criminal Courthouse	Design Work: In preliminary plans phase; scope change requested and approved for FY 2016–2017; project is not funded for construction
13	San Diego	New Central San Diego Courthouse	Construction began in December 2013 and is scheduled to end in early 2017
14	San Joaquin	New Stockton Courthouse	Construction began in June 2014 and is scheduled to end in fourth quarter of FY 2016-2017
15	Santa Barbara	New Santa Barbara Criminal Courthouse	Design Work: In preliminary plans phase; demolition funding re-appropriated in FY 2016-2017
16	Shasta	New Redding Courthouse	Design Work: In working drawings phase; demolition funding requested and approved in FY 2016-2017
17	Siskiyou	New Yreka Courthouse	Design Work: In working drawings phase
18	Sonoma	New Santa Rosa Criminal Courthouse	Design Work: In preliminary plans phase
19	Stanislaus	New Modesto Courthouse	Design Work: In preliminary plans phase; demolition funding requested and approved in FY 2016-2017
20	Tuolumne	New Sonora Courthouse	Design Work: In working drawings phase

	County	Capital Project Name	Indefinitely-Delayed Capital Project Status
21	Fresno	Renovate Fresno County Courthouse	
22	Kern	New Delano Courthouse	
23	Kern	New Mojave Courthouse	
24	Los Angeles	New Glendale Courthouse	
25	Los Angeles	New Santa Clarita Courthouse	Indefinitely delayed as of ludicial Council mactings on October 24, 2012, and January 17, 2012
26	Los Angeles	New Southeast Los Angeles Courthouse	Indefinitely delayed as of Judicial Council meetings on October 26, 2012, and January 17, 2013
27	Monterey	New South Monterey County Courthouse	
28	Nevada	New Nevada City Courthouse	
29	Placer	New Tahoe Area Courthouse	
30	Plumas	New Quincy Courthouse	

Indefinitely Delayed – Projects are indefinitely delayed until funds become available in the future. No work to proceed on site acquisition or design,

3138 Immediate and Critical Needs Account, State Court Facilities Construction Fund Accounting of Revenues and Expenditures, Government Code Section 70371.8

		Y 08-09		PY 09-10		PY 10-11	n Thousands) PY 11-12		PY 12-13		PY 13-14	PY 14-15		PY 15-16	
BEGINNING BALANCE	\$		\$	93,608	\$		\$ 369,617	\$	61,061	\$	108,476	\$	86,266	-	152,622
	-		-	70,000		200,000	• • • • • • • • • • • • • • • • • • • •	-	01,001	Ť	100/110	Ť	00,200	•	02/02
Prior Year Adjustments Capital Outlay Project Refunds to ICNA:	+														
Alpine - Markleeville Courthouse							\$ 2,349	s	136 A						
Butte - North Butte County Courthouse	-				-		\$ 174		1,752 A/P						
Fresno - Renovate Fresno County Courthouse	-							\$	476 P						
Kern - Delano Courthouse								\$	383 A						
Kern - Mojave Courthouse								\$	511 A						
Kings - Hanford Courthouse					_		\$ 1,914		2,680 A/P	\$	4,142 W				
Lake - Lakeport Courthouse							\$ 709								
Los Angeles - Glendale Courthouse			_		_			\$	1,499 A	\$	298 A				
Los Angeles - Santa Clarita Courthouse Los Angeles - Southeast Los Angeles Courthouse								\$ \$	797 A 730 A	\$ \$	26 A 18 A				
Merced - Los Banos Courthouse							\$ 75		200 A	\$	10 4				
Monterey - South County Courthouse	-						φ 13·	s	1,094 A/P	\$	5 A				
Nevada - Nevada City Courthouse	-							\$	4,538 A						
Placer - Tahoe Area Courthouse								\$	3,475 A						
Plumas - Quincy Courthouse								\$	635 A						
Riverside - Indio Juvenile & Family Courthouse							\$ 996		94 A						
San Diego - Central San Diego Courthouse							\$ 11,199		1,651 A/P	\$	10,207 W				
Santa Clara - Family Justice Center							\$ 6,334			\$	2,951 A/P/V	V			
Shasta - Redding Courthouse Sierra - Downieville Courthouse	+				+		\$ 610	S S	817 A 264 A			+			
Sierra - Downieville Courthouse Siskiyou - Yreka Courthouse	+-		-		-		φ 01U i	s s	264 A 516 A	-		+			
Solano - Renovation to Fairfield Old Solano Courthouse	+		+		+			s	510 A 56 A/P	+		+			
Stanislaus - Modesto Courthouse	+				+			~				-			
Sutter - Yuba City Courthouse	1		1				\$ 303	s	1,380 A/P	1		1			
Tehama - Red Bluff Courthouse							\$ 160		189 A						
Tuolumne - Sonora Courthouse								\$	655 A						
Yolo - Woodland Courthouse	\perp						\$ 3,683		4,201 A/P	\$	5,269 W				
Subtotal - Prior Year Adjustments (Capital Outlay)					_		\$ 28,506	\$	28,729	\$	22,916	\$	-		
Prior Year Adjustments - State Operations			\$	7,467	\$		\$ 7,401	\$	2,914	\$	3,275	\$	1,323		\$1,9
Prior Year Adjustments (Total)			\$	7,467	\$	7,759	\$ 35,907	\$	31,641	\$ \$	26,191	\$ \$	1,323	\$	1,93
DOF - FSCU Assessments SCO - GAAP Assessments	+				-			-		\$	(2)	\$ \$	(3)		
ADJUSTED BEGINNING BALANCE	s		\$	101,075	\$	258,445	\$ 405,524	s	92,702	\$	134,665	\$	87,586	\$ 1	154,55
	-		-	101,070	÷	200/110	* 100/021	-	72,702	-	101,000	÷	07,000	·	10 1/00
Revenues, Transfers and Other Adjustments														1	
150300 Income From Surplus Money Investments	\$	-	\$	-	\$		\$ 741	\$	168	\$	278	\$	196	\$	71
161400 Misc Revenue From Local Agencies 164100 Traffic Violations	s s	8,320 12,799	\$ \$	24,261 36,028	\$ \$		\$ 27,120 \$ 30,712	\$ \$	21,091 28,886	\$ \$	21,187 27,434	\$ \$	19,196 26,133		16,81
164300 Penalty Assessments (Parking Violations)	s	2,421	\$	15,325	\$		\$ 27,031	\$	26,440	\$	25,968	\$ \$	25,916		25,23
164600 Fines and Forfeitures	s	-	s	-	Ŷ	20,020	¢ 27,031	\$	120,440	Ŷ	23,700	Ŷ	23,710	Ψ.	20,20
164700 Court Filing Fees and Surcharges	\$	18,253	\$	37,131	\$	37,202	\$ 32,013	\$	29,776	\$	27,800	\$	25,415	\$	26,47
164800 Penalty Assess. on Criminal Fines	\$	51,815	\$	191,233	\$	195,631	\$ 186,999	\$	176,205	\$	171,777	\$	164,090	\$ 1.	34,94
Transfers and Other Adjustments:															
Revenue Redirection toTrial Court Trust Fund					\$	())	\$ (143,000)								
Revenue Redirection to General Fund					\$		\$ (310,275)	\$	-	\$	(200,000)				
Loan to General Fund Total Revenues, Transfers, and Other Adjustments	e	93,608	\$	303,978	\$ \$		\$ (90,000) \$ (238,659)	\$	282,686	\$ \$	74,444	\$ \$	260,946	\$ \$2	226,39
Total Revenues, Transfers, and Other Aujustments		73,008	\$	303,770	\$	230,375	\$ (238,039)	\$	202,000	\$	74,444	\$	200,740		20,35
Expenditures and Expenditure Adjustments														1	
Support Costs:								-							
Facility Modifications	\$	-	\$	10,000	\$	24,363	\$ 15,000	\$	24,519	\$ \$	25,000	\$ \$	25,000 53,354		25,00
Los Angeles, Long Beach Service Fee Pro Rata	_		I		I	I	\$ 836	\$	2,393	\$	27,979 1,229	\$	1,370	\$	5,09
Fiscal	-						÷ 030	φ	2,070	Ŷ	1,227	÷	1,370	\$	59
Debt Service	٦		1		1			1		1		\$	465		13,35
Capital Project Related Support Costs	1		1							1		\$	807	\$	14
Subtotal Support Costs	\$		\$	10,000	\$	24,363	\$ 15,836	\$	26,912	\$	54,208	\$	80,996		98,39
Local Assistance - Operation of Trial Courts	\perp		\$	25,000				\$	240,000	\$	50,000	\$	10,000	\$	50,00
Capital Project Costs (pay as you go)															
Alameda - East County Hall of Justice	1		\$	-	\$	50,000 A						\$	39,113 A		
Alpine - Markleeville Courthouse	1		\$	2,681 A						1					
Butte - North Butte County Courthouse			\$	800 A	\$	6,064 A/P	\$ 4,358	v							_
El Dorado - Placerville Courthouse			\$	1,711 A											
Fresno - Renovate Fresno County Courthouse	—		\$	4,302 P	-			_				_			
Glenn - Renovation/Addition to Willows Historic Courthouse	+		\$	1,354 A	-		\$ 2,206			\$	2,600 W	¢	0.044		
Imperial - El Centro Courthouse Inyo - Inyo County Courthouse	+-		\$ \$	1,049 A 753 A	-		\$ 3,607	v r.'		-		\$	3,344 W		
Kern - Delano Courthouse	+		\$	871 A	+					-		-			
Kern - Mojave Courthouse	+		\$	924 A	-			1				1		-	
Kings - Hanford Courthouse	1		\$	2,615 A	\$	6,231 P	\$ 8,342	v		1		1			
Lake - Lakeport Courthouse	1		\$	780 A	\$	4,660 A/P				1		\$	4,450 W		
Los Angeles - Eastlake Juvenile Courthouse			\$	12,048 A											
Los Angeles - Glendale Courthouse			\$	2,456 A											
Les Asseles Neur Hellensed Countherine	\perp		\$	2,096 A								\$	2,500 в		
Los Angeles - New Hollywood Courthouse			\$	1,246 A	-			_		1		-		L	
Los Angeles - Santa Clarita Courthouse			\$	1,187 A	\$	400 A									
Los Angeles - Santa Clarita Courthouse Los Angeles - Southeast Los Angeles Courthouse															
Los Angeles - Santa Clarita Courthouse Los Angeles - Southeast Los Angeles Courthouse Mendocino - Ukiah Courthouse	_		\$	2,207 A			e 0.407	/D		¢	107/			\$	3,46
Los Angeles - Santa Clarita Courthouse Los Angeles - Southeast Los Angeles Courthouse Mendocino - Ukiah Courthouse Merced - Los Banos Courthouse			\$ \$	2,207 A 753 A			\$ 2,137	/P		\$	1,974 W			\$	3,46
Los Angeles - Santa Clarita Courthouse Los Angeles - Southeast Los Angeles Courthouse Mendocino - Ukiah Courthouse			\$	2,207 A		2,288 P	\$ 2,137	/P		\$	1,974 W			\$	3,4(

3138 Immediate and Critical Needs Account, State Court Facilities Construction Fund Accounting of Revenues and Expenditures, Government Code Section 70371.8

Attachment	П
/ www.	••

		(Dollars in Thousands)																
			PY 08-09		PY 09-10		PY 10-11		PY 11-12		PY 12-13		PY 13-14		PY 14-15		PY 15-16	
86	Plumas - Quincy Courthouse			\$	1,146 A													
87	Riverside - Mid-County Civil Courthouse (formerly Hemet)			\$	5,149 A											\$	4,259	Р
88	Riverside - Indio Juvenile & Family Courthouse			\$	891 A	\$	6,362 A/P								\$ 3,484 W			
89	Sacramento - Sacramento Criminal Courthouse			\$	6,932 A										\$ 17,347 A.P			
90	San Diego - Central San Diego Courthouse			\$	30,192 A			\$	32,367 V	N			\$	3,792 C		\$	832	
91	San Joaquin - Renovation/Addition to Juvenile Justice Center					\$	244 P	\$	325 P	P/W			\$	3,205 C				
92	Santa Barbara - Santa Barbara Criminal Courthouse			\$	10,439 A			\$	129 A	ł					\$ 4,411 P			
93	Santa Clara - Family Justice Center			\$	3,905 A	\$	12,915 A/P	\$	10,005 V	N								
94	Shasta - Redding Courthouse			\$	2,422 A			\$	2,985 A	ł					\$ 6,028 P	\$	8,849	W
95	Sierra - Downieville Courthouse			\$	957 A													
96	Siskiyou - Yreka Courthouse			\$	1,807 A			\$	-				\$	3,277 P	\$ 4,518 W			
97	Siskiyou - Yreka Courthouse (Reimbursements)												\$	(3,277) P				
98	Solano - Renovation to Fairfield Old Solano Courthouse			\$	1,739 A			\$	1,393 V	N								
99	Sonoma - Santa Rosa Criminal Courthouse			\$	2,845 A			\$	3,853 A	ł					\$ 7,670 P			
100	Stanislaus - Modesto Courthouse					\$	7,906 A								\$ 9,000			
101	Sutter - Yuba City Courthouse			\$	1,059 A	\$	3,543 A	\$	4,693 V	N								
102	Tehama - Red Bluff Courthouse			\$	681 A	\$	2,014 A	\$	3,106 P	Þ			\$	3,982 W				
103	Tuolumne - Sonora Courthouse			\$	1,429 A			\$	823 A	ł					\$ 3,049 P	\$	4,066	W
104	Yolo - Woodland Courthouse			\$	1,996 A	\$	14,469 A/P	\$	9,639 V	N								
105	San Joaquin - Stockton (SB 1732 Project)												\$	3,083 C				
106	Subtotal Capital Costs	\$		\$	119,367	\$	120,860	\$	89,968		\$	-	\$	18,636	\$ 104,914	\$	21,472	
107	Total Expenditures and Expenditure Adjustments	\$		\$	154,367	\$	145,223	\$	105,804		\$	266,912	\$	122,843	\$ 195,910	\$	169,871	
108	Net Annual Rev., Trsf., & Other Adj. Less Total Expenditures	\$	93,608	\$	149,611	\$	111,172	\$	(344,463)		\$	15,774	\$	(48,399)	\$ 65,036	\$	56,528	
109	TOTAL FUND BALANCE	\$	93,608	\$	250,686	\$	369,617	\$	61,061		\$	108,476	\$	86,266	\$ 152,622	\$	211,082	