

Workstream	Expected Outcomes	Sponsor(s)	Project Manager	Members
Tactical Plan for Technology <i>Update Tactical Plan for Technology for Effective Date 2017-2018</i>	<ul style="list-style-type: none"> Tactical Plan for Technology 2017-2018 <p>Status: Judicial Council will consider proposal on 3/24</p>	Hon. Terence L. Bruiniers (1DCA)	Kathleen Fink (Judicial Council Staff)	12 Members
Next Generation Hosting Strategy <i>Assess Alternatives for Transition to a Next-Generation Branchwide Hosting Model</i>	<ul style="list-style-type: none"> Assessment Findings: Best practices, Solution Options Educational Document for Courts Host 1-Day Summit on Hosting Recommendations For Branch-level Hosting <p>Status: In Progress, Expected Completion June 2017</p>	Hon. Jackson Lucky (Riverside), Brian Cotta (4DCA)	Heather Pettit, Court Information Officer (Contra Costa)	15 Members



Workstream	Expected Outcomes	Sponsor(s)	Project Manager	Members
Disaster Recovery (DR) Framework <i>Document and Adopt a Court DR Framework</i>	<ul style="list-style-type: none"> • DR Framework Document and Checklist • BCP Recommendations <p>Status: In Progress, Expected Completion June 2017</p>	Hon. Alan Perkins (Sacramento), Brian Cotta (4DCA)	Brian Cotta, Asst. Court Administrator (4DCA)	27 Members
E-Filing Strategy <i>Update E-Filing Standards; Develop Provider Certification and a Deployment Strategy</i>	<ul style="list-style-type: none"> • Selection of Statewide EFMs • EFSP Certification Program • Selection of Identity Management Service/Provider <p>Status: In Progress, Expected Completion December 2017</p>	Hon. Sheila F. Hanson (Orange)	Snorri Ogata, Court Information Officer (Los Angeles)	19 Members



Workstream	Expected Outcomes	Sponsor(s)	Project Manager	Members
SRL E-Services <i>Develop Requirements and a Request for Proposal (RFP) for Establishing Online Branchwide Self-Represented Litigants (SRL) E-Services</i>	<ul style="list-style-type: none"> SRL Portal Requirements Document Request for Proposal (RFP) <p>Status: In Progress, Expected Completion December 2017</p>	Hon. Robert Freedman (Alameda), Hon. James Mize (Sacramento)	Brett Howard, Court Information Officer (Orange)	23 Members
Video Remote Interpreting (VRI) Pilot <i>Consult As Requested and Implement Video Remote Interpreting Pilot (VRI) Program</i>	<ul style="list-style-type: none"> Implementation of VRI Pilot Program Recommendations for Updated Technical Standards <p>Status: In Progress, Expected Completion September 2018</p>	Hon. Terence L. Bruiniers (1DCA)	Lisa Crownover (Judicial Council Staff)	17 Members
Intelligent Forms Phase I: Scoping <i>Investigate Options for Modernizing the Electronic Format and Delivery of Judicial Council Forms</i>	<ul style="list-style-type: none"> Recommendations on approach to modernize forms BCP Recommendations <p>Status: In Progress, Expected Completion September 2017</p>	Hon. Jackson Lucky (Riverside)	Camilla Kieliger (Judicial Council Staff)	Currently Recruiting Members

