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Executive Summary 
This informational report to the Judicial Council outlines (1) the allocations of facility 
modification funding made to improve trial court facilities in the fourth quarter (April through 
June) of fiscal year 2018–19, and (2) a summary of all funding allocations during the fiscal year. 
To determine allocations, the Trial Court Facility Modification Advisory Committee reviews and 
approves facility modification requests from across the state in accordance with the council’s 
Trial Court Facility Modifications Policy. 

Relevant Previous Council Action 
This report is submitted quarterly as required by the Judicial Council’s Trial Court Facility 
Modifications Policy (see Link A).1 Most recently, on April 19, 2019, the council received the 
quarterly report for the third quarter of fiscal year (FY) 2018–19 (see Link B). On November 
30, 2018, the council received the annual summary in the form of the Annual Report of the Trial 
Court Facility Modification Advisory Committee for Fiscal Year 2017–18 (see Link C). 

                                                 
1 Per this policy, each quarterly report includes a list of all facility modifications funded during the quarter as well as 
any reallocation of funds between the funding categories (i.e., facility modification priority categories 1–6). The 
final quarter report for each fiscal year will also include the annual summary of facility modifications. 
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Analysis/Rationale 
Funding decisions during the fourth quarter of FY 2018–19, as well as throughout the fiscal year, 
were based on the prioritization and ranking methodologies of the Trial Court Facility 
Modifications Policy. There are six priority categories of facility modifications: Priority 1, 
Immediately or Potentially Critical; Priority 2, Necessary, but Not Yet Critical; Priority 3, 
Needed; Priority 4, Does Not Meet Current Codes or Standards; Priority 5, Beyond Rated Life, 
but Serviceable; and Priority 6, Hazardous Materials, Managed but Not Abated. The current level 
of funding allows the Trial Court Facility Modification Advisory Committee (TCFMAC) to 
address only the most critically needed Priorities 1 and 2 and some Priority 3 facility 
modifications statewide. 

Facility modification requests are also reviewed and approved in accordance with the 
Judicial Council’s Court-Funded Facilities Request Policy (see Link D). This policy presents the 
procedures and requirements to allow trial courts to make court-funded facilities requests 
(CFRs). Trial courts may assist with the funding of certain facilities costs (i.e., facility 
modifications and lease-related costs) by contributing funds toward urgent facilities costs—not 
including capital-outlay expenses—through allocation reductions from the Trial Court Trust 
Fund. 

Allowable facilities costs that a trial court can fund through a CFR include (1) facility 
modifications as defined in the Trial Court Facility Modifications Policy; (2) court operations 
costs allowable under rule 10.810 of the California Rules of Court, such as equipment, 
furnishings, interior painting, flooring replacement or repair, furniture repair, and records 
storage; and (3) lease-related costs, such as lease payments and operating costs, repairs, and 
modifications authorized by a lease. CFRs are approved by Judicial Council staff, with the 
following exceptions, which require TCFMAC review and approval: ongoing operational cost 
increases to the Judicial Council beyond the initial outlay for the project (e.g., additional utility 
or maintenance costs); staff concerns about whether the CFR meets the policy’s criteria or 
whether the proposed budget is accurate; and appeals of staff determinations. 

Fiscal Impact and Policy Implications 
Fourth quarter FY 2018–19 
During the fourth quarter of FY 2018–19, the TCFMAC reviewed and approved 216 facility 
modifications for a total estimated cost of $3.8 million (see Attachment B). Of these, 84 were 
Priority 1 facility modifications and 132 were Priority 2 facility modifications. The Judicial 
Council’s facility modification program’s share of the estimated cost was $3.3 million, with the 
affected counties responsible for the balance. Most of these facility modifications involved 
elevator, roofing, plumbing, heating, ventilation, and air conditioning repairs or replacements. 

In addition, council staff approved and the TCFMAC reviewed 37 CFRs in the fourth quarter of 
FY 2018–19 (see Attachment B). 

 



 3 

Annual summary 
In FY 2018–19, the Facility Modification Program budget was authorized for $65 million and 
was applied by the TCFMAC to the following priorities (see Link A for definitions of these 
facility modification priorities): 

• $22.9 million was the Judicial Council’s share for 1,057 Priority 1, 2, and 3 facility 
modification projects (see Attachments A and C). These projects were funded as follows: 

o $10.1 million was spent on 364 Priority 1 projects; 
 

o $10.9 million was spent on 689 planned and unplanned Priority 2 projects; and 
 

o $2 million was spent on 4 Priority 3 energy-efficiency projects; 

• $819,853 million was for secondary project phases and cost increases; 
 

• $5.6 million supported statewide facility modification planning (i.e., project management 
functions and preliminary project planning and estimating); and 

 
• Approximately $264,724 was to cover the judicial branch’s share of costs for county-

managed emergency projects. 

Attachments and Links 
1. Attachment A: Summary of Approved Facility Modification Funding by Priority and County 

FY 2018–19 
2. Attachment B: Trial Court Facility Modifications Report for Quarter 4 of Fiscal Year 2018–

2019 (Nov. 14, 2019) 
3. Attachment C: Annual Summary of Facility Modifications for Fiscal Year 2018–19 

(Nov. 14, 2019) 
4. Link A: Trial Court Facility Modifications Policy (rev. Mar. 15, 2019), 

www.courts.ca.gov/documents/jc-facility-modification-policy.pdf 
5. Link B: Court Facilities: Trial Court Facility Modifications Report for Quarter 3 of Fiscal 

Year 2018–19 (Apr. 19, 2019), 
https://jcc.legistar.com/View.ashx?M=F&ID=7187435&GUID=7ABD4DF0-E3AC-4CE9-
9843-77910789B478 

6. Link C: Court Facilities: 2017–18 Trial Court Facility Modification Advisory Committee 
Annual Report (Nov. 8, 2018), 
https://jcc.legistar.com/View.ashx?M=F&ID=6786905&GUID=5AF45142-C33F-4153-
86A7-1825A1FDF979 

7. Link D: Court Facilities: Court-Funded Facilities Request Policy (Aug. 26, 2016), 
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-
AA81-5546168A1991 

http://www.courts.ca.gov/documents/jc-facility-modification-policy.pdf
https://jcc.legistar.com/View.ashx?M=F&ID=7187435&GUID=7ABD4DF0-E3AC-4CE9-9843-77910789B478
https://jcc.legistar.com/View.ashx?M=F&ID=7187435&GUID=7ABD4DF0-E3AC-4CE9-9843-77910789B478
https://jcc.legistar.com/View.ashx?M=F&ID=6786905&GUID=5AF45142-C33F-4153-86A7-1825A1FDF979
https://jcc.legistar.com/View.ashx?M=F&ID=6786905&GUID=5AF45142-C33F-4153-86A7-1825A1FDF979
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-AA81-5546168A1991


Attachment A Approved Facility Modification Funding 
by Priority and County FY 2018-2019

Priority Number of FMs Estimated Cost
1 364 $10,124,687
2 689 $10,944,177
3 4 $2,086,309

Grand Totals 1057 $22,903,586

County Number of FMs Estimated Cost County Number of FMs Estimated Cost County Number of FMs Estimated Cost
Alameda 39 $            919,434 Los Angeles 533 $      11,496,652 San Joaquin 8 84,996$             
Amador 3 125,063$            Madera 6 32,922$              San Luis Obispo 6 443,163$           
Butte 9 116,430$            Mendocino 2 21,023$              San Mateo 6 55,985$             
Calaveras 3 11,196$              Merced 6 87,267$              Santa Barbara 9 116,242$           
Colusa 0 -$  Modoc 0 -$  Santa Clara 49 848,767$           
Contra Costa 22 248,627$            Mono 9 66,020$              Santa Cruz 3 14,120$             
Del Norte 2 12,233$              Monterey 6 183,363$            Shasta 13 153,874$           
El Dorado 6 32,144$              Napa 6 87,826$              Siskiyou 0 -$  
Fresno 28 209,213$            Nevada 1 10,753$              Solano 13 322,225$           
Glenn 1 3,297$                Orange 30 1,132,329$         Sonoma 6 148,679$           
Humboldt 8 382,130$            Placer 2 11,343$              Stanislaus 9 54,531$             
Imperial 1 18,000$              Riverside 16 $            1,863,209 Sutter 4 11,858$             
Kern 12 769,107$            Sacramento 10 59,916$              Tehama 2 10,784$             
Kings 5 32,549$              San Benito 3 36,219$              Tulare 11 262,971$           
Lake 8 178,447$            San Bernardino 48 500,571$            Ventura 6 91,659$             
Lassen 6 38,167$              San Diego 72 1,655,443$         Yolo 2 7,590$               

San Francisco 7 82,247$              Grand Total 1057 $     22,903,586

FMs Funded During FY 18-19 by Priority

FMs Funded During FY 18-19
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Executive Summary 

This informational report to the Judicial Council outlines the allocations of facility modification 
funding made to improve trial court facilities in the third quarter (April through June) of 
fiscal year 2018–19. To determine allocations, the Trial Court Facility Modification Advisory 
Committee reviews and approves facility modification requests from across the state in 
accordance with the council’s Trial Court Facility Modifications Policy. 

Relevant Previous Council Action 

This report is submitted quarterly as required by the Judicial Council’s Trial Court Facility 
Modifications Policy (see Link A).1 Most recently, on May 16, 2019, the council received the 
quarterly report for the third quarter of fiscal year (FY) 2018–19 (see Link B). 

Analysis/Rationale 

Funding decisions during the fourth quarter of FY 2018–19 were based on the prioritization and 
ranking methodologies of the Trial Court Facility Modifications Policy. There are six priority 
categories of facility modifications: Priority 1, Immediately or Potentially Critical; Priority 2, 
Necessary, but Not Yet Critical; Priority 3, Needed; Priority 4, Does Not Meet Current Codes or 
Standards; Priority 5, Beyond Rated Life, but Serviceable; and Priority 6, Hazardous Materials, 
Managed but Not Abated. The current level of funding allows the Trial Court Facility 
Modification Advisory Committee (TCFMAC) to address only the most critically needed 
Priorities 1 and 2 and some Priority 3 facility modifications statewide. 

Facility modification requests are also reviewed and approved in accordance with the Judicial 
Council’s Court-Funded Facilities Request Policy (see Link C). This policy presents the 
procedure and requirements to allow trial courts to make court-funded facilities requests (CFRs). 
Trial courts may assist with the funding of certain facilities costs (i.e., facility modifications and 
lease-related costs) by contributing funds toward urgent facilities costs—not including capital-
outlay expenses—through allocation reductions from the Trial Court Trust Fund. 

Allowable facilities costs that a trial court can fund through a CFR include (1) facility 
modifications as defined in the Trial Court Facility Modifications Policy; (2) court operations 
costs allowable under rule 10.810 of the California Rules of Court, such as equipment, 
furnishings, interior painting, flooring replacement or repair, furniture repair, and records 
storage; and (3) lease-related costs, such as lease payments and operating costs, repairs, and 
modifications authorized by a lease. CFRs are approved by Judicial Council staff, with the 
following exceptions, which require TCFMAC review and approval: ongoing operational cost 
increases to the Judicial Council beyond the initial outlay for the project (e.g., additional utility 
or maintenance costs); staff concerns about whether the CFR meets the policy’s criteria or 
whether the proposed budget is accurate; and appeals of staff determinations. 

                                                 
1 Per this policy, each quarterly report includes a list of all facility modifications funded during the quarter as well as 
any reallocation of funds between the funding categories (i.e., facility modification priority categories 1–6). 
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Fiscal Impact and Policy Implications 

During the fourth quarter of FY 2018–19, the TCFMAC reviewed and approved 216 facility 
modifications for a total estimated cost of $3.8 million (see Attachment B-I). Of these, 84 were 
Priority 1 facility modifications and 132 were Priority 2 facility modifications. The Judicial 
Council’s facility modification program’s share of the estimated cost was $3.3 million, with the 
affected counties responsible for the balance. Most of these facility modifications involved 
elevator, roofing, plumbing, heating, ventilation, and air conditioning repairs or replacements. 

In addition, council staff approved and the TCFMAC reviewed 37 CFRs in the fourth quarter of 
FY 2018–19 (see Attachment B-II). 

Completed project spotlights 
Examples of facility modification projects completed during the fourth quarter of FY 2018–19 
are shown on the following pages. 
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Priority 2: Boiler Retube Replacement Project, Pomona South Courthouse, 
Los Angeles County  

 HVAC: Replace 148 carbon steel boiler tubes in boiler number 2. Tubes are corroded and 
leaking. The final project cost was $30,247.88 (FM-0063193). 
 

   
 

 
 
 
 

    

Above: Existing boiler with corroded and leaking tubes (top photos). 
Below: Boiler with newly replaced tubes (bottom photo). 
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Priority 2: Elevator Hoist Motor Seals Replacement, East Los Angeles Courthouse, 
Los Angeles County 

 Replacement of 1 set of hoist motor seals for public elevator/escalator. The final project 
cost was $43,282.40 (FM-0063056). 

 

 

 

 
  

Above: Old hoist motor seal leaking grease. (top photo). 
Below: Newly sealed hoist motor. (bottom photo). 
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Attachments and Links 

1. Attachment B-I: TCFMAC-Funded Project List: Quarter 4, Fiscal Year 2018–19 
2. Attachment B-II: Court-Funded Facilities Requests (CFRs): Quarter 4, Fiscal Year 2018–19 
3. Link A: Trial Court Facility Modifications Policy (rev. Mar. 15, 2019), 

www.courts.ca.gov/documents/jc-facility-modification-policy.pdf 
4. Link B: Court Facilities: Trial Court Facility Modifications Report for Quarter 3 of Fiscal 

Year 2018–19 (Apr. 19, 2019), 
https://jcc.legistar.com/View.ashx?M=F&ID=7187435&GUID=7ABD4DF0-E3AC-4CE9-
9843-77910789B478 

5. Link C: Court Facilities: Court-Funded Facilities Request Policy (Aug. 26, 2016), 
https://jcc.legistar.com/View.ashx?M=F&ID=4625695&GUID=15BB7747-C300-48DA-
AA81-5546168A1991 



Attachment B‐I TCFMAC‐Funded Project List
Quarter 4, Fiscal Year 2016‐2017
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1 FM‐0063480 Los Angeles Airport Courthouse 19‐AU1 1 Fire Protection / Fire Panel program is obsolete and must be re‐written/re‐programed for proper working 
operations, and replace damaged circuit board. Fire Panel program is not recognizing trouble calls to diagnose 
and identify problems which creates a fire, life, safety issue for the building and occupants. (Correction Noticed 
received by Fire Marshall received). 

20,500$                   20,500$                   100

2 FM‐0063526 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 1 Grounds and parking lot‐Replace (3) custom sized fence panels in the secured parking area. Panels were 
damaged when high winds caused a tree branch to fall onto the fence panels. Emergency call to install 
temporary fencing for security reasons, then fabricate, install, and paint to match three new panels.     

14,391$                   14,391$                   100

3 FM‐0063534 Orange Civil Complex Center 
("CXC")

30‐A3 1 Interior Finishes ‐ Disinfect, clean and dry approximately 330 sq. ft. of carpet, remove and replace about 50 
liner ft. of cove base and return room to normal state.  A clogged jury room toilet in CX104, overflowed 
overnight and kept running until discovered in the morning causing flooding to the Jury Room, and adjacent 
areas.

5,380$                     5,380$                     100

4 FM‐0063567 Los Angeles Compton Courthouse 19‐AG1 1 Roof ‐ Replaced (12) ceiling tiles, erected (1) 6x6x11h containment, conducted environmental testing/reports, 
and all remediation work performed in a known ACM environment. Rain water leaked into the 12th floor Dept. 
Q and dripped into the jury box. Water affected (4) jury chairs and the floor. 

11,315$                   7,483$                     66.13

5 FM‐0063582 Merced Main Merced 
Courthouse

24‐A8 1 HVAC ‐ Replace failed burner assembly on Hot Water Boiler ‐ Only unit serving this building and is currently 
unreliable.

48,887$                   48,887$                   100

6 FM‐0063585 Los Angeles Norwalk Courthouse 19‐AK1 1 Interior finishes ‐ Replace (1) 1' x 1' ceiling tile fell. Erected (1) containment 6'x 6'x7', in the secure hallway. 
Work completed in known ACM environment. Ceiling tile fell due age (original to build, 1965).

8,846$                     7,522$                     85.03

7 FM‐0063586 Los Angeles Norwalk Courthouse 19‐AK1 1 Electrical‐Replace two (2) emergency back‐up generator batteries. Cleanup of battery acid and fire 
extinguishing material included, along with recharge of fire extinguisher. Batteries exploded and leaked in 
generator room. 

3,725$                     3,167$                     85.03

8 FM‐0063594 Los Angeles Compton Courthouse 19‐AG1 1 Plumbing ‐ Cleared 175‐ft of sewage main drain line to clear stoppage causing water to back up, replaced 10 Lf 
of 1‐inch copper pipe, (1) 1‐inch valve, (1) 1‐inch 90, and (1) 1‐inch coupling. Erected (3) containments in three 
affected areas, conducted environmental testing and clearances. All work performed in a known ACM 
environment. Clogged toilet in 6th floor lock up, 250‐gallons of water traveled down to multiple areas (issue 
caused by inmate).

59,877$                   39,597$                   66.13

9 FM‐0063601 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Replaced 64 sq. ft. of carpet, (2) 1x1 ceiling tiles, erected (1) 7x5x14h containment, 
conducted environmental testing, and performed all work in a known ACM environment. A 1x1 ceiling tile has 
fallen to the floor from 14' high ceiling on the 1st floor, near the front entrance due to vibrations.

8,387$                     7,929$                     94.54

10 FM‐0063602 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Exterior Shell ‐ Replaced (4) 1x1 ceiling tiles, (1) sq. ft. carpet, erected (1) 6x6x11h containment, conducted 
environmental testing and performed all work in a known ACM environment. 8th floor north side room 801 
ceiling is leaking over employee's desk due to roof leak.

10,349$                   9,784$                     94.54

11 FM‐0063605 Alameda Fremont Hall of 
Justice

01‐H1 1 Vandalism ‐ In‐custody caused flood by putting his shirt down the toilet and flushing ‐ Remediation of 
courtroom 606 and DA's Office below on the 1st floor. 

21,075$                   21,075$                   100

12 FM‐0063606 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC ‐ Replace (1) BAS controller for the refrigerant leak detection and re‐program the BAS.  Controller 
shorted out preventing the chillers to operate properly not cooling the building.

14,065$                   11,786$                   83.8

Page 1 of 18



Attachment B‐I TCFMAC‐Funded Project List
Quarter 4, Fiscal Year 2016‐2017
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13 FM‐0063608 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Replace 2 LF of 3" cast iron pipes, one (1)3" ninety, and four (4) 3" hub couplings.  Paper towels 
were stuffed into two (2) sinks and toilet with water running in 2nd floor women's public restroom, causing 
flooding.  During remediation, a crack in the drain pipe was also discovered. Containments, remediation, and 
environmental oversight are included.

44,986$                   38,688$                   86

14 FM‐0063619 Los Angeles Compton Courthouse 19‐AG1 1 Plumbing/ Replaced (1) flush valve, (1) vacuum breaker, (1) flush meter, and (1) stud in 9th floor lock up pipe 
chase. Erected (1) 13x13x10h containment, and conducted environmental testing. Water leaked from cracked 
concealed flush valve at toilet. Area of impact, 9th floor lock up pipe chase down to Department 802 on 8th 
floor.

38,661$                   25,567$                   66.13

15 FM‐0063638 Los Angeles Whittier Courthouse 19‐AO1 1 Roof ‐ Install parapet wall ladder and safety rail to exterior roof to allow access.  Existing interior ladder has 
been deemed unsafe by Service Provider and is currently out of service.  Parapet wall ladder and safety rail to 
be installed to allow access to the roof.  Access to roof is necessary immediately to clear roof drain from debris 
that caused water intrusion in last rain event.

12,500$                   10,804$                   86.43

16 FM‐0063641 Los Angeles Inglewood 
Courthouse

19‐F1 1 Elevators, Escalators, & Hoists ‐ Replace broken relay conductor, broken wires, replace burned contactors and 
tighten loose bolts for selector switches on Public Elevator #4. Public elevator #4 was non‐responsive to 
customer calls. This was the 3rd of 4 elevators in non‐operation. These elevators are scheduled for 
modernization.

4,617$                     3,443$                     74.56

17 FM‐0063645 San Diego East County Regional 
Center

37‐I1 1 Elevators, Escalators, & Hoists ‐ Replace safety edges on public elevator #3. Safety edges failed, making the 
elevator unsafe and inoperable.

2,052$                     1,390$                     67.71

18 FM‐0063650 Shasta Main Courthouse 45‐A1 1 Elevator ‐ Elevator #1 motor has failed and unit is locked out. Motor is to be removed from unit, hoisted 
downstairs, and transported to repair facility by Contractor.  Once motor has been repaired, it is to be returned 
to the roof via stairs, replaced onto unit and tested for proper operation. This is the only elevator that accesses 
the Basement and is critical to court operations.

51,590$                   35,964$                   69.71

19 FM‐0063660 Contra Costa Bray Courts 07‐A3 1 Fire Protection ‐ Replace 6" section of sprinkler pipe, replace ceiling tile ‐ Pipe was corroded and was dripping 
water onto desk in Judges Chambers.

2,134$                     2,134$                     100

20 FM‐0063661 San Diego East County Regional 
Center

37‐I1 1 Plumbing ‐ Erect containment and decon chambers,  unclog drains, and sanitize affected area. Remediation 
and environmental oversight included. Drains clogged causing sewage backup in ground level holding cells.

24,390$                   24,391$                   100

21 FM‐0063662 Los Angeles Van Nuys Courthouse 
West

19‐AX2 1 Fire Protection ‐ Replaced (1) failed check valve to fire department connection riser.  Fire Department 
Connection is leaking a steady stream & losing significant amount of water.

963$                        776$                        80.48

22 FM‐0063663 Los Angeles Van Nuys Courthouse 
East

19‐AX1 1 Roof ‐ Patch approx. 35 linear feet of roof membrane. Replace Approx. 45 sq. ft. of plaster ceiling in women's 
public restroom. Replace approx. 35 sq. ft. of VCT tiles. Replace approx. 16 sq. ft. of carpet in chambers. Roof 
leaked during heavy rains in multiple areas on the 7th floor. Heavy rains created leaks on the 6th, 5th, and 
basement levels. All work was performed under environmental condition.

57,555$                   51,650$                   89.74

23 FM‐0063671 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Fire Protection ‐ Replace (1) module and (1) power supply for the fire panel.  Equipment failed during 
preventive maintenance causing the panel to stay on fire alarm status creating a safety issue to the entire 
building.

2,805$                     2,351$                     83.8

24 FM‐0063672 Los Angeles Pomona Courthouse 
South

19‐W1 1 Elevators, escalators, & hoists ‐ Replace two (2) main contactors and four (4) auxiliary contactors for judges' 
elevator #5. Elevator stuck on 1st floor and not responding to calls.

3,880$                     3,880$                     100
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25 FM‐0063673 San Diego Kearny Mesa Court 37‐C1 1 Roof ‐ Restore damaged roof membrane material which allowed rain water to compromise the plenum space, 
acoustic ceiling, plaster walls and vinyl flooring. Category 2 and 3 Microbial and ACM containment and 
remediation of affected area erected and 75 square feet of acoustic ceiling 20 square feet of plaster walls and 
20 square feet of vinyl flooring sanitized and replaced where necessary completed as part of restoration. Roof 
membrane surrounding HVAC unit 3 dried, cleaned and an application of 1 layer of polyester fabric embedded 
in the acrylic coating applied prior to sealing with a liquid silicone 3 step application.

57,765$                   57,765$                   100

26 FM‐0063679 Los Angeles Airport Courthouse 19‐AU1 1 Plumbing ‐ Replace 1 linear feet of 1‐inch copper pipe, (1) 1‐inch ball valve, and (1) 2x2 ceiling tiles. Erected (1) 
6x6x10h containment, performed environmental testing/clearance, and all work performed in a known ACM 
environment. Leak located above main lobby.

12,329$                   9,515$                     77.17

27 FM‐0063681 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 1 Grounds and parking lot ‐ Replace (1) 3/4 HP motor and (1) controller for the judges' parking garage gate. Gate 
was stuck in open position due to failed motor and control board.

6,767$                     6,767$                     100

28 FM‐0063686 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Replace 40 foot cast iron 4‐inch pipe, 4‐inch no‐hubs, erected containment, conducted 
environmental testing, and performed all work in known ACM area. 2nd floor human resources room 204 
water intrusion from ceiling due to damage waste line CAT 3. Cause of damage to drain line was because of 
flush valve stuck in open position on a upper floor restroom. Flush valve was repaired under maintenance.

28,070$                   27,301$                   97.26

29 FM‐0063687 Los Angeles Compton Courthouse 19‐AG1 1 HVAC ‐ Replace acutators and t‐stats for (5) VAV boxes on 8th floor. Erected multiple containment throughout 
the areas. Performed testing/clearance. All work performed in a known ACM environment.  Actuators and T‐
stats were not working, affecting 8th floor rooms 800E, 801A, 804, 810, and 812.

45,583$                   30,145$                   66.13

30 FM‐0063690 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing – Replace auto flush valve on urinal in Sheriff’s locker room on 1st floor.  Auto flush valve failed 
overnight causing water to leak onto to the floor and down to the basement level.  Containment was erected 
and water intrusion remediation was performed.  Environmental oversight and testing required in Sheriff’s 
locker room and basement level mechanical room.  Auto flush valve replaced with standard flush handle to 
prevent future issues.

29,369$                   29,369$                   100

31 FM‐0063692 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Roof ‐ Patched 460 square foot section of roof. Replaced (15) 1x1 ceiling tiles, patched 5x7 foot section of wall 
in Women's Restroom, and set‐up containment in (7) areas. Remediation and environmental oversight 
included. Rain water penetrated and leaked at 7 different locations inside the building.

28,771$                   22,583$                   78.49

32 FM‐0063694 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Elevators, Escalators, & Hoists ‐ Restore elevator generator for Judges elevator #2.  Disassemble and remove 
existing AC/DC generator & transport to shop: bake and dip armature and commutator. Turn and undercut 
armature and commutator, rewind AC end, rewind inter‐poles. Install set of brushes and set of bearings for the 
generator. Install and reassemble rebuilt generator. Generator #2 failed internally requiring restoration.

32,459$                   32,459$                   100

33 FM‐0063695 Shasta Main Courthouse 45‐A1 1 Fire Protection ‐ Air Quality ‐ Provide air scrubbers and replace filters to clean the inside air in the building due 
to the Carr Fire.

44,726$                   31,179$                   69.71

34 FM‐0063696 Tehama Tehama County 
Courthouse

52‐E1 1 Fire Protection ‐ Air Quality ‐ Provide air scrubbers and replace filters to clean the inside air in the building due 
to the Carr Fire.

8,942$                     8,943$                     100
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35 FM‐0063697 Tehama Tehama County 
Courthouse

52‐E1 1 Fire Protection ‐ Air Quality ‐ Provide air scrubbers and replace filters to clean the inside air in the building due 
to the Carr Fire.

1,840$                     1,841$                     100

36 FM‐0063698 Merced Robert M. Falasco 
Justice Center

24‐G1 1 Vandalism ‐ Board up windows with lumber. Replace 6 windows, 3 for 2nd floor and 3 bullet proof glass for 
first floor teller windows.  Window replacement due to the result of afterhours vandalism by person(s) 
unknown throwing rocks at building.

23,262$                   23,262$                   100

37 FM‐0063715 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ 100 plus gallons of water flood damage to multiple floors (5th and 4th) caused by an in‐custody 
clogging a 5th floor toilet with toilet paper. ABM engineer shut off isolation valve.  Category 3 remediation 
efforts commenced along with the removal and replacement of 150 square feet of carpet, sanitation of 200 
square feet of tile flooring, and replacement of 100 square feet of plaster wall.

29,775$                   29,775$                   100

38 FM‐0063726 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐Replace one (1) 5 Hp motor, one (1) pressure switch, one (1) bushing, and one (1) belt for pneumatic 
compressor for t‐stats. Compressor failed, affecting ability to control temperatures throughout courthouse.

3,444$                     2,389$                     69.35

39 FM‐0063739 Los Angeles Torrance Courthouse 19‐C1 1 Interior Finishes ‐ Replaced a total of (48) 1 ft. x 1 ft. ceiling tiles on several floors. Patch approximately 110 
linear feet of roof membrane. Erected containments on floor multiple floors (4,2 and 1). Work performed 
under multiple containments. Rain water penetrated roof into the ceiling of the 4th floor Dept E courtroom, 
and floor#1 and #2 public.

20,722$                   17,643$                   85.14

40 FM‐0063753 San Diego Central Courthouse 37‐L1 1 Exterior shell‐Replace ‐14‐ insulated slats, including end caps,  for south sally port roll up door. Adjust, balance, 
and lubricate roll up door.  Roll up door was hit and damaged by inmate bus. County will be invoiced for 100% 
of cost.

31,096$                   ‐$                         0

41 FM‐0063761 Los Angeles Mental Health Court 19‐P1 1 Exterior Finishes ‐ Replace (1) 20‐3/4 x 32 x 1/4 clear tempered glass, (1) 31‐3/8 x 77‐1/4 x 3/16 clear tempered 
glass, (1) 37‐1/8 x 69‐1/8 x 3/16 grey tempered glass, (1) 31‐1/8 x 69‐3/8 x 3/16 grey tempered glass, (1) 16‐7/8 
x 101‐3/4 grey tempered glass. Exterior front entrance door window and around building glass windows 
damaged by homeless, windows were boarded up; once material received estimate 5 windows replaced.

7,122$                     5,079$                     71.31

42 FM‐0063762 Los Angeles Hollywood 
Courthouse

19‐S1 1 Elevators, Escalators, & Hoists ‐  Replace damaged cylinder for Custody Elevator #2. Elevator had to be lifted 
and hoisted to perform replacement. The damaged cylinder jack caused hydraulic oil loss which caused the 
elevator to stop functioning. Replacement was conducted with urgency to comply with State Fire Marshal 
Notice to bring elevator to working order and to meet Court's projected date to re‐occupy facility.

115,941$                115,941$                100

43 FM‐0063763 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Replaced (18) 1x1 ceiling tiles, (18) sq. ft. of carpet tiles, erected (1) containment 7x4x12h, 
conducted environmental testing and performed all work in a known ACM environment. Ceiling tiles fell due to 
building vibrations on 8th floor, room 801A.

22,730$                   21,716$                   95.54

44 FM‐0063764 Los Angeles Van Nuys Courthouse 
West

19‐AX2 1 Exterior Finishes ‐ Patch approximately 135 linear ft. of roof membrane in seven locations of the roof and tile 
patio.  Replaced (10) 1ft. x 1 ft. ceiling tiles, Patch and paint 35 square feet of plaster ceiling.  Rain Water 
leaking down from the 10th floor, patio area down to the 9th floor, public hallway. Erected containment with 
remediation and environmental.

56,578$                   45,534$                   80.48

45 FM‐0063767 Santa Barbara Santa Maria Courts 
Bldgs C + D

42‐F1 1 Elevators, Escalators, & Hoists ‐ Replace one (1) timer.  The timer for  public elevator located on the exterior of 
42‐F1 is not functioning.

6,501$                     3,556$                     54.7
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46 FM‐0063768 Los Angeles El Monte Courthouse 19‐O1 1 Roof ‐ Rain leaked from roof into 3rd floor, affecting room 302 (10 ceiling tiles), public lobby (12 ceiling tiles), 
and the stairwell. Containments erected and environmental oversight required.

36,500$                   21,214$                   58.12

47 FM‐0063769 Los Angeles Whittier Courthouse 19‐AO1 1 Roof ‐ Rain water leaked through the roof into the 3rd floor Self Help Center and water leaking into the 1st 
floor, Secure Hallway from a clogged lower roof drain. A 15'x15'x8' containment erected with water catch and 
drying equipment on 3rd floor & 6'x7'x8' containment erected on 1st floor with water catch and drying 
equipment. (2) 1'x1' ceiling tiles have been replaced and roof drain has been unclogged. Remediation and 
environmental oversight included.

28,500$                   24,633$                   86.43

48 FM‐0063780 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing‐Replace four (4) floats, seals, and rewired pumps one and two, replace seals, fuses, and transformer. 
Trench was excavated between mechanical room and sewage ejector pit to replace conduit, wiring, and 
junction box.  These items have deteriorated over time and are causing the pumps to short out. Pumped out 
40k gallons of sewage. Containments, decon chambers, remediation, and environmental oversight needed. 
Sump pumps jammed with clothing and plastic bags, causing sewage to backup into 1st floor lock up area in 
three holding cells and the sheriff's restroom.

87,646$                   68,311$                   77.94

49 FM‐0063781 San Diego Central Courthouse 37‐L1 1 HVAC ‐ Replace 6th floor dielectric union found leaking in the 6th floor west side radiant floor heat mechanical 
room. Water traveled to floors 5 and 4 through ceilings and plenum space creating the need to perform 
environmental testing on each floor for Category 2 and 3 Microbial, ACM, and Lead. 2000 square feet of 
containment and drying equipment was installed  and remained in place until all materials were confirmed dry. 
Final sanitizing was completed on all surfaces and clearance testing was performed.

66,814$                   66,814$                   100

50 FM‐0063782 Los Angeles Burbank Courthouse 19‐G1 1 Exterior Shell ‐ Apply approximately 400 sq. ft. of epoxy to damaged decking concrete and 60 ft concrete flex 
epoxy to seal water from entering the courthouse. Rain water has leaked into the building affecting 7 areas 
into the building including containment set‐up and all work under environmental review.

61,550$                   55,863$                   90.76

51 FM‐0063786 Santa Clara Hall of Justice (West) 43‐A2 1 Plumbing ‐ Water leak in wall ‐ 2" domestic water supply burst inside the wall of Dept. 49 ‐ Abate ACM to 
provide access to piping in courtroom ceiling and lobby wall ‐ Replace approx. 8' of 2" domestic water supply 
piping ‐ Replace approx. 8 sq.. of wall and ceiling material with acoustic spray ‐ Paint to match ‐ Court impacted 
by loss of domestic water supply to all restrooms on the third floor.

17,191$                   17,191$                   100

52 FM‐0063791 Santa Clara Downtown Superior 
Court

43‐B1 1 Plumbing ‐ Replace (1) failed float controller pumping system for storm drainage; provide/deploy (1) 
temporary pumping system during corrective action ‐ Failed pump currently allowing water infiltration, 
affecting the courts.

22,283$                   22,283$                   100

53 FM‐0063792 Santa Clara Historic Courthouse 43‐B2 1 Grounds and Parking ‐ Trim Palm Trees (2); remove rotted Palm Tree (1) ‐ Top of palm tree has broken, hanging 
over walk path; two other trees have similar issue w/fronds.

5,200$                     5,200$                     100

54 FM‐0063793 Alameda Wiley W. Manuel 
Courthouse

01‐B3 1 Plumbing ‐ Correct water leak from 3rd floor shower drain trap; replace failed 2" pipe (4 ft.) ‐ Failed 3rd floor 
drain pipe caused leak at office

6,867$                     6,867$                     100

55 FM‐0063807 Los Angeles Compton Courthouse 19‐AG1 1 Plumbing‐Replaced 2 LF of 3/4" copper pipe, 1‐3/4" ball valve and associated fittings for hot water supply line 
in the 1st floor plumbing chase. Hot water copper supply line failed and leaked into cell G. Erected 
containment in cell G. Remediation and environmental oversight included.

10,848$                   7,174$                     66.13

56 FM‐0063812 Merced Old Court 24‐A1 1 Plumbing ‐ Repair 4in broken sewer drain in wet‐wall between men's public restroom and public hallway ‐ 
Sewer pipe is broken within wall.

7,105$                     7,105$                     100
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57 FM‐0063814 Los Angeles Compton Courthouse 19‐AG1 1 Plumbing‐Replaced 1‐Closet carrier face plate, 1‐ plumbing nipple kit, 2‐vacuum breakers, and 2‐o‐rings for 
toilet in 8th floor women's public restroom.  Toilet mounting parts failed and caused water to leak down to the 
7th floor public hallway. Erected (1) containment on the 7th floor public hallway and door barrier on the 8th 
floor women's public restroom. Remediation and environmental oversight are included.

23,778$                   15,724$                   66.13

58 FM‐0063818 Los Angeles Michael D. 
Antonovich Antelope 
Valley Courthouse

19‐AZ1 1 Roof ‐ Replace  (2) 4" roof floor drains. Roof leaked into rear employee entrance area of the court.  Erected 
containment and drying equipment with Environmental.

11,829$                   8,695$                     73.51

59 FM‐0063835 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Plumbing ‐ Replaced 20 linear feet of fractured 4 inch cast iron waste pipe and fittings leaking water from 
above the ceiling tiles in room 204. Replace (30) 1 x 1 ceiling tiles and a 12 x 7 foot section of carpet. 
Remediation and environmental oversight included. Water leaking above the ceiling tiles on the 2nd floor in 
Dept. 204.

18,471$                   14,688$                   79.52

60 FM‐0063836 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19‐L1 1 Plumbing ‐ Replace (2) couplings, cleaned out debris in pump pits, laser‐aligned pump 1 & 2. Jetted main line 
for roots and debris. Remediation performed for category 3 water leak, and all work was performed in a 
known ACM area. Sewage sump pumps are not working properly, and pit is backing up.

20,068$                   13,805$                   68.79

61 FM‐0063837 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19‐L1 1 Plumbing ‐ Replaced (1) Hydraulic assembly, epoxy 16 square feet of flooring, and re‐coat 100 square feet of 
plaster.  Dept. 30 ceiling plaster is crumbling and falling onto desk and carpets. Plaster was crumbling due to a 
leak in 11th floor lock up pipe chase. Remediation and environmental oversight included and work was 
performed in know ACM environment.

18,944$                   13,032$                   68.79

62 FM‐0063838 Los Angeles Compton Courthouse 19‐AG1 1 HVAC ‐ Replace (1) 1inch 3‐way valve, (2) 2 inch ball valves, (1) 2 inch strainer, (2) 2 inch couplings, and 5 linear 
feet of insulation. 3 way heating valve not operating properly not allowing for comfort heating and affecting 
temperatures throughout the building.

6,648$                     4,396$                     66.13

63 FM‐0063840 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Replaced 6ft of 2‐inch cast iron pipe, (1) 2‐inch p‐trap, (4) 1x1 ceiling tiles, erected (1) 9x12x9 
containment, and performed all work in a known ACM area. Room 801B water leak in ceiling caused (1) 1x1 
ceiling tile to fall on desk.

20,252$                   19,146$                   94.54

64 FM‐0063841 Ventura Juvenile Courthouse 56‐F1 1 Exterior Shell ‐ Restore ceiling, attic space, and roof after water intrusion from storm ‐ A water leak from a 
storm penetrated through the roof at 56‐F1 and damaged the attic crawl space and hard lid ceiling of the 
Courtroom below.  Patch roof, remove water damaged drywall, and replace with new drywall.

11,068$                   11,068$                   100

65 FM‐0063849 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Roof Replace (8) 1'x1' ceiling tiles, set‐up 5'x4'x12' containment and drying equipment, 
replaced (7) 2'x2' carpet tiles due to rain water leaking through the roof into the 8th floor, Room 801.

6,875$                     6,500$                     94.54

66 FM‐0063853 Los Angeles East Los Angeles 
Courthouse

19‐V1 1 HVAC‐Replace one (1) pilot assembly, one (1) burner, and one (1) controller one each boiler(boiler 1 and boiler 
2). Boiler 1# and #2 were not responding correctly to calls for hot water in the HVAC system, affecting ability to 
control temperatures throughout courthouse.

11,845$                   9,206$                     77.72

67 FM‐0063857 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Elevators, Escalators, & Hoists ‐ Replace contactor, adjust selector pile plates and replace elevator brushes on 
Public Elevator #2 due to the elevator skipping the 4th floor creating a safety issue.

6,936$                     6,746$                     97.26

Page 6 of 18



Attachment B‐I TCFMAC‐Funded Project List
Quarter 4, Fiscal Year 2016‐2017

# FM
 N
U
M
BE

R

 L
O
CA

TI
O
N
 

 F
AC

IL
IT
Y 
N
AM

E 

 B
U
IL
DI
N
G
 ID

 

 P
RI
O
RI
TY

 

 SHORT TITLE   P
RE

LI
M
IN
AR

Y 
ES
TI
M
AT

E 

 F
AC

IL
IT
Y 
M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E 

FA
CI
LI
TY

 M
O
DI
FI
CA

TI
O
N
 

PR
O
G
RA

M
 S
H
AR

E 
 %
 O
F 

CO
ST

68 FM‐0063860 Los Angeles Van Nuys Courthouse 
West

19‐AX2 1 Roof ‐ Restored/re‐sealed roof drain. Replace (45) 1 ft. x 1 ft. ceiling tiles, 20 sq. ft. of carpet, and two (2) 2 ft. x 
2 ft. ceiling tiles. 10th floor room 1008, 1078, 1088 and secured corridor affected, along with 2nd floor 
reception area.  Category 2 water loss areas found while performing round and readings. Remediation and 
environmental oversight included.

10,053$                   8,091$                     80.48

69 FM‐0063861 Los Angeles Van Nuys Courthouse 
West

19‐AX2 1 Plumbing ‐ Replace (1) toilet flush valve assembly and  (10) 2 ft. x 3 ft. ceiling tiles.  Erected containment with 
remediation and environmental.  Domestic water line to the toilet failed leaking approx. 100 gallons of water 
in the basement and lock up cells 2 and 4 in 1st floor lock up.

19,485$                   15,681$                   80.48

70 Fm‐0063864 Los Angeles Parking Structure Lot 
48 Van Nuys Court 
Complex

19‐AX6 1 Grounds and parking lot ‐ Replaced (1) 1 Hp motor and (2) photo eyes for employee entrance (Sylmar St.) roll 
up door. Operator failed and this is the only public exit from the structure. 

2,250$                     2,019$                     89.74

71 FM‐0063865 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing‐Sink in 6th floor public women's restroom was left running with debris causing leak.  Water leaked 
from restroom to room 608, down the pipe chase to rooms 508 and 408. Sink was cleared, and remediation, 
containment, and environmental oversight required for affected areas.

19,951$                   13,836$                   69.35

72 FM‐0063866 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 1 Roof ‐ Seal penetration at conduit coming from roof due rain water penetrating through roof. Erect 
containments and install drying equipment in 6th floor South IT Room, Custody Elevator #11 Foyer down into 
the 5th floor Storage & South IT Room. Rain water leaked through conduit roof penetrations on the roof.  Work 
performed in accordance to Environmental protocol.

13,740$                   9,617$                     69.99

73 FM‐0063867 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q2 1 Elevators, escalators, & hoists ‐ Replace 1‐door sensor for Judges elevator. Door sensor which detects people 
entering/exiting cab failed, causing the elevator to get stuck and stop running. Elevator is the only Judges 
elevator in the facility.

4,329$                     4,329$                     100

74 FM‐0063868 Los Angeles Norwalk Courthouse 19‐AK1 1 Plumbing ‐Replaced 4 LF of 4" pipe, coupling. Added a support track for the leaking pipe above Dept. Z. Above 
rooms 709B, applied approximately 48 SF of water sealant on the roof.  Rain water penetrated through the old 
roofing material along with a cracked roof drain pipe. All work was conducted under ACM environment.

25,270$                   21,487$                   85.03

75 FM‐0063869 Los Angeles Van Nuys Courthouse 
West

19‐AX2 1 Plumbing ‐ Replace 10 LF of 6" copper pipe and fittings. 6" copper pipe had a pinhole leak, affecting the 
basement women's locker room #B158. Install drying equipment, containments, and decon chambers. 
Environmental oversight and remediation included.

15,655$                   12,599$                   80.48

76 FM‐0064192 Los Angeles Burbank Courthouse 19‐G1 1 Plumbing ‐ Extract 100 gallons of sewage water & debris from exterior sump sewage pit.  Sump pit was full of 
debris causing floats not to operate as intended and overflowing onto building lock‐up cell 1&2. Remediation 
and environmental oversight included due category 3 water backing up into building.

14,890$                   13,514$                   90.76

77 FM‐0064193 Los Angeles Van Nuys Courthouse 
East

19‐AX1 1 HVAC ‐ Replace 28 dampers, 23 actuators, 14 Damper assemblies, 7 new pneumatic actuators, 52 Duct Access 
doors, 2 MX‐30 Mixing Dampers, 15 thermostats, 1 pneumatic booster relay for floors 1st, 3rd, 5th, 6th, and 
7th  handler units.  HVAC equipment has failed and unable to control temperatures. Equipment is original to 
build (1965). Remediation and environmentalist oversight included.

478,000$                428,957$                89.74
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78 FM‐0064194 Los Angeles Van Nuys Courthouse 
West

19‐AX2 1 HVAC – Replace 12 receiver controller, 6 pneumatic temperature transmitters, 2 differential pressure 
transmitter, 2 pneumatic temperature transmitter, 4 pneumatic differential static pressure transmitters, 1 25 
HP VFD, 2 10 HP VFD, 2 7.5 HP VFD, 1 supply fan motor, 1 30 HP VFD, 1 fan motor sheave, 1 transducer for VFD, 
3 thermostats,  and 3 belts for floors 3rd, 6th, and 9th .  HVAC equipment has failed and unable to control 
temperatures & affecting Court operation. Equipment is original (1989) to the building.  Remediation and 
environmentalist oversight included.

223,000$                179,470$                80.48

79 FM‐0064196 Los Angeles Hollywood 
Courthouse

19‐S1 1 HVAC ‐ Replace 1‐ 990,000 BTU input boiler, 1 insolation, 1 crane. Boiler is obsolete and failed Preventive 
Maintenance affecting heating entire building.

68,565$                   62,456$                   91.09

80 FM‐0064205 Los Angeles Parking Structure Lot 
94 Airport 
Courthouse

19‐AU2 1 Grounds and Parking Lot ‐ Replace (1) push bar and install wiring to access system to secure employee parking 
structure entrance door. Door not closing properly creating a safety issue.

4,603$                     3,552$                     77.17

81 FM‐0064207 Los Angeles Airport Courthouse 19‐AU1 1 Elevators, Escalators, & Hoists ‐ Replaced (1) malfunctioning door motor which caused an entrapment and the 
elevator to get stuck on the 8th floor. (1) Customer entrapped on the 8th floor.

7,500$                     5,785$                     77.13

82 FM‐0064211 Los Angeles West Covina 
Courthouse

19‐X1 1 County Managed ‐ Plumbing ‐ Replace 10 feet of a 2" backflow copper pipe and fittings that feed cooling tower 
due to pin hole leaks and will not pass annual inspection.  Backflow piping needs to be replaced in order to 
prevent health department shutting down cooling tower.

5,811$                     5,811$                     100

83 FM‐0064212 Riverside Indio Juvenile Court 33‐C3 1 Interior finishes ‐ Mold testing and remediation‐A claim was sent that there was mold in the building. 
Environmental Testing Firm was contacted to perform immediate testing. Mold was found in the children's 
room and storage room along with suggested remediation processes. Delegated court has contacted a 
remediation vendor. Testing will need to be performed after remediation efforts have been completed.

27,136$                   27,136$                   100

84 FM‐0064218 San Diego Central Courthouse 37‐L1 1 Plumbing ‐ Replace 35 SF of drywall . Apply epoxy to 30 SF of floor in pipe chase. Install drying equipment, 
containments, and decon chamber. Remove insulation to check pipes for leaks. Removed underwear and 
toothbrush from pipe.  Replaced insulation. Water leaked from 10th floor holding cells through pipe chase to 
9th floor storage room 970. Remediation and environmental oversight included.

39,530$                   39,530$                   100

85 FM‐0061979 Merced Robert M. Falasco 
Justice Center

24‐G1 2 Exterior Shell ‐ Windows need to be tinted for security reasons.  459$                        459$                        100

86 FM‐0062711 San Luis 
Obispo

Courthouse Annex 40‐A1 2 COUNTY MANAGED ‐ Electrical/Lighting ‐ Replace failed light fixture lamps and ballasts at the stairwell. A man 
lift is required to reach third floor ceiling.

6,964$                     6,964$                     100

87 FM‐0062782 Los Angeles Van Nuys Courthouse 
West

19‐AX2 2 Fire Protection ‐ Replace sixty (60) sprinklers, six (6) gauges, and one (1) escutcheon.  These items failed the 
annual Fire Protection inspection under PM 2746877.

15,151$                   12,194$                   80.48

88 FM‐0063056 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 Elevators, Escalators, & Hoists ‐ Replace (1) set of hoist motor seals for public elevator #3. Seals are leaking 
grease due to age & wear/tear. This is affecting elevator operation, currently out of service. Existing Elevator 
motor must be removed & re‐installed to enact seal replacement.

24,885$                   19,341$                   77.72

89 FM‐0063285 Los Angeles El Monte Courthouse 19‐O1 2 Interior Finishes ‐ Replace missing stucco holes in multiple Janitorial closet walls and basement boiler 
mechanical room due to County repair work in the past and received building condition as is.  State Fire 
Marshall correction notice noted penetrations needing to be corrected to comply with fire‐resisted ratings. CFC 
section 703.1.

13,799$                   8,020$                     58.12
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90 FM‐0063300 Los Angeles Alhambra 
Courthouse

19‐I1 2 HVAC‐Replace mini‐split HVAC system in basement MCR room. Existing system in leaking at the evaporator 
coils and is inaccessible.  Existing evaporator will have refrigerant evacuated and will be abandoned in place.

20,180$                   17,355$                   86

91 FM‐0063460 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 Interior finishes‐Replace one (1) pair of hollow metal doors and hinges on east emergency exit door, and re‐
use existing hardware. The door does not seal or secure properly after it was damaged by a person that was 
detained after trial who then attempted to run and exit the building.  JCC obtaining case # for restitution for 
damages caused by detainee.  

4,158$                     4,158$                     100

92 FM‐0063499 Humboldt Humboldt County 
Courthouse (Eureka)

12‐A1 2 Interior Finishes ‐ Test for ACM and Lead ‐ due to multiple events, test areas for ACM and Lead in preparation 
for remediation of water leak damage. Test Sheetrock walls, ceiling tiles, carpet adhesive. 45 ACM samples and 
15 Lead samples.

6,049$                     6,049$                     100

93 FM‐0063541 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19‐L1 2 Elevators, Escalators, & Hoists ‐ Replace non‐functioning (1) Armor/GE 48 HP gearless hoist motor, brush 
holder assembly, install new brushes and clean the armature.  Elevator 12 in not functioning and is used for 
the Sheriff's to transport inmates to different floors which is impacting other elevators.

17,139$                   11,790$                   68.79

94 FM‐0063566 Los Angeles Compton Courthouse 19‐AG1 2 Fire Protection ‐ Replace two (2) 2 1/2" water flow switches, nine (9) sprinkler heads, and one (1) grooved 
coupling. Switches failed and sprinkler heads and coupling are corroded. Replacement required to maintain 
compliance.

1,200$                     794$                        66.13

95 FM‐0063569 Santa Clara New Santa Clara 
Family Justice Center

43‐B5 2 HVAC ‐ Replace (1) failed A/C compressor at MDF room; Air conditioning unit not functioning; Court impacted 
by loss of critical cooling for IT operations.

18,250$                   18,250$                   100

96 FM‐0063575 Riverside Larson Justice Center 33‐C1 2 Fire Protection ‐ Remove and replace failed WON Door control box and motor circuit board of the 3rd floor 
public elevators fire curtain. Fire curtain is randomly deploying creating an unpredictable safety hazard for 
customers and court staff. The manufacturers technician has assessed and attempted to repair the unit, 
however parts are obsolete necessitating the replacement of the box and board.

9,650$                     9,399$                     97.39

97 FM‐0063576 Monterey Salinas Courthouse‐ 
North Wing

27‐A1 2 Fire Protection ‐ Repair deficiencies noted on 5‐yr County fire department inspection ‐ Replace (6) outdated 
gauges ‐ Replace corroded drop‐down piece above T‐bar next to riser ‐ Material: 2‐0 of 1" pipe and 1" 90 ‐ 
Replace (2) painted 200* QR Upright located at stair 2 going up to roof ‐ Replace (1) missing concealed head, 
white trim ‐ Replace (1) corroded drop in 307 ‐ Material: 0‐4 1" Nipple with adjustable nipple ‐ Replace (2) 
concealed plates ‐ (1) each in men's and women's restroom ‐ Replace (1) corroded sprinkler head located in 
#252 ‐ Material: Brass 155* QR Pendent ‐ Replace (2) Caulked concealed plates in hallway outside #239 ‐ 
Replace (3) concealed plates located in common restroom by 213 ‐ (1) inside, (1) outside and (1) in women's 
restroom.

10,847$                   10,847$                   100

98 FM‐0063579 Los Angeles Pomona Courthouse 
North

19‐W2 2 HVAC‐Repair air conditioning coils for AHUs that are not currently providing sufficient cooling to the building. 
Service Provider to repair coils and change out primary and secondary filters to return units to proper function. 

9,565$                     9,207$                     96.25

99 FM‐0063583 Contra Costa Bray Courts 07‐A3 2 HVAC ‐ Replace one 10hp VFD Drive to ACU05 that feeds the 1st Floor ‐ Fan motor controls are by‐passed and 
running at full speed and without replacement of the VFD it will negatively impact operational efficiency.

5,323$                     4,553$                     85.52

100 FM‐0063584 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 Interior finishes ‐ Replace one (1) door closer and one (1) pivot set for door in department S2. Door closer 
failed and isn't functioning.    

4,678$                     4,678$                     100
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101 FM‐0063587 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Vandalism ‐ Exterior shell‐Replace one (1) pair of 6'0" x 6' 5 1/2" doors, (3) hinges and (1) lock. Replace 5 Sq. Ft. 
of damaged chain link fencing. Emergency Generator doors and fence were damaged by vandals.

6,598$                     5,143$                     77.94

102 FM‐0063589 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 HVAC‐Replace (1) 5 ton split HVAC condensing unit that serves IT equipment.  Existing unit compressor failed 
and it is too hot equipment room and could cause I.T. systems to fail

11,187$                   8,695$                     77.72

103 FM‐0063591 Los Angeles Airport Courthouse 19‐AU1 2 Interior Finishes ‐ Replace (10) damaged/broken hinges & ball hinges of swing doors in courtrooms located on 
the 7th, 8th, & 9th floors to prevent injury to court personnel and visitors.

9,775$                     7,544$                     77.17

104 FM‐0063592 Solano Old Solano 
Courthouse

48‐A3 2 Grounds and Parking Lot ‐ Trim (9) nine Palm Trees at approximately 50' height requiring use of bucket truck; 
Safe off work area and direct traffic as needed; Clean up all debris and remove from site. Needed to mitigate 
falling debris safety hazard to public 

11,171$                   11,171$                   100

105 FM‐0063595 Los Angeles Clara Shortridge Foltz 
Criminal Justice 
Center

19‐L1 2 Interior Finishes ‐ Replace broken exterior window (27.5" x 58.5") to the 8th floor Room M8‐101, remove 
pigeon feces/waste, and disinfect the 30'x40' area room due to pigeons entering through the broken window.

9,806$                     6,746$                     68.79

106 FM‐0063596 Fresno Reedley Court 10‐F1 2 Plumbing ‐ Install new 40‐gallon natural gas domestic water heater to replace  existing failed one ‐ Existing 
water heater has failed and is beyond repair. 

1,447$                     1,131$                     78.13

107 FM‐0063597 San Diego Trailer ‐ Family 
Support

37‐F7 2 Exterior shell ‐ Replace 240 SF of deck siding panels and 30 LF of framing boards on outside deck. Panels and 
framing are damaged by woodrot due to exterior element exposure and cause a safety issue. 

9,461$                     9,461$                     100

108 FM‐0063600 Riverside Riverside Juvenile 
Court

33‐N1 2 Grounds and Parking Lot ‐ Remediate 8ft x 13ft section (104sq. ft) of asphalt directly in front of the entrance to 
the courthouse in the fire lane. A large, deep pothole has developed creating a safety hazard to those entering 
from the parking lot and emergency vehicles.  

3,146$                     1,553$                     49.34

109 FM‐0063603 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (1) ignition module, time delay relay, and (2) pressure switches for boiler #1. Boiler is non 
operational and affecting comfort heating.

4,805$                     4,027$                     83.8

110 FM‐0063604 Contra Costa Walnut Creek 
Courthouse

07‐C1 2 Vandalism ‐ Exterior Shell ‐ Replace 12 LF of patio fence (2 panels) that was damaged when someone ran into it 
and fled the scene (Report filed with Walnut Creek PD; Report #19‐1667).

3,351$                     3,351$                     100

111 FM‐0063607 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Elevators, Escalators, & Hoists ‐ Replace failed circuit board in Elevator #3 that is causing elevator lights to flash 
and stop functioning.

14,105$                   13,719$                   97.26

112 FM‐0063609 San 
Bernardino

Fontana Courthouse 36‐C1 2 Exterior shell‐Replace two (2) locks on roll up door for walk up windows. Locks were no longer functional.       2,895$                     2,895$                     100

113 FM‐0063610 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 HVAC‐Replace two (2) belts and one (1) sheave for air handler in basement.  Air handler was making a loud 
noise, and it was discovered the belts and sheave were worn.      

207$                        207$                        100

114 FM‐0063613 Los Angeles Michael D. 
Antonovich Antelope 
Valley Courthouse

19‐AZ1 2 HVAC ‐ Replace (1) blower mixer controller for Boiler #3.  Blower mixer has failed during PM SWO 2831463, 
which could cause the boiler to overheat and warp the burner.  create a bad fuel mixture that could damage 
the burner, and make deposits build up.

2,622$                     1,928$                     73.51

115 FM‐0063617 Los Angeles Michael D. 
Antonovich Antelope 
Valley Courthouse

19‐AZ1 2 HVAC ‐ Replace (1) flow switch on Chiller #1.  Failed flow switch is causing chiller to lockout and not start.  3,051$                     2,243$                     73.51
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116 FM‐0063618 Contra Costa Family Law Center 07‐A14 2 Exterior Shell ‐ Remove two (2) 3'X10' glass doors from building and replace failed internal hardware on 
entrance door and replace failed frame hardware on the exit door.  Failure to repair doors creates a disruption 
to the courts by limiting the access in and out of the building.

2,669$                     2,669$                     100

117 FM‐0063622 Merced Main Merced 
Courthouse

24‐A8 2 HVAC ‐ Replace two fan motors that have gone out on circuit number one PKU01. Check and repair controls. 
The two motors and unit is not working correctly.

4,902$                     4,902$                     100

118 FM‐0063626 Fresno Fresno County 
Courthouse

10‐A1 2 Vandalism ‐ Replace broken glass in Jury Assembly Room entrance door and replace with one 46" x 102" 1/4 
Gray tempered panel installed into existing frame with impact film applied to glass ‐ Glass was broken due to 
vandalism.

2,191$                     2,102$                     95.91

119 FM‐0063629 Los Angeles Airport Courthouse 19‐AU1 2 HVAC ‐ Isolate hot water valves, drain hot water, clean flanges, replace new gaskets and bolt kits, and re‐
insulate 7" hot water supply line to the boiler due to water leaking on the ground which could cause a larger 
leak creating further damage to the HVAC.

5,428$                     4,189$                     77.17

120 FM‐0063630 Los Angeles Michael D. 
Antonovich Antelope 
Valley Courthouse

19‐AZ1 2 Interior Finish ‐ Replace (1) electrified Brinks Cell Lock for the entrance door to the Attorney's Interview Room. 
The lock to the Attorney's Interview room in the holding area has failed due to a broken key stuck inside the 
cylinder. 

2,605$                     2,605$                     100

121 FM‐0063631 San Mateo Northern Branch 
Courthouse

41‐C1 2 Fire Protection – Correct failed door release/drop device (1); replace missing electrical conduit and control 
wiring – Local Fire Marshall requirements for certification of existing fire curtains (3) at recently re‐occupied 
area of facility.

4,896$                     4,075$                     83.21

122 FM‐0063634 Los Angeles Glendale Courthouse 19‐H1 2 Interior Finishes ‐ Replace damaged (1) 3'x7' hollow metal fire rated door (90 minute rated), (3) new ball 
bearing hinges, (1) new Schlage cylindrical lock and (1) new Norton surface mounted closer (non‐hold open). 
Door was noted as a deficiency on State Fire Marshall (SFM) inspection report (located in N&D).

2,486$                     2,251$                     90.54

123 FM‐0063635 Los Angeles Norwalk Courthouse 19‐AK1 2 Vandalism‐Replace three (3) 1/4 in grey glass in aluminum storefront glass ‐ two (2) doors and one (1) fixed 
glass ‐ 70 SF total. Gang‐related graffiti etched into glass.

4,495$                     3,823$                     85.03

124 FM‐0063636 Los Angeles Bellflower 
Courthouse

19‐AL1 2 HVAC‐Rebuild chilled water pump #3, replace (1) impeller and (2) couplings. Pump is leaking water on deck 
causing pump #1 to overheat.

5,678$                     4,426$                     77.94

125 FM‐0063640 Santa Clara Hall of Justice (East) 43‐A1 2 HVAC ‐ Correct failed chiller; recover refrigerant; replace (2) failed EXV chiller valves at modular compressor 2; 
install (1) filter/dryer; pull vacuum; recharge refrigerant; confirm operation ‐ Chiller compressor circuit failed, 
causing loss of cooling capacity for facility, due to age of components.

14,068$                   14,068$                   100

126 FM‐0059907 San Diego Trailer ‐ Family 
Support

37‐F7 2 Exterior Shell ‐ Building is settling, causing soft spots in floor and exterior door to drag on decking. Install 42 
new a‐frame piers and metal isolation blocks on new a‐frames to secure building and provide seismic support 
to structure. Replace vapor barrier. Tighten all existing pier a‐frames, install new isolation blocks & isolation 
block material to existing a‐frame piers. Install 11 LVL laminated support beams & a‐frame piers under LVLs to 
provide support to doorway and soft spots in floor.

63,761$                   63,761$                   100

127 FM‐0059915 Los Angeles Pasadena 
Courthouse

19‐J1 2 Plumbing ‐ Replace 10 LF of defective pipe. All work will be done in an ACM environment. Cafeteria hand sink 
is currently not in operation because the water leaks from the pipes to the 2nd floor when in use.

21,278$                   14,757$                   69.35

128 FM‐0061193 Los Angeles Compton Courthouse 19‐AG1 2 Electrical ‐ Trace circuits and clearly label breakers in (98) Electrical Panels throughout courthouse. Numerous 
circuit breakers are not labeled or do not clearly indicate what is being controlled. State Fire Marshall 
Inspection CEC 404.4 initiated this correction.

61,309$                   40,544$                   66.13
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129 FM‐0062881 San Joaquin Stockton Courthouse 39‐F1 2 Grounds and Parking Lot ‐ Remove and Replace damaged bollards in front of Courthouse due to vehicle 
accident. One bollard is bent and other two are damaged from vehicle.

35,757$                   35,757$                   100

130 FM‐0063327 Los Angeles Alhambra 
Courthouse

19‐I1 2 HVAC ‐ Replace fan for cooling tower #1, one shaft, one set of bearings, bushing for drive sheave, fan bushing, 
and a 10/HP 480 volt 3‐phase motor. The motor is now seized and not operational.  Cooling tower #1 is not 
operational.

19,461$                   16,737$                   86

131 FM‐0063572 Shasta Courthouse Annex 45‐A7 2 HVAC ‐ Replace existing failing boiler with like boiler.  Install new boiler utilizing existing piping.  New Boiler is 
to be installed utilizing current flue path and all possible piping connections.  Work is to be performed after 
hours or weekends. Boiler heat exchanger, refractory, and burner assembly are failing.  Court is unable to keep 
up with heating demands on very cold days.

54,238$                   37,810$                   69.71

132 FM‐0063578 Orange West Justice Center 30‐D1 2 HVAC ‐ Air Handlers 1 & 8 ‐ AHU 1 & 8 are currently unable to properly support the Chambers, Courtrooms and 
Jury Assembly Room they support in the South side of the building due to failed damper components. Work 
includes installation of two (2) proportional actuators and two (2) louvers/dampers for AHU 1 and one (1) 
proportional actuator for AHU 8.

14,175$                   12,854$                   90.68

133 FM‐0063625 Alameda Wiley W. Manuel 
Courthouse

01‐B3 2 HVAC – Replace failed input/output fan controllers (4) at Supply Fan‐1 (SF‐1), Supply Fan‐2 (SF‐2), AC‐1 & AC‐2; 
install network/low voltage wiring; program and integrate controllers w/existing BAS; install new sensors (4); 
modify BAS graphics for each unit – Failed controllers causing intermittent shut‐down of units and loss of HVAC 
for Court area; manual override necessary to maintain/adjust airflow; existing controllers failed due to end of 
serviceable life.

54,743$                   45,875$                   83.8

134 FM‐0063647 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 Grounds and parking lot‐Replace fifty‐six (56) wooden tree supports with metal tree supports on South/West 
Handicap Walkway.  Existing wooden supports are deteriorated/damaged and no longer support the trees, 
which are starting to lean over due to high winds.

2,670$                     2,670$                     100

135 FM‐0063648 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace (1) controller and (1) sensor for VAV 1‐6.  VAV was not responding to t‐stat commands 
affecting the temperature control at walk‐up window clerks area.

2,532$                     2,532$                     100

136 FM‐0063649 Alameda Berkeley Courthouse 01‐G1 2 HVAC – Replace air filters (25) damaged during Northern California Fire/Smoke event from Paradise/Lake fires 
– Smoke particulate lodged in filters causing odor and air quality issues throughout Facility. 

428$                        428$                        100

137 FM‐0063651 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 Interior finishes ‐ Replace 19 square yards of carpet and 24 LF of base in children's waiting room. Seam is 
separating and carpet delaminating, causing a tripping hazard.

4,622$                     4,622$                     100

138 FM‐0063653 San Diego Juvenile Court 37‐E1 2 Grounds and Parking lot ‐ Install elastomeric joint sealant between joints in concrete and grind down uneven 
edges on approximately 200 LF of concrete. Sealant will prevent heels from sticking between joints, and 
uneven edges are presenting a tripping hazard.

11,285$                   8,421$                     74.62

139 FM‐0063655 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 Plumbing ‐ Replace two (2) faucets in women's restroom between departments 14 and 15 in public area. 
Faucets were continuously running.

299$                        299$                        100

140 FM‐0063656 San Diego Juvenile Court 37‐E1 2 Electrical ‐ Replace 30 LF of 1/2", 30 LF of 3/4", and 30 LF of 1" conduit. Conduit is corroded and could cause 
electrical malfunctions. ACM testing and environmental scope of work included.

10,264$                   7,659$                     74.62

141 FM‐0063667 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 2 HVAC ‐ Replace (1) regulating valve & associated hardware for mini‐split HVAC unit for basement main IT room. 
Valve leaked refrigerant causing system to trip, raising temperatures, which can damage IT equipment. IT room 
is County/Court shared space.

4,143$                     2,900$                     69.99
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142 FM‐0063669 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 Interior finishes ‐ Replace 160 SF of Vinyl Composite Tile (flooring) & 24SF of drywall in ground floor emergency 
stair well exit. Floor tiles have delaminated, lose and lifting due to previous water intrusion incidents. Tile 
adhesive is known to contain ACM. Work to include Environmental testing.

7,906$                     6,145$                     77.72

143 FM‐0063670 Los Angeles Hollywood 
Courthouse

19‐S1 2 Electrical ‐ Replace Lock‐up/holding cell control panel. Existing panel is approximately 30 years old, is broken, 
non‐functional and parts are obsolete. The control panel is used to Shut/Open holding cell gates.  

20,228$                   20,228$                   100

144 FM‐0063676 Orange Betty Lou Lamoreaux 
Justice Center

30‐B1 2 Fire Protection ‐ Replace one (1) 2 1/2‐inch valve and six (6) sprinkler heads that failed while performing the 
annual fire sprinkler testing under preventive maintenance. The work is necessary for the sprinkler system to 
work properly and to complete the PM and receive and upload the NFPA and JCC pass reports.

2,408$                     1,926$                     79.95

145 FM‐0063678 San Diego Central Courthouse 37‐L1 2 Interior finishes ‐ Replace one (1) window in B1 holding control. Includes after hours boarding up of broken 
window. Window is 1/4"polycarbonate+1/2" polycarbonate+1/4"polycarbonate and mirror privacy on outside 
panel.  Detention grade window shattered by Sheriff accidently when metal object on hand/wrist came in 
contact.

6,292$                     6,292$                     100

146 FM‐0063689 Los Angeles Alhambra 
Courthouse

19‐I1 2 Interior Finish ‐ Install lath and plaster around 8" pipe in  4th floor secure southwest stairwell. Plaster is 
missing, possibly exposing the stairwell to ACM and does not meet code for fire stop.  ACM/lead testing and 
scaffold included.

9,997$                     8,598$                     86

147 FM‐0063691 San Diego Kearny Mesa Traffic 
Court KM5 & KM6 
Trailer

37‐C4 2 Exterior shell‐Replace 20 LF of rails, 24 LF of balusters, and four (4) supports. Paint to match. Existing are water 
damaged.

2,783$                     2,783$                     100

148 FM‐0063699 Sacramento Juvenile Courthouse 34‐C2 2 HVAC ‐ Replace Fuses on Compressor #2, Failed and requires replacement. 3,371$                     3,371$                     100

149 FM‐0063700 Stanislaus Hall of Records 50‐A2 2 Interior Finishes ‐ Replace broken window w/ 40" by 38" Plexi. Window broken by homeless person attempting 
to gain entry through window located at basement level.

833$                        390$                        46.77

150 FM‐0063701 El Dorado Main St. Courthouse 09‐A1 2 HVAC‐Replace timer switch and solenoid for heat pump ‐ Timer and solenoid switch has failed‐Stopping cycling 
from working in Courtroom 5. 

2,455$                     2,455$                     100

151 FM‐0063702 Sutter Sutter County 
Superior Courthouse

51‐C1 2 HVAC ‐ Replace bearings on AHU‐3. Loud noise from supply fan motor discovered during Rounds and Readings. 1,236$                     1,236$                     100

152 FM‐0063703 Shasta Main Courthouse 45‐A1 2 HVAC‐ Replace failed fan assembly for package unit due to bearing failure, this unit provides heating and 
cooling to Department 5.

1,247$                     870$                        69.71

153 FM‐0063704 Yolo Yolo Superior Court 57‐A10 2 Vandalism ‐ Replace broken window with 1 ‐ 34" x 44"‐ 15/16" Clear Secur‐Term + Poly‐Interview room. 
Window broken by inmate.

3,263$                     3,263$                     100

154 FM‐0063705 Shasta Main Courthouse 45‐A1 2 HVAC ‐ Replace failed Control board and burned wiring harness due to vibration and age, this unit provides 
heating and cooling to Department 5.

1,190$                     830$                        69.71

155 FM‐0063706 Shasta Main Courthouse 45‐A1 2 HVAC ‐ Replace failed liquid line filter drier on package for Department 5. This restriction was causing the unit 
to trip on High Pressure.

1,555$                     1,084$                     69.71

156 FM‐0063709 San Joaquin Stockton Courthouse 39‐F1 2 HVAC ‐Replace fouled Humidifier Generator Pot for CRAC unit ‐ Contaminated fouling of the steam pot 
prevents the unit from producing steam for proper humidification of critical I.T. space.

540$                        540$                        100
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157 FM‐0063710 Fresno B.F. Sisk Courthouse 10‐O1 2 HVAC ‐ Replace box and pleated filter for AHU #1 due to clogged Merv 3 filters. Reported that the unit was 
vibrating and was trying to pull air in through clogged filters. This is a result of the cut back in the preventive 
maintenance and hence an out of cycle replacement of the filters.

1,816$                     1,816$                     100

158 FM‐0063711 Placer Hon. Howard G. 
Gibson Courthouse

31‐H1 2 HVAC ‐ Replace failed refrigerant line and clean condenser on heat pump system. Leak was located after 
reports of cold temperatures in Sheriff's control and perimeter offices.

1,235$                     1,235$                     100

159 FM‐0063712 Sacramento Carol Miller Justice 
Center Court Facility

34‐D1 2 Grounds and Parking Lot ‐ Replace failed cylinders in  trash compactor ‐ both rams are leaking. 3,823$                     3,737$                     97.75

160 FM‐0063714 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 2 Fire protection ‐ Replace 10 LF of 2 1/2" sprinkler line and 10 LF of 1 1/4" branch line on 1st floor. Line found to 
be leaking during rounds and readings.

2,782$                     1,948$                     69.99

161 FM‐0063716 Kings Hanford Courthouse 16‐A5 2 Interior Finishes ‐ Replace failed automatic door operator to ADA door 101D. Gear‐box has failed. 4,998$                     4,998$                     100

162 FM‐0063717 Los Angeles Van Nuys Courthouse 
West

19‐AX2 2 HVAC‐Replace one (1) compressor, one (1) high refrigerant and one (1) low refrigerant safety device, and one 
(1) liquid line filter dryer for 1st floor communications room. The compressor has failed and the 
communication room cannot be cooled properly.

9,504$                     7,649$                     80.48

163 FM‐0063722 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 2 Fire Protection ‐ Replace one (1) power extender for alarm control unit, two (2) 33Ah batteries for alarm 
control unit, and one (1) transponder on 6th floor. Power supply for the fire alarm is failing, with low power 
disabling the mag locks and reducing speaker volume in case of emergencies.

6,215$                     4,350$                     69.99

164 FM‐0063727 Los Angeles Compton Courthouse 19‐AG1 2 HVAC ‐ Replace one (1) compressor for pump #2 of pneumatic system in 13th floor mechanical room M3.  
Compressor has failed and is one of three.  If another compressor fails, it will not be possible to control 
temperatures throughout the building.

8,347$                     5,520$                     66.13

165 FM‐0063693 San Diego East County Regional 
Center

37‐I1 2 Interior Finishes ‐ Replace 43 audience seats. There have been (3) incident reports reported to the Judicial 
Council of audience seats failing. Parts are obsolete and are no longer available, reusing good materials for 
other department seating repairs.

44,000$                   44,000$                   100

166 FM‐0063731 Los Angeles Edmund D. Edelman 
Children's Court

19‐Q1 2 Interior finishes ‐ Replace (1) automatic door closer motor and (1) control box for 1st floor public exit door. This 
door closure stopped working due to wear/tear. Exit door is currently closed to the public.

2,965$                     2,075$                     69.99

167 FM‐0063735 Lassen Hall of Justice 18‐C1 2 Exterior Grounds ‐ Sallyport Door ‐ Troubleshoot safety devices and adjust/reset as door is in a "Safety Limit" 
alarm.  Remove and replace Encoder batteries on door motor that have failed, replace alarm components. 
Door went into alarm after recent power outage.  Door is out of commission and vendor will have to 
diagnose/reset all safety limits Per manufacturer.

4,682$                     4,682$                     100

168 FM‐0063740 Los Angeles Compton Courthouse 19‐AG1 2 Plumbing‐ Replace 3/4" and 1" isolation gate valves inside Women's staff restroom on third floor. Valves are 
not functioning, causing water pressure issues and inability to isolate water.  Environmental testing included.

9,696$                     6,412$                     66.13

169 FM‐0063744 San Luis 
Obispo

Courthouse Annex 40‐A1 2 Fire Protection ‐ Replace fire curtain/door at clerk windows (16'x5') including fire links and manual hoist 
operation ‐ Existing installation failed during operation, currently inoperable, damaged beyond repair.

10,475$                   10,475$                   100

170 FM‐0063746 Los Angeles Airport Courthouse 19‐AU1 2 Fire Protection ‐ Replace 8" and 6" flanges for sprinkler risers in basement with use of a lift.  Flanges were 
found to be leaking during preventive maintenance.

10,179$                   7,855$                     77.17
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171 FM‐0063750 Los Angeles Downey Courthouse 19‐AM1 2 Roof ‐ Replace 10' section of 6 cast iron roof drain line with new 90 degree and all no hub bands due to roof 
drain being clogged with tar preventing rain water to flow from the roof.

4,509$                     3,774$                     83.7

172 FM‐0063751 Butte Butte County 
Courthouse

04‐A1 2 Furniture and Equipment‐ Replace (14) seats aged up to 70 years old and bottoms have fallen apart‐ Safety 
issue.

4,445$                     4,445$                     100

173 FM‐0063754 Stanislaus Modesto Main 
Courthouse

50‐A1 2 Fire Protection ‐ Replace failed fire sprinkler main valve (shut off valve) for fire sprinkler system. Fire system 
failed 5 year inspection valve needs replaced to pass inspection.

4,572$                     4,572$                     100

174 FM‐0063760 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 HVAC ‐ Replace one (1) Integrated Stater Module on Chiller #2. Faulty module is causing chiller to trip every 5 
Minutes affecting the entire building cooling system.

6,202$                     4,820$                     77.72

175 FM‐0063766 Los Angeles Downey Courthouse 19‐AM1 2 Elevator, Escalators, & Hoists ‐ Install new bearings & brushes and rebuild failing hoist motor that caused 
Elevator #2 to get stuck between the 1st & 2nd floor, causing an entrapment of (3) passengers.

45,870$                   38,393$                   83.7

176 FM‐0063770 San Diego East County Regional 
Center

37‐I1 2 Plumbing‐Install unistrut supports with wall anchors, install 40 Lf of 12" x 24",  26 gauge duct on exhaust. 
Install bird screen over duct opening.   Duct work needs to be extended to prevent unpleasant odor from 
permeating the 1st floor hallway.

18,623$                   12,610$                   67.71

177 FM‐0063771 Los Angeles Whittier Courthouse 19‐AO1 2 Interior finishes ‐ Replace seven hundred twenty (720) SF of floor tile and thirty‐four (34) LF of base cove in 
room B3 filing room.  Floor tiles are coming apart and have holes in the them. They are known to contain ACM 
and, when loose, can become friable. Environmental oversight and containment/remediation will be required.

65,536$                   56,643$                   86.43

178 FM‐0063772 Santa Barbara Santa Maria Courts 
Bldgs C + D

42‐F1 2 Plumbing ‐ Restore leaking pipe ‐ A 1.5" insulated copper line associated with the cold water domestic line of 
42‐F1 has a leak dripping into the audience section of Dept. 1.  To replace pipe and remove leak; insulation and 
pipe must be remediated along with plaster wall outside of water heater that pipe is connected to. 
Environmental oversight and remediation included.

38,899$                   21,278$                   54.7

179 FM‐0063773 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace (1) faulty relief fan VFD drive motor. Faulty VFD drive motor is sending false alarms to fire 
alarm panel causing it to go into alarm.

6,267$                     6,267$                     100

180 FM‐0063774 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 Interior Finishes ‐ Replace (1) door operator and  (1)  control board to the main double automatic ADA doors.  
ADA door and control board have failed, the doors are operational as push/pull but must be accessible for ADA 
use.

2,942$                     2,465$                     83.8

181 FM‐0063775 San 
Bernardino

San Bernardino 
Justice Center

36‐R1 2 Interior finishes ‐ Install anti‐ graffiti film in men's public restrooms Floors 1, 3 ‐ 6  (88) surfaces, to prevent 
scribed in graffiti onto stainless partitions.

9,073$                     9,073$                     100

182 FM‐0063777 Los Angeles Whittier Courthouse 19‐AO1 2 Fire protection ‐ Replace four (4) 12v batteries, two (2) horns, and one (1) horn strobe. Correct programming 
for two (2) pull stations.  These items failed preventive maintenance for fire alarm protection and need to be 
replaced.

5,539$                     4,787$                     86.43

183 FM‐0063779 San Diego Central Courthouse 37‐L1 2 Exterior Shell‐Replace 32 LF of 8" flashing at the planter box on C Street and State Street sides of building 
exterior. Flashing appears to be vandalized.

6,671$                     6,671$                     100

184 FM‐0063785 Alameda George E. McDonald 
Hall of Justice

01‐F1 2 HVAC‐ BAS ‐ Replace failed controller and provide and install newest firmware to eliminate operating glitches 
being experienced ‐ Warranty has expired.

4,218$                     4,218$                     100
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185 FM‐0063787 Santa Clara Santa Clara 
Courthouse

43‐G1 2 Pest control ‐ Locate and eradicate fly infestation; remove and reinstall (1) suspended ceiling install (1) plastic 
wall to confirm entry access reseal (1) patio door and (3) windows clean patio area remove and replace 
approximal 2 X 15 of existing carpet to remove fly pupa stage monitor area during pest removal ‐ Court unable 
to use department 55 Chambers due to infestation.

14,354$                   14,354$                   100

186 FM‐0063790 Alameda Fremont Hall of 
Justice

01‐H1 2 HVAC ‐ Chiller ‐ Replace failed chilled water circulating pump. 3,883$                     3,083$                     79.4

187 FM‐0063805 Yolo Yolo Superior Court 57‐A10 2 HVAC ‐ BAS is not controlling AHU properly ‐ Need AHU controls to operate building ‐ BAS was causing AHU # 3 
to act Erratically without temp control and erratic fan speeds causing pressure swings in building and 
temperatures outside of control setpoints. Siemens Tech came onsite and found failures in a siemens field 
panel connected to AHU #3. The panel is out of warranty.

4,327$                     4,327$                     100

188 FM‐0063808 Butte Butte County 
Courthouse

04‐A1 2 Plumbing ‐ Replace water heater.  Asbestos testing of old piping insulation.  Reconfigure piping, return hot 
loop and replace all defective isolation valves with new valves. Water Heater showing signs of leaking and 
rusting at base, located in water heater closet between court rooms 7 and 8.  Water isolation valves are not 
functional.

4,188$                     4,188$                     100

189 FM‐0063809 Shasta Main Courthouse 45‐A1 2 HVAC ‐ Replace two defective motors and controls for I.T. Room Condensing Unit. Motors are defective and 
need replacing.  Cooling unit continues to trip off‐line.  This unit is critical for cooling IT Computer Room.

4,137$                     2,761$                     66.73

190 FM‐0063813 Los Angeles Hollywood 
Courthouse

19‐S1 2 Fire Protection ‐ Replace control box, inoperable motor, battery and all wiring and electronics within the WON 
door for Custody Elevator. The existing motor & control board for the WON‐Accordion Fire Door are no longer 
in working order & will not activate or retract the door in event of Fire. Full functionality required per State Fire 
Marshall citation and must function in conjunction with the Fire Alarm panel sequencing as cited on the Fire 
Alarm panel failing test results.

18,189$                   18,189$                   100

191 FM‐0063816 Alameda George E. McDonald 
Hall of Justice

01‐F1 2 HVAC‐ Air Filters ‐ Replace (15) standard pleated filters and (15) bag type filters damaged by smoke‐ Court 
impacted by smoke odors and particulate matter.

1,666$                     1,666$                     100

192 FM‐0063821 Los Angeles Pomona Courthouse 
South

19‐W1 2 Elevators, escalators, & hoists ‐ Replace broken brake arm for public elevator #4 due to brake set dragging 
which possibly could over work the motor. Elevator #4 stuck on the 1st floor and not operational.

8,386$                     7,643$                     91.14

193 FM‐0063843 Lassen Hall of Justice 18‐C1 2 Elevator # 3 ELEVATOR ‐ Elevator contractor will replace failed ADA phone on Elevator 3 and reprogram ‐ 
During preventive maintenance service, vendor found elevator phone will not hang up the line.   After 
troubleshooting and manually disconnecting lines, TKE stated that phone will need replacement.  Replacing 
phone will get elevator to pass preventive maintenance inspection and make it compliant for Fire/Life safety.  
This car has cameras and all bailiffs have radios at this time.

2,977$                     2,977$                     100

194 FM‐0063846 Lassen Hall of Justice 18‐C1 2 Elevator # 2 ‐ Elevator contractor will replace failed ADA phone on Elevator 2 and reprogram. During 
preventive maintenance service, vendor found the elevator phone will not connect on call out.  After 
troubleshooting and disconnecting lines manually, phone will need replacement.  Replacing phone will get 
elevator to pass preventive maintenance inspection and make it compliant for Fire/Life safety.  This car has 
cameras and all bailiffs have radios at this time.

2,977$                     2,977$                     100
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195 FM‐0063852 Shasta Main Courthouse 45‐A1 2 HVAC ‐ Replace leaking high pressure switch on A/C split system. Recover remaining refrigerant from system, 
Establish vacuum on system, re‐charge system with refrigerant. The high pressure cut‐out switch has a pinhole 
leak that is allowing refrigerant to escape. This is causing the circuit to shut down prematurely. This system is 
critical to cooling the IT Computer Room.

1,507$                     1,051$                     69.71

196 FM‐0063855 Los Angeles Torrance Courthouse 19‐C1 2 HVAC ‐ Replace seized motor, install new drive pulley and belt on the North Tower. Replace zerk fittings on fan 
bearing and belt on South Tower. Deficiencies found during the Level IV Cooling Tower preventive 
maintenance.

6,073$                     5,171$                     85.14

197 FM‐0063859 Los Angeles Compton Courthouse 19‐AG1 2 Plumbing ‐ Replace (1) 3/4 inch copper 90, (2) 3/4 inch copper couplings, and 5 linear feet of 3/4 inch copper 
pipe. 3/4 inch hot water return copper pipe line leak inside the bus bay. 

3,906$                     2,583$                     66.13

198 FM‐0063870 Napa Criminal Court 
Building

28‐A1 2 HVAC‐ Replace four (4), 3" flange gaskets on boiler; Isolate boiler, drain line, remove failed gaskets; install new; 
Re‐fill system and confirm no leaks; start boiler and ensure proper operation ‐ Gaskets on boiler have failed.

4,209$                     4,209$                     100

199 FM‐0063871 Santa Clara Palo Alto Courthouse 43‐D1 2 Electrical ‐  Install (2) new emergency exit light fixtures with conduit and wiring ‐ Building out of compliance 
per local Fire Marshall

2,315$                     1,529$                     66.04

200 FM‐0064180 Sutter Sutter County 
Superior Courthouse

51‐C1 2 Electrical ‐ Replace defective wiring and conductors with new materials feeding on 2 parking lot pole lights.  
Found existing pinched wiring which was created during install.  This is causing a public safety issue and needs 
to be repaired.

2,891$                     2,891$                     100

201 FM‐0064185 San Diego Central Courthouse 37‐L1 2 HVAC‐Replace one (1) 3 Hp motor for AHU #9. Sprinkler head that is blocking motor will need to be removed 
for motor to be replaced. Sprinkler will be re‐installed subsequent to motor replacement. Motor has failing 
bearings, creating very disruptive, loud noise and motor failure is imminent.

6,456$                     6,456$                     100

202 FM‐0064187 Los Angeles Hollywood 
Courthouse

19‐S1 2 HVAC ‐ Replace (1) auto drain, replace 5 linear feet of 3/8" copper pipe, (1) leaking air bypass valve, replace (1) 
pressure gauge, and replace defective compressor pump.  Deficiencies found during the Air Compressor 
Preventive Maintenance. pump crank head is seized.

5,540$                     5,046$                     91.09

203 FM‐0064189 Los Angeles Glendale Courthouse 19‐H1 2 Roof request ‐ Install 1' x 1'  catch all on the 2nd fl, Dept. E Courtroom due to water leaking from the roof, JCC 
vendor will repair roof due to it being under warranty. Work conducted under ACM environment.

4,525$                     4,097$                     90.54

204 FM‐0064190 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 Plumbing‐Replace 20 LF of 4" pipe, 5 LF of 2" pipe, and the associated fittings. Environmental testing to be 
performed prior to plumbing work. Pipe is  deteriorated and cracked.

7,546$                     7,546$                     100

205 FM‐0064195 Los Angeles Parking Structure‐
Edelman Court

19‐Q2 2 Elevators, escalators, & hoists‐Replace ‐3‐contactors and ‐1‐ module for judges' elevator #3. Elevator was stuck 
on 1st floor with doors open.

5,339$                     5,339$                     100

206 FM‐0064201 San Joaquin Manteca Branch 
Court

39‐C1 2 Electrical ‐ Vandalism ‐ Replace 2 parking lot lights in judges parking to LED. Current Fixture is no longer made 
and needs to be replaced.

2,668$                     2,668$                     100

207 FM‐0064202 Fresno B.F. Sisk Courthouse 10‐O1 2 HVAC ‐ Replaced Chiller #1 VFD coolant ‐ coolant is no longer able to properly remove heat from drive unit and 
is critical to operation of chiller.

9,200$                     9,200$                     100

208 FM‐0064203 Los Angeles Parking Structure Lot 
48 Van Nuys Court 
Complex

19‐AX6 2 Grounds and parking lot ‐ Replace (1) 1 Hp motor, along with safety edges and photo eyes for employee 
entrance gate.  Motor has failed and gate will not function.

3,897$                     3,497$                     89.74
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209 FM‐0064206 Orange North Justice Center 30‐C1 2 Interior Finishes ‐ N1 Chambers ‐ Remove and replace approx. 22 linear feet of drywall, 245 sq. ft. of carpet and 
two bookcases damaged beyond repair by a broken drain line above N1 Chambers. Additional work includes 
injection of 130 sq. ft. of urethane foam to serve as a barrier between exterior wall and adjacent exterior hill 
and coat exterior wall with approx. 364 sq. ft of concrete sealant to eliminate further water penetration, as the 
chambers are below grade. Due to the damage, the judge has been displaced until remediation is complete.

31,734$                   31,734$                   100

210 FM‐0064200 Calaveras Calaveras Superior 
Court

05‐C1 2 HVAC ‐ Replace failed door seals on AHU ‐ Water is pulled into unit through leaking door seals and entraining 
water in the AHU cabinet and air stream to building.

649$                        649$                        100

211 FM‐0064214 Fresno B.F. Sisk Courthouse 10‐O1 2 Grounds and Parking Lot ‐ Replace broken spring, chains, gears, and safety interlocks on roll up door between 
judges parking and sallyport ‐ Safety interlock box got water in it that cause damage to unit due to failure of 
safety interlocks.

8,019$                     8,019$                     100

212 FM‐0064217 Merced Main Merced 
Courthouse

24‐A8 2 Electrical ‐ Generator replace failed engine coolant sensors ‐ failure of sensors is causing unit to shutdown on 
overheat and represents unreliable back‐up power to the court's critical operations. 

2,652$                     2,652$                     100

213 FM‐0064219 San Diego Juvenile Court 37‐E1 2 Plumbing ‐ Replace‐1‐ gas valve on Boiler #1.  Defective valve was leaking gas. 2,986$                     439$                        14.7

214 FM‐0064220 Los Angeles Michael D. 
Antonovich Antelope 
Valley Courthouse

19‐AZ1 2 Interior Finishes ‐ Apply approx. 15 sq. ft. of epoxy paint for 3 cell benches in main lock up.  Epoxy paint has 
been scraped away and peeling off becoming a safety issue.  Initial environmental assessment and scope 
included. The health department has noted this in their annual inspection.

9,146$                     9,146$                     100

215 FM‐0064221 Los Angeles El Monte Courthouse 19‐O1 2 Plumbing‐Replace one (1) lav sink and one (1) valve for holding cell 3.  Sink is not providing water to inmates 
and parts are not available for obsolete sink.  Sink must be replaced.

6,689$                     6,689$                     100

216 FM‐0063724 Los Angeles Van Nuys Courthouse 
West

19‐AX2 2 Plumbing ‐ Restore (3) 4" and (3) 2" pressure regulating valves and their pilots. Valves are currently not 
functioning, causing fluctuating water pressure in all plumbing fixtures throughout the building.

26,392$                   21,240$                   80.48

Page 18 of 18



Attachment B‐II Court‐Funded Facilities Requests (CFRs)
Quarter 4, Fiscal Year 2018‐19

IT
EM

 #

CF
R 
N
U
M
BE

R

CO
U
N
TY

BU
IL
D
IN
G
 ID

FA
CI
LI
TY

 N
AM

E

LE
AS

E,
 

LI
CE

N
SE
, O

R 
FM CFR DESCRIPTION CF
R 
TE
RM

FU
N
D 
SO

U
RC

E

 T
O
TA

L 
ES
TI
M
AT

ED
 

CF
R 

CO
M
M
IT
M
EN

T
(C
FR

 T
er
m
) 

1 04‐CFR006 Butte 04‐A1 Butte County 
Courthouse

Facility 
Modification

Install a glass panel system at the public counters in the main and side lobbies at the Butte County 
Courthouse.   The cost of this project includes labor, glass, metal trim, paneling, structural support, 
and window numbering.

One‐ Time TCTF 27,390$                  

2 04‐CFR007 Butte 04‐A1 Butte County 
Courthouse

Facility 
Modification

Upgrade a portion of the court's A/V system. The court is also requesting project management 
support and subject matter expertise from the Judicial Council as teh court does not have the 
requisite internal resources to fully and successfully facilitate this project.

One‐ Time TCTF 120,000$                

3 04‐CFR009 Butte 04‐A1 Butte County 
Courthouse

Facility 
Modification

The purpose of this request is to improve the condition of a historic courtroom at the Butte County 
Courthouse in Oroville. This request involves refinishing and re‐ staining wood gallery seating (76 
chairs), reupholstering jury box seating (14 chairs), and painting interior walls. Hardware will also be 
replaced as necessary for both the jury and gallery seats. These updates will provide much needed 
improvements to the courtroom while also allowing this room to retain its historic aesthetic.

One‐ Time TCTF 30,000$                  

4 15‐CFR007 Kern 15‐H1 Arvin/ Lamont 
Branch

Facility 
Modification

Design Costs for secure parking for judicial officers. One‐ Time TCTF 22,000$                  

5 15‐CFR008 Kern 15‐I1 Mojave‐Main Court 
Facility

Facility 
Modification

Design Costs for secure parking for judicial officers One‐ Time TCTF 22,000$                  

6 15‐CFR009 Kern 15‐E1 Shafter/Wasco 
Courts Bldg.

Facility 
Modification

Design Costs for secure parking for judicial officers. One‐ Time TCTF 22,000$                  

7 15‐CFR010 Kern 15‐A1 Bakersfield Superior 
Court

Facility 
Modification

The courts funding will cover all costs associated with design, abatement, demolition, and the 
construction of a new courtroom and surrounding office areas.

One‐ Time TCTF 4,200,000$             

8 19‐CFR064 Los Angeles 19‐L1 Clara Shortridge 
Foltz Criminal Justice 
Center

Facility 
Modification

Costs in the amount of $250,000.00 would fund the demolition of existing A/V equipment, cages and 
all exterior satellite and related equipment, renovation and installation of required electrical, A/V 
and data outlets and whip connections to newly purchased and installed smart desks (NIC) per 
attached supplemental drawing. In addition, new carpeting, paint on walls and ceiling.

One‐ Time TCTF 250,000$                

9 19‐CFR065 Los Angeles 19‐AE1 Alfred J. McCourtney 
Juvenile Justice 
Center

Facility 
Modification

CFR in the amount of
$2,100,000.00 to fund tenant alterations and re‐configuration work due to operational needs at the 
facility. CFR will include the completion of the remaining balance of base agreement #1022947 task 
order for the general contractor.

One‐ Time TCTF 2,100,000$             

10 19‐CFR066 Los Angeles 19‐K1 Stanley Mosk 
Courthouse

Facility 
Modification

Cost in the amount of $128,000.00 would fund the demolition and removal of existing kitchen 
equipment. Environmental testing of existing floor and installation of new ovens, griddles, steamer 
and fryer with associated electrical and plumbing requirements.

One‐ Time TCTF 128,000$                

11 19‐CFR067 Los Angeles 19‐00 Multiple Facility 
Modification

Costs in the amount of $245,000 would be intended to repair and/or replace asphalt in the parking 
lots of Santa Clarita, Torrance and the Pasadena Judges Secured Parking Lot to mitigate life and 
safely hazards and to address claims that have been recorded.

One‐ Time TCTF 245,000$                

12 19‐CFR068 Los Angeles 19‐00 Multiple Facility 
Modification

Cost in the amount of $581,580 would be intended to install, upgrade, and modify security features 
according to the attached list of identified projects and locations.

One‐ Time TCTF 581,580$                

13 19‐CFR069 Los Angeles 19‐AX1 Van Nuys 
Courthouse East

Facility 
Modification

Proposed funding contribution from the court in the amount of $290,000 would cover the costs 
associated with a tenant alteration project to develop a training room, conference room, and staff 
break space in the Van Nuys East Courthouse. (Additional details on scope of work is attached)

One‐ Time TCTF 290,000$                
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14 24‐CFR023 Merced 24‐A8 Main Merced 
Courthouse

Facility 
Modification

Court funding will be used to construct an office to be used by seven Court Reporters. The OFfice 
will be built in space that was recelty made available due to the removal of a large power file 
shelving unit. The Vacant space is located in the Crimminal Division. Due to space limimitations in 
the courthouses utilizing this space for an office is the most effective means.

One‐ time TCTF 162,790$                

15 27‐CFR004 Monterey 27‐A1 Salinas Courthouse‐ 
North Wing

Facility 
Modification

1) Judicial officer chambers on the first and second floors windows need to be fitted with Level III 
ballistic glass, and 2) fenced off utilites on the north side of the courthouse; they control the HVAC 
systems and utilites for critical areas, such as the MDF room.

One‐ time TCTF 85,250$                  

16 27‐CFR005 Monterey 27‐B1 Marina Courthouse Facility 
Modification

Erect perimeter fencing to surround the sides and back of the court facility, and 2) Judicial officer 
chambers on the first floor windwos need to be fitted with LEvel III ballisct glass.

One Time TCTF 96,650$                  

17 30‐CFR030 Orange 30‐A1 Central Justice 
Center

Facility 
Modification

The court is replacing the Uninterrupted Power Supply (UPS) in their main server room. They would 
like to include a Temporary Power supply to keep critical systems online during the 2‐3 day install.

One‐ Time TCTF 10,451$                  

18 31‐CFR013 Placer 31‐H1 Hon. Howard G. 
Gibson Courthouse

Facility 
Modification

Fabrication and installation of tables in the courthouse lobby to provide litigants and attorneys work 
surfaces and meeting space between hearings. See attached SWO#1591319 with total cost of
$11,752.

One‐ Time TCTF 11,800$                  

19 33‐CFR024 Riverside 33‐A3 Hall of Justice Facility 
Modification

ADA Barrier Removal Proejct ‐ Public Restrooms ‐ Hall of Justice ‐ Second Floor: Planning and design 
work including ACM survey, plan check and permitting. Construction activities to include: ACM 
abatement, if required. Aggressvie cleaning of floor and wall tile inlcuding grout replacment, if 
required. REplacment of toilets, urinals, sinks, counter tops, mirrors and stall partitions. And a 
construction contingency of approximately 10%

One‐ time TCTF 100,000$                

20 36‐CFR057 San Bernardino 36‐E1 Joshua Tree 
Courthouse

Facility 
Modification

This Court Funding Request for
$60,000 will cover the architectural design, engineering costs required to remodel the existing fire 
rated transaction counter wall in the main lobby of the Joshua Tree Courthouse. The current public 
transaction counter are stand‐up style counters, and no longer serves the current business needs of 
the court. This style of transaction counter has presented many ergonomic challenges for staff, 
including very limited work surfaces, staff having to sit on tall stools instead a more ergonomic task 
chair and the lack of space necessitating equipment placement that results in significant reach 
problems. The remodel would consist of demo of existing counter, construction of lower sit‐down 
height counter windows, furniture, electrical and data.

One‐ Time TCTF 60,000$                  

21 36‐CFR059 San Bernardino 36‐J1 Barstow Courthouse Facility 
Modification

Construction cost associated with the installation of a new perimeter security fence, rolling drive 
gates, barrier arms, pedestrian gates and assocated controls for the judicial and staff parking area. 
One‐time project cost totalling $248,900.

One‐ Time Non‐ TCTF 248,900$                

22 37‐CFR029 San Diego 37‐H1 South County 
Regional Center

Facility 
Modification

San Diego Superior Court is requesting the Judicial Council approve a CFR funded project for tenant 
improvements (TI) to the 2nd floor Bail Office of the South County Regional Center (SCRC). This TI 
will create an elevated platform for staff to sit on while helping customers at the business center. 
Currently Bail Office Staff stand or sit on high stools. This none ergonomic condition has resulted in 
staff claims. The total TI cost would not exceed $200,000.

One‐ Time TCTF 200,000$                

Page 2 of 4



Attachment B‐II Court‐Funded Facilities Requests (CFRs)
Quarter 4, Fiscal Year 2018‐19

IT
EM

 #

CF
R 
N
U
M
BE

R

CO
U
N
TY

BU
IL
D
IN
G
 ID

FA
CI
LI
TY

 N
AM

E

LE
AS

E,
 

LI
CE

N
SE
, O

R 
FM CFR DESCRIPTION CF
R 
TE
RM

FU
N
D 
SO

U
RC

E

 T
O
TA

L 
ES
TI
M
AT

ED
 

CF
R 

CO
M
M
IT
M
EN

T
(C
FR

 T
er
m
) 

23 37‐CFR030 San Diego 37‐F2 North County 
Regional Center ‐ 
North

Facility 
Modification

San Diego Superior Court is requesting the Judicial Council approve a CFR funded project for tenant 
improvements (TI) to the Criminal Business Office of the North County Regional Center (NCRC). This 
TI will create an elevated platform for staff to sit on while helping customers at the business center. 
Currently Bail Office Staff stand or sit on high stools. This none ergonomic condition has resulted in 
injuries and staff claims. The total TI cost would not exceed $250,000.

One‐ Time TCTF 250,000$                

24 42‐CFR015 Santa Barbara 42‐A1 Santa Barbara 
County Courthouse

Facility 
Modification

Request to modify court space to function as a consolidated self‐help center.  Pending approval of 
MOU.

One‐ Time TCTF 175,000$                

25 43‐CFR015 Santa Clara 43‐G1 Santa Clara 
Courthouse

Facility 
Modification

At the March 2019 TCFMAC meeting it was decided that Santa Clara Court and the JCC would share 
50/50 of the total cost to replace a failed security panel.

One‐ Time TCTF 18,828$                  

26 54‐CFR013 Tulare 54‐A1 Visalia Superior 
Court

Facility 
Modification

Provide architectural services for schematic design, permitting, construction consultation and 
project closeout.

One‐ Time TCTF 23,880$                  

27 19‐CFR063 Los Angeles 19‐M1 Central Civil West 
Court

Lease CFR, in the amount of $356,753.70, would fund rent for the 3rd, 14th, 16th and partial 4th floor rent: 
rent for June, July and August 2019.

3
Months

TCTF 356,754$                

28 42‐CFR014 Santa Barbara 42‐B3 1019 Garden Street Lease Court will cover the cost of hte County's yuse of 20 parking spaces in teh City ownded Granada 
Parking structure in exhchange for providing the Court 40 oarking spaces in the Garden St. parking 
lot described in the attached lease aggreement.

One Year TCTF 72,000$                  

29 49‐CFR005 Sonoma 49‐B1 Empire Annex Lease One year of lease from 2/1/2019 through 1/31/2020 for 50% of the lease cost.  The Judicial Council 
took transfer of this facility from Sonoma county and will fund the remaining 50% of the total annual 
lease expense (Court Facility Trust Fund).

One Year TCTF 148,017$                

30 49‐CFR006 Sonoma 49‐B2 3055 Cleveland 
Avenue

Lease Five Year lease from April 1, 2019 through March 30, 2024 for 40% of the lease costs. The Judicial 
Council assumed responsibility for this facility from Sonoma County and funds the remaining balance 
of the total annual lease expense.

5 Year TCTF 4,295,123$             

31 36‐CFR056 San Bernardino 36‐00 Multiple Lease CFR in the amount of
$2,600,000.00 is for (5) existing leases for the Records Center and Distribution Center facilities which 
will expire 8/31/19. The Facilities Services Division of the JCC is currently negotiating with the 
owners for a five year lease extension. This amount should cover the negotiated agreement amount.

5 Year TCTF 2,600,000$             

32 54‐CFR014 Tulare 54‐G1 Tulare Family Law 
Facilitator

Lease 5 year renewed lease for 2,313 rentable square feet (2,222 usable square feet) of the building 
located at 3400 W. Mineral King Ave., Visalia, CA 93291.  8/1/2019 to 7/31/2024

Ongoing TCTF 235,728$                

33 31‐CFR012 Placer 31‐H1 Hon. Howard G. 
Gibson Courthouse

Small Project The Gibson Courthouse security controls are experiencing a series of failures, creating greater risk of 
incident. The IBA is needed to ensure better coordination of service repairs to avoid cascading 
failures and inefficient use of public funds.
See attached ‐ Security Control Intra‐Branch Agreement.

3 years TCTF 60,000$                  

34 31‐CFR014 Placer 31‐00 Multiple Small Project Funding would cover remediation costs for the new Department 20. The attached scope is roughly 
estimated between $25,000 and
$50,000. The court seeks to have
$50,000 tied to this CFR and reduced form the court's FY 18/19 allocation. If final costs are lower 
than $50,000, any excess would be used for small projects at the court's other facilities.

One‐ Time TCTF 50,000$                  

35 48‐CFR008 Solano 48‐A1 Hall of Justice Small Project Replacing an existing damaged swinging gate/door between audience and bench area for courtroom 
302.  Estimated cost is
$5,094.00

One‐Time TCTF 5,094$                     

36 48‐CFR009 Solano 48‐A2 Law and Justice 
Center

Small Project Replacing existing damaged swinging gates/doors between audience and bench area for courtrooms 
206, 207, 208, and 209. Estimated cost is $20,376.00

One‐Time TCTF 20,376$                  

Page 3 of 4
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37 48‐CFR010 Solano 48‐B1 Solano Justice 
Building

Small Project Replacing an existing damaged swinging gate/door between audience and bench area for courtroom 
101. Estimated cost is
$5,094.00

One‐Time TCTF 5,094$                     

17,329,705$           
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Executive Summary 

The Trial Court Facility Modification Advisory Committee (TCFMAC) reviews and approves 
facility modification requests from across the state in accordance with the Judicial Council’s 
Trial Court Facility Modifications Policy (see Link A). In fiscal year (FY) 2018–19, the 
Facility Modification Program budget was authorized for $65 million, and examples of 
significant completed facility modifications are presented in Attachment C-I. The $65 million 
authorized program budget was applied by the TCFMAC to the following priorities: 

 $22.9 million was the Judicial Council’s share for 1,057 Priority 1, 2, and 3 facility 
modification projects (see Attachments C-II and C-III). These projects were funded as 
follows: 

o $10.1 million was spent on 364 Priority 1 projects; 

o $10.9 million was spent on 689 planned and unplanned Priority 2 projects; and 

o $2 million was spent on 4 Priority 3 energy-efficiency projects; 

 $819,853 was for secondary project phases and cost increases; 

 $5.6 million was to support statewide facility modification planning (i.e., project 
management functions and preliminary project planning and estimating); and 

 Approximately $264,724 was to cover the judicial branch’s share of costs for county-
managed emergency projects. 

Trial courts can self-fund projects through the Court-Funded Request program administered by 
Judicial Council staff. Funded by the trial courts in FY 2018–19 were 47 facility 
modification-related projects with a total estimated cost of $12.3 million and 19 lease-related 
requests with a total estimated cost of $11.8 million. 

In FY 2018–19, the Facility Modification Program received one-time additional funding for 
deferred maintenance from the state General Fund in the amount of $50 million for 
encumbrances over three fiscal years. The previous funding of $45 million for deferred roof, 
elevator, and escalator projects is currently in progress.  This funding was applied to 
approximately 23 completed projects (22 roof replacement projects and 1 gutter/downspout 
project) and 19 projects that are currently in construction (16 elevator/escalator projects and 
3 roof replacement projects) (see Attachment C-IV). 

The current level of funding for facility modifications is insufficient to address needs statewide. 
The TCFMAC could not fund all needed facility modifications in FY 2018–19, which are 
reflected in the Five-Year Master Plan – Deferred Maintenance Report, FY 2019–20 (see 
Link B) submitted to the California Department of Finance. The current level of funding allows 
the TCFMAC to address only the most critically needed Priority 1–2 (and some Priority 3) 
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facility modifications statewide. These facility modifications have all reached a level of critical 
need requiring immediate attention, such as roof replacements, elevator renovations, and the 
replacement of cooling towers and chillers to restore basic building functions. Lower-priority 
projects—such as Priority 4–6 facility modifications for replacement of interior finishes, security 
enhancements, and painting of building interiors and exteriors—will continue to be deferred until 
they reach a level of critical need. 

Annual Summary 

As required annually by the policy, the final quarter report for each fiscal year will also include 
the annual summary of facility modifications.  

Funding Sources and Restrictions 

The Facility Modification Program is funded from four sources: 

 State Court Facilities Construction Fund; 

 Immediate and Critical Needs Account, Senate Bill 1407 (Perata; Stats. 2008, ch. 311) 
funding; 

 Court Facilities Architecture Revolving Fund, established as a depository for the transfer 
of money for construction, repair, alteration, and improvement of both trial and appellate 
court buildings; and 

 Reimbursable funds, to cover a county’s share of facility modification costs in shared-use 
facilities. 

Significant Expenditures in FY 2018–19 

Contractors for both the Judicial Council and the counties performed 1,057 facility modifications 
in FY 2018–19 (see Attachment C-III), for a total combined cost of $22.9 million. Most of these 
facility modifications had a total cost of less than $50,000. Of the 1,057 facility modification 
projects, 21 had costs over $300,000, for a total combined cost of approximately $18.3 million 
(see Attachment C-V).  

Advisory Committee Activities 

At its meeting on December 3, 2018, the TCFMAC recommended approval of the Judicial 
Council Policy on Asbestos Management for Court Facilities (see Attachment C-VI). 
Subsequently, and at its meeting on December 13, 2018, the Judicial Council’s Executive and 
Planning Committee adopted this policy on behalf of the Judicial Council. 

Using the facility modification ranking methodology provided in the FM policy, Judicial Council 
staff prepare a preliminary ranking list of all submitted facility modifications for the TCFMAC 
to review. The TCFMAC reviews, revises, and finalizes this list for use when considering which 
facility modifications to fund. Table 1, below, outlines the activities of the TCFMAC in 
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FY 2018–19, indicating the number of facility modifications reviewed and approved, funded and 
open, and completed (also see Attachments C-II and C-III). 

Table 1: Facility Modification Activity in FY 2018–19 

 
Number of Facilities 

Modifications 
Estimated Total Cost  

(in millions) 

Judicial Council Share 
(in millions) 

Reviewed and Approved 1,057 $26.9 $22.9 

Funded and Open* 437 $144.2 $125 

Completed† 1439 $44.3 $38.8 

* Includes all funded facility modifications that were open as of June 30, 2019, regardless of the year of funding. 

† Includes all facility modifications completed during FY 2018–19, regardless of the year of funding. 

A breakdown of facility modification funding in FY 2018–19 by priority and by court approval 
is provided in Attachment C-II. Most of the funding was dedicated to Priority 2 facility 
modifications. 

Figure 1, below, shows how funding of the priority categories has changed over time. From 
FY 2006–07 through FY 2008–09, funding was available for projects in all priority categories. 
Beginning in FY 2009–10, need outweighed funding, and funded projects were limited to those 
in priority categories 1 and 2 and some in category 3. Figure 1 also represents the breakdown of 
dollars spent by priority category, expressed as a percentage of the facility modifications funded 
during each fiscal year. The line represents the growth over time in square footage for which the 
Judicial Council has responsibility. Funding has not kept pace with square footage responsibility. 
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Figure 1: Funded Facility Modifications by Priority Category 

 

Operations and Maintenance 

The TCFMAC oversees court facility maintenance and repairs that must be performed 
periodically throughout the life of a facility to keep the building, equipment, and utilities 
infrastructure in a condition adequate to support its designed level of service. Broad oversight of 
the entire existing facility management program under one advisory committee helps ensure that 
the various aspects of the program are coordinated and are as cost-effective as possible. 

Court Facilities Trust Fund (CFTF). In 2002, the CFTF was established by the Trial Court 
Facilities Act (Sen. Bill 1732; Stats. 2002, ch. 1082, and subsequent modifying language) to fund 
the ongoing operations, repair, and maintenance of trial court facilities transferred from the 
counties to the state. Through December 2009, more than 500 trial court facilities transferred to 
the Judicial Council, along with the responsibility to fund ongoing operations, repair, and 
maintenance costs. The Act requires each county that transferred trial court facilities to pay a 
county facility payment (CFP) to the state. The CFP was determined by the amount the county 
had expended historically on court facilities operations and maintenance (O&M), with the intent 
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that needed funding exceeding the CFP be provided by the state through future state 
General Fund augmentations. Supplemental funding was last provided from the state 
General Fund in FY 2010–11. Over time, and to address the revenue shortfall, O&M has been 
cut to extremely low levels, while utility costs have increased statewide at a pace faster than 
inflation. 

The CFTF is the only fund available to pay the costs of ongoing O&M of trial court facilities. Its 
primary revenue source is CFPs. CFPs constitute approximately 80 percent of the fund’s 
revenue, with the balance coming from other sources, such as rental of court facilities and 
parking. Almost 90 percent of the CFTF expenditures fund utilities (e.g., electricity, gas, water, 
and sewer) and ongoing maintenance, with the balance used to pay for leases and insurance. 

Projected funding shortfall in outlying fiscal years, and action plan. In future fiscal years, the 
CFTF is expected to have a deficit of funds. On May 18, 2017, the Judicial Council directed the 
TCFMAC to address the CFTF’s expected funding shortfall by reducing O&M costs in trial 
court facilities statewide. Operations and maintenance costs are currently being negotiated with 
onsite service providers, delegated trial courts, and counties, with the goal of a 10 percent 
reduction in costs. 

Judicial Council staff will be collaboratively working with the trial courts to implement a series 
of conservation and energy-efficiency strategies, including: 

1. Implementing energy-efficiency lighting and HVAC projects; 

2. Controlling plug load; 

3. Tracking and reporting utility cost and usage; and 

4. Assisting the trial courts with the implementation of updated energy conservation 
guidelines adopted by the Judicial Council in September 2017. 

Funding Concerns and Outlook 

Because need exceeds operations and maintenance (O&M) funding, Judicial Council staff 
maintain facilities in a run-to-failure environment that focuses exclusively on projects that 
respond to failed building systems. This run-to-failure environment results in otherwise 
avoidable disruptions to court operations because needed renewals of building systems are not 
timely performed. Court operations are affected by issues such as HVAC (heating, ventilation, 
and air conditioning) system failures, electrical service outages, and facility closures due to water 
leaks. Without an adequate O&M budget to perform preventative maintenance, these critical 
systems will continue to fail, interrupt court operations, and limit the public’s access to justice. 

These projects are a priority to maintain continuity of court operations in facilities throughout the 
state. Examples of these critical system replacements that place the public’s safety at risk in court 
facilities include but are not limited to the following: 
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 Failed roofing systems causing interior structural damage; 

 Failed fire protection monitoring systems causing safety issues; 

 Failed elevator systems causing entrapments; 

 Failed HVAC equipment causing uncomfortable or unsafe respiratory conditions; and 

 Failed plumbing systems causing flooding. 

Figure 2, below, presents the needed costs of unfunded projects by building system. 

Figure 2: Identified Requests by Building System* 

 
* Costs as of June 30, 2019. Building system coding aligns with UNIFORMAT II principles as set by the National 
Institute of Standards and Technology—NISTIR 6389. 

Obtaining adequate funding continues to challenge the Judicial Council and its TCFMAC as it 
implements the council’s Facility Modification Program and funds facilities O&M. However, the 
council and its TCFMAC continue to complete as much work as possible on existing facilities 
with available funding. 
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Attachments and Links 

1. Attachment C-I: FY 2018–19 Annual Report – Completed Facility Modifications Spotlight 
2. Attachment C-II: Summary of Approved Facility Modification Funding by Priority and 

County, FY 2018–19 
3. Attachment C-III: Facility Modifications Reviewed and Approved in FY 2018–19 
4. Attachment C-IV: Deferred Maintenance Project List: Completed and in Construction 
5. Attachment C-V: Description of Funded Facility Modifications Over $300,000, FY 2018–19 
6. Attachment C-VI: Asbestos Management for Court Facilities Policy (Dec. 13, 2018) 
7. Link A: Trial Court Facility Modifications Policy (rev. Mar. 15, 2019), 

www.courts.ca.gov/documents/jc-facility-modification-policy.pdf 
8. Link B: Five-Year Master Plan – Deferred Maintenance Report for Fiscal Year 2019–20, 

www.courts.ca.gov/documents/tcfmac-20190906-materials.pdf  
 



Attachment C-I 
FY 18-19 Annual Report – Completed Facility Modifications Spotlight 

Page 1 of 4 

1. North County Regional Center (San Diego County): Roof Replacement
Removal of existing 2-4 ply gravel flood coat roofing and replacement with Class A, 80 mil
PVC single-ply.

The final project cost was $2,265,017.

Before: Old roof with 2-4 ply gravel flood coat. (top photo) 
After: Newly replaced roof with Class A, 80 mil PVC single-ply membrane. (bottom photo) 



Attachment C-I 
FY 18-19 Annual Report – Completed Facility Modifications Spotlight 

Page 2 of 4 

2. Bakersfield Juvenile Center (Kern County): Roof Replacement
Removal of the existing roofing and replacement with Class-A fire rated, 80 mil, PVC
single-ply membrane over new insulation for the total area of a 19,800 square foot roof.

The final project cost was $1,152,850.

Before: Old roof a Bakersfield Juvenile Center (top photo) 
After: New roof with Class-A fire rated, 80 mil PVC single-ply membrane (bottom photo) 

 



Attachment C-I 
FY 18-19 Annual Report – Completed Facility Modifications Spotlight 

Page 3 of 4 

3. Bellflower Courthouse (Los Angeles County): HVAC Cooling Tower Replacement
Replacement of two failing cooling towers and installation of a new centrifugal separator.

The final project cost was $329,794.80.

Before: Existing failing cooling tower (top photo) 
After: Newly replaced roof of Hall of Justice (East) with white roofing material (bottom photo) 



Attachment C-I 
FY 18-19 Annual Report – Completed Facility Modifications Spotlight 

Page 4 of 4 

4. North County Regional Center - North (San Diego County): HVAC Repair
Replace cooling coil and drain pan and re-insulate the chilled water piping.

The final project cost was $94,996.76.

Before: Old cooling coil (top photo) 
After: Newly replaced cooling coil and re-insulated piping. (bottom photo) 



Attachment C-II Approved Facility Modification Funding 
by Priority and County FY 2018-2019

Priority Number of FMs Estimated Cost
1 364 $10,124,687
2 689 $10,944,177
3 4 $2,086,309

Grand Totals 1057 $22,903,586

County Number of FMs Estimated Cost County Number of FMs Estimated Cost County Number of FMs Estimated Cost
Alameda 39 $            919,434 Los Angeles 533 $      11,496,652 San Joaquin 8 84,996$             
Amador 3 125,063$            Madera 6 32,922$              San Luis Obispo 6 443,163$           
Butte 9 116,430$            Mendocino 2 21,023$              San Mateo 6 55,985$             
Calaveras 3 11,196$              Merced 6 87,267$              Santa Barbara 9 116,242$           
Colusa 0 -$  Modoc 0 -$  Santa Clara 49 848,767$           
Contra Costa 22 248,627$            Mono 9 66,020$              Santa Cruz 3 14,120$             
Del Norte 2 12,233$              Monterey 6 183,363$            Shasta 13 153,874$           
El Dorado 6 32,144$              Napa 6 87,826$              Siskiyou 0 -$  
Fresno 28 209,213$            Nevada 1 10,753$              Solano 13 322,225$           
Glenn 1 3,297$                Orange 30 1,132,329$         Sonoma 6 148,679$           
Humboldt 8 382,130$            Placer 2 11,343$              Stanislaus 9 54,531$             
Imperial 1 18,000$              Riverside 16 $            1,863,209 Sutter 4 11,858$             
Kern 12 769,107$            Sacramento 10 59,916$              Tehama 2 10,784$             
Kings 5 32,549$              San Benito 3 36,219$              Tulare 11 262,971$           
Lake 8 178,447$            San Bernardino 48 500,571$            Ventura 6 91,659$             
Lassen 6 38,167$              San Diego 72 1,655,443$         Yolo 2 7,590$               

San Francisco 7 82,247$              Grand Total 1057 $     22,903,586

FMs Funded During FY 18-19 by Priority

FMs Funded During FY 18-19

Page 1 of 1



Attachment C-III Facility Modifications
Reviewed and Approved in FY 2018-19
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1 FM‐0060773 Alameda Hayward Hall of 
Justice

01‐D1 1 HVAC ‐Replace (1) failed leaking Condenser pump, (1) 30hp motor, (6) gaskets, seal, 
flange and valves, (1) base assembly and align pump.

 $                      27,308   $                     24,113  88.3 Complete

2 FM‐0061698 Los Angeles Malibu 
Courthouse

19‐AS1 1 County Managed ‐ HVAC ‐ Replace deteriorated tubes and defective parts to restore 
the heating and hot water boiler unit to operational status. Entire campus is without 
heat. The Courthouse is closed and the mechanical system is shared with the County 
and hence the cost has to be paid per JOA. Total cost was 10K our shared cost is $3,931

 $                         3,931   $                       3,931  100 Complete

3 FM‐0061816 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism‐ Double Glass Door Public Entrance (1) Glass Door broken out over 
weekend. Temporary boarded up damaged glass door, and  replaced a 25"x67" section 
of glass door

 $                         2,500   $                       1,653  66.13 Complete

4 FM‐0061976 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism‐ Locked Door to Court Stairwell was Vandalized and broken into and there is 
biohazard human waste on stairs. Replaced damaged lock cylinder, and re‐keyed lock 
to existing building key. Completed biohazard clean up in interior stairwell.

 $                         2,500   $                       1,653  66.13 Complete

5 FM‐0062219 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC‐ Replace hot deck and cold deck damper for VAV box for Dep. J.  Installed two (2) 
actuators and 10 LF or E copper tubing for pneumatic air, and installed/calibrated t‐
stat.  Containments were in place and cleanup/remediation done for area known to 
contain ACM. VAV box in Dept. J 11th floor not responding. All work performed in a 
known ACM environment.

 $                      20,054   $                     13,262  66.13 Complete

6 FM‐0062231 Los Angeles Compton 
Courthouse

19‐AG1 1 Exterior Shell – West Side of Building ‐ Replace 8’ of 4” cast iron drain pipe, (1) 4” inch 
wye and (4) Heavy weight 4” no‐hub couplings. While investigating discovered a 2” 
cracked vent pipe going up through floor inside wall space on 2nd floor. 
Scaffolding/scissor lift, environmental containment required. Work performed under 
ACM and bacterial environment.

 $                      42,318   $                     27,985  66.13 Complete

7 FM‐0062235 Los Angeles West Covina 
Courthouse

19‐X1 1 County Managed ‐ HVAC ‐ Replace (1) Water Pump for the building HVAC system. The 
HVAC system is not operational and impacting court operations due to the heat inside 
the building .

 $                         2,905   $                       2,905  100 Complete

8 FM‐0062236 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 1 Elevators ‐ Freight elevator #11 ‐ Replace (2) interlocks,(2) lift rods, (1) interlock 
assembly and lock clutch. Elevator was damaged by Fire Department due to 
entrapment 

 $                         2,500   $                       1,750  69.99 Complete

9 FM‐0062247 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing‐ Erect (1) 12'x16'x12' Containment; Scaffolding, and Scrape 4 Sq. Ft. 
Fireproofing. Remove/replace 370 L.F. T‐bar; (22) 2'x2' Ceiling tiles. Replace (20') 3" CI 
Pipe; (1) 3" 1/4 Bend; (1) 3" 1/8 Bend; (5) 3" HW Couplings, (30') 3/8" All Thread, (2) 3" 
Riser Clamp. 3" Drain line in ceiling has fallen from broken bracket collapsing into 
ceiling. (3) 2'x2' ceiling tiles broken and fallen into audience seating, (2) light ballasts 
damaged, approximated 15% of Court Room T‐bar Ceiling system buckled. All work 
performed under a known ACM environment.

 $                      24,616   $                     16,279  66.13 Complete

10 FM‐0062252 Alameda Fremont Hall of 
Justice

01‐H1 1 Plumbing ‐ Supply valve has failed 2nd Floor mens public restroom ‐ Cut new opening 
into wall above toilet and install (1) new 18" x 18" access panel ‐ Drain domestic cold 
water system down to 2nd floor ‐ Remove existing failed  globe valve and replace with 
(1) new ball valve. Restore water to system and test for leaks.

 $                         5,893   $                       4,679  79.4 Complete

11 FM‐0062267 Los Angeles Compton 
Courthouse

19‐AG1 1 Fire Protection‐ Installed (1) new radiator and replaced (1) thermostat.  Added new 
coolant and ran test for proper operation. ABM Technician found pin‐hole leak in 
generator radiator during system was running causing system to overheat.

 $                      10,933   $                       7,230  66.13 Complete

12 FM‐0062268 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing‐ Set up (2) 40x90 Critical Barrier, replace (2) 3/4" Pro Press 90, (3') 3/4" Type 
L copper pipe, and (1) 3/4" Pro Press ball valve. All work performed in a known ACM 
environment. Leak from unknown source above basement lockup a 10x20 hard ceiling 
is wet and approximately 50 gallons of water on hard floor.

 $                      16,132   $                     10,668  66.13 Complete
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13 FM‐0062269 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replace failed AHU shaft and bearing to 9th Floor Air Handler. Shaft & bearing 
failed causing AHU to shut down and affecting cooling to Depts. 51, 52 & 53

 $                         2,500   $                       1,720  68.79 Complete

14 FM‐0062273 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Replace (1) pressure relief value. The pressure relief value failed on Boiler 
#3 in which caused water leak in the basement floor and inside Judge's elevator pit. 
Had to perform environmental cleaning and testing  to re‐occupy the space.

 $                         5,000   $                       3,468  69.35 Complete

15 FM‐0062276 Santa Clara Historic 
Courthouse

43‐B2 1 HVAC ‐ Fan bearings failed ‐ Replace (2) failed bearings (emergency repair) Inspect the 
condition of the fan blower shaft ‐ Test for proper operation ‐ Currently affecting the 
courts HVAC air conditioning system and affecting the building air balance.

 $                         5,792   $                       5,792  100 Complete

16 FM‐0062281 Alameda George E. 
McDonald Hall of 
Justice

01‐F1 1 HVAC ‐ Boiler Offline ‐ Replace (4) ignition modules ‐ emergency  caused by failed 
ignition module ‐ Work performed after hours Court heating affected

 $                         3,955   $                       3,955  100 Complete

17 FM‐0062283 Alameda Wiley W. Manuel 
Courthouse

01‐B3 1 Security ‐ Exterior Finishes ‐ Judicial parking ‐ Replace two rusted through and failed 
cast in metal 2"x2" fence posts with flange mounted fence posts includes removing 
fence panel brackets and gate tracks and re‐attach fence ‐ Service existing Slide gate 
and operator ‐ all welds touched up with spray paint.

 $                         6,359   $                       6,359  100 Complete

18 FM‐0062297 Los Angeles East Los Angeles 
Courthouse

19‐V1 1 Plumbing ‐ Replaced (1) Domestic Hot Water Tank (119) gallons. Tank is deteriorated 
and leaking from base causing water to flood boiler room.

 $                         5,972   $                       4,641  77.72 Complete

19 FM‐0062298 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 HVAC ‐ Replace (1) VFD and (1) supply motor for 9th floor AHU. VFD and motor failed 
resulting in no HVAC on the 9th floor affecting operations for 4 courtrooms

 $                      22,000   $                     17,706  80.48 Complete

20 FM‐0062301 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ Plumbing ‐ Replace (1) p‐trap and (1) floor drain. Remove and re‐
pour concrete around drain. Floor drain failed and rusted out causing flooding in the 
jury room restroom.  Safety hazard from puddling water in restroom.

 $                         4,200   $                       4,200  100 Complete

21 FM‐0062308 Imperial Brawley Court 13‐E2 1 County Managed ‐ HVAC ‐ Replace 10 ton package AC unit that was found inoperable 
with both compressors and blower motor grounded, causing the unit to trip the 
breakers. This is the only AC unit supplying the Brawley West‐arraignment court 
proceedings. Replacement of the package unit will ensure adequate cooling for the 
Brawley‐Arraignment Court.

 $                      18,000   $                     18,000  100 Complete

22 FM‐0062312 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Replace (1) 3/4" nipple, (1) 3/4" cap, and 1 1/2LF of 3/4" pipe due to Steam 
line leak, 9th flr cafeteria.  Work performed in known ACM environment utilizing 
environmental protocol.

 $                         2,345   $                       2,281  97.26 Complete

23 FM‐0062314 Los Angeles Compton 
Courthouse

19‐AG1 1 Electrical‐ Replace (4) GRP8D Starting Batteries for the emergency generator, and (1) 
SENS 10A battery charger and programmed as needed. Previous battery charger found 
non‐functional during Level I PM rounds and readings.

 $                         4,664   $                       3,084  66.13 Complete

24 FM‐0062317 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing – Replace cracked 2 inch cast iron drain inside the Women’s restroom. All 
work to be performed utilizing environmental protocol and under containment. Water 
leaking from ceiling of 6th Floor Lock‐up Cell D. Use of dehumidifier and negative air 
machine required.

 $                      28,871   $                     19,092  66.13 Complete

25 FM‐0062318 Kern Bakersfield 
Juvenile Center

15‐C1 1 Electrical ‐ Restore and replace failed 1200 amp breaker on main electrical panel.  Panel 
arced and 1200 amp breaker must be replaced. Emergency generator deployed.  
Temporary panel installed awaiting replacement of like for like breaker installation.

 $                      75,432   $                     50,358  66.76 Complete

26 FM‐0062319 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Replace penal flushing assembly. Existing unit has corroded at water supply 
connection and causing water leak. All work to be performed under environmental 
protocol within known ACM environment. Leaking from 11th floor lock‐up pipe chase, 
room 11D down into 10th floor lock up cell 10G. Containment erected and extracted 50 
gallons of water.

 $                      12,000   $                       7,936  66.13 Complete
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27 FM‐0062321 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Replace 10 feet of 2 inch cast iron, (1) 2 inch medium sweep, (1) 2x1tapped 
santee, (1) 2 inch tapped santee, (4) 2 inch no‐hub couplings, (8) 2 inch heavy weight 
couplings, (1) 1 inch x6 inch galvanized nipple, (1) 1inch tubular trap, (1) 2x1 no‐hub 
coupling and urinal flange. All work performed under environmental protocol within 
known ACM environment. Water leaking from 5th Floor Employee's Restroom sink & 
urinal. Water leaked through 5th floor wall into Rooms 511, 512 and to the 4th Floor 
Room 404B (40) 1'x1' ceiling tiles impacted. Extracted 100 gallons water.

 $                      63,188   $                     41,786  66.13 Complete

28 FM‐0062322 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Replace 3 inch cast iron drain pipe and test. Replace 10 feet of 3 inch cast 
iron and (2) 3 inch no hub couplings. Ceiling leaking affecting (4) 1'x1' ceiling tiles; 
approximately (5) gallons of water on secured hallway floor near 7th Floor District 
Attorney office.

 $                      24,619   $                     16,281  66.13 Complete

29 FM‐0062325 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 1 Elevators, escalators, & hoists‐ Replace (2) interlocks, (2) pivot brackets, (2) lift rods, (2) 
door hooks, (1) shorting bar, (1) interlock assembly and lock clutch for public elevator 
#5. Elevator was damaged during entrapment by the fire department.

 $                      12,921   $                       9,043  69.99 Complete

30 FM‐0062326 Santa Clara Historic 
Courthouse

43‐B2 1 HVAC ‐ P1, Boiler failed, end of life ‐ Install (1) new boiler and associated piping and 
pump ‐ Court is impacted by no heating

 $                      53,159   $                     53,159  100 Complete

31 FM‐0062327 Los Angeles Torrance 
Courthouse

19‐C1 1 HVAC – Replace (1) VFD and (1) Motor. Electrical repairs required to the conduit run 
feeding the VFD. Electrical conductors replaced (4 sets of 40 ft.), 30 ft. of EMT conduit 
replaced and 8 connectors replaced. Motor for cooling tower B had failed creating 
temperature spike in tower. Defective VFD for condenser motor determined as cause. 
VFD bypassed during repair.

 $                      16,500   $                     14,048  85.14 Complete

32 FM‐0062328 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing – Replace cracked 2 inch Cast Iron Drain pipe, (1) Light Fixture, (2) 2'x2' 
ceiling tiles, (1) gallon of water on floor. Category 2 water intrusion required because of 
damaged piping from an air handler cracked floor drain. The leak occurred in the 
plenum area between the 6th and 7th floors and settled in the 6th Floor Public Hallway 
floor by Room 605.

 $                      23,500   $                     22,856  97.26 Complete

33 FM‐0062329 Alameda New East County 
Hall of Justice

01‐J1 1 Fire Protection ‐  Replace and program (1) smoke detector that was vandalized by in‐
custody.  Work performed after hours for access into the holding cell.

 $                         3,863   $                       3,863  100 Complete

34 FM‐0062335 Santa Clara Morgan Hill 
Courthouse

43‐N1 1 HVAC – MDF Room AC Failure – Repair (2) AC circuits ‐ Evacuate and pressure test to 
locate leaks ‐ Replace communication board  ‐ Install 501bs of new R‐22 for circuit 1 
and 20lbs for circuit 2, Re‐charge system start and test for proper operation ‐ Affecting 
server room cooling

 $                      12,426   $                     12,426  100 Complete

35 FM‐0062336 Santa Clara Palo Alto 
Courthouse

43‐D1 1 HVAC ‐ Chiller Compressor Failure Replace (1) chiller compressor ‐ Evacuate system 
pressure test for additional leaks ‐ Re‐charge unit ‐ Complete full operational and load 
testing ‐ Currently affecting courts cooling capacity holding cell area.

 $                      26,503   $                     26,503  100 Complete

36 FM‐0062346 Los Angeles Whittier 
Courthouse

19‐AO1 1 HVAC ‐ Replace 2‐1/2" Butterfly Valve supplying fresh water to both chillers. The (2) 
Butterfly valves failed and impacting the operation of the building HVAC and not able 
to cool the building. 

 $                         2,500   $                       2,161  86.43 Complete

37 FM‐0062349 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing – Replace (1) 2 inch cast iron p‐trap, (1) 2 inch cast iron combination, (2) 2 
inch cast iron bends 2 inch, 10 linear ft. of cast iron pipe (12) no hub couplings, (2) 
carbon blades. 5th Floor Dept. 66 Courtroom water leaking above ceiling. (4) 1ft x 1ft 
ceiling tiles and a 4ft x 4ft area of VCT floor tile.

 $                      21,570   $                     20,392  94.54 Complete

38 FM‐0062353 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ HVAC ‐ Restore (1) condenser water pump for the Cooling towers. 
Condenser pump failed resulting in not enough cooling for the building.

 $                         2,886   $                       2,886  100 Complete

39 FM‐0062354 Mono Mammoth Lakes 
Courthouse

26‐B2 1 HVAC ‐ Remove and Replace faulty fire‐box seals on boiler 1 and 2 ‐ found broken seals 
between fire box sections causing exhaust issues and potential safety issues to building 
occupants.

 $                      17,040   $                     17,040  100 Complete
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40 FM‐0062355 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing – Removed and replaced 2 inch supply line, and failed 2 inch angle stop. 
Drained riser to make repairs. Primed hot water riser and inspected plumbing fixtures 
for leaks. Leaking from 2nd floor Men's Restroom next to Room 222R, to 1st floor 
Room 106. Affecting: (4) 2'x2' Ceiling Tiles; 4'x4' carpet saturated; (1) Cubicle desk and 
wall wet.

 $                      16,500   $                     16,048  97.26 Complete

41 FM‐0062359 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Replaced (1) 2 inch pro press ball valve, (1) 2 inch pro press 90 elbow, and 
(1) 2 inch pro press coupling. Isolated water supply and drained water to 6th and 7th 
floors to perform repair.  Containment, 2 dehumidifiers and 2 negative air machines 
required to dry impacted areas. 6th floor public 6x18x10h, Dept. 9 Jury restroom 
6x12x8h, 5th floor public, storage room 500S, Dept. 8 Jury restroom, 4th floor 400A, 
and women's restroom. Source was a pinhole leak on a 2 inch copper cold water supply 
line above the ceiling on the 6th floor

 $                      29,000   $                     19,178  66.13 Complete

42 FM‐0062382 Orange Central Justice 
Center

30‐A1 1 ELECTRICAL ‐ Remove and replace a metal junction box that was damaged due to a leak 
from the first floor restroom, by the main lobby, toilet. The toilet's carrier gasket failed 
resulting in a slow leak. Remove approximately 2 square feet of ACM wall plaster 
scratch coat wall and replace with new. Replace removed wall and damaged light 
fixtures. 

 $                      14,731   $                     13,430  91.17 Complete

43 FM‐0062383 Orange Central Justice 
Center

30‐A1 1 INTERIOR FINISHES ‐ ACM ‐ Remove and replace about 2 feet by 2 feet of ACM 
contaminated Gypsum Board/Joint compound to provide access to a leaking pipe in the 
basement. Remove and clean out approximately 5 square feet of ACM fireproofing. 
Remove and replace leaking hot water pipe and replace ceiling including a 2 feet by 2 
feet access panel.  

 $                         9,104   $                       8,300  91.17 Complete

44 FM‐0061727 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Roof ‐ Replaced (10) ceiling tiles saturated with 1 fallen in 7th floor public hallway due 
to failed drain hat on roof. Roofer resealed failing roof material. A 6 x 8 ACM 
remediation containment effort initiated for cleanup and approved for re‐occupancy by 
FACS.

12,900$                        11,757$                      91.14 Complete

45 FM‐0062368 Los Angeles Downey 
Courthouse

19‐AM1 1 Elevator ‐Judges Elevator #5‐ Replace (1) door operator. Elevator was stuck on 1st 
Floor, doors not opening, no entrapments. Building has only (1) Judge's elevator

3,775$                          3,775$                         100 Complete

46 FM‐0062388 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Interior Finishes ‐ Replace main power board, inverter and rectifier for Courtroom 
Judicial ADA Lift in room 615. ADA unit stopped functioning when tested, main power 
board is putting out 20 volts rather than the 24 volts required per specifications.

 $                         3,081  3,081$                         100 Complete

47 FM‐0062656 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19‐AE1 1 County Managed ‐ HVAC ‐ Replace (2) condenser water pumps for central plant.  Both 
pumps failed resulting in no cooling to civic center.

9,667$                          9,667$                         100 Complete

48 FM‐0062761 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Replace failed diaphragm on toilet flush valve. 3rd floor restroom flush 
assembly stuck causing water to leak to 2nd floor. Cat/2 water intrusion remediation in 
accordance with Environmental procedure protocol. Remove and replace 20 sf ceiling 
tiles, clean/disinfect 2 cubicles and 1 light fixture. Clean & dry 15 sf plaster wall and 10 
sf concrete floor.

9,218$                          9,218$                         100 Complete

49 FM‐0062764 Alameda Wiley W. Manuel 
Courthouse

01‐B3 1 Plumbing ‐ P1 ‐ Replace (25) feet of failed 5" cast iron sewer piping and (3) wye fittings ‐ 
Sewer pipe at ceiling of 1st floor failed causing flood.

19,937$                        16,707$                      83.8 Complete

50 FM‐0062645 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC ‐ Install one (1) 3 phase voltage relay and wire according to electrical schematic. 
Install one (1) auxiliary contact on contactor 1M, 2M, S and 1A contactors. Replace all 
wires to 1A and 2M contactors. Replace S and 1M stationary and movable contacts.  
Chiller #2 has failed, only operating on Chiller #1.  Chiller #1 can't handle cooling for 
entire building.

38,356$                        32,142$                      83.8 Complete
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51 FM‐0062648 Los Angeles Burbank 
Courthouse

19‐G1 1 Plumbing‐1st and 2nd floor restrooms overflowed, spilling category 3 water. Remove 
clog causing entire building to back up. Water penetrated to basement. Water affected 
6' x 6' area of hard ceiling and flowed onto floor.  Erected (1) 4'x8' Critical Barrier, 
applied Detergent, Disinfectant, Rinsed and Sanitized.

8,500$                          7,715$                         90.76 Complete

52 FM‐0062650 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Replace one (1)  4” cast iron pipe, one (1) 4” cast iron end cap, four (4) 
damaged ceiling tiles. Water remediation and environmental cleaning had to be 
performed.  A defective pipe was leaking.

18,500$                        14,419$                      77.94 Complete

53 FM‐0062652 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing‐ A separated 4" waste line in basement has separated and is leaking down 
basement concrete wall. Remediation containment barrier has been erected.

35,500$                        30,683$                      86.43 Complete

54 FM‐0062654 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19‐AE1 1 County Managed ‐ Plumbing ‐ Replace (1) toilet flush valve on 2nd floor women's 
restroom.  Extract 100 gallons of water from public hallway and elevator pit.  Replace a 
total of 100sq.ft. of plaster walls and ceiling in 1st and 2nd floor women's restroom.  
Containment was erected due to water disturbing ACM when water went from 2nd to 
1st floor. Remediation and testing provided.  Courthouse closed for 3 days

78,027$                        78,027$                      100 Complete

55 FM‐0062660 Los Angeles Pomona 
Courthouse 
North

19‐W2 1 HVAC‐Replace one (1) compressor, two (2) vibration eliminators, four (4) drier cores, 
compressor oil, and 805 Lbs. of R407C refrigerant. Leak test and repair small leaks in 
system. Replace all associated gaskets. Install high pressure shut off switch. Compressor 
failed, causing complete failure of HVAC system.

90,746$                        82,706$                      91.14 Complete

56 FM‐0062672 Los Angeles Glendale 
Courthouse

19‐H1 1 Grounds ‐ Replace approx. 10' of damaged 3" main irrigation galvanize supply pipe. 
Excavate/repair 10'x6' damaged asphalt caused leak.

30,000$                        27,162$                      90.54 Complete

57 FM‐0062678 Los Angeles Glendale 
Courthouse

19‐H1 1 HVAC ‐Replace (1) fail compressor and (1) failed fan motor. Compressor failed due to 
grounding, fan motor failed due to seized bearing.

12,500$                        11,318$                      90.54 Cancelled

58 FM‐0062679 Los Angeles Compton 
Courthouse

19‐AG1 1 Vandalism‐ Emergency Board‐up of (4) Holding Cell Windows, (1) 36"x36", and (3) 
10"x10". Install new 1/2" Wire Glass Laminated to (4) holding cell existing steel frames, 
(1) 36"x36", and (3) 10'x10". Total (4) windows broken by in‐custody in Cell K, Cell E, 
and AR‐3.

7,824$                          5,174$                         66.13 Complete

59 FM‐0062696 Santa Barbara Santa Maria 
Courts Bldgs C + 
D

42‐F1 1 Plumbing ‐ Insurance ‐ Emergency Remediation of flooded courtrooms ‐ domestic hot 
water line located in ceiling of Dept. 1 burst; approximately 3 inches of water flooded 
Courtrooms 1 and  2. Other affected areas were Judge's chamber, SO office and locker 
room, and County law library.  This will be reimbursed by insurance.

25,000$                        25,000$                      100 In Work

60 FM‐0062698 Los Angeles East Los Angeles 
Courthouse

19‐V1 1 HVAC ‐ Replace (1) damaged 25 horse power motor to Air Handler #3. Bearing sized 
causing motor to burn up affecting the entire 2nd floor. 

7,500$                          5,829$                         77.72 Complete

61 FM‐0062700 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Elevators, Escalators, & Hoists ‐ Replace (1) failed Power Relay Board in Elevator 
Control Panel. Judges Elevator #4 ‐ stuck on 1st floor, doors closed, no entrapments

7,936$                          7,936$                         100 Complete

62 FM‐0062709 Amador New Amador 
County 
Courthouse

03‐C1 1 Exterior Shell ‐ (Insurance Claim) Rebuild exterior wall, interior drywall, cracks 
throughout affected areas of building, replace carpet and irrigation ‐ truck went off 
road and collided with building causing extensive damage to property. Restoration is 
necessary to return court to full service. This will be reimbursed by insurance.

121,910$                     121,910$                    100 Complete

63 FM‐0062712 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Replace 3 feet of 3" copper pipe dripping water in 6th floor secured hallway. 
Replaced (1) 1' x 1' ceiling tile that got wet.  Area is known to contain ACM. 
Remediation efforts conducted and released to full occupancy with FACS approval.

18,500$                        16,861$                      91.14 Complete

64 FM‐0062714 Los Angeles Glendale 
Courthouse

19‐H1 1 HVAC‐Replace (1) Exhaust fan motor has burnt out due to sized bearings. Causing 
excessive heat in the 2nd floor. 

5,500$                          4,980$                         90.54 Complete
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65 FM‐0062715 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 1 Plumbing ‐ Replace (1) Backflow preventer and replace 4 feet of 6 inch PVC pipe.  
Damaged PVC pipe had to be excavated and backfilled.  Restore irrigation lines for 
planter box.  Backflow and PVC pipe were leaking severely.

25,104$                        18,454$                      73.51 Complete

66 FM‐0062725 Los Angeles Glendale 
Courthouse

19‐H1 1 HVAC‐Condensate line for package unit in annex broke and leaked condensation in 
front of judge's chambers room 221. Two (2) 1' x 1' ceiling tiles fell and a 9 SF area of 
carpet got wet. Erected (1) 26/x14/18' containment, (1) Decon Chamber.

6,500$                          5,885$                         90.54 Complete

67 FM‐0062729 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Men's toilet in jury assembly room 201 clogged and overflowing fecal 
matter with 10 onto bathroom and flowed onto 8 SF of assembly room carpet. Ran 85 
ft of snake and was able to punch through the clog. Remediation and clearances 
performed and approved to reopen by ACM consultant.

18,500$                        15,990$                      86.43 Complete

68 FM‐0062734 Los Angeles El Monte 
Courthouse

19‐O1 1 Elevators‐ Replace one (1) defective door locking device on public elevator #2.    2,749$                          1,598$                         58.12 Complete

69 FM‐0062737 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Replace 40 linear feet of 4" Cast Iron pipe, (2) No‐Hub couplings. Water 
remediation and environmental cleaning had to be performed. Cast Iron drain line 
cracked causing category 3 water to spill down to the basement level. 

69,000$                        56,601$                      82.03 Complete

70 FM‐0062697 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Water remediation Water has affected (8) 1ft x 1ft ceiling tiles and approx. 
30 to 40 gallons of water on and around the refrigerator units and the surrounding 
area. Testing and remediation required per environmental protocol. Water is coming 
from the 3rd floor women's public restroom and leaked through to the 2nd floor 
cafeteria.

48,106$                        31,812$                      66.13 Complete

71 FM‐0062740 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing‐ Repair 2 feet of 3 inch copper Replace (1) 3 inch ProPress coupling and (1) 3 
inch ProPress ball valve 15 ft of 3 in copper pipe, (1) 3 inch tee, (1) 3 inch elbow, and (3) 
3 inch couplings. Replace 22 1x1 ceiling tiles on 8th floor hallway. Replaced 3 inch gate 
valve and Replace vacuum breaker assembly. Water leak from hot water supply line 
above the secure hallway on 8th floor.

35,426$                        23,427$                      66.13 Complete

72 FM‐0062745 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace 1” failed flow switch on Boiler #1 environmental protocol followed with 
ACM testing and clearance. Source of leak is a failed flow switch from boiler #1 leaking 
onto floor.  Approx. 30 gallons of water extracted from 28 ft X 15 ft floor inside the 
boiler room. Erected a 12x6x10H containment on 12th floor with one decon chamber.

22,500$                        14,879$                      66.13 Complete

73 FM‐0062747 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC‐ Replace 8 pneumatic actuators for the 4 VAV boxes, 4 hot deck and 4 cold deck. 
Erected 4 containments on 8th floor area for troubleshooting and repair of HVAC 
issues.  Removed 64 Ceiling tiles for access to VAV box. ACM testing and protocol 
engaged through project duration. Originated from numerous T‐stat non‐responsive 
calls in Courtrooms 808, 834, and 843.

31,500$                        20,831$                      66.13 Complete

74 FM‐0062749 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 HVAC ‐ Restore (1) condenser pump to normal operations.  Acid wash condenser tubes, 
to allow better flow and pump efficiency.  Condenser failed causing the chiller to fail 
resulting in no air in Van Nuys East and West.

10,000$                        8,048$                         80.48 Complete

75 FM‐0062755 San Diego County 
Courthouse

37‐A1 1 Plumbing ‐ After Hour Event. Replace failed plumbing fitting and secured system, 
performed environmental testing. Water flooding 4th floor roof top due to a leak in the 
2 1/2in. pipe that supplies Domestic Hot Water to South Tower.

3,373$                          2,611$                         77.42 Complete

76 FM‐0062757 Los Angeles Pomona 
Courthouse 
North

19‐W2 1 HVAC ‐ Condensate line on roof clogged, causing condensation to overflow into 2nd 
floor jury room 4.  Fifty (50) 2' x 2' ceiling tiles affected, with ten (10) falling.  A 250 SF 
area of carpet is saturated. Remediation efforts conducted with FACS approval to re‐
occupy space.

14,500$                        13,956$                      96.25 Complete

77 FM‐0062759 Los Angeles Burbank 
Courthouse

19‐G1 1 HVAC – The drain pan for Air Handler Unit #6 was clogged. It caused water to leak on 
the 2nd floor ceiling and walls in Department A and a stairwell. Water remediation and 
environmental cleaning had to be performed.

17,000$                        15,429$                      90.76 Complete

78 FM‐0062767 Los Angeles Torrance 
Courthouse

19‐C1 1 HVAC ‐ Condenser water line is leaking. Condenser VFD #1 & #2 have failed. No comfort 
cooling to entire building.

5,000$                          4,257$                         85.14 Complete
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79 FM‐0062771 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Elevators, Escalators, & Hoists ‐ Remove (1) Selector Switch from Elevator #8 and install 
in Elevator #6. Test for operation and place back into service. Elevator #6 Selector 
Switch failed and car stopped on 1st floor with doors open, no entrapments. P1 due to 
less than 50% functional elevators.

22,697$                        21,458$                      94.54 Complete

80 FM‐0062773 San Diego County 
Courthouse

37‐A1 1 Plumbing ‐ Domestic water leak from  2nd floor, South Tower, Room 2103 Jury 
Assembly bathroom affecting 2nd floor down to basement (Partial insurance 
reimbursement over $25,000)

100,000$                     77,420$                      77.42 Complete

81 FM‐0062776 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Dept. S (1) 2ft x 4ft ceiling tile fell onto carpet floor due to seismic 
activity. Erected (1) 10'x14'x18' containment, (1) Decon Chamber. Environmental 
testing and remediation. Area is a known ACM environment.

11,500$                        11,500$                      100 Complete

82 FM‐0062780 Lake Lakeport Court 
Facility

17‐A3 1 HVAC ‐ Correct failed 30 ton AC compressor; requires crane lift for replacement ‐ Line 
voltage drop from PG&E during fire caused compressor to fail. AC for 3 Courtrooms 
only.

55,000$                        55,000$                      100 Complete

83 FM‐0062798 Kern Bakersfield 
Juvenile Center

15‐C1 1 Plumbing ‐ Sump Pump 1 of 2 failed causing water intrusion at basement level. 
Remediation and environmental testing performed. In addition, mold abatement had 
to performed. Replace 2500 square feet of drywall. Defective sump pump will be 
replaced.

68,393$                        45,659$                      66.76 Complete

84 FM‐0062799 Los Angeles West Covina 
Courthouse

19‐X1 1 HVAC ‐ Replace existing package HVAC unit supporting IT room. Current system is 
failing which could affect court operations.

8,301$                          8,301$                         100 Complete

85 FM‐0062806 Los Angeles Whittier 
Courthouse

19‐AO1 1 HVAC ‐ Cooling affected courthouse due to bad water floats in the cooling towers 
causing chillers to turn off due.  Replaced two water floats.

5,000$                          4,322$                         86.43 Complete

86 FM‐0062808 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ 4th Floor Emp. Restroom ‐ Erect (1) containment 12'x12', extract 120 gal. 
water; (1) Dehumidifier, (1) Negative Air, (1) Decon Chamber.  3rd Floor Emp. Restroom 
‐ Erect (1) containment 12'x12', Extract (15) gal. water, (1) Dehumidifier, (1) Negative 
Air, (1) Decon. 2nd Floor Rm 208 HR ‐ (1) Containment 30'x40', (2) Dehumidifier, (2) 
Negative Air, (1) Decon Chamber. Water leak on 4th Floor Men's Emp. Restroom 
caused by stuck diaphragm on time flusher in pipe chase.

25,000$                        25,000$                      100 Complete

87 FM‐0062809 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐  Replace 10 feet of a 6 inch  cast iron main drain pipe that was leaking in the 
Mechanical Chiller Room. Water remediation and environmental cleaning had to be 
performed. 

14,500$                        11,301$                      77.94 Complete

88 FM‐0062814 Orange Central Justice 
Center

30‐A1 1 Plumbing ‐ ACM ‐ Remove approx. 40 sq. ft of ACM contaminated gypsum board/joint 
compound in the restrooms on the 9th floor to access a leaking pipe and replace with 
new non‐ACM board. Damaged was caused by a leak noted in the accessible stall from 
a 10th floor drain. Work includes replacement of broken, leaking floor drain in the 10th 
floor restroom and damaged ceilings in both bathrooms below, approximately 80 sq. ft.

10,788$                        9,835$                         91.17 Complete

89 FM‐0062815 Alameda Wiley W. Manuel 
Courthouse

01‐B3 1 Vandalism ‐ Remediate flood damage from in‐custody caused plugged toilet ‐ Extract 
120 gallons of water and fan dry 400 sf of carpet; replace approximately 200 sf of 
carpet and 100 sf of ceiling tile; remove approximately 75 ft of base board to allow 
drilling holes in walls for dehumidification; fill holes and reinstall  base board.

21,565$                        21,565$                      100 Complete

295 FM‐0062272 Los Angeles Inglewood 
Courthouse

19‐F1 1 Elevators, Escalators, & Hoists‐ Replace (1) Microfarad Capacitor, (1) burned control 
transformer. Public Elevator #2 Capacitor failed causing transformer to overheat and 
catch fire, stuck between 2nd and 3rd floor, 1 person entrapped. Technician tested, 
inspected and put back in service.

8,266$                          6,163$                         74.56 Complete

296 FM‐0062705 Los Angeles Compton 
Courthouse

19‐AG1 1 Electrical‐ Diesel Fuel to maintain generator emergency power during power outage. 
Power outage to entire building (and parking structure) due to SoCAl Edison. Generator 
operation ran until fuel exhausted costs associated to added fuel.

3,327$                          2,200$                         66.13 Complete
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297 FM‐0062772 Los Angeles Norwalk 
Courthouse

19‐AK1 1 HVAC‐ Replace (2) damaged actuators, Set up (1) 6'x10'x8' Containment; (1) Decon 
Chamber; (1) HEPA AFD. Apply Detergent, Disinfectant, Rinse 164 Sq. Ft. x 3 Hard 
Surfaces. Actuators have live past it life expectancy and was failing to heat mode 
causing temperatures to exceed 85*.

10,845$                        9,222$                         85.03 Complete

298 FM‐0062805 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Remediate Cat/3 sewer contamination due to clogged/overflowing toilet. 
Water leaked from the 6th flr Men's public RR to 5th flr dpt 47, rm 507. Install (1) 
critical barrier, (1) containment & (2) air machines. Remediate cat/3 contamination; (6) 
light diffusers and (6) 2'x2' ceiling tiles. All work performed in accordance with 
Environmental protocol.

16,500$                        16,048$                      97.26 Complete

299 FM‐0062820 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Elevators, Escalators, & Hoists ‐ Remediate/remove ACM/Lead Paint due to damaged 
loose plaster debris from 7th flr Public Elevator rm #8 & Linking stairwell.  ACM 
disturbance caused by LA Fire Dept to mitigate a smoke incident detected inside 
elevator room. Elevator #8 Generator winding shorted out creating smoke; LAFD forced 
doors open, damaging ACM/LBP plaster, creating debris. Set up (2) containments 
10'x10'x8', 3'x5'x8'; (20) Critical Barriers 40"x90"; HEPA Vacuum 410 sf. Hard Surface; 
Apply Detergent, & Rinse 689 sf of walls, floors, ceilings.

17,596$                        17,114$                      97.26 Complete

300 FM‐0062822 Los Angeles El Monte 
Courthouse

19‐O1 1 Grounds and parking lot‐The exit sally port gate has come off the track and damaged 
itself during its operation.  New gate ordered along with motor asemblbly and new key 
switches due to age and parts obselete.  

21,500$                        21,500$                      100 Complete

301 FM‐0062824 Orange Central Justice 
Center

30‐A1 1 Plumbing ‐ Remove and replace 300 square feet of carpet, 16 square feet of overhead 
cabinets and 16 square feet of bulletin board damaged and contaminated when a 
broken pipe saddle fell through the ceiling of the CTS office contaminating the area 
with ACM. Work includes decontamination and cleanup of area and removal of friable 
Asbestos Containing Material per environmental standards. 

7,700$                          7,700$                         100 Complete

302 FM‐0062826 Lake  Lakeport Court 
Facility

17‐A3 1 HVAC ‐ Provide six (6) air scrubbers for Court Exclusive Space to remediate smoke from 
area wild‐land fires close to facility ‐ Smoke smell is affecting Court operations

35,000$                        35,000$                      100 Complete

303 FM‐0062838 San Bernardino Juvenile 
Dependency 
Courthouse

36‐P1 1 HVAC‐Replace roof package unit AC‐11 that has gone out on high head pressure due to 
failing compressor and restricted evaporator coil causing high temperatures in the main 
clerks area. Existing unit was 14 years old and parts not readily available. Work was 
needed to maintain comfortable working conditions and critical equipment within spec 
temps. 

10,000$                        10,000$                      100 Complete

304 FM‐0062840 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Water leak from condensation line up above hard ceiling.  Replaced supply 
room 109. 5' x 5' area of hard ceiling due to it being is wet and approximately 2 GL of 
water on hard floor.  Created a hatch for access in remediation containment area to fix 
condensation line and replace wet insulation.  Patched and painted hard lid ceiling 
after build back was completed.

18,500$                        18,500$                      100 Complete

305 FM‐0062847 Mono Mammoth Lakes 
Courthouse

26‐B2 1 HVAC ‐ Replace faulty control board on boilers 1 and 2 with new model (old version is 
obsolete), install new outside air sensor, and program for operation independent of 
building automation system. Due to remote environment of court and longstanding 
power quality issues to the building, boilers need to be able to be operated 
independently of BAS.

17,821$                        17,821$                      100 Complete

306 FM‐0062851 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Water leaking from metal hard lid ceiling in 5th Floor Lock‐up. Source of leak 
came from a hot water re‐circulating pipe and was repaired.  Remediation vendor set 
up containment and assisted with identifying the source of leak. Environmental vendor 
tested and took samples to lab and is prepared AMP form.  Clearance testing was clear 
and re‐occupancy was granted to the court.

23,334$                        21,267$                      91.14 Complete
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307 FM‐0062855 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 Plumbing ‐ 2nd flr cafeteria drains are clogged, causing water to overflow through vent 
into room 107. 

10,000$                        8,974$                         89.74 Complete

308 FM‐0062861 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 Elevators, escalators, & hoists ‐ Replace 1 Fire Key ‐ switches have shorted out. Public 
elevator #1 was stuck in basement. This is the only elevator that serves basement. 

7,600$                          6,820$                         89.74 Complete

309 FM‐0062868 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Replace 30LF of cracked 2" drain line, replace failed water boiler pump and 
motor along w/associate fittings. Water Boiler pump failed causing water leak from 9th 
flr mech rm to 8th flr, rm 801B. Remediate Cat/2 water intrusion due to ACM 
fireproofing and bacteria contamination in accordance with Environmental Protocol; 
Remove/replace 10sf ceiling tiles; Dry, clean, disinfect/sanitize 60sf hard surface & (2) 
metal filing cabinets. Extract approx. 35gal of water. Install (1) containments & air 
equipment.

19,500$                        18,435$                      94.54 Complete

310 FM‐0062869 Los Angeles Catalina 
Courthouse

19‐AA1 1 County Managed: Interior Finishes ‐ Test/Repair wall damaged by roof leak caused by 
either rain or HVAC unit on top of roof.  Reported possible mold by the court could be 
present in courtroom wall.

70,808$                        70,808$                      100 Complete

311 FM‐0062870 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Replace 30LF of 3" CI pipe & associated plumbing fittings, replace (10) 2'x2' 
ceiling tiles. Remediate Cat/3 water intrusion due to leak in the cast iron sewer line in 
the plenum of the 5th Floor Jury Room. Work performed in known ACM area using 
Environmental procedure.

21,084$                        20,506$                      97.26 Complete

312 FM‐0062871 San Francisco Civic Center 
Courthouse

38‐A1 1 Vandalism ‐ Exterior Shell ‐ replace damaged (1) glass at Polk St side entrance door and 
(1) glass window on McAllister St side of building; task requires removal of 1200lb. door 
to install new sealed glass panel ‐ remove existing damaged glass and replace with a 
temporary 1/2" laminated glass ‐ install new etched glass when custom glass is ready 
onto lobby door, replace glass on window. 

14,481$                        14,481$                      100 Complete

313 FM‐0062876 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Water leak from Janitorial sink being clogged.  Drain unclogged and 
repaired.  A 6' x 6' area of carpet wet on 6th floor. Water leaked down to 5th floor‐two 
(2) 2' x 2' ceiling tiles, one (1) 2' x 2' light fixture and an 8' x 15' area of carpet affected.  
Positive ACM Procedure 5 remediation containment efforts underway. 300 square feet 
of carpet ordered and ready for installation.  Clearance testing will follow for re‐
occupancy.

50,500$                        35,022$                      69.35 Complete

314 FM‐0062878 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Water overflowing in 2nd stall in womens public restroom. Water dripped 
down to 4th flr Dept. 281. Water has affected (1) 1ft x 1ft ceiling tile, (1) 1ft x 1ft flr tile, 
and  water dripped onto an audience seat.

3,392$                          3,091$                         91.14 Complete

315 FM‐0062883 San Diego County 
Courthouse

37‐A1 1 Fire Protection ‐ Replace faulty Fire Sprinkler, including remediation and water 
extraction from stairwell, basement corridor, ABM Facilities and DGS office. Failed fire 
sprinkler in North Mezzanine Basement Stairwell at 1st flr landing resulted in water 
intrusion.

8,166$                          6,322$                         77.42 Complete

316 FM‐0062886 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing‐ Replace 60LF of 3" CI Pipe & 30LF of 2" CI pipe and associated parts/fittings. 
Remove/replace (12) delaminating 9"x9" VCT Floor tiles. Remediate cat/2 BCS & ACM 
water intrusion. 3" damaged CI pipe leaked onto the concrete flooring of the 2nd floor, 
room 260 through the plenum/pipe chase and settling on surfaces of the 1st floor. 
Extract approx. 10gal water, disinfect contaminated hard surfaces on 2nd & 1st flrs. 
Install (2) barrier containments and drying equipment. Leak delaminated VCT flooring 
requiring replacement. Work performed in known ACM environment in accordance 
with environmental protocol.

22,500$                        21,884$                      97.26 Complete

317 FM‐0062889 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Elevators, escalators, & hoists ‐ Replace (1) selector board and (2) pickup rollers for 
Judges' elevator #6.  Elevator was not responding to calls.

2,273$                          2,273$                         100 Complete
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318 FM‐0062893 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replace broken supply fan belts: (3) B95 Belts & (2) B72. Replace (11) 16"x2"x2" 
Filters & (5) 20"x25"x2" Filters. Broken Belts and clogged filters for AHU 4‐3 on 4th floor 
affected air flow in departments 32, 33, and 34. 

2,500$                          1,720$                         68.79 Cancelled

319 FM‐0062904 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Elevators, escalators, & hoists ‐ Refurbish generator for custody elevator #10. Rewind 
generator. Strip armature, dip & bake fields on armature. Turn and undercut generator, 
exciter, and commutator. Replace brushes. Generator shorted out & elevator is out of 
service. 

65,343$                        65,343$                      100 Complete

320 FM‐0062911 San Bernardino San Bernardino 
Justice Center

36‐R1 1 HVAC ‐ Chilled water pump #2 is leaking water excessively, bearings are going out. 
Should the Chilled water pump #2 fail, it would affect the comfort cooling for entire 
building. 

2,500$                          2,500$                         100 Cancelled

321 FM‐0062916 Kern Bakersfield 
Superior Court

15‐A1 1 Plumbing ‐ Remediate fire proofing material and replace 1 foot section of leaking 
supply line pipe in ceiling of Dept. 16 Courtroom ‐ supply line pipe found to have a 
small leak and to be replaced upon remediation of suspicious material.

9,500$                          9,500$                         100 Complete

322 FM‐0062920 Contra Costa Family Law 
Center

07‐A14 1 HVAC‐Replace failed VFD on primary AHU; Run AHU manually until a new VFD can be 
located and scheduled for installation. Failed VFD found during PM.

15,000$                        15,000$                      100 Complete

323 FM‐0062921 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC‐Replace (1) Fire Smoke modular for Air Handler Unit #5.  Modular has failed 
resulting in no air in the public lobbies. 

6,000$                          5,028$                         83.8 Complete

324 FM‐0062922 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing‐Valve in pipe chase leaking due to sheriff deputies trying to turn it off on 
08/31/2018. Water leaked to 1st flr rm 102. Three (3) 1' x 1' ceiling tiles saturated and 
fell.  ACM fireproofing and insulation exposed and wet. 6 gals of water on tile flr.

29,130$                        25,052$                      86 Complete

325 FM‐0062924 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Power loss over weekend caused the Variable Frequency Drive of supply fan for 
Air Handling Unit 5 to burn out.  There is no cooling for  5th flr. 

10,500$                        6,944$                         66.13 Complete

326 FM‐0062925 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Electrical ‐ Replace one (1) Zinsco FP 3,000 Amp main breaker.  Main breaker did not 
shut off when tested during EMI.  Breaker is over 50 yrs old and needs to be replaced.  
In the event of an emergency, power to building cannot be shut off.  This will be 
coordinated with Southern California Edison and court administrator.  

74,000$                        67,444$                      91.14 Complete

327 FM‐0062939 Los Angeles Glendale 
Courthouse

19‐H1 1 Interior finishes‐Remove 72 sf of ACM tiles from holding area flr by remediation 
vendor, and disinfect/encapsulate area.  Tiles were lifting, causing a trip hazard and 
safety issues.

18,820$                        17,040$                      90.54 Complete

328 FM‐0062203 Los Angeles Burbank 
Courthouse

19‐G1 1 Fire protection ‐ Remove and replace the failed Fire Alarm system, work to include new 
infrastructure, ACM remediation, new conduits and relocating the "Head End" from the 
current in custody location to a point on the first floor. Cost also includes an estimated 
cost for "Fire Watch" as required by AHJ.  Existing Fire alarm panel has failed and 
devices are obsolete/parts are no longer available. Functioning Fire Alarm system is 
required per AHJ.

890,000$                     807,764$                    90.76 In Work

329 FM‐0062344 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 HVAC ‐ Replace damaged/failed shaft and bearings for Service Level Air Handler Unit #1‐
1. Air balancer required to balance blower wheels. Damaged shaft affecting air flow to 
Cafeteria on 1st floor.

10,156$                        6,986$                         68.79 Complete

330 FM‐0062351 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ 12th floor room M12‐522, clear backed up floor drain caused leak to floor 
below, Judge's chamber on 11th floor, Dept. 111. Cat/2 Water intrusion. All 
remediation work performed under environmental protocol in known ACM 
environment. Leak originated in 12th floor AHU Mechanical room floor drain. Includes 
replacing 72.1 yds of carpet, 140 LF of cove base, and sealing mechanical room floor 
with 3 layers of epoxy.

68,952$                        47,432$                      68.79 Complete

331 FM‐0062387 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Elevators, escalators, & hoists ‐ Replace (1) failed Power Relay Board in Elevator Control 
Panel for Custody elevator #4. Elevator is not functioning and is stuck on 4th floor with 
no entrapments.

6,000$                          6,000$                         100 Cancelled
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332 FM‐0062677 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Elevator ‐ replace magnetic switches and leveling assembly for secured Judge's elevator 
car 17 ‐ Secured Judge's Elevator inoperable and not responding when called. Car 
remained on P level with doors opened and unable to be reset.

38,524$                        38,524$                      100 Complete

333 FM‐0062707 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Replace stainless steel toilet and remediate cat/2 & ACM contamination. 
Toilet in Cell #1 had a broken weld causing flood in pipe chase when flushing. Water 
penetrated from 10th Floor Pipe Chase to lock up cells 1, 2, the 9th floor plenum area & 
public hallway marble flooring. Remediate cat/2 & ACM contamination; Clean/disinfect 
20 sq ft of hard surface & replace 12sf ceiling tiles. Install containments, air machines & 
dehumidifiers. Environmental procedure performed in accordance with Environmental 
protocol.

23,896$                        23,896$                      100 Complete

334 FM‐0062720 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Replace angle stop flush valve & install ball valve. Expose wall cavity to 
access angle stop/pipe and install access panel. Remove/remediate 25sf ACM 
fireproofing within wall cavity and 25sf Lead Paint/wall plaster in accordance with 
Environmental protocol. Angle stop was leaking requiring replacement, 4th floor Sheriff 
women's RR. Drain and re‐fill of domestic water supply to entire building flushing all 
(toilets‐urinals‐sinks) thru out building to relief air pressures and testing all fixture for 
proper operation.

18,378$                        12,642$                      68.79 Complete

335 FM‐0062823 Los Angeles Airport 
Courthouse

19‐AU1 1 HVAC ‐ Replace (56) spray nozzles, (2) current flor eliminator (1 per cooling tower), (2) 
Fill media (1 per cooling tower). Spray nozzles are restricted causing equipment to fail 
prematurely. Current flow eliminator restricted causing algae to build up on the 
exterior of the cooling towers and causing electrical equipment to deteriorate. Fill 
media restricted causing the equipment to operate inefficiently.

115,000$                     88,746$                      77.17 Complete

336 FM‐0062834 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 HVAC ‐ Weld (2) 6in x 6in steel plates at the belly of 720 gallon Heat Exchanger due to 
(2) pinhole leaks; (1) 1/16" pin hole leak & (1) 1/4" pinhole leak. Approximately 100 
gallons of water leaked affecting 7th floor lock up and 6th floor room 620B. Remediate 
Cat/2 water intrusion, set up containments, clean/disinfect affected hard surface, 15sf 
carpet, (3) ceiling tiles & (1) cubicle. All work performed in accordance with 
Environmental protocol.

28,500$                        27,719$                      97.26 In Work

337 FM‐0062837 Los Angeles East Los Angeles 
Courthouse

19‐V1 1 Plumbing ‐Replace 2ft of 1 1/2" cracked copper pipe. Domestic water pipe leaked from 
1st floor pipe chase to the ground level into secured hallway and holding cell #7. 
Remediate cat/2 bacteria water leak, Erected (1) 2.5x 6.5 moisture barrier with a 
Decon. 2 Air Movers to dry affected area.

13,500$                        10,492$                      77.72 Complete

338 FM‐0062884 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 1 Plumbing ‐ Replace (1) 3/4" Hot water valve. Valve leaked wetting the wall between 
men's & women's public restrooms on 1st floor. Set up (1) 4'x5'x8' moisture barrier & 
(1) HEPA machine to dry out approximately 40sqft of wet drywall. Remove/replace 
4'x4' drywall to replace defective valve. 

13,210$                        9,246$                         69.99 Complete

339 FM‐0062918 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Replace 20LF of 2" cast iron pipe & associated fittings. Damaged cast iron 
drain line leaked into Dept. 74 Courtroom from the 7th floor Plenum associated w/mop 
sink on 8th floor, 801b. Remediate Cat/2 water intrusion due to ACM fireproofing and 
bacteria contamination in accordance with Environmental Protocol; extract 10gal water 
and containment set‐up. Court operations impacted and relocated.

39,740$                        37,570$                      94.54 Complete

340 FM‐0062923 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 1 Plumbing ‐ Replace (1) Shaft Seal kit for Jocky pump motor, Erected (1) 3' x 8' moisture 
barrier with a Decon. 2 Air Movers to dry affected area. Shaft seal kit was damaged due 
to water co. emergency shut down shut down city main line.

17,500$                        12,248$                      69.99 Complete

341 FM‐0062927 Los Angeles Compton 
Courthouse

19‐AG1 1 Fire Protection ‐ Replace fire alarm pull station. Sheriff bus hit the south wall in the 
sallyport area, knocking off the fire alarm pull station. Building is currently on silent 
mode.

10,500$                        ‐$                             0 Cancelled
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342 FM‐0062969 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Erected 20x18x10h containment, extracted 10 gallons of water, replaced (1) 
cracked 6‐inch cast iron drain line, (1) 10‐foot section of 4‐inch cast iron drain line, (1) 
6x4 combo, (1) 6x4 reducer, (1) 4" sweep, (2) 4" 1/8 bends, (10) 4" coupling, and (3) 6" 
couplings. All work performed in a known ACM environment. Water leak developed on 
the 2nd floor ceiling kitchen preparation area.   

32,530$                        21,512$                      66.13 Complete

343 FM‐0062973 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing‐Water is dripping into light fixture in department 301 from a roof drain which 
is under warranty. Remediation containment erected and testing proved to be non‐
detect of bacteria and PACM. Light fixture cleaned and water catch installed above light 
fixture. Re‐occupancy granted.

17,500$                        15,125$                      86.43 Complete

344 FM‐0062974 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ Replace (1) angle stop valve and (1) toilet gasket in Jury Restroom. Water 
leaked from 4th floor Jury RR to 3rd floor Jury Restroom affecting Court exclusive space 
only. Remediate cat/3 bacteria & Asbestos contaminated water. Replace 8 ceiling tiles 
& clean/disinfect 30sf contaminated hard surface. Erect (1) critical barrier, 
environmental testing. 

18,544$                        18,544$                      100 Complete

345 FM‐0062975 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Replace faulty flush valve. Toilet from the 5th floor, Woman's employee 
restroom has overflowed due to stuck flush valve. This caused water to leak down to 
the 4th floor, room 431E wetting the ceiling tiles and carpet.

14,500$                        14,103$                      97.26 Complete

346 FM‐0062977 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace one (1) 15 Hp VFD on 11th floor for AHU 2 return fan. VFD failed and 
entire floor is getting too cold.

7,969$                          5,270$                         66.13 Complete

347 FM‐0062978 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 Interior Finishes ‐ Replace 12sf ceiling tiles in 7th flr Jury Rm Dpt D. Ceiling tiles fell due 
to age, adhesive is no longer holding. Jury room was contained and secured. Work 
performed in known ACM environment. Remediate and set‐up containment, clean 
area, and perform environmental testing.

7,500$                          7,500$                         100 Complete

348 FM‐0062981 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Elevator ‐ Replace 400 AMP circuit breaker for Hydro‐Freight Elevator #13. Breaker 
tripped and could not be reset, requiring replacement.

6,000$                          5,672$                         94.54 Complete

349 FM‐0062982 Los Angeles San Fernando 
Courthouse

19‐AC1 1 HVAC ‐ Replace (1) broken flow switch on cooling tower.  Flow switch failed resulting in 
the cooling tower to overflow, causing water to flood roof. Water leaked affected (2) 
courtroom foyers and (4) interview rooms

10,000$                        8,341$                         83.41 Complete

350 FM‐0062983 Los Angeles Alhambra 
Courthouse

19‐I1 1 Electrical ‐ Replace Master control panel serving common 1st and 2nd floors consisting 
of boilers, pumps, air handlers, etc. Master control panel has burnt out.  There is 
currently no air conditioning for the 1st and 2nd common floors.

9,961$                          8,566$                         86 Complete

351 FM‐0062984 Los Angeles West Los 
Angeles 
Courthouse

19‐AR1 1 Plumbing / Water leaking through ceiling onto the concrete floor in the only holding 
cell in building, (6) 1'x1' ceiling tiles have fallen on the floor.  Includes replacing 10' of 2" 
& 15' of 4" cracked waste line pipe and fittings servicing 2nd floor men's & women's 
restrooms, and performing environmental testing.

12,276$                        12,276$                      100 Cancelled

352 FM‐0062985 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing‐Replace (1) damaged 4  90 degree cast iron elbow, replace 5  of cracked 4  
cast iron drain line. 7th floor probation department 706A. Nine (9) 1' x 1' ceiling tiles 
were saturated and fell Erected (1) 7 "x5  Critical Barrier, (1) Decon Chamber; Water 
leaked down to 6th floor department E. Six (6) 1' x 1' ceiling tiles wet and Erected (1) 
70"x90" Critical Barrier, (1) Decon Chamber, (1) 36"x36" water diverter; Applied 
Detergent, Disinfectant, Rinsed and Sanitized.

17,500$                        14,880$                      85.03 Complete

353 FM‐0062986 Solano Hall of Justice 48‐A1 1 Roof ‐ Remove standing water near the exhaust fans; Install temporary water barrier to 
prevent water from entering around the fan bases   Flashing around the fans was not 
completed by the JOC contractor that did the roof, and water was leaking into the 
hallway.

1,922$                          1,400$                         72.82 Complete

354 FM‐0062998 San Diego East County 
Regional Center

37‐I1 1 HVAC ‐ Replace 20 Hp motor for AHU 5.  Motor failed and is causing cooling issues on 
the first floor of the building.

3,452$                          2,337$                         67.71 Complete

355 FM‐0062999 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 Interior finishes ‐ Replace One (1) 1' x 1' ceiling tile fell in the 3rd floor self‐help hallway. 
Containment was erected because this area known to contain ACM. 

8,500$                          7,628$                         89.74 Complete
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356 FM‐0063000 Los Angeles Whittier 
Courthouse

19‐AO1 1 Plumbing ‐ Remove and replace sewage pipe that is cracked which caused a leak in 
basement file room.  Demo of walls, soil excavation, slab repair, flooring repair, wall 
repair, and painting will need to be completed.  Remediation of PACM, Lead and 
possible Mold will have to be abated.

51,316$                        44,352$                      86.43 Complete

357 FM‐0063003 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 HVAC ‐ Replace 120 Volt disconnect switch for air handler unit #5.  Disconnect failed 
resulting in no air for the 5th floor.  

4,060$                          3,643$                         89.74 Complete

358 FM‐0063008 Los Angeles Whittier 
Courthouse

19‐AO1 1 Roof request ‐ Water leaked from roof into 3rd floor self help office.  30' x 30' area of 
carpet saturated. Water came through light fixture. 

26,500$                        22,904$                      86.43 In Work

359 FM‐0063009 San Bernardino Barstow 
Courthouse

36‐J1 1 Plumbing ‐ Copper line in ceiling above Judge's chamber is leaking. Water has affected 
(10) 2ft x 4ft ceiling tiles and a 100 sq.ft. area of carpet.

22,843$                        22,843$                      100 Complete

360 FM‐0063014 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ VAV box and mixing box above ceiling in department 260 are not responding. 
Replace (1) cold deck damper, (1) hot deck damper, (1) t‐stat, and erect (1) 20x20x10h 
containment. All work to be performed in know ACM environment, and conduct 
environmental testing. 

30,500$                        20,170$                      66.13 Complete

361 FM‐0063022 Ventura Juvenile 
Courthouse

56‐F1 1 Plumbing ‐ Replace 125 gallon Domestic Hot Water Heater Tank. The hot water tank 
servicing the Court building has sprung a significant water leak & no longer provides 
hot water to the facility. Crane required to install unit on roof due to limited access 
through the building.

55,569$                        55,569$                      100 Complete

362 FM‐0063026 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Leak from a main line restriction above southwest public hallway. Eight (8) 
2' x 2' ceiling tiles wet and 25 GL of water on hard flooring.  Plumber has cleared main 
line restriction on floor#2 men s and women s employee restroom. Ran app. 60 linear 
ft. of 11/16 inch cable.  Remediation efforts involving air scrubbers, dehumidifiers, and 
water extraction were conducted.  Testing completed and made ready for re‐
occupancy.

28,500$                        28,500$                      100 Complete

363 FM‐0063027 San Benito New Hollister 
Courthouse

35‐C1 1 HVAC ‐ Heating coil failed. Remediate flooded area inside building including some files ‐ 
Provide (2) de‐humidifiers ‐ Install (1) new heating coil/box with BAS controller in 
ceiling ‐ Install approx. (12) ceiling tiles ‐ Install approx. (50) feet of carpet base ‐ Refill 
and test heating system.

23,510$                        23,510$                      100 Complete

364 FM‐0063030 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Interior finishes‐One (1) 1' x 2' ceiling tile fell and others appear about to fall in area 
known to contain ACM. Containment and replacement required to maintain 
environmental safety.

8,500$                          5,847$                         68.79 Complete

365 FM‐0063031 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 Elevator ‐ Replace (3) relays on Judge's elevator #6 that caused the elevator to get 
stuck on the 7th floor with the doors closed. This is the only judge's elevator in the 
building.

3,500$                          3,500$                         100 Cancelled

366 FM‐0063032 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing‐Water leaking onto ceiling tiles in room 200P. Thirty (30) 1' x 1' ceiling tiles 
are wet from leak coming from a 1" domestic supply line. 15 gallons of water removed 
from hard floor. Area known to contain ACM.

13,500$                        12,762$                      94.53 Complete

367 FM‐0063033 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Approximately 300 gallons of water are in the judges' elevator pit when 
water was released from a comfort heating pressure relief valve that malfunctioned 
and overwhelmed the nearest floor drain in the basement.  Work includes testing and 
remediation of all affected areas.

10,500$                        7,282$                         69.35 Complete

368 FM‐0063034 Los Angeles Van Nuys 
Courthouse East

19‐AX1 1 Interior Finishes ‐ Replace (12) 1' x 1' ceiling tiles in jury room 730. Ceiling tiles fell due 
to age, adhesive is no longer holding. Jury room was contained and secured. Work 
performed in known ACM environment. Remediate and set‐up containment, clean 
area, and perform environmental testing.

15,155$                        15,155$                      100 Complete

369 FM‐0063052 Contra Costa Wakefield Taylor 
Courthouse

07‐A2 1 Electrical ‐ P1 power outage response. Check generator operation; On return of power, 
check ATS and electrical systems; Replace a failed capacitor in the Court IT HVAC unit; 
Test for leaks and add refrigerant as needed; Test unit operation Capacitor failed during 
PG&E power outage.

4,496$                          4,496$                         100 Complete
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370 FM‐0063159 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace one (1) cold deck and one (1) hot deck damper. Replace one (1) T‐STAT, 
two (2) actuators, and 10 LF of copper tubing. VAV box was not responding. Area 
known to contain ACM, environmental oversight and remediation included.

19,439$                        12,855$                      66.13 Complete

371 FM‐0063160 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Plumbing ‐ Water leaking from 3rd floor public restroom toilet. Toilet was leaking due 
to the wax ring which was replaced.  Water has affected (4) 1ft x 1ft ceiling tiles and a 
2ft x 2ft area of floor tile. Work is in a known ACM environment.

17,500$                        15,950$                      91.14 Complete

372 FM‐0063164 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Grounds and Parking Lot ‐ Replace broken parts on barrel for non‐functioning 
employee roll‐up gate which is creating a security issue since the employee parking lot 
is unsecure.

5,000$                          5,000$                         100 Complete

373 FM‐0063167 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 HVAC ‐ Replace failed mag starter on 100 AMP control center for E‐21 exhaust fan that 
was causing 100 MCC panel to trip.

5,010$                          4,873$                         97.26 Complete

374 FM‐0063168 Los Angeles Glendale 
Courthouse

19‐H1 1 HVAC ‐ Replace (1) Pneumatic air dryer and pressure relief valve are damaged, which 
allows water into the pneumatic lines, hindering ability to control temperatures 
throughout the courthouse. 

10,000$                        9,054$                         90.54 Complete

375 FM‐0063169 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Secure area, construct 6 ft. X 8 ft. X 10 ft. containment, replace (4)  1 
ft  x 1 ft ceiling tiles, perform environmental testing and clearance due to ceiling tiles 
falling causing debris in a known environmental area.

8,500$                          8,500$                         100 Complete

376 FM‐0063170 Los Angeles Inglewood 
Courthouse

19‐F1 1 Plumbing ‐ Water leaking from the p‐trap of a cracked 2" cast iron pipe for the 5th floor 
Jury Room Men's restroom.  Water traveled down to the 4th floor attic space, 2nd floor 
Dept. 1 Chambers wetting 2'x10' carpet and (8) 1'x1' ceiling tiles, and down to the 1st 
floor bus bay concrete floor. (After‐Hours Event)

43,500$                        32,434$                      74.56 Complete

377 FM‐0063171 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Toilet overflowed from the 5th floor lock‐up toilet and penetrated down to 
the 4th floor, Room 415 ceiling wetting (1) 2'x2' tiles.  Remediation team has secured 
work area on floor#5 lock up and erected containments on floor#4 room 415 and 
Floor#5 Lock Up.  Environmentalist performed clearance, ATP, and culture clearance 
testing.

15,500$                        10,749$                      69.35 Complete

378 FM‐0063172 San Bernardino Barstow 
Courthouse

36‐J1 1 Plumbing ‐ Replace 6 LF of 4" pipe and two (1) 4" no hub couplings.  Re‐insulate mixing 
box. 1st floor holding cell 3.5 gal. toilet was flushed causing water to drip down to the 
lower level holding cell. Water is dripping from the ceiling. Approx. (1) gallon of water is 
on the floor. Water has affect the insulation in the ceiling and the mixing box is wet.       

2,500$                          2,500$                         100 Complete

379 FM‐0063173 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19‐AE1 1 Plumbing ‐ Replace (1) failed faucet stem from 2nd floor employee restroom sink.  
Water flowed over the sink and into the floor then went down to the 1st floor secured 
restroom and locker rooms.  Containment and testing performed, build back to 
damaged ceiling, walls, and flooring.

90,000$                        62,145$                      69.05 Complete

380 FM‐0063174 Los Angeles Torrance 
Courthouse

19‐C1 1 Interior Finishes ‐ Replace cracked glass (approximately 14x4) over the plan in the 5th 
floor lobby in front of Dept. L causing a safety issue to the court staff and visitors. 

7,500$                          6,386$                         85.14 Complete

381 FM‐0063175 Los Angeles Alhambra 
Courthouse

19‐I1 1 HVAC ‐ AHU #2 is not responding affecting temperatures on the common 1st floor.  
ABM installed and tested new VFD drive found to be defective due to age.  System 
providing adequate air conditioning.

9,500$                          8,170$                         86 Complete

382 FM‐0063176 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Replace 2 inch ball valve leaking inside wall of 3rd floor women public 
restroom. Access panel will have to be cut into wall to access and replace damage 2 
inch ball valve.

18,500$                        14,889$                      80.48 Complete

383 FM‐0063187 San Diego Hall of Justice 37‐A2 1 COUNTY MANAGED ‐ HVAC‐Replace two (2) chilled water booster pumps and modify 
VFD #15.  Systems failed resulting in emergency repair work so to restore chilled water 
supply from Central Plant to Hall of Justice.  Refer to WT#4255396

722$                             722$                            100 Complete

384 FM‐0063191 Los Angeles Downey 
Courthouse

19‐AM1 1 Elevators, Escalators, & Hoists ‐ Wheelchair #7 lift is not moving from the ground level 
and is currently out of service.  Replace malfunctioning wheelchair lift motor in order to 
restore lift to operating condition.

4,500$                          4,500$                         100 Cancelled
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385 FM‐0063204 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Fire Protection ‐ Replace (2) fire sprinklers on the 3rd floor and Department 101 
Courtroom.  Sprinkler heads failed and leaking approximately 5 gallons of water on to a 
5'x5' area of vinyl flooring. 

20,500$                        18,397$                      89.74 Complete

386 FM‐0063205 Los Angeles Parking 
Structure Lot 59‐ 
Whittier Admin 
CTR

19‐AO2 1 Vandalism ‐ Grounds and parking lot ‐ Drainage line cover grates have been removed 
from the surface of the parking lot by unknown person(s), leaving an exposed trench 
across the lot.  This creates a trip hazard in the parking lot.  Replace and secure grates 
to prevent further vandalism.

9,500$                          8,211$                         86.43 Complete

387 FM‐0063218 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Replace 1 Isolation valve for fire sprinklers.  Valve is leaking from the 3rd 
floor to the 2nd floor. Six (6) 1' x '1 ceiling tiles are wet and 6 SF of carpet wet in clerk's 
office. 

21,500$                        17,303$                      80.48 Complete

388 FM‐0063224 Santa Clara Hall of Justice 
(East)

43‐A1 1 Fire Protection ‐ Replace (1) failed Fire Alarm Panel power supply charger; 
testing/verification requires technician w/system knowledge to confirm previous 
emergency call back diagnoses ‐ FAP power supply failed currently affecting Court fire 
system.

4,204$                          4,204$                         100 Complete

389 FM‐0063227 Orange West Justice 
Center

30‐D1 1 HVAC ‐ Split Unit ‐ Remove and replace failed 1‐ton Sanyo Mini‐split unit servicing 
elevator control room with new Fujitsu 1‐ton condensing unit. Parts have become 
obsolete and repair is not possible. Cooling of the elevator control room is necessary to 
ensure controls are not damaged. Work includes new electrical disconnect and 
pressure testing.

6,567$                          5,955$                         90.68 Complete

390 FM‐0063228 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 HVAC ‐ Replace (1) 3 way valve for air handler unit that serves the 10th floor.  Valve has 
failed and not allow air conditioning from the air handler unit that serve 3 floors. 

8,500$                          6,841$                         80.48 Complete

391 FM‐0063231 San Bernardino Barstow 
Courthouse

36‐J1 1 HVAC ‐ Refurbish chilled water pump. Pump would not function subsequent to power 
outage. Work is needed to keep building at comfortable working temperatures and 
critical equipment cool.

9,294$                          7,243$                         77.93 Complete

392 FM‐0063235 San Diego Central 
Courthouse

37‐L1 1 Exterior shell‐Cut out portions of two (2) damaged gate slats to allow proper 
movement of vehicle gate and reprogram gate closure to securely shut.  Gate was 
damaged when hit by inmate bus.  Supplemental P2 SWO to follow to correct gate 
issues. County Claim Form submitted to Risk Management for Reimbursement.

7,256$                          7,256$                         100 In Work

393 FM‐0063240 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Elevator ‐ Shorten, stretch out ropes on Elevator #1 due to elevator stopping between 
floors 1 & 2 causing (3) people to be entrapped.

6,165$                          4,902$                         79.52 Complete

394 FM‐0063245 San Diego County 
Courthouse

37‐A1 1 Interior finishes‐Replace two (2) fallen ceiling tiles within ACM environment, erect 
containments, disinfect entire area, HEPA vacuum, and performed environmental 
testing for clearance. Ceiling tiles fell into Sheriff's Investigation Office that resulted 
emergency remediation work before staff could safely return to space.

12,945$                        10,022$                      77.42 Complete

395 FM‐0063250 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (12) hot deck dampers, (12) cold deck dampers, (4) pneumatic 
transmitters, (1) receiver controller, erected (1) containment, and conducted 
environmental clearances. All work performed in a known ACM environment. 9th floor 
Dep. A vav is not responding, area is too hot.

24,500$                        24,500$                      100 Complete

396 FM‐0063251 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (4) hot deck dampers, (4) cold deck dampers, (2) temperature 
transmitters, (1) receiver controller, erected (1) containment, and conducted 
environmental testing. All work performed in a known ACM area. VAV in 12th floor 
Dep. M is not responding and area is too hot.

21,500$                        21,500$                      100 Complete

397 FM‐0063252 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing/ Installed a 10‐foot section of 2 cast iron pipe, (1) 2 combe, (1) 2 p‐trap, (3) 2 
heavy‐duty couplings, (4) no hub couplings, and erected a 10x10x10h containment. All 
work performed in a known ACM environment. Water dripping affecting several 1x1 
ceiling tiles.

18,500$                        12,234$                      66.13 Complete
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398 FM‐0063254 Los Angeles Inglewood 
Courthouse

19‐F1 1 Elevator ‐ Overhaul generator for Elevator #4 ‐ remove generator for overhaul. Test, 
dismantle and inspect, steam clean all parts, dry and reinspect, steam clean all 
windings, bake and retest, double dip and bake stator, re‐band armature winding, 
replace leads on DC end, dip and bake armature and shunt fields, remove and rewind 
interpole coils, reinstall interpole coils and connect, dip and bake shunt fields and 
interpoles, turn and undercut commutator balance armature/rotor. Work is needed 
due to elevator stopping and causing entrapments.

50,791$                        37,870$                      74.56 Complete

399 FM‐0063259 San Bernardino Victorville 
Courthouse

36‐L1 1 COUNTY MANAGED ‐ HVAC‐ Replace AC unit serving Dept. V3 and adjacent offices. Unit 
is of age, original when the building was built. It is deemed at it's end of life and more 
cost effective to replace due to failing parts being difficult to procure. Scope includes 
replacing all associated electrical, piping, and crane. Work is needed to maintain 
comfortable temperatures in the courtroom and keep critical equipment within safe 
operating temps.

25,487$                        25,487$                      100 Complete

575 FM‐0059159 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Replace 3 leaking pneumatic hot water valves & (3) damanged 
2' x 4' ceiling tiles. Work performed in ACM known environment. 

24,856$                  19,373$                 77.94 Complete

576 FM‐0059338 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing ‐ Replace failed 1/2" gate valve. Gate valve leaked, saturating a 
2'x1' ceiling tile causing it to fall and land on a court visitor head. Work 
performed in known ACM Environment.

24,186$                  18,851$                 77.94 Complete

577 FM‐0059639 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐ 1st floor Public Defenders restroom toilet backed‐up and 
overflowed. Category 3 sewage water flooded the office area and 
penetrated down into the basement filing room. Extracted approx. 2,000 
sq. ft of waste water, PD Office set up (3) 6 x 10 and (1) 20 x10 critical 
barriers, basement filing room set up (3) 36 x 39 and (1) 20 x20  critical 
barriers and a 20 x20 clean room. Executed remediation, ACM enviroment

110,575$                94,022$                 85.03 Complete

578 FM‐0060199 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing‐ Ran Cable through 4 inch sewer clean out approximately 150 
feet to clear stoppage. Remediation was performed on category 3 water. 
Containment was set up in employee restroom and storage rooms to 
isolate drying equipment. Mens toilet stopped up and 50 gallons of 
category 3 water had to be extracted. All areas have been cleared for re‐
occupancy. 

30,462$                  21,125$                 69.35 Complete

579 FM‐0062691 San Diego New Central 
San Diego 
Courthouse

37‐L1 1 Plumbing ‐ Chambers 1669 replaced 25 sq ft affected drywall, 18 sq ft 
insulation, and 24 ln ft cove base). Room 1668 replaced 16 sq ft affected 
insulation, 16 sq ft dry wall, and 15 LN ft cove base. Remediation and 
environmental testing. Chambers 1669 restroom toilet flapper was stuck 
open, causing toilet to continuously run clean water down and overflowing 
the bowl; flooding Chambers 1669. Water ran down the west wall 
impacting adjacent spaces: 16th floor rooms: 1688, 1689, 1691, and 5 
floors below rooms 1579, 1468, 1368, 1269, 1169.

48,491$                  48,491$                 100 Complete

580 FM‐0062719 Santa Clara Morgan Hill 
Courthouse

43‐N1 1 Elevators, Escalators & Hoists – replace failed load sensor that caused after‐
hour elevator entrapment and perform required testing to confirm correct 
operation of elevator #4.

3,104$                    3,104$                   100 Complete
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581 FM‐0062947 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Fire protection ‐ Install (1) 6" bally band, 4" sprinkler line is cracked and 
leaking. Erected (1) 4'x 8' moisture barrier. Dry affected area, 4' x 4' area of 
hard ceiling.

16,823$                  11,774$                 69.99 Complete

582 FM‐0063007 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing – Leak from 3rd floor men's public restroom impacted secured 
hallway, public hallway, escalator pits, 2nd floor room 203, and 1st floor 
room 105B. 215 sq. ft. of 1 ft. X 1 ft. ACM floor tiles on 3rd floor removed 
and remediated. Removed/Reinstalled (14) 2 ft. X 2 ft. carpet squares in 
room 105. Remediation competed under environmental protocol. Source 
flush valve tailpiece replaced.

92,500$                  89,966$                 97.26 Complete

583 FM‐0063010 San Diego North County 
Regional 
Center ‐ North

37‐F2 1 Plumbing ‐ Water intrusion between chambers due to faulty angle stop on 
commode. Replaced angle stop, set up 207sq ft containment, performed 
environmental testing, remediation, and demo of affected drywall, studs, 
insulation, flooring and two (2)  wood vanities due to water saturation and 
mold.  Rebuilt 100 sq. ft of drywall, replaced approx. 10 sq. ft of vinyl floor, 
120 sq. ft  carpet and padding, cove base, vanity cabinets and countertops 
necessary to return chambers back to normal use. 

66,000$                  66,000$                 100 Complete

584 FM‐0063012 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐Toilet overflowed in 1st floor Lock‐up court exclusive space.  
ABM secured work area and extracted 50 gallons of water from floor.  
Remediation team erected containment on floor #1 and Basement.  
Environmentalist submitted statement of work for CAT3 water loss to JCC 
environmentalist for review and release for re‐occupancy.  

20,500$                  20,500$                 100 Complete

585 FM‐0063045 Los Angeles Inglewood 
Juvenile Court

19‐E1 1 Plumbing ‐ Replaced (1) 1‐inch isolation valve, and a 10 ft section of 1‐inch 
copper pipe to hot water supply. Erected containment, completed 
environmental testing, and all work was performed in a know ACM area. 
Water leaking inside wall of the 1st floor janitors closet. 

25,500$                  20,599$                 80.78 Complete

586 FM‐0063163 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ Replace 50 LF of 1" CP one (1) 1" valve, five (5) flush valves, five 
(5) toilet spuds, and one (1) coupling, build back and paint walls with 
access door, due to water leak found inside walls damaging walls causing a 
health and safety issue for inmates in 2 cells on multiple floors underneath 
each other.  Replace broken porcelain sink to adjacent cell located on 6th 
floor affecting inmate court operations.  ACM and LBP testing and 
clearance included.

17,920$                  12,428$                 69.35 Complete

587 FM‐0063232 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replaced (1) 40 HP VFD on 8th floor supply AHU. VFD is not 
responding, multiple areas have reported no airflow, and temperatures are 
exeeding 74 degrees. 

8,500$                    5,621$                   66.13 Complete
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588 FM‐0063233 Los Angeles Inglewood 
Juvenile Court

19‐E1 1 Plumbing ‐ Replaced (1) 3‐ft section of cast iron pipe, (6) 4‐inch no hub 
fittings, (2) 4‐inch combys, and snaked out 150‐ft of main drain line to 
clear stoppage. Extracted 1500 gallons of sewage water from mechanical 
basement, erected (2) containments, conducted category 3 clearance 
samples, and all work was performed in a know ACM area. Main line 
stoppage causing 1,500 gallons of water to leak into the Basement 
Mechanical Room.

20,123$                  16,255$                 80.78 Complete

589 FM‐0063253 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Elevators, Escalators, & Hoists – Replace failed Elevator relay and blown‐
out fuse. Judge's elevator is not responding to calls. Elevator is out of 
service with doors stuck in the open position.

2,500$                    2,500$                   100 Complete

590 FM‐0063264 Sonoma Hall of Justice 49‐A1 1 HVAC ‐ Air Quality issues ‐ Deploy fourteen (14) 2000 cfm Air Scrubbers 
due to unhealthy air caused by the CAMP fire and seven  (7) filters. 

57,415$                  57,415$                 100 Complete

591 FM‐0063269 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing‐ Snaked 175‐feet of main sewage drain line in, extracted 150 
gallons of sewage water, erected a 50x50 containment, conducted 
environmental testing. Basement lock‐up main line restriction, 15‐20 
gallons of water coming from floor drains and toilet. Water ran into the 
hallway affecting multiple areas in lock up. 

19,500$                  12,895$                 66.13 Complete

592 FM‐0063278 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Water intrusion impacting 6th floor employee restroom 
containment required for drying 12x12x8 extraction of 20 Gallons water, 
installation of dehumidifier and negative air machine. 5th floor employee 
break room 523 containment required 15x14x10 with decontamination 
and installation of dehumidifier and negative air machine. Room 523B 
containment required 7x7x10 installation of dehumidifier and negative air 
machine. 6th Floor Room 620 Women's Employee Restroom main line 
backed up due to clog. On site technician cleared blockage and tested for 
proper function before releasing area.

23,500$                  22,856$                 97.26 Complete

593 FM‐0063286 Sonoma Main Adult 
Detention 
Facility

49‐A2 1 HVAC ‐ Air Quality issues ‐ Deploy two (2) Air Scrubbers due to unhealthy 
air caused by the CAMP fire.

7,560$                    7,560$                   100 Complete

594 FM‐0063287 Sonoma Empire Annex 49‐B1 1 HVAC ‐ Air Quality issues ‐ Deploy five (5) Air Scrubbers due to unhealthy 
air caused by the CAMP fire.

18,900$                  18,900$                 100 Complete

595 FM‐0063288 Sonoma 3055 
Cleveland 
Avenue

49‐B2 1 HVAC ‐ Deploy 13 air scrubbers throughout facility to remediate smoke ‐ 
Poor air quality causing health/safety issues for public/Court staff due to 
wildland fires.

54,041$                  54,041$                 100 Complete

596 FM‐0063289 Sonoma Juvenile 
Justice Center

49‐D2 1 HVAC ‐ Air Quality issues ‐ Deploy one(1) Air Scrubbers due to unhealthy 
air caused by the CAMP fire.

3,956$                    3,956$                   100 Complete

597 FM‐0063290 Contra Costa George D. 
Carroll 
Courthouse

07‐F1 1 HVAC ‐ Air Quality issues ‐ Deploy twenty (20) 2000 cfm Air Scrubbers due 
to unhealthy air caused by the CAMP fire and one hundred‐ two (102) 
filters. 

65,000$                  65,000$                 100 Complete
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598 FM‐0063305 Lake  Lakeport 
Court Facility

17‐A3 1 HVAC ‐ Air Quality issues ‐ Deploy four (4) 2000 cfm Air Scrubbers due to 
unhealthy air caused by the CAMP fire and twenty one (21) filters. 

20,000$                  20,000$                 100 Complete

599 FM‐0063310 San Diego North County 
Regional 
Center ‐ North

37‐F2 1 Plumbing ‐ remediation and restoration of entire basement level of the 
Courthouse as a result of a blocked and ruptured sewage line in the 
parking lot.  Sewer water flooded the basement level to approximately 4 to 
6 inches.  Project includes replacement of all affected doors, drywall, and 
flooring where applicable.  Project also includes removal of contaminated 
equipment and furniture.  Full containment and remediation of the 
basement is necessary to restore the area for Court use.  Costs have been 
forwarded to Risk Management for Insurance reimbursement and is 
currently under review.

361,702$                361,702$               100 Complete

600 FM‐0063314 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing‐ Replaced 10‐foot section of cast iron pipe, (1) 2" P‐trap, (4) 2" 
no hub couplings, erected (1)19x19 containment, (2) 10x10 containment, 
and extracted 20 gallons of water. Water leaking from the 1st floor 
cafeteria down to the Basement room 72, leaking 20 gallons of water on 
the hard floors and affecting (3) rows of court files. Due to sink draining 
slowly, plumber snaked out drain causing the 2" p‐trap to fail.

28,500$                  21,993$                 77.17 Complete

601 FM‐0063317 Alameda Hayward Hall 
of Justice

01‐D1 1 HVAC ‐ Air Quality issues ‐ Deploy twenty‐ five (25) 2000 cfm Air Scrubbers 
due to unhealthy air caused by the CAMP fire and one hundred eighty‐ 
eight (188) filters. 

95,565$                  84,384$                 88.3 Complete

602 FM‐0063325 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 HVAC‐ Replace broken regulator and leaking air drier for the pneumatic 
system, calibrate and set to proper pressure settings. Pneumatic system 
was lost on all the floors along the south side of the building and making 
temperature adjustments impossible. 

8,481$                    6,657$                   78.49 Complete

603 FM‐0063326 Los Angeles Downey 
Courthouse

19‐AM1 1 Elevator, Escalators, and Hoists ‐ Replace bad contacts, relay wires, and 
test due to the Judge's elevator being stuck on the 1st floor and not 
responding. 

4,257$                    4,257$                   100 Complete

604 FM‐0063334 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Electrical ‐ Reset high voltage main breaker on the MCC panel.  Replaced 
(1) burned out mag starter and (1) 10 HP motor to supply fan that stopped 
working due to power outage.  The supply fan motor provides comfort 
cooling and heating to the jury assembly room.

9,570$                    7,511$                   78.49 Complete

605 FM‐0063335 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Elevator ‐ Replaced (1) controller transformer on Elevator #1 that caused 
the elevator to stop with the janitorial crew entrapped.

4,305$                    3,423$                   79.52 Complete

606 FM‐0063337 Los Angeles Burbank 
Courthouse

19‐G1 1 Elevator ‐ Replace water damaged (1) door operator and (3) relays on 
Custody Elevator #2. Water damage was from roof leak.

15,810$                  14,349$                 90.76 Complete

607 FM‐0063339 San Luis ObispoPaso Robles 
Courthouse

40‐J1 1 Plumbing ‐ Replace Water heater and related parts. Perform cleanup and 
repair to surrounding finishes ‐ Water heater burst, water to all chamber 
restrooms and public restrooms temporarily out of order.

5,700$                    5,700$                   100 Complete
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608 FM‐0063342 Alameda New East 
County Hall of 
Justice

01‐J1 1 HVAC ‐ Air Quality issues ‐ Deploy twelve (12) 2000 cfm Air Scrubbers due 
to unhealthy air caused by the CAMP fire and two hundred (200) filters. 

18,172$                  18,172$                 100 Complete

609 FM‐0063344 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior Finishes ‐ Replace (1) 5'x8' ceiling tile has fallen in Dept. N. Set up 
(1) remediation/enviromental containment (4x4x8h) with single decon 
chamber. Ceiling tile fell due to seismic activity in area. All work done 
under ACM envionment. 

11,346$                  9,648$                   85.03 Complete

610 FM‐0063346 Los Angeles Santa Clarita 
Courthouse

19‐AD1 1 County Managed ‐ Plumbing ‐ Replace 4ft of 4inch cast iron drain line.  
Drain line has crack and spilled sewage in the basement mechanical room.

2,750$                    2,750$                   100 Complete

611 FM‐0063351 Alameda Fremont Hall 
of Justice

01‐H1 1 HVAC ‐ Air Quality issues ‐ Deploy ten (10) 2000 cfm Air Scrubbers due to 
unhealthy air caused by the CAMP fire and eighty‐ eight (88) filters. 

14,263$                  11,325$                 79.4 Complete

612 FM‐0063360 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Interior Finishes‐ Replace approx. 220 sq.ft. of falling and bowing 1'x1' 
ceiling tiles in Dept C Judge's chambers (Court Exclusive space). Ceiling tiles 
are loose and bowing due to age & are no longer holding. Work to be 
performed in known ACM Environment; Environmental testing & 
Containment. 

41,405$                  41,405$                 100 Complete

613 FM‐0063370 Los Angeles County 
Records 
Center

19‐AV3 1 County Managed ‐ Plumbing ‐ Flood Clean‐up ISD responded to an 
Emergency call, Fire Sprinkler broke in the 3rd floor at the Archives 
Building causing water damage. Fire Sprinkler replaced, Water extraction 
and clearance testing performed.

28,830$                  28,830$                 100 Complete

614 FM‐0063371 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 1 HVAC ‐ Air Quality issues ‐ Deploy fifteen (15) Air Scrubbers due to 
unhealthy air caused by the CAMP fire and Three hundred and eight (308) 
filters. 

45,844$                  45,844$                 100 Complete

615 FM‐0063377 Los Angeles Downey 
Courthouse

19‐AM1 1 Elevator, Escalators, & Hoists ‐ Replace (6) worn elevator cables and (12) 
wedge shackles on Elevator #1 due to the ropes having rouging, being 
stretched causing leveling issues and the possibility of damaging the 
sheave.  Industry standards indicate that most elevator wire ropes will last 
20 years and since these are 30 years old and rusted, they are deemed 
unsafe and recommended for replacement.

39,888$                  33,386$                 83.7 Complete

616 FM‐0063378 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 1 HVAC ‐ Remediate water leak; install access panel at enclosed chase; 
correct failed heating/hot/water pipe unions (4), nipples (8); task requires 
scaffolding ‐  HVAC water pipe leaked causing damage to area.

22,258$                  18,652$                 83.8 Complete

617 FM‐0063387 Los Angeles Whittier 
Courthouse

19‐AO1 1 Exterior Shell ‐ Replace 125 feet of failing stucco, cracks in facade, and 
bottom metal flashing to exterior shell.  Clean and apply 80 square feet of 
liquid epoxy to multiple cracked concrete floor in mechanical penthouse 
AHU room.

83,100$                  71,823$                 86.43 Complete
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618 FM‐0063389 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 HVAC ‐ Replace chilled water customized coil due to CFM output. CFM 
output reading is at 16,027. Building prints indicate that the output should 
be 27,730 CFM a difference of 11,703 CFM.  Replaced filters on AHU S‐10 
due to initial call of too hot in Dept 1, Room 534.  Installed line stop and 
replaced isolation prior to coil replacement.

99,000$                  96,287$                 97.26 Complete

619 FM‐0063400 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Fire Protection ‐ Replace damage air control regulator, reset water flow 
switch, replace leaking compressor kit, and replace air compressor. 
Remove and by pass water flow wire connections to remove faults from 
main fire panel, the pre‐action failed and activated the fire alarm which 
dispatched the fire department.

6,705$                    5,619$                   83.8 Complete

620 FM‐0063406 San Mateo Northern 
Branch 
Courthouse

41‐C1 1 HVAC ‐ Correct failed boiler; replace failed boiler vents (4) and (1) failed 
blower ‐ Air vents failed allowing air into blower causing failure loss of 
heating to Court space.

7,289$                    6,065$                   83.21 In Work

621 FM‐0063416 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replaced flow switch on boiler #3.  Flow switch failed on 13th floor 
Bolier #3, causing 10 gallons of water to leak to 12th floor.  Erected 
containments in affected area, completed build back, and conducted 
environmental sampling. 

16,859$                  11,149$                 66.13 Complete

622 FM‐0063420 Los Angeles Airport 
Courthouse

19‐AU1 1 Electrical ‐ Replace damaged light contact to restore power to the 1st floor 
and the entire 3rd floor making the emergency lights illuminate.

5,110$                    3,943$                   77.17 Complete

623 FM‐0063421 Alameda Fremont Hall 
of Justice

01‐H1 1 Plumbing ‐ Domestic hot water ‐ Replace approximately sixty feet of 
leaking 3/4" copper and associated fittings and insulation ‐ No hot water 
anywhere in the building until repairs are made

23,273$                  18,479$                 79.4 Complete

624 FM‐0063424 Los Angeles Los Padrinos 
Juvenile Court

19‐AI1 1 Interior Finishes ‐ Clerk's Breakroom ‐ Install (1) door barrier (room size 
12'x12'), (1) decontamination chamber, & (1) air scrubber.  Dept 250 Court 
Reporters office ‐ Install (1) door barrier (room size 10'x12'), (1) 
decontamination chamber, & (1) air scrubber. Replace (4) 1ft X 1 ft ceiling 
tiles, perform environmental testing and clearance due to ceiling tiles 
falling causing debris in a known environmental area. 

5,773$                    5,773$                   100 Complete

625 FM‐0063214 San Diego East County 
Regional 
Center

37‐I1 1 Elevators, escalators, & hoists‐Replace roller guides, counter weight, and 
carbon brushes for service elevator #10. Elevator is making loud noises as 
it travels through the building.

4,654$                    3,151$                   67.71 Complete

626 FM‐0063195 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing‐Replace one (1) mop sink faucet.  Faulty faucet caused water 
intrusion. Water leaked to 7th floor, room 756.  Containments erected due 
to wet ceiling tiles. Remediation and environmental oversight required. 
Occurred after hours.

36,500$                  24,137$                 66.13 Complete

627 FM‐0063203 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Hose was left outside of basin in janitor closet on 6th floor.  
Water ran down to 6th floor, Dept. 9.  Dept. 9 has ten (10) 1' x 1' ceiling 
tiles saturated, six (5) 1' x 1' ceiling tiles have fallen, and 36 SF area of 
carpet is wet.

20,500$                  ‐$                       0 Complete
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628 FM‐0063380 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 1 HVAC ‐ Replace (1) failed chilled water coil in AC2 ‐ difficult location 
requires crane work ‐ Failure due to End of Life component (original 
equipment 40+years) causing loss of cooling capacity. 

30,057$                  25,188$                 83.8 Complete

629 FM‐0063436 San Diego East County 
Regional 
Center

37‐I1 1 Roof‐Replace 30 linear feet of a 4" cracked drain line and 1 defective roof 
drain. Replace 500 SF of ceiling tile on a 40 foot ceiling, using scaffold. This 
was discovered when water was leaking in multiple areas on the first floor 
due to a rainstorm. 

64,308$                  43,543$                 67.71 Complete

630 FM‐0063440 San Diego East County 
Regional 
Center

37‐I1 1 Elevator, escalators, & hoists ‐ Refurbish generator for elevator #1. 
Remove generator, take it to shop for refurbishment, and then re‐install 
generator.  Elevator is stuck on 1st floor and not responding due to burnt 
out generator.

15,426$                  10,445$                 67.71 Complete

631 FM‐0063452 San Diego East County 
Regional 
Center

37‐I1 1 Elevators, escalators, & hoists‐Replace operating computer, 17" monitor, 
communications cable, software package, and adapter for elevator 
monitoring for elevators 5 and 6.  Existing computer, software package, 
and monitor failed and cannot be repaired.

2,172$                    1,471$                   67.71 Complete

632 FM‐0063455 Los Angeles Burbank 
Courthouse

19‐G1 1 Plumbing ‐ Replace damaged float switches and pump out trash/debris. 
Float switches were damaged by an accumulation of plastic and feminine 
products in sump causing sewer lines to back up.

3,445$                    3,127$                   90.76 Complete

633 FM‐0063456 Los Angeles Hollywood 
Courthouse

19‐S1 1 HVAC ‐ Replace (1) damaged control board to package unit #2. Control 
board shorted causing no airflow to the building causing temperatures to 
rise to 90 degrees. Court is occupied by Sheriff/Security staff.

6,129$                    5,583$                   91.09 Complete

634 FM‐0063458 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 HVAC ‐ Replace one (1) motor, one (1) header, and one (1) relief valve for 
boiler #2. Boiler pump was leaking due to failed motor.

2,188$                    1,531$                   69.99 Complete

635 FM‐0063459 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 Roof ‐Replace four (4) 2' x 2' ceiling tiles in 3rd Floor Dept. 6. Erected (1) 
containment 4’x 4’x10’, in Department 6 impacting court operations. Rain 
water leaked through the ceiling, affecting a 4' x 4' section of carpet.

7,254$                    5,638$                   77.72 Complete

636 FM‐0063461 San Diego East County 
Regional 
Center

37‐I1 1 Elevators, escalators, & hoists‐Replace one (1) SSD1 drive and one (1) 
capacitor for public elevator #3 that failed and caused the elevator to be 
stuck and not respond.

5,189$                    3,513$                   67.71 Complete

637 FM‐0063474 Monterey Marina 
Courthouse

27‐B1 1 Plumbing ‐ Clear main sewer line; remediate affected area‐ Sewer clog 
caused flooding at Public Restrooms.

3,895$                    3,895$                   100 Complete

638 FM‐0063475 Del Norte Del Norte 
County 
Superior Court

08‐A1 1 Roof ‐ Active Leak ‐ Repair damaged gutter sealant (approx. 30 linear feet)  
and surrounding down spout (1), Repair damage to Ceiling tiles and dry 
damp carpets in 2 offices.

7,500$                    4,595$                   61.27 Complete

639 FM‐0063476 San Mateo Traffic/ Small 
Claims Annex

41‐A2 1 Interior Finishes ‐ Remediate rain water intrusion at Courtroom approx. 
140 sq. ft. extract water deploy floor fans ‐ Excessive rainfall overnight 
overwhelmed sump pump and several feet of carpet was affected at 
emergency exit door.

2,781$                    2,781$                   100 In Work
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640 FM‐0063479 Los Angeles Alfred J. 
McCourtney 
Juvenile 
Justice Center

19‐AE1 1 County Managed ‐ Fire Protection ‐ Replace dialer for Fire Panel due to 
failed Annual Fire Alarm testing/inspection. Dialer is inoperative, therefore 
does not  communicate to monitoring service & fails to clear trouble 
signals. 

4,834$                    4,834$                   100 Complete

641 FM‐0063485 Los Angeles Bellflower 
Courthouse

19‐AL1 1 HVAC ‐ Replace one (1) 10 house‐power supply fan motor, belts, bushings, 
and all associated hardware for Air Handler Unit #6 on the 3rd floor. Motor 
seized and supply fan failed to provide heating and cooling to entire floor. 
Failure due to usage & no Preventive Maintenance program for AHU's.

3,888$                    3,030$                   77.94 Complete

642 FM‐0063487 Los Angeles Whittier 
Courthouse

19‐AO1 1 Interior Finishes ‐ Water leaked from a cracked 90 degree roof floor sink 
drain affecting a 30' x 30' area of carpet saturated in 3rd floor self‐help 
office (Court exclusive space). Performed environmental testing, 
containment, drying, and clearance due to the category 2 water intrusion. 
Cracked roof floor sink from previous HVAC mechanical equipment, is 
being re‐routed from a sanitary sewer line to the proper storm drain.

29,442$                  25,447$                 86.43 Complete

643 FM‐0063492 Santa Clara Hall of Justice 
(West)

43‐A2 1 Plumbing ‐ Replace (1) failed sewer lift pump. Test floats and control panel 
for proper operation ‐ Sewer lift pump failed (at end of life) causing back‐
up flooding affecting the courts holding cell capabilities.     

30,272$                  30,272$                 100 Complete

644 FM‐0063493 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 1 Vandalism ‐ Remediate overflow toilet water damage at 3rd, 4th & 5th 
floors; extract water from the carpets; remove ceiling tiles; deploy 
dehumidification equipment ‐ In‐custody clogged toilet and continually 
flushed causing flood until stopped by Sheriff.

6,974$                    6,974$                   100 Complete

645 FM‐0063498 Butte Butte County 
Courthouse

04‐A1 1 Fire Protection ‐ Air Quality ‐ Provide (333) N95 respirators for court staff,  
and (14) air scrubbers for 2 weeks to improve air quality through‐out the 
building, Air sampling services to test air quality. 

50,000$                  50,000$                 100 Complete

646 FM‐0063507 Los Angeles Malibu 
Courthouse

19‐AS1 1 County Managed ‐ Fire Protection ‐ Replacement of leaking fire 
suppression line and re‐energize sump pumps to prevent water from 
pooling.

5,866$                    5,866$                   100 Complete

647 FM‐0063508 Santa Clara Historic 
Courthouse

43‐B2 1 HVAC ‐ Correct failed building exhaust fan; remove overhead fan blower, 
replace (2) failed bearings (emergency repair); inspect fan blower shaft; 
test operation ‐ Currently affecting the courts HVAC air conditioning 
system and affecting the building air balance.

4,436$                    4,436$                   100 Complete
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648 FM‐0063511 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Replace failed ‐ Hoffman comfort heating valve. 150k gallons of 
water is estimated for this loss. Electrical ‐ Replace Grounded dry type 
indoor 3‐phase 60HZ class AA transformer on the 4th floor via crane. 
Supply Temporary generator to minimize operational impact during 
transformer loss. Environmental‐ Procedure 5 water loss impacted areas 
on floors 6, 5, 4, 3, 2, 1, Service and Judges Parking levels. Courtrooms, 
chambers, elevator 19, cafeteria, and file storage areas severely impacted. 
Procedure 5 damage to Judges Elevator requires replacement of several 
key components to maintain compliance. Replacement of carpet, ceiling 
tiles, and all impacted areas per environmental protocol.

2,265,057$            1,558,133$           68.79 In Work

649 FM‐0063514 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Interior Finishes ‐ Replace (1) door opener circuit board for the main 
entrance sliding doors. Circuit board failed due to age (over 10 yrs. old) 
causing the Court's main entrance sliding doors to remain stuck in the 
open position.

1,811$                    1,625$                   89.74 Complete

650 FM‐0063527 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Replace 10 ft. of 4" cracked cast iron sewage water pipe. 
Replace (1) 3.5 failed flush assembly valve. Men's staff restroom toilet 
found in auto flush causing water to seep through cracked pipe affecting 
2nd floor Clerks area. Remediate cat/3 water contamination. Replace 
approx. 1,888 sf carpet, replace 50 sf cellulose ceiling tiles. Decontaminate 
(10) workstations & (4) chairs. Set up containments, work performed with 
environmental oversight.

118,721$                95,547$                 80.48 Complete

651 FM‐0063529 Ventura Juvenile 
Courthouse

56‐F1 1 Elevators, escalators, & hoists ‐ Replace safety edge for lockup elevator #3. 
The safety edge has failed, the elevator doors will not completely close and 
will not stop from closing when there is something in the doorway. 
Replace key cylinder and keys. Keys working intermittently.

5,598$                    5,598$                   100 Complete

652 FM‐0063533 Los Angeles Burbank 
Courthouse

19‐G1 1 Plumbing ‐ 1st floor women's public restroom. Replace 90 degree 4inch 
cast iron elbow, (2) 4inch no hubs couplings, a 3feet x 3feet drywall patch 
and paint. Ceiling is leaking due to damage 90 degree 4inch cast iron elbow 
vent piping, Erect (1) critical barrier for remediation all work performed 
under ACM conditions

15,330$                  13,914$                 90.76 Complete

653 FM‐0063535 Orange Central Justice 
Center

30‐A1 1 Interior Finishes ‐ Remove and replace approximately 890 sq. ft. of carpet, 
16 sq. ft. of ceiling tile, 160 sq. ft. of drywall and 80 linear feet of cove base 
in a total of 8 offices along the Finance/Facilities area damaged during 
recent rains. Work includes disinfecting, cleaning and drying, and ACM 
abatement and decontamination in 3rd floor office of affected areas to 
return offices to normal state.

13,111$                  11,953$                 91.17 Complete

654 FM‐0063537 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Replace 20 LF of 6" cast iron pipe and three (3) heavy duty no 
hub couplings. Erected (10 8x10x9h containment, conducted 
environmental testing, and replaced (10) ceiling tiles. All work performed 
in a known ACM environment. Water leaked into Department N from 
cracked roof drain.

34,610$                  22,888$                 66.13 Complete
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655 FM‐0063542 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Replace 35 feet of corroded 1‐1/4 supply line with new copper 
drain line that had broken from AHU 2‐3 drain pan causing water to leak 
through the ceiling tiles into Dept. 32 Courtroom. Remediation and 
environmental oversight included.

38,280$                  26,333$                 68.79 Complete

656 FM‐0063547 Contra Costa Richard E. 
Arnason 
Justice Center

07‐E3 1 Plumbing ‐ Seal an 18 inch crack in a failed cast iron drain line. Remove fifty 
(50) gallons of water from the lower level entry. Remove 100 Sq. Ft. of wet 
sheetrock. Clean and dry the entry area. Water from the leak has flooded 
the Judges entry area.

25,377$                  25,377$                 100 Complete

657 FM‐0063554 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Elevators, Escalators, & Hoists ‐ Replace non‐functioning elevator phone 
with new ADA phone inside Elevator #3 to provide safety to passengers to 
reach out for help if an entrapment were to occur.

1,136$                    1,105$                   97.26 Complete

658 FM‐0063562 San Diego Juvenile Court 37‐E1 1 Plumbing ‐ Replace 20 yards of carpet and base affected by sewer leak 
caused by loose fitting on sewer pipe.  Set Up containment, deacon 
chambers, and install drying equipment. Environmental oversight included. 
Pipe overhead was leaking due to loose fitting and water leaked into 
department 4.

25,082$                  18,716$                 74.62 Complete

659 FM‐0063577 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 1 Elevators ‐ In custody elevator failed due to leak in hydraulic line – elevator 
never refurbished so replaced all seals and gaskets ‐ Court impacted by 
reduced capacity. This is the only elevator in the building.

11,875$                  11,875$                 100 Complete

660 FM‐0063615  San Joaquin Tracy Branch 
Courthouse

39‐E1 1 Grounds and Parking Lot ‐ Safety Issue ‐ Remove trees and landscaping 
shrubs around the courthouse to deter vandalism and urban camper 
population from staging at the courthouse.

33,347$                  33,347$                 100 Complete

838 FM‐0063480 Los Angeles Airport 
Courthouse

19‐AU1 1 Fire Protection / Fire Panel program is obsolete and must be re‐written/re‐
programed for proper working operations, and replace damaged circuit 
board. Fire Panel program is not recognizing trouble calls to diagnose and 
identify problems which creates a fire, life, safety issue for the building and 
occupants. (Correction Noticed received by Fire Marshall received). 

20,500$                  20,500$                 100 Complete

839 FM‐0063526 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Grounds and parking lot‐Replace (3) custom sized fence panels in the 
secured parking area. Panels were damaged when high winds caused a 
tree branch to fall onto the fence panels. Emergency call to install 
temporary fencing for security reasons, then fabricate, install, and paint to 
match three new panels.     

14,391$                  14,391$                 100 Complete

840 FM‐0063534 Orange Civil Complex 
Center ("CXC")

30‐A3 1 Interior Finishes ‐ Disinfect, clean and dry approximately 330 sq. ft. of 
carpet, remove and replace about 50 liner ft. of cove base and return room 
to normal state.  A clogged jury room toilet in CX104, overflowed overnight 
and kept running until discovered in the morning causing flooding to the 
Jury Room, and adjacent areas.

5,380$                    5,380$                   100 Complete
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841 FM‐0063567 Los Angeles Compton 
Courthouse

19‐AG1 1 Roof ‐ Replaced (12) ceiling tiles, erected (1) 6x6x11h containment, 
conducted environmental testing/reports, and all remediation work 
performed in a known ACM environment. Rain water leaked into the 12th 
floor Dept. Q and dripped into the jury box. Water affected (4) jury chairs 
and the floor. 

11,315$                  7,483$                   66.13 Complete

842 FM‐0063582 Merced Main Merced 
Courthouse

24‐A8 1 HVAC ‐ Replace failed burner assembly on Hot Water Boiler ‐ Only unit 
serving this building and is currently unreliable.

48,887$                  48,887$                 100 Complete

843 FM‐0063585 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Interior finishes ‐ Replace (1) 1' x 1' ceiling tile fell. Erected (1) containment 
6'x 6'x7', in the secure hallway. Work completed in known ACM 
environment. Ceiling tile fell due age (original to build, 1965).

8,846$                    7,522$                   85.03 Complete

844 FM‐0063586 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Electrical‐Replace two (2) emergency back‐up generator batteries. Cleanup 
of battery acid and fire extinguishing material included, along with 
recharge of fire extinguisher. Batteries exploded and leaked in generator 
room. 

3,725$                    3,167$                   85.03 Complete

845 FM‐0063594 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing ‐ Cleared 175‐ft of sewage main drain line to clear stoppage 
causing water to back up, replaced 10 Lf of 1‐inch copper pipe, (1) 1‐inch 
valve, (1) 1‐inch 90, and (1) 1‐inch coupling. Erected (3) containments in 
three affected areas, conducted environmental testing and clearances. All 
work performed in a known ACM environment. Clogged toilet in 6th floor 
lock up, 250‐gallons of water traveled down to multiple areas (issue 
caused by inmate).

59,877$                  39,597$                 66.13 Complete

846 FM‐0063601 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Replaced 64 sq. ft. of carpet, (2) 1x1 ceiling tiles, erected 
(1) 7x5x14h containment, conducted environmental testing, and 
performed all work in a known ACM environment. A 1x1 ceiling tile has 
fallen to the floor from 14' high ceiling on the 1st floor, near the front 
entrance due to vibrations.

8,387$                    7,929$                   94.54 Complete

847 FM‐0063602 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Exterior Shell ‐ Replaced (4) 1x1 ceiling tiles, (1) sq. ft. carpet, erected (1) 
6x6x11h containment, conducted environmental testing and performed all 
work in a known ACM environment. 8th floor north side room 801 ceiling 
is leaking over employee's desk due to roof leak.

10,349$                  9,784$                   94.54 Complete

848 FM‐0063605 Alameda Fremont Hall 
of Justice

01‐H1 1 Vandalism ‐ In‐custody caused flood by putting his shirt down the toilet 
and flushing ‐ Remediation of courtroom 606 and DA's Office below on the 
1st floor. 

21,075$                  21,075$                 100 Complete

849 FM‐0063606 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 HVAC ‐ Replace (1) BAS controller for the refrigerant leak detection and re‐
program the BAS.  Controller shorted out preventing the chillers to operate 
properly not cooling the building.

14,065$                  11,786$                 83.8 Complete

850 FM‐0063608 Los Angeles Alhambra 
Courthouse

19‐I1 1 Plumbing ‐ Replace 2 LF of 3" cast iron pipes, one (1)3" ninety, and four (4) 
3" hub couplings.  Paper towels were stuffed into two (2) sinks and toilet 
with water running in 2nd floor women's public restroom, causing 
flooding.  During remediation, a crack in the drain pipe was also 
discovered. Containments, remediation, and environmental oversight are 
included.

44,986$                  38,688$                 86 Complete
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851 FM‐0063619 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing/ Replaced (1) flush valve, (1) vacuum breaker, (1) flush meter, 
and (1) stud in 9th floor lock up pipe chase. Erected (1) 13x13x10h 
containment, and conducted environmental testing. Water leaked from 
cracked concealed flush valve at toilet. Area of impact, 9th floor lock up 
pipe chase down to Department 802 on 8th floor.

38,661$                  25,567$                 66.13 Complete

852 FM‐0063638 Los Angeles Whittier 
Courthouse

19‐AO1 1 Roof ‐ Install parapet wall ladder and safety rail to exterior roof to allow 
access.  Existing interior ladder has been deemed unsafe by Service 
Provider and is currently out of service.  Parapet wall ladder and safety rail 
to be installed to allow access to the roof.  Access to roof is necessary 
immediately to clear roof drain from debris that caused water intrusion in 
last rain event.

12,500$                  10,804$                 86.43 In Work

853 FM‐0063641 Los Angeles Inglewood 
Courthouse

19‐F1 1 Elevators, Escalators, & Hoists ‐ Replace broken relay conductor, broken 
wires, replace burned contactors and tighten loose bolts for selector 
switches on Public Elevator #4. Public elevator #4 was non‐responsive to 
customer calls. This was the 3rd of 4 elevators in non‐operation. These 
elevators are scheduled for modernization.

4,617$                    3,443$                   74.56 Complete

854 FM‐0063645 San Diego East County 
Regional 
Center

37‐I1 1 Elevators, Escalators, & Hoists ‐ Replace safety edges on public elevator #3. 
Safety edges failed, making the elevator unsafe and inoperable.

2,052$                    1,390$                   67.71 Complete

855 FM‐0063650 Shasta Main 
Courthouse

45‐A1 1 Elevator ‐ Elevator #1 motor has failed and unit is locked out. Motor is to 
be removed from unit, hoisted downstairs, and transported to repair 
facility by Contractor.  Once motor has been repaired, it is to be returned 
to the roof via stairs, replaced onto unit and tested for proper operation. 
This is the only elevator that accesses the Basement and is critical to court 
operations.

51,590$                  35,964$                 69.71 Complete

856 FM‐0063660 Contra Costa Bray Courts 07‐A3 1 Fire Protection ‐ Replace 6" section of sprinkler pipe, replace ceiling tile ‐ 
Pipe was corroded and was dripping water onto desk in Judges Chambers.

2,134$                    2,134$                   100 Complete

857 FM‐0063661 San Diego East County 
Regional 
Center

37‐I1 1 Plumbing ‐ Erect containment and decon chambers,  unclog drains, and 
sanitize affected area. Remediation and environmental oversight included. 
Drains clogged causing sewage backup in ground level holding cells.

24,390$                  24,391$                 100 Complete

858 FM‐0063662 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Fire Protection ‐ Replaced (1) failed check valve to fire department 
connection riser.  Fire Department Connection is leaking a steady stream & 
losing significant amount of water.

963$                       776$                      80.48 Complete

859 FM‐0063663 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 Roof ‐ Patch approx. 35 linear feet of roof membrane. Replace Approx. 45 
sq. ft. of plaster ceiling in women's public restroom. Replace approx. 35 sq. 
ft. of VCT tiles. Replace approx. 16 sq. ft. of carpet in chambers. Roof 
leaked during heavy rains in multiple areas on the 7th floor. Heavy rains 
created leaks on the 6th, 5th, and basement levels. All work was 
performed under environmental condition.

57,555$                  51,650$                 89.74 Complete
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860 FM‐0063671 Los Angeles Chatsworth 
Courthouse

19‐AY1 1 Fire Protection ‐ Replace (1) module and (1) power supply for the fire 
panel.  Equipment failed during preventive maintenance causing the panel 
to stay on fire alarm status creating a safety issue to the entire building.

2,805$                    2,351$                   83.8 Complete

861 FM‐0063672 Los Angeles Pomona 
Courthouse 
South

19‐W1 1 Elevators, escalators, & hoists ‐ Replace two (2) main contactors and four 
(4) auxiliary contactors for judges' elevator #5. Elevator stuck on 1st floor 
and not responding to calls.

3,880$                    3,880$                   100 Complete

862 FM‐0063673 San Diego Kearny Mesa 
Court

37‐C1 1 Roof ‐ Restore damaged roof membrane material which allowed rain water 
to compromise the plenum space, acoustic ceiling, plaster walls and vinyl 
flooring. Category 2 and 3 Microbial and ACM containment and 
remediation of affected area erected and 75 square feet of acoustic ceiling 
20 square feet of plaster walls and 20 square feet of vinyl flooring sanitized 
and replaced where necessary completed as part of restoration. Roof 
membrane surrounding HVAC unit 3 dried, cleaned and an application of 1 
layer of polyester fabric embedded in the acrylic coating applied prior to 
sealing with a liquid silicone 3 step application.

57,765$                  57,765$                 100 Complete

863 FM‐0063679 Los Angeles Airport 
Courthouse

19‐AU1 1 Plumbing ‐ Replace 1 linear feet of 1‐inch copper pipe, (1) 1‐inch ball valve, 
and (1) 2x2 ceiling tiles. Erected (1) 6x6x10h containment, performed 
environmental testing/clearance, and all work performed in a known ACM 
environment. Leak located above main lobby.

12,329$                  9,515$                   77.17 Complete

864 FM‐0063681 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 1 Grounds and parking lot ‐ Replace (1) 3/4 HP motor and (1) controller for 
the judges' parking garage gate. Gate was stuck in open position due to 
failed motor and control board.

6,767$                    6,767$                   100 Complete

865 FM‐0063686 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Plumbing ‐ Replace 40 foot cast iron 4‐inch pipe, 4‐inch no‐hubs, erected 
containment, conducted environmental testing, and performed all work in 
known ACM area. 2nd floor human resources room 204 water intrusion 
from ceiling due to damage waste line CAT 3. Cause of damage to drain 
line was because of flush valve stuck in open position on a upper floor 
restroom. Flush valve was repaired under maintenance.

28,070$                  27,301$                 97.26 Complete

866 FM‐0063687 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace acutators and t‐stats for (5) VAV boxes on 8th floor. 
Erected multiple containment throughout the areas. Performed 
testing/clearance. All work performed in a known ACM environment.  
Actuators and T‐stats were not working, affecting 8th floor rooms 800E, 
801A, 804, 810, and 812.

45,583$                  30,145$                 66.13 Complete
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867 FM‐0063690 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing – Replace auto flush valve on urinal in Sheriff’s locker room on 
1st floor.  Auto flush valve failed overnight causing water to leak onto to 
the floor and down to the basement level.  Containment was erected and 
water intrusion remediation was performed.  Environmental oversight and 
testing required in Sheriff’s locker room and basement level mechanical 
room.  Auto flush valve replaced with standard flush handle to prevent 
future issues.

29,369$                  29,369$                 100 Complete

868 FM‐0063692 Los Angeles Santa Monica 
Courthouse

19‐AP1 1 Roof ‐ Patched 460 square foot section of roof. Replaced (15) 1x1 ceiling 
tiles, patched 5x7 foot section of wall in Women's Restroom, and set‐up 
containment in (7) areas. Remediation and environmental oversight 
included. Rain water penetrated and leaked at 7 different locations inside 
the building.

28,771$                  22,583$                 78.49 Complete

869 FM‐0063694 Los Angeles San Fernando 
Courthouse

19‐AC1 1 Elevators, Escalators, & Hoists ‐ Restore elevator generator for Judges 
elevator #2.  Disassemble and remove existing AC/DC generator & 
transport to shop: bake and dip armature and commutator. Turn and 
undercut armature and commutator, rewind AC end, rewind inter‐poles. 
Install set of brushes and set of bearings for the generator. Install and 
reassemble rebuilt generator. Generator #2 failed internally requiring 
restoration.

32,459$                  32,459$                 100 Complete

870 FM‐0063695 Shasta Main 
Courthouse

45‐A1 1 Fire Protection ‐ Air Quality ‐ Provide air scrubbers and replace filters to 
clean the inside air in the building due to the Carr Fire.

44,726$                  31,179$                 69.71 Complete

871 FM‐0063696 Tehama Tehama 
County 
Courthouse

52‐E1 1 Fire Protection ‐ Air Quality ‐ Provide air scrubbers and replace filters to 
clean the inside air in the building due to the Carr Fire.

8,942$                    8,943$                   100 Complete

872 FM‐0063697 Tehama Tehama 
County 
Courthouse

52‐E1 1 Fire Protection ‐ Air Quality ‐ Provide air scrubbers and replace filters to 
clean the inside air in the building due to the Carr Fire.

1,840$                    1,841$                   100 Complete

873 FM‐0063698 Merced Robert M. 
Falasco Justice 
Center

24‐G1 1 Vandalism ‐ Board up windows with lumber. Replace 6 windows, 3 for 2nd 
floor and 3 bullet proof glass for first floor teller windows.  Window 
replacement due to the result of afterhours vandalism by person(s) 
unknown throwing rocks at building.

23,262$                  23,262$                 100 In Work

874 FM‐0063715 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing ‐ 100 plus gallons of water flood damage to multiple floors (5th 
and 4th) caused by an in‐custody clogging a 5th floor toilet with toilet 
paper. ABM engineer shut off isolation valve.  Category 3 remediation 
efforts commenced along with the removal and replacement of 150 square 
feet of carpet, sanitation of 200 square feet of tile flooring, and 
replacement of 100 square feet of plaster wall.

29,775$                  29,775$                 100 Complete

875 FM‐0063726 Los Angeles Pasadena 
Courthouse

19‐J1 1 HVAC ‐Replace one (1) 5 Hp motor, one (1) pressure switch, one (1) 
bushing, and one (1) belt for pneumatic compressor for t‐stats. 
Compressor failed, affecting ability to control temperatures throughout 
courthouse.

3,444$                    2,389$                   69.35 Complete
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876 FM‐0063739 Los Angeles Torrance 
Courthouse

19‐C1 1 Interior Finishes ‐ Replaced a total of (48) 1 ft. x 1 ft. ceiling tiles on several 
floors. Patch approximately 110 linear feet of roof membrane. Erected 
containments on floor multiple floors (4,2 and 1). Work performed under 
multiple containments. Rain water penetrated roof into the ceiling of the 
4th floor Dept E courtroom, and floor#1 and #2 public.

20,722$                  17,643$                 85.14 Complete

877 FM‐0063753 San Diego Central 
Courthouse

37‐L1 1 Exterior shell‐Replace ‐14‐ insulated slats, including end caps,  for south 
sally port roll up door. Adjust, balance, and lubricate roll up door.  Roll up 
door was hit and damaged by inmate bus. County will be invoiced for 100% 
of cost.

31,096$                  ‐$                       0 Complete

878 FM‐0063761 Los Angeles Mental Health 
Court

19‐P1 1 Exterior Finishes ‐ Replace (1) 20‐3/4 x 32 x 1/4 clear tempered glass, (1) 
31‐3/8 x 77‐1/4 x 3/16 clear tempered glass, (1) 37‐1/8 x 69‐1/8 x 3/16 
grey tempered glass, (1) 31‐1/8 x 69‐3/8 x 3/16 grey tempered glass, (1) 16‐
7/8 x 101‐3/4 grey tempered glass. Exterior front entrance door window 
and around building glass windows damaged by homeless, windows were 
boarded up; once material received estimate 5 windows replaced.

7,122$                    5,079$                   71.31 Complete

879 FM‐0063762 Los Angeles Hollywood 
Courthouse

19‐S1 1 Elevators, Escalators, & Hoists ‐  Replace damaged cylinder for Custody 
Elevator #2. Elevator had to be lifted and hoisted to perform replacement. 
The damaged cylinder jack caused hydraulic oil loss which caused the 
elevator to stop functioning. Replacement was conducted with urgency to 
comply with State Fire Marshal Notice to bring elevator to working order 
and to meet Court's projected date to re‐occupy facility.

115,941$                115,941$               100 Complete

880 FM‐0063763 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Replaced (18) 1x1 ceiling tiles, (18) sq. ft. of carpet tiles, 
erected (1) containment 7x4x12h, conducted environmental testing and 
performed all work in a known ACM environment. Ceiling tiles fell due to 
building vibrations on 8th floor, room 801A.

22,730$                  21,716$                 95.54 Complete

881 FM‐0063764 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Exterior Finishes ‐ Patch approximately 135 linear ft. of roof membrane in 
seven locations of the roof and tile patio.  Replaced (10) 1ft. x 1 ft. ceiling 
tiles, Patch and paint 35 square feet of plaster ceiling.  Rain Water leaking 
down from the 10th floor, patio area down to the 9th floor, public hallway. 
Erected containment with remediation and environmental.

56,578$                  45,534$                 80.48 Complete

882 FM‐0063767 Santa Barbara Santa Maria 
Courts Bldgs C 
+ D

42‐F1 1 Elevators, Escalators, & Hoists ‐ Replace one (1) timer.  The timer for  
public elevator located on the exterior of 42‐F1 is not functioning.

6,501$                    3,556$                   54.7 Complete

883 FM‐0063768 Los Angeles El Monte 
Courthouse

19‐O1 1 Roof ‐ Rain leaked from roof into 3rd floor, affecting room 302 (10 ceiling 
tiles), public lobby (12 ceiling tiles), and the stairwell. Containments 
erected and environmental oversight required.

36,500$                  21,214$                 58.12 Complete
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884 FM‐0063769 Los Angeles Whittier 
Courthouse

19‐AO1 1 Roof ‐ Rain water leaked through the roof into the 3rd floor Self Help 
Center and water leaking into the 1st floor, Secure Hallway from a clogged 
lower roof drain. A 15'x15'x8' containment erected with water catch and 
drying equipment on 3rd floor & 6'x7'x8' containment erected on 1st floor 
with water catch and drying equipment. (2) 1'x1' ceiling tiles have been 
replaced and roof drain has been unclogged. Remediation and 
environmental oversight included.

28,500$                  24,633$                 86.43 Complete

885 FM‐0063780 Los Angeles Bellflower 
Courthouse

19‐AL1 1 Plumbing‐Replace four (4) floats, seals, and rewired pumps one and two, 
replace seals, fuses, and transformer. Trench was excavated between 
mechanical room and sewage ejector pit to replace conduit, wiring, and 
junction box.  These items have deteriorated over time and are causing the 
pumps to short out. Pumped out 40k gallons of sewage. Containments, 
decon chambers, remediation, and environmental oversight needed. Sump 
pumps jammed with clothing and plastic bags, causing sewage to backup 
into 1st floor lock up area in three holding cells and the sheriff's restroom.

87,646$                  68,311$                 77.94 Complete

886 FM‐0063781 San Diego Central 
Courthouse

37‐L1 1 HVAC ‐ Replace 6th floor dielectric union found leaking in the 6th floor 
west side radiant floor heat mechanical room. Water traveled to floors 5 
and 4 through ceilings and plenum space creating the need to perform 
environmental testing on each floor for Category 2 and 3 Microbial, ACM, 
and Lead. 2000 square feet of containment and drying equipment was 
installed  and remained in place until all materials were confirmed dry. 
Final sanitizing was completed on all surfaces and clearance testing was 
performed.

66,814$                  66,814$                 100 Complete

887 FM‐0063782 Los Angeles Burbank 
Courthouse

19‐G1 1 Exterior Shell ‐ Apply approximately 400 sq. ft. of epoxy to damaged 
decking concrete and 60 ft concrete flex epoxy to seal water from entering 
the courthouse. Rain water has leaked into the building affecting 7 areas 
into the building including containment set‐up and all work under 
environmental review.

61,550$                  55,863$                 90.76 Complete

888 FM‐0063786 Santa Clara Hall of Justice 
(West)

43‐A2 1 Plumbing ‐ Water leak in wall ‐ 2" domestic water supply burst inside the 
wall of Dept. 49 ‐ Abate ACM to provide access to piping in courtroom 
ceiling and lobby wall ‐ Replace approx. 8' of 2" domestic water supply 
piping ‐ Replace approx. 8 sq.. of wall and ceiling material with acoustic 
spray ‐ Paint to match ‐ Court impacted by loss of domestic water supply to 
all restrooms on the third floor.

17,191$                  17,191$                 100 In Work

889 FM‐0063791 Santa Clara Downtown 
Superior Court

43‐B1 1 Plumbing ‐ Replace (1) failed float controller pumping system for storm 
drainage; provide/deploy (1) temporary pumping system during corrective 
action ‐ Failed pump currently allowing water infiltration, affecting the 
courts.

22,283$                  22,283$                 100 In Work

890 FM‐0063792 Santa Clara Historic 
Courthouse

43‐B2 1 Grounds and Parking ‐ Trim Palm Trees (2); remove rotted Palm Tree (1) ‐ 
Top of palm tree has broken, hanging over walk path; two other trees have 
similar issue w/fronds.

5,200$                    5,200$                   100 Complete
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891 FM‐0063793 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 1 Plumbing ‐ Correct water leak from 3rd floor shower drain trap; replace 
failed 2" pipe (4 ft.) ‐ Failed 3rd floor drain pipe caused leak at office

6,867$                    6,867$                   100 Complete

892 FM‐0063807 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing‐Replaced 2 LF of 3/4" copper pipe, 1‐3/4" ball valve and 
associated fittings for hot water supply line in the 1st floor plumbing 
chase. Hot water copper supply line failed and leaked into cell G. Erected 
containment in cell G. Remediation and environmental oversight included.

10,848$                  7,174$                   66.13 Complete

893 FM‐0063812 Merced Old Court 24‐A1 1 Plumbing ‐ Repair 4in broken sewer drain in wet‐wall between men's 
public restroom and public hallway ‐ Sewer pipe is broken within wall.

7,105$                    7,105$                   100 Complete

894 FM‐0063814 Los Angeles Compton 
Courthouse

19‐AG1 1 Plumbing‐Replaced 1‐Closet carrier face plate, 1‐ plumbing nipple kit, 2‐
vacuum breakers, and 2‐o‐rings for toilet in 8th floor women's public 
restroom.  Toilet mounting parts failed and caused water to leak down to 
the 7th floor public hallway. Erected (1) containment on the 7th floor 
public hallway and door barrier on the 8th floor women's public restroom. 
Remediation and environmental oversight are included.

23,778$                  15,724$                 66.13 Complete

895 FM‐0063818 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 1 Roof ‐ Replace  (2) 4" roof floor drains. Roof leaked into rear employee 
entrance area of the court.  Erected containment and drying equipment 
with Environmental.

11,829$                  8,695$                   73.51 Complete

896 FM‐0063835 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 1 Plumbing ‐ Replaced 20 linear feet of fractured 4 inch cast iron waste pipe 
and fittings leaking water from above the ceiling tiles in room 204. Replace 
(30) 1 x 1 ceiling tiles and a 12 x 7 foot section of carpet. Remediation and 
environmental oversight included. Water leaking above the ceiling tiles on 
the 2nd floor in Dept. 204.

18,471$                  14,688$                 79.52 Complete

897 FM‐0063836 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Replace (2) couplings, cleaned out debris in pump pits, laser‐
aligned pump 1 & 2. Jetted main line for roots and debris. Remediation 
performed for category 3 water leak, and all work was performed in a 
known ACM area. Sewage sump pumps are not working properly, and pit is 
backing up.

20,068$                  13,805$                 68.79 Complete

898 FM‐0063837 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 1 Plumbing ‐ Replaced (1) Hydraulic assembly, epoxy 16 square feet of 
flooring, and re‐coat 100 square feet of plaster.  Dept. 30 ceiling plaster is 
crumbling and falling onto desk and carpets. Plaster was crumbling due to 
a leak in 11th floor lock up pipe chase. Remediation and environmental 
oversight included and work was performed in know ACM environment.

18,944$                  13,032$                 68.79 Complete

899 FM‐0063838 Los Angeles Compton 
Courthouse

19‐AG1 1 HVAC ‐ Replace (1) 1inch 3‐way valve, (2) 2 inch ball valves, (1) 2 inch 
strainer, (2) 2 inch couplings, and 5 linear feet of insulation. 3 way heating 
valve not operating properly not allowing for comfort heating and affecting 
temperatures throughout the building.

6,648$                    4,396$                   66.13 Complete
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900 FM‐0063840 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Plumbing ‐ Replaced 6ft of 2‐inch cast iron pipe, (1) 2‐inch p‐trap, (4) 1x1 
ceiling tiles, erected (1) 9x12x9 containment, and performed all work in a 
known ACM area. Room 801B water leak in ceiling caused (1) 1x1 ceiling 
tile to fall on desk.

20,252$                  19,146$                 94.54 Complete

901 FM‐0063841 Ventura Juvenile 
Courthouse

56‐F1 1 Exterior Shell ‐ Restore ceiling, attic space, and roof after water intrusion 
from storm ‐ A water leak from a storm penetrated through the roof at 56‐
F1 and damaged the attic crawl space and hard lid ceiling of the Courtroom 
below.  Patch roof, remove water damaged drywall, and replace with new 
drywall.

11,068$                  11,068$                 100 Complete

902 FM‐0063849 Los Angeles Metropolitan 
Courthouse

19‐T1 1 Interior Finishes ‐ Roof Replace (8) 1'x1' ceiling tiles, set‐up 5'x4'x12' 
containment and drying equipment, replaced (7) 2'x2' carpet tiles due to 
rain water leaking through the roof into the 8th floor, Room 801.

6,875$                    6,500$                   94.54 Complete

903 FM‐0063853 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 1 HVAC‐Replace one (1) pilot assembly, one (1) burner, and one (1) 
controller one each boiler(boiler 1 and boiler 2). Boiler 1# and #2 were not 
responding correctly to calls for hot water in the HVAC system, affecting 
ability to control temperatures throughout courthouse.

11,845$                  9,206$                   77.72 Complete

904 FM‐0063857 Los Angeles Stanley Mosk 
Courthouse

19‐K1 1 Elevators, Escalators, & Hoists ‐ Replace contactor, adjust selector pile 
plates and replace elevator brushes on Public Elevator #2 due to the 
elevator skipping the 4th floor creating a safety issue.

6,936$                    6,746$                   97.26 Complete

905 FM‐0063860 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Roof ‐ Restored/re‐sealed roof drain. Replace (45) 1 ft. x 1 ft. ceiling tiles, 
20 sq. ft. of carpet, and two (2) 2 ft. x 2 ft. ceiling tiles. 10th floor room 
1008, 1078, 1088 and secured corridor affected, along with 2nd floor 
reception area.  Category 2 water loss areas found while performing round 
and readings. Remediation and environmental oversight included.

10,053$                  8,091$                   80.48 Complete

906 FM‐0063861 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Replace (1) toilet flush valve assembly and  (10) 2 ft. x 3 ft. 
ceiling tiles.  Erected containment with remediation and environmental.  
Domestic water line to the toilet failed leaking approx. 100 gallons of 
water in the basement and lock up cells 2 and 4 in 1st floor lock up.

19,485$                  15,681$                 80.48 Complete

907 Fm‐0063864 Los Angeles Parking 
Structure Lot 
48 Van Nuys 
Court 
Complex

19‐AX6 1 Grounds and parking lot ‐ Replaced (1) 1 Hp motor and (2) photo eyes for 
employee entrance (Sylmar St.) roll up door. Operator failed and this is the 
only public exit from the structure. 

2,250$                    2,019$                   89.74 Complete

908 FM‐0063865 Los Angeles Pasadena 
Courthouse

19‐J1 1 Plumbing‐Sink in 6th floor public women's restroom was left running with 
debris causing leak.  Water leaked from restroom to room 608, down the 
pipe chase to rooms 508 and 408. Sink was cleared, and remediation, 
containment, and environmental oversight required for affected areas.

19,951$                  13,836$                 69.35 Complete
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909 FM‐0063866 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 1 Roof ‐ Seal penetration at conduit coming from roof due rain water 
penetrating through roof. Erect containments and install drying equipment 
in 6th floor South IT Room, Custody Elevator #11 Foyer down into the 5th 
floor Storage & South IT Room. Rain water leaked through conduit roof 
penetrations on the roof.  Work performed in accordance to 
Environmental protocol.

13,740$                  9,617$                   69.99 Complete

910 FM‐0063867 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q2 1 Elevators, escalators, & hoists ‐ Replace 1‐door sensor for Judges elevator. 
Door sensor which detects people entering/exiting cab failed, causing the 
elevator to get stuck and stop running. Elevator is the only Judges elevator 
in the facility.

4,329$                    4,329$                   100 Complete

911 FM‐0063868 Los Angeles Norwalk 
Courthouse

19‐AK1 1 Plumbing ‐Replaced 4 LF of 4" pipe, coupling. Added a support track for the 
leaking pipe above Dept. Z. Above rooms 709B, applied approximately 48 
SF of water sealant on the roof.  Rain water penetrated through the old 
roofing material along with a cracked roof drain pipe. All work was 
conducted under ACM environment.

25,270$                  21,487$                 85.03 Complete

912 FM‐0063869 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 Plumbing ‐ Replace 10 LF of 6" copper pipe and fittings. 6" copper pipe had 
a pinhole leak, affecting the basement women's locker room #B158. Install 
drying equipment, containments, and decon chambers. Environmental 
oversight and remediation included.

15,655$                  12,599$                 80.48 Complete

913 FM‐0064192 Los Angeles Burbank 
Courthouse

19‐G1 1 Plumbing ‐ Extract 100 gallons of sewage water & debris from exterior 
sump sewage pit.  Sump pit was full of debris causing floats not to operate 
as intended and overflowing onto building lock‐up cell 1&2. Remediation 
and environmental oversight included due category 3 water backing up 
into building.

14,890$                  13,514$                 90.76 Complete

914 FM‐0064193 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 1 HVAC ‐ Replace 28 dampers, 23 actuators, 14 Damper assemblies, 7 new 
pneumatic actuators, 52 Duct Access doors, 2 MX‐30 Mixing Dampers, 15 
thermostats, 1 pneumatic booster relay for floors 1st, 3rd, 5th, 6th, and 
7th  handler units.  HVAC equipment has failed and unable to control 
temperatures. Equipment is original to build (1965). Remediation and 
environmentalist oversight included.

478,000$                428,957$               89.74 In Work

915 FM‐0064194 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 1 HVAC – Replace 12 receiver controller, 6 pneumatic temperature 
transmitters, 2 differential pressure transmitter, 2 pneumatic temperature 
transmitter, 4 pneumatic differential static pressure transmitters, 1 25 HP 
VFD, 2 10 HP VFD, 2 7.5 HP VFD, 1 supply fan motor, 1 30 HP VFD, 1 fan 
motor sheave, 1 transducer for VFD, 3 thermostats,  and 3 belts for floors 
3rd, 6th, and 9th .  HVAC equipment has failed and unable to control 
temperatures & affecting Court operation. Equipment is original (1989) to 
the building.  Remediation and environmentalist oversight included.

223,000$                179,470$               80.48 Complete

916 FM‐0064196 Los Angeles Hollywood 
Courthouse

19‐S1 1 HVAC ‐ Replace 1‐ 990,000 BTU input boiler, 1 insolation, 1 crane. Boiler is 
obsolete and failed Preventive Maintenance affecting heating entire 
building.

68,565$                  62,456$                 91.09 Complete
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917 FM‐0064205 Los Angeles Parking 
Structure Lot 
94 Airport 
Courthouse

19‐AU2 1 Grounds and Parking Lot ‐ Replace (1) push bar and install wiring to access 
system to secure employee parking structure entrance door. Door not 
closing properly creating a safety issue.

4,603$                    3,552$                   77.17 Complete

918 FM‐0064207 Los Angeles Airport 
Courthouse

19‐AU1 1 Elevators, Escalators, & Hoists ‐ Replaced (1) malfunctioning door motor 
which caused an entrapment and the elevator to get stuck on the 8th 
floor. (1) Customer entrapped on the 8th floor.

7,500$                    5,785$                   77.13 Complete

919 FM‐0064211 Los Angeles West Covina 
Courthouse

19‐X1 1 County Managed ‐ Plumbing ‐ Replace 10 feet of a 2" backflow copper pipe 
and fittings that feed cooling tower due to pin hole leaks and will not pass 
annual inspection.  Backflow piping needs to be replaced in order to 
prevent health department shutting down cooling tower.

5,811$                    5,811$                   100 In Work

920 FM‐0064212 Riverside Indio Juvenile 
Court

33‐C3 1 Interior finishes ‐ Mold testing and remediation‐A claim was sent that 
there was mold in the building. Environmental Testing Firm was contacted 
to perform immediate testing. Mold was found in the children's room and 
storage room along with suggested remediation processes. Delegated 
court has contacted a remediation vendor. Testing will need to be 
performed after remediation efforts have been completed.

27,136$                  27,136$                 100 Complete

921 FM‐0064218 San Diego Central 
Courthouse

37‐L1 1 Plumbing ‐ Replace 35 SF of drywall . Apply epoxy to 30 SF of floor in pipe 
chase. Install drying equipment, containments, and decon chamber. 
Remove insulation to check pipes for leaks. Removed underwear and 
toothbrush from pipe.  Replaced insulation. Water leaked from 10th floor 
holding cells through pipe chase to 9th floor storage room 970. 
Remediation and environmental oversight included.

39,530$                  39,530$                 100 Complete

90 FM‐0060999 Mono Mammoth Lakes 
Courthouse

26‐B2 2
Fire Protection ‐ Repair leak to fire sprinkler Pre‐Action Manifold ‐ system air leak in pre‐
action side causing water to fill dry‐standpipe.

 $                         2,920   $                       2,920  100 Complete

91 FM‐0061043 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Interior Finishes ‐ Remove and replace (3) jury box seating in Dept. F, R, and V. Existing 
floor mounted seating (42) seats is old and constantly breaking, parts are not available 
for repairs. Safety hazard with seating failing with public use.

 $                      36,500   $                     36,500  100 Complete

92 FM‐0061247 Stanislaus Turlock Superior 
Court

50‐D1 2 HVAC ‐ Replace failed 5‐ton Package Unit ‐ Unit is non‐repairable 23 yrs old and will be 
upgraded to R410 with new equipment curb on roof.

 $                      19,969   $                     19,969  100 Complete

93 FM‐0061656 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Elevators, Escalators, & Hoists ‐ Replace (1) Hoist Motor Cooling Blowers, install correct 
circuit & voltage for blowers to function correctly, install correct contactor, furnish and 
install ice cube relays for reliable operation, replace solid state timers as required. 
Existing Cooling Blower for Elevator #3 has failed and will be replaced to eliminate 
intermittent shut downs.

 $                      16,408   $                     13,205  80.48 Complete

94 FM‐0061664 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Electrical ‐ Replace (1) defective 4,000 amp building main breaker. The existing breaker 
fails to close a 3:1 ratio. If the main breaker is tripped, it may not be able to close 
causing safety and security issues. This was discovered while conducting the generator 
load bank and Emergency Lighting PM's power was isolated at the main beaker to the 
build to perform the PM.

 $                      47,931   $                     33,547  69.99 Complete
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95 FM‐0061706 Mendocino County 
Courthouse

23‐A1 2 HVAC ‐ Remove and replace (3) failed damper motors; install (1) return temperature 
sensor, (1) expansion module and (1) timer: connect chiller 1 and 2 together; run 
controls wiring for sensor, module, timer and start/stop operation; configure for 
sequenced operation, add (7) control points. ‐ Increase energy efficiency and reduce 
response time; current controls configuration allows only stop/start operation causing 
long delays (2hr+) for Engineer to arrive and address minor/major HVAC issues.

 $                      24,728   $                     16,733  67.67 Complete

96 FM‐0061708 Los Angeles Pasadena 
Courthouse

19‐J1 2 Interior Finishes ‐ Per Fire Marshall request, install (12) Glow in the dark EXIT signs. Due 
to known ABS Plaster contamination, containments to be set up with Decon Chambers; 
plaster areas to be sanded and repainted. Existing signage in areas pinpointed currently 
do not clearly point out path of egress in event of emergency.

 $                      10,219   $                       7,087  69.35 Complete

97 FM‐0061733 San Diego East County 
Regional Center

37‐I1 2 Interior Finishes ‐ Replace (2) fire doors in shop area. Hole drilled for key drop in fire 
rated door is in violation of fire code and replacement is required by SFM.  This is 
County responsibility but due to access and timing, ABM to perform work.  County to 
fully reimburse the JCC.  County authorization email uploaded to notes and documents

 $                         2,154   $                              ‐    0 Complete

98 FM‐0061752 San Diego East County 
Regional Center

37‐I1 2 Fire Protection ‐ Install fire retardant coating on approximately (80) areas in the 
basement. Fire retardant coating is missing in locations where clamps / brackets have 
been installed or removed, leaving the area bare. This work is needed per the SFM.

 $                         4,599   $                       3,114  67.71 Complete

99 FM‐0061921 Orange Central Justice 
Center

30‐A1 2 HVAC ‐ Condensate Tank ‐ Remove and replace one failing 42w x 42 l x 53 hot water 
condensate tank in the basement pump room of the courthouse. The tank is cracked, 
leaking and original to the building; it is an indispensable piece of the heating system 
for the building. Failure to replace tank will result in the building not having any heat or 
hot water.

 $                      57,721   $                     52,624  91.17 Complete

100 FM‐0061924 San Bernardino Rancho 
Cucamonga 
Courthouse

36‐F1 2 Elevators, Escalators, & Hoists ‐ Replace (20) hall door rollers and trace cause of the 
jolt/noise coming from the shaft for the Judges Elevator. Elevator doors are not 
opening properly causing brief entrapments. A jolt/noise coming from the shaft.

 $                      16,940   $                     16,940  100 Complete

101 FM‐0061974 Madera New Madera 
Courthouse

20‐F1 2 Safety ‐ Exterior Shell ‐ Install bird netting on the exterior of the 1st floor level on 
stairwell 5 and 6. Pressure washed prior to installation. Furnish and install netting 
matching to existing access with Ladders. Work to be performed during normal 
business hours.

 $                         4,406   $                       4,406  100 Complete

102 FM‐0061996 Riverside Southwest 
Justice Center

33‐M1 2 Elevator Escalators & Hoists ‐ Wheel Chair Lifts ‐ Install new interlock contacts on all 
landings for 11 of the 12 wheelchair lifts of the courthouse. Adjust doors as necessary 
for proper operation of new interlocks. Order to Correct has been issued by DIR as lifts 
were not final inspected after construction of building was completed. Due 3/29/2018 
or fines will be incurred and possibly red tagged. Work includes testing under rated 
load conditions and inspection with work conducted after hours due to courtroom 
operations. State ID# 131269, 131271, 131270, 131272, 131273, 131274, 131275, 
131476, 131479, 131478, 131477.

 $                      75,533   $                     75,533  100 Complete

103 FM‐0062027 Butte Butte County 
Courthouse

04‐A1 2 Interior Finishes ‐ Remove and replace 4‐ 20”x 20” uplifted / loose tiles, removed old 
thin‐set, clean and prep affected areas. Install new tiles and grout all seems. Clean 
surrounding areas. This will prevent personnel from tripping and/or falling

 $                         3,168   $                       3,168  100 Complete

104 FM‐0062051 Los Angeles County Records 
Center

19‐AV3 2 Fire Protection ‐ County Managed ‐ Replace defective fire alarm control panel and (10) 
fire alarm water flow switches. Fire alarm continuously sends false alarm signal, 
dispatching LAFD. Replacement required to replace failed Fire Alarm panel and stop 
false dispatching.

 $                      23,622   $                     23,622  100 Complete
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105 FM‐0062100 Los Angeles El Monte 
Courthouse

19‐O1 2 HVAC ‐ Replace one (1) external float assembly for cooling tower 1 and one (1) external 
float assembly for cooling tower 2. Existing floats leak, causing the towers to 
continually fill, while water is wasted down the drain.

 $                      16,267   $                       9,454  58.12 Complete

106 FM‐0062166 San Diego County 
Courthouse

37‐A1 2 HVAC ‐ Boiler offline ‐ Boiler #1 & Boiler #2 down. Hammering on the steam piping 
resulted in boiler #1 being shut down, boiler #2 shut down due to being connected to 
the steam line. Rebalance system, lower water level and remove condensate 

 $                         4,324   $                       3,348  77.42 Cancelled

107 FM‐0062171 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 Interior Finishes ‐ Replace 75 Sq. Yds. carpet and 120 LF 4in rubber cove wall base. 
Carpet is damaged, ripped, and bubbling in some spots, creating safety / trip hazards.  
Damage is due to wear and tear and repeated attempts to repair old carpet.

 $                         9,240   $                       9,240  100 In Work

108 FM‐0062173 Solano Hall of Justice 48‐A1 2 HVAC ‐ Replace (3) failed roof exhaust fans and (5) rooftop mushroom type fans with 
new ‐ Several (original) exhaust fans have failed causing temperature and air quality 
issues.

 $                      90,739   $                     66,076  72.82 In Work

109 FM‐0062176 Los Angeles County Records 
Center

19‐AV3 2 County Managed ‐ Electrical ‐ Replace 150 amp 480 volt ASCO transfer switch due to 
Elevator power down. It was determined the 150amp/480volt transfer switch failed 
requiring replacement. This is an urgent situation due to no emergency elevator power 
back‐up. In the event of utility power outage, will cause entrapments.

 $                      13,950   $                     13,950  100 Complete

110 FM‐0062177 Orange Central Justice 
Center

30‐A1 2 COUNTY FUNDED ‐ INTERIOR FINISHES ‐ District Attorney Office Install new Cat. 6 
cabling in the ceiling above the DA offices within the Central Justice Center. New 
cabling is required to upgrade the County phone lines/systems. Work includes air 
quality monitoring and removal of any contained material (if necessary).

 $                         7,392   $                              ‐    0 Complete

111 FM‐0062178 San Francisco Civic Center 
Courthouse

38‐A1 2 Plumbing ‐ Replace original 1998 Ejector pump motors (2) one failed, one failing 
(winding readings) ‐ Twenty year old motors failed due to EOL causing sewage backup.

 $                      22,006   $                     22,006  100 Complete

112 FM‐0062193 San Bernardino San Bernardino 
Courthouse ‐ 
Annex

36‐A2 2 COUNTY MANAGED ‐ Electrical‐ Replacement of the central plant electrical transformer 
that supplies power to the building's HVAC systems. Existing transformer has 
completely failed and is currently on a temporary unit. Work is necessary to provide 
cooling and heating to the buildings on the superblock which includes 36‐A1 & A2.

 $                      48,574   $                     48,574  100 In Work

113 FM‐0062202 Fresno Reedley Court 10‐F1 2
Exterior Shell ‐ Chemically treat for subterranean termites detected at front door and 
attic at manager's office per inspection report. Remove/replace damaged pieces of 
wood trim at front entry and provide ACM testing before any treatment.

 $                         3,784   $                       2,956  78.13 Complete

114 FM‐0062205 Los Angeles Torrance 
Courthouse

19‐C1 2 Fire Protection‐Replace one (1) 6" flow switch and twenty‐five (25) fire hoses.  Switch 
and hoses failed annual PM test.

 $                         8,918   $                       7,593  85.14 Complete

115 FM‐0062214 Los Angeles Parking 
Structure Lot 59‐ 
Whittier Admin 
CTR

19‐AO2 2 Fire Protection ‐ Provide and install 14 fire extinguishers and cabinets with tempered 
safety glass, and break glass bar.  Existing cabinets and fire extinguishers are damaged 
and/or missing due to vandalization in parking structure. Correction notice for the State 
Fire Marshal.

 $                         3,000   $                       2,593  86.43 Complete

116 FM‐0062215 Mono Mammoth Lakes 
Courthouse

26‐B2 2 HVAC ‐ Replace failed pump seal on Primary Hot Water Pump #8 ‐ Shaft seal has failed 
and is leaking water.

 $                         4,754   $                       4,754  100 Complete

117 FM‐0062216 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 2 Roof ‐ Replace roof access door ‐ Door frame is not square with building and door is not 
square with frame, it lets rain come thru door into building.

 $                      11,150   $                     11,150  100 Complete

118 FM‐0062217 Orange West Justice 
Center

30‐D1 2 Electrical ‐ Emergency Lighting ‐ Remove and replace failed 525w UPS battery serving 
emergency lighting of the courthouse with new. During inspection the battery was 
tested and did not pass. UPS no longer produces voltage able to provide backup power 
to the emergency lighting.

 $                      10,074   $                       9,135  90.68 Complete
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119 FM‐0062221 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Vandalism ‐ Replace (1) 9"x32"; (1) 20"x33"; (1) 27"x41‐1/2" 1/2" Sentry Laminated 
Safety Glass Clear into existing metal frames, all work to be completed afterhours. 
Glass broken due to in custody vandalism.

 $                         3,607   $                       3,607  100 Complete

120 FM‐0062222 Los Angeles Downey 
Courthouse

19‐AM1 2 Plumbing ‐ Replace (15') 4 inch Cast Iron Waste Line with fittings. Waste line is severely 
cracked and must be replaced to avert sewage spillage into public areas and additional 
expense of P1 occurrence.

 $                         3,613   $                       3,024  83.7 Complete

121 FM‐0062223 Los Angeles Downey 
Courthouse

19‐AM1 2 HVAC ‐ Replace water pump for condenser #2. Water pump seized and does not allow 
system to pump water for cooling.

 $                         3,872   $                       3,241  83.7 Complete

122 FM‐0062224 Stanislaus Modesto Main 
Courthouse

50‐A1 2 Fire Protection ‐ Replace failed flow switch and air/water pressure guage on system 
riser, Install all required signs to comply with NFPA 25, add the missing spare fire 
sprinkler heads to the spare heads box. The retardant mechanism switch has failed and 
water alarm does not function properly, signage and replacement heads are required 
by code.

 $                         2,135   $                       2,135  100 Complete

123 FM‐0062225 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Escalators‐ Replace (1) failed non‐reversing device and adjust tension on escalator 
handrail. Non‐reversing device has failed, escalator was shut down because it was not 
in operation.

 $                         6,858   $                       5,519  80.48 Complete

124 FM‐0062227 Los Angeles Pasadena 
Courthouse

19‐J1 2 Fire Protection ‐ Replace (6) 135 degree fusible links. Fusible links & hardware are 
missing. Was citied by the City of Pasadena Fire inspector.  

 $                         3,424   $                       2,375  69.35 Complete

125 FM‐0062228 Los Angeles Downey 
Courthouse

19‐AM1 2 HVAC ‐ Replace one (1) canvas connector for supply fan #1 and one (1) for supply fan 
#2.  Canvas covers have deteriorated and air is escaping, reducing the efficiency of the 
supply fans. 

 $                         7,845   $                       6,566  83.7 In Work

126 FM‐0062230 Los Angeles Downey 
Courthouse

19‐AM1 2 Fire Protection ‐ Replace (62) deteriorating sprinkler heads and escutcheons that are 
highly corroded. Discovered during Standpipe / Sprinkler PM inspection 2726209.

 $                         8,453   $                       7,075  83.7 Complete

127 FM‐0062232 Los Angeles Alhambra 
Courthouse

19‐I1 2 HVAC ‐ Replace (2) sections of piping that has failied. Replace (1) 3" Ball Valve; (1) 
3"x1"x2.5" Tee with flanges; (5) 10' sections 3" Copper pipe; (3) 10' sections 2.5" 
Copper pipe; (3) 10' sections 1" Copper pipe; (1) 3" Flange Bolt / Gasket set; (1) 3" 
Companion Flange. Domestic Hot Water / Cold Water circulation return pipes currently 
leaking.

 $                         7,879   $                       6,776  86 Complete

128 FM‐0062233 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Remove and replace (1) VAV controller; reconnect wiring making any necessary 
modifications; reprogram controller. VAV Box 2‐61 is not responding to building 
automation system, no air supply coming out to cool courtroom

 $                         2,351   $                       1,970  83.8 Complete

129 FM‐0062234 Los Angeles Malibu 
Courthouse

19‐AS1 2 County Managed ‐ HVAC ‐ Replace (1) pillow block bearings for Air Handler #3. Bearing 
has failed and Air handling unit no longer operational. Affecting common Space. The 
Courthouse is closed and the mechanical system is shared with the County and hence 
the cost has to be paid per JOA. Total cost is $7,000 our Judicial Council cost is $2,659

 $                         2,659   $                       2,659  100 Complete

130 FM‐0062238 Los Angeles Torrance 
Courthouse

19‐C1 2 Interior finishes ‐ Remove and replace glazing tape from forty‐eight (48) windows 
34"x74" (16 judges chambers with 3 windows each). Glazing tape has deteriorated 
throughout the years allowing wind and rain to enter offices. Environmental testing will 
be required prior to work and work will take place after hours. Rain water leaking 
through judges chambers windows.

 $                      14,958   $                     12,735  85.14 Complete

131 FM‐0062240 Los Angeles Torrance Annex 19‐C2 2 Elevators, Escalators, & Hoists ‐ Replace (1) Key Switch on 4th Floor access to Judge's 
Elevator #5. Existing switch failed but works intermittently and needs to be replaced.

 $                         2,545   $                       2,167  85.14 Complete

132 FM‐0062241 Los Angeles Torrance 
Courthouse

19‐C1 2 Grounds & Parking Lot ‐ Trim and thin out branches from (3) large Maple Trees; (5) 
Large Palm trees, and removal of generated debris. The heavy pruning is outside the 
scope of service contract. Palm fronds and branches have fallen narrowly missing public 
and staff.

 $                         5,033   $                       4,285  85.14 Complete

133 FM‐0062242 San Joaquin New Stockton 
Courthouse

39‐F1 2 Interior Finishes ‐ Vandalism Replace cracked glass for holding cell door BC11 ‐ Cell 
BC11 has a crack and multiple chips from inmate damage.

 $                         2,615   $                       2,615  100 Complete
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134 FM‐0062243 Los Angeles Pasadena 
Courthouse

19‐J1 2 Interior finishes ‐ Replace two (2) 20 LF wooden handrails with two (2) metal handrails, 
using existing mounting hardware. Handrails are broken and currently present a safety 
concern.

 $                         4,061   $                       2,816  69.35 Complete

135 FM‐0062244 Los Angeles Alhambra 
Courthouse

19‐I1 2 Plumbing ‐ Replace (2)holding cell porcelain sinks with penalware stainless steel sinks. 
Sinks are missing push buttons and are not functional. Sinks are obsolete and parts are 
not available, so they must be replaced. 

 $                      11,092   $                       9,539  86 Complete

136 FM‐0062245 Los Angeles Downey 
Courthouse

19‐AM1 2 Vandalism ‐ All (3) public elevators have gang graffiti inside the elevator cab walls. The 
elevator cab walls were grinded and then buffed to remove the gang graffiti.

 $                         3,214   $                       2,690  83.7 Complete

137 FM‐0062246 Stanislaus Hall of Records 50‐A2 2 HVAC ‐ Replace one 2HP axial fan motor for AHU ‐ This motor has burned the stator 
windings has seized up the armature. It is beyond repair.

 $                         2,661   $                       2,071  77.82 Complete

138 FM‐0062248 Los Angeles El Monte 
Courthouse

19‐O1 2 Interior Finishes ‐ Restore 6 Sq. Ft. of missing concrete in holding cell #1. When the 
county transferred the building to the JCC this issue was never addressed. 

 $                         4,907   $                       2,852  58.12 Complete

139 FM‐0062249 Los Angeles Alhambra 
Courthouse

19‐I1 2 Plumbing‐Replace 10 LF of 6" pipe, three (3) 6" couplings, and one (1) 6" 90.  The 6 
cooling tower pipe is pitting in (3) areas and the pipes will start to leak soon.

 $                         6,134   $                       5,275  86 Complete

140 FM‐0062250 Los Angeles Pasadena 
Courthouse

19‐J1 2 HVAC ‐ Replace the twelve (12) actuators for Air Handler#10 and Air Handler Unit#11. 
Actuators are no longer working and have reached end of life. The temperature cannot 
be controlled in the areas they serve.

 $                      11,233   $                       7,790  69.35 Complete

141 FM‐0062253 Madera New Madera 
Courthouse 
Parking Garage

20‐F2 2 Elevator ‐ Replace the leaking hydraulic seal for garage elevator. It is leaking hydraulic 
fluid from the head controller and will cause elevator failure if not fixed.

 $                         4,196   $                       4,196  100 Complete

142 FM‐0062254 Los Angeles San Fernando 
Courthouse

19‐AC1 2 HVAC  Restore 1‐1/4 Heating Hot Water Pump from flanges; transport pump to shop 
for rebuild; return to site and reinstall and replace flange gaskets. Hot Water Pump #2 
is leaking.

 $                         4,095   $                       3,416  83.41 Complete

143 FM‐0062255 Madera New Madera 
Courthouse

20‐F1 2 Electrical ‐ Restore electrical system integrity per original building design ‐ Access 
Control System re‐boots during power failures and outages causing control issues with 
in‐custody and private areas of courthouse. 

 $                         4,635   $                       4,635  100 Complete

144 FM‐0062256 Sacramento Gordon Schaber 
Sacramento 
Superior Court

34‐A1 2 HVAC ‐ Replace bearing on (2) Return Fans. Return fans has a loud bearing noise and 
need to be replaced to prevent damage to the motor.

 $                            867   $                           867  100 Complete

145 FM‐0062257 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Remove supply fan motor from air handler located in overhead of Department 
5 Chambers. Disassemble blower assembly, reassemble with new fan motor. Test for 
proper operation. Received multiple complaints from Commissioner in Dept. 5 that 
Chambers are too hot. Air Conditioner is unresponsive to adjustments.

 $                         1,980   $                       1,980  100 Complete

146 FM‐0062258 Sacramento Juvenile 
Courthouse

34‐C2 2 HVAC ‐ Remove the 30 hp 480v. supply fan motor from AHU #2. Rewind motor and 
replace shaft bearings off site. Reinstall the motor and test operation. 

 $                         7,689   $                       7,689  100 Complete

147 FM‐0062264 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 Interior Finishes ‐ Erect (1) Containment with (1) 2‐stage decontamination Chamber, (1) 
Negative Air Machine. Remove/replace (8) 1'x1' floor tiles (64 Sq. Ft.), apply 2 coats of 
floor sealer to replaced tiles in 1st floor corridor outside Room 114. All work will be 
performed during weekend to minimize impact to Court operations. All related work 
will be performed in a known ACM environment. Existing tiles are cracked and broken 
creating a trip hazard, and slip incident has occurred in this area. (Incident report & 
email has been up‐loaded).

 $                      11,241   $                       8,823  78.49 Complete

148 FM‐0062265 Alameda Fremont Hall of 
Justice

01‐H1 2 Fire Protection ‐ Perform required repairs noted on the 5 year inspection ‐ 1) Replace 
corroded 1.25" x 0'‐4 nipple and 2.5" x 1.25" Mac Tee 2) Add (1) adjustable pipe stand 
to 1.25" drain (2'‐9") 3) Replace (1) sprinkler head located in the monitoring room 4) 
Replace 2.5" swing check 5) Replace (16) expired 75' fire hoses 6) Add (1) Control Valve 
and Test & Drain signage

 $                      25,756   $                     20,450  79.4 Complete
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149 FM‐0062270 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Provide, install and program one new BACnet building automation supervisory 
controller on the fifth floor to connect new BACnet VAV controllers to building 
automation system ‐ BACnet supervisory controller is needed to connect newly 
installed replacement VAV controller and future replacement VAV controllers on the 
fifth floor.

 $                         6,147   $                       6,147  100 Complete

150 FM‐0062271 Butte Butte County 
Courthouse

04‐A1 2 HVAC ‐ Replace 35 ton A/C compressor‐The compressor has failed and the unit cannot 
provide cooling as intended.

 $                      20,516   $                     20,516  100 Complete

151 FM‐0062275 San Francisco Youth Guidance 
Center

38‐C1 2 Fire Protection ‐ COUNTY MANAGED ‐ Replace original (1953) failed six inch fire 
sprinkler pipe (60') with new ‐ Fire sprinkler main supply pipe failed due to end of life

 $                         8,864   $                       8,864  100 Complete

152 FM‐0062278 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 FIRE PROTECTION ‐ Replace one (1) 6" butterfly valve on city bypass that failed to 
operate and shut properly, replace one (1) automatic control valve that failed to auto 
fill, recalibrate one (1) flow meter that was last calibrated in 2008. The deficiencies 
were identified while performing the 5‐year sprinkler test. In addition, replace 20' of 
FDC piping that failed and is leaking and replace two (2)  failed piping nipples that are 
leaking above and below the control valve.

 $                      18,813   $                     15,041  79.95 Complete

153 FM‐0062279 Orange Central Justice 
Center

30‐A1 2 INTERIOR FINISHES ‐ Remove and replace deteriorated flooring of three detention cell 
toilet areas totaling about 130 square feet of material.  The Health Care Agency, during 
their annual inspection, sited the issue for correction due to the poor condition of the 
flooring and the potential leakage to the lower floors.  Failure to comply may lead to 
fines and closure of the temporary detention facilities.

 $                         8,700   $                       8,700  100 Complete

154 FM‐0062280 Los Angeles Inglewood 
Juvenile Court

19‐E1 2 HVAC ‐ Install one (1) 1/4" tee to allow access for future servicing, evacuate system, 
repairs leak, and refill system. Reduction in line pressure caused low suction alarm to 
activate.

 $                         6,635   $                       5,360  80.78 Complete

155 FM‐0062284 Placer Hon. Howard G. 
Gibson 
Courthouse

31‐H1 2 Fire Protection ‐ Repair two fire smoke screens that failed to meet fire code due to 
deterioration. Annual fire alarm panel test has failed due to these items. Two screens 
do not meet current fire code due to lack of complete seal because of deterioration.

 $                      10,108   $                     10,108  100 Complete

156 FM‐0062285 San Bernardino Fontana 
Courthouse

36‐C1 2 Fire Protection ‐ Replace 120volt APC SmartUPS 3000va LCD with SmartConnect for 
2nd floor fire curtain door. UPS unit will not reset and has failed, needs to be replaced.

 $                         2,824   $                       2,348  83.13 Complete

157 FM‐0062286 San Diego County 
Courthouse

37‐A1 2 Plumbing – A section of heating hot water supply line in ceiling space was leaking and 
saturated ceiling tiles, causing ceiling tiles to fall to the floor. The space is still being 
used by Court and County employees. All work had to performed in a ACM working 
environment. Replace 2 ceiling tiles,  and cap off heating hot water supply line.

 $                      12,067   $                       9,342  77.42 Complete

158 FM‐0062287 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Plumbing ‐ Replace (1) 2.5" elbow & isolation valve for domestic heat exchanger #5.  
Remove, abate & replace 10ft of pipe insulation & 25ft of tank insulation and dispose of 
in accordance with state/local/federal regulations. Environmental testing and 
remediation required due to known ACM environment. Heat exchanger elbow is 
leaking and isolation valve has failed.

 $                      26,471   $                     25,746  97.26 Complete

159 FM‐0062288 Contra Costa Wakefield Taylor 
Courthouse

07‐A2 2 Fire Protection ‐ Replace leaking fire hose connection ‐ This was listed as a fire 
deficiency during quarterly inspection from State Fire Marshal

 $                         4,003   $                       4,003  100 Complete

160 FM‐0062291 Los Angeles Compton 
Courthouse

19‐AG1 2 Fire protection ‐ Compliance SFM‐Replace two (2) dry sprinkler pendants in kitchen 
walk in freezer. Per SFM write up page 11, item 433, sprinkler heads are corroded and 
need to be replaced.

 $                         3,631   $                       2,401  66.13 Complete

161 FM‐0062292 Los Angeles Parking 
Structure Lot 94 
Airport 
Courthouse

19‐AU2 2 Fire Protection‐ Replace (1) PIV (post indicator valve), and (1) toggle switch, failed valve 
discovered during PM 2680753. Used to detect operation of a main control valve in a 
sprinkler or standpipe system.

 $                         3,844   $                       2,966  77.17 Complete
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162 FM‐0062293 San Diego County 
Courthouse

37‐A1 2 Plumbing ‐ Replace 3/4" valve, union, 90, and nipples; replace gaskets and install bolt 
kits on the Domestic hot water storage tank, that currently has (5) leaks on the tank. 

 $                         3,779   $                       2,926  77.42 Complete

163 FM‐0062294 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 HVAC ‐ Replace one (1) boiler for HVAC system. Install new condensate line to existing 
drain. Existing supply piping and ventilation will be re‐used. Insulate hot water pipes. 
Burners have failed and the boiler is not functioning affect heat to the building.

 $                      31,244   $                     25,145  80.48 Complete

164 FM‐0062295 Los Angeles Metropolitan 
Courthouse

19‐T1 2 HVAC ‐ Disconnect and remove Boiler Pump #2 to shop to be disassembled and rebuilt. 
Reinstall Pump and replace (1) motor coupling. Boiler Pump #2 is leaking and out of 
service. Boiler Pump #1 is carrying 100% of building load with no backup in event of 
failure.

 $                         9,835   $                       9,298  94.54 Complete

165 FM‐0062296 San Diego County 
Courthouse

37‐A1 2 HVAC ‐ Replaced 2 ft of 3/4in copper pipe and fitting on Air Handler Unit #3. It has a 
cracked hot water return line and it is leaking. Impacting the space that Court and 
County employees still use.

 $                         2,348   $                       1,818  77.42 Complete

166 FM‐0062302 Napa Criminal Court 
Building

28‐A1 2 Plumbing ‐ Replace failed sewage ejector components; (2) 3" GATE Valves, (2) 3" CHECK 
Valves, (6) GASKETS  (1) LOT Stainless Steel Hardware for valves, (2) 3" Dresser 
Couplings, (2) Stainless Steel Float Control holders w/U‐bolts, Schedule 80 PVC Fittings 
and Pipe ‐ Failed Check and Gate valves found during PM

 $                      12,877   $                     12,877  100 Complete

167 FM‐0062304 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Grounds and Parking Lot ‐ Replace (5) runs of #10 Gauge Wiring (25) feet each total 
(125) feet in new wiring raceway; secure all connections between to Bollards; Demo 
and replace approx. .033 yards of concrete 18'long x 18"wide x 4"deep to access wire 
raceway between lighting Bollards #3 & #4.  electrical has shorted out and is unable to 
pull new wires due to breaks in the grounds

 $                      12,119   $                       8,909  73.51 Complete

168 FM‐0062305 Shasta Courthouse 
Annex

45‐A7 2 Fire Protection ‐ Remove and replace door locksets with new hardware in room 112, 
219, 319 and Dept. 11 reported during the local fire department inspection. The 
current locksets do not meet fire code standards in conjunction with security needs. 
New hardware will satisfy both concerns.

 $                         4,690   $                       4,690  100 Complete

169 FM‐0062306 San Benito New Hollister 
Courthouse

35‐C1 2 Interior Finishes ‐ ADA operator failed ‐ Remove (1) failed door operator and (1) failed 
operator control board. Install (1) replacement door operator and (1) replacement 
operator control board. Program operator controls. Perform complete operational 
testing of repaired operator and control.

 $                         5,858   $                       5,858  100 Complete

170 FM‐0062307 San Diego Juvenile Court 37‐E1 2 Plumbing ‐ Replace 90 ft of cast iron sewer piping and (28) fittings. Cast iron sewer 
piping is corroded and blistering and fittings are corroded. Pipe and fittings need to be 
replaced to prevent potential leak above courtroom 4.

 $                         7,801   $                       5,821  74.62 Complete

171 FM‐0062309 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Plumbing ‐ Install a custom fabricated cage with a concrete pad and opening for the 
FDC unit around the 8in fire backflow. Continuous vandalism to the FDC connection on 
the 8in fire backflow located on the northeast side of the building has left it 
inaccessible to the fire department in the event of an emergency. A cage is needed for 
the 8in backflow to prevent vandalism to the FDC connection.

 $                         7,386   $                       7,386  100 Complete

172 FM‐0062310 San Bernardino Fontana Jury 
Assembly 
Building

36‐C3 2 Plumbing ‐ Replace drywall and build back in alcove and janitor's closet. Sewage leak 
damaged walls.

 $                         2,500   $                       2,078  83.13 Complete

173 FM‐0062311 Los Angeles Metropolitan 
Courthouse

19‐T1 2 Plumbing ‐ Replace (1) 115/208 volt, 1hp transfer pump and (2) flex hoses, for diesel 
fuel. The existing pump is leaking and requires replacement.

 $                         3,792   $                       3,585  94.54 Complete

174 FM‐0062313 San Bernardino Victorville 
Courthouse‐
Dept. N‐1

36‐L1 2 Interior Finishes ‐ Replace damaged courtroom V10 wood door with (1) legacy oak skin 
wood door. Door is damaged and requires replacement.

 $                         7,414   $                       7,414  100 Complete

175 FM‐0062315 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Interior Finishes ‐ Replace (1) glass pane 34 x 120 ‐ 9/16 Starfire Laminated Safety 
Temper with white luch film on the interior of glass. A 15 foot privacy glass shattered 
on the 11th floor and needs to be replaced.

 $                         6,833   $                       6,833  100 Complete
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176 FM‐0062316 San Diego North County 
Regional Center ‐ 
South

37‐F1 2 COUNTY MANAGED ‐ ELECTRICAL‐County Project MM18505‐Existing UPS system is at 
end of useful life and can no longer adequately provide uninterrupted electrical power 
to the critical building systems in the South Tower Court building. This UPS backs up the 
main panel of the fire/life safety system for this building.  Loss of power to this system 
will cause fire alarms to malfunction

 $                      70,804   $                     70,804  100 In Work

177 FM‐0062324 Solano Hall of Justice 48‐A1 2 HVAC ‐ Remove and replace three failing 15 HP return air fans that serve the 1st, 2nd 
and 3rd floor Courts. Fans have reached end of life;  Shives and bearings need 
replacing; Fans are vibrating and are very noisy.

 $                      89,218   $                     89,218  100 Complete

178 FM‐0062330 Solano Hall of Justice 48‐A1 2 Plumbing ‐ Replace 50' of failed drain pipe with a new 2"drain line and related fittings; 
Remove (3) abandoned drinking fountains; patch/paint  each location (3) to match 
existing ‐ Drain pipe failed,  leaking at multiple locations.

 $                      15,631   $                     15,631  100 Complete

179 FM‐0062331 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Fire Protection ‐ Elevator door fire curtain failed ‐ Install (1) fire curtain ‐ Alignment of 
the new curtain ‐ insure proper operation of the complete door system ‐ Currently 
affecting the courts fire protection system.

 $                      10,040   $                     10,040  100 Complete

180 FM‐0062332 Solano Hall of Justice 48‐A1 2 Fire Protection‐ Replace failed bell/water motor assembly, (2) valves and (20') 
associated plumbing that did not pass inspection; LOTO and drain down sprinkler 
system; Verify operation and certify standpipe. ‐ North Fire sprinkler water bell failed 
inspection.

 $                         4,065   $                       2,960  72.82 Complete

181 FM‐0062333 Solano Old Solano 
Courthouse

48‐A3 2 Plumbing‐ Heating water pump #1 is leaking; LOTO and drain down pump #1; Remove 
(1) failed pipe section from flange and install new; Cleanup all debris and verify pump 
operation. Pump is leaking.

 $                         2,908   $                       2,908  100 Complete

182 FM‐0062334 Solano Hall of Justice 48‐A1 2 HVAC ‐ Replace failed Air Handler controller; Backup control board programming; 
LOTO, remove failed control board and Install new control board; Load controller 
programming; Verify operation and validate all inputs and outputs. Controller no longer 
functioning

 $                         4,207   $                       4,207  100 Complete

183 FM‐0062337 Contra Costa George D. Carroll 
Courthouse

07‐F1 2 Grounds and Parking lot ‐ Per arborist recommendations for pedestrian safety, trim, 
thin and crown (2) 50' trees, (4) 40' trees, and (2) 60' trees hanging over sidewalks and 
parking lots. Trees are very old and large branches have recently fallen and damage 
vehicles. They are a safety hazard.

 $                      14,024   $                     10,827  77.2 In Work

184 FM‐0062339 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Fire Protection ‐ Replace fourth floor Notifier fire alarm panel with like‐for‐like unit ‐ 
Panel has an internal ground fault and needs to be replaced. SFM has reviewed the 
project and will require post‐installation inspection and testing.

 $                         6,254   $                       6,254  100 Complete

185 FM‐0062340 El Dorado Cameron Park 09‐C1 2 HVAC ‐ Replace compressor on Heat Pump #1. Flush all refrigerant components with 
system cleaner. Install new liquid line filter, isolation valves to remove and replace filter 
after start up. Run system for 20 hours and replace existing filter with new to pull oil 
contaminants out, perform oil test. Compressor has a short in widings and will not run. 
This unit supplies air to the offices where the research attorney and pre tem judge 
work.

 $                         3,109   $                       3,109  100 Complete

186 FM‐0062341 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 HVAC ‐ Replace (8) 2 1/2" flanges, (2) bolt kits, (2) NBG kits, (8) 2 1/2" 90s, (2) 2 1/2" 
45s, 40LF of 2 1/2" copper pipe & 40LF of ACM insulation due to leak in the hot water 
loop. Work to be performed in known ACM environment, abate/remediate insulation.

 $                      26,838   $                     18,462  68.79 Complete

187 FM‐0062342 San Bernardino Rancho 
Cucamonga 
Courthouse

36‐F1 2 Electrical ‐ Provide software installation for controller upgrades. Restore power to 
bailiff's holding cell controller, magnetic door locks, elevator control and intercom. 
Provide programming for (3) Court Rooms MAG Doors and provide assistance with the 
PLC program. No power to bailiff's holding cell controller; PLC Program requires 
software upgrades and programming for the mag doors and controllers.

 $                         8,757   $                       8,757  100 Complete

188 FM‐0062350 San Diego Juvenile Court 37‐E1 2 Plumbing ‐ Replace cast iron pipe, perform remediation and environmental testing. 
Cast iron sewage line is leaking in the employees restroom on the 2nd floor and leaked 
down to the 1st floor in a secure hallway.

 $                         9,935   $                       7,413  74.62 Complete
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189 FM‐0062361 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 HVAC ‐ Air Handler Unit #1, Replace (1) 25 Hp motor. Motor failed due to seized 
bearing affecting HVAC for entire 1st floor. 

 $                         2,500   $                       1,943  77.72 Complete

190 FM‐0062362 San Joaquin Lodi Branch‐ 
Dept. 2

39‐D2 2 HVAC ‐ Fix communication failure on logic control board for AHU #2 ‐ Comm Failure 
shuts down the unit in heating or cooling.

 $                         2,923   $                       2,923  100 Complete

191 FM‐0062363 Kings Corcoran Court 16‐D1 2 HVAC ‐ Heater in PKU‐02, 4 and 5 will not light. Replace heater control board ‐ Unit not 
able to provide any heat.

 $                         3,244   $                       3,244  100 Complete

192 FM‐0062367 Alameda Hayward Hall of 
Justice

01‐D1 2 Electrical ‐ Replace shorted wiring for security light at sallyport parking lot wall ‐ Safety 
and Security risk 

 $                         2,201   $                       2,201  100 Complete

193 FM‐0062369 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Repair defective coil on ACU01. Refrigerant leak has been identified using dye, 
cannot access area for repairs, must remove coil from system to repair leaks. Install 
new drive belts and air filters. Recover refrigerant, remove evaporator coil, solder 
known leaks area on U bends, recharge with refrigerant. This is a system that cools the 
Main IT room which supports all computer systems in Court.

 $                         7,537   $                       7,537  100 Cancelled

194 FM‐0062370 Solano Law And Justice 
Center

48‐A2 2 HVAC ‐ Backup control board programming. LOTO AHU and remove failed control 
board. Install new control board and load controller programming. Verify operation and 
validate all inputs and outputs of new controller. Controller is no longer functioning

 $                         4,608   $                       4,608  100 In Work

195 FM‐0062373 Los Angeles Alhambra 
Courthouse

19‐I1 2 Plumbing ‐ Weld patch over rusty hole in bottom of Hot Water Expansion Tank. Tank 
has developed a leak from a rusted place on the bottom of the tank. If left alone a 
major leak could rupture from the tank and potentially impact court operations.

 $                         3,819   $                       3,284  86 Complete

196 FM‐0062376 Orange West Justice 
Center

30‐D1 2 Exterior Shell ‐ Remove and replace approximately 40sq ft of roofing material above 
the Criminal/Traffic department to remediate leaks around roof drain. Work includes 
disassembly of drain ring and reseal with 4lb lead sheet, 4.5mm modified bitumen cap 
sheet with one layer of 28# glass base sheet, application of reflective aluminum 
coating, cut out of existing blister at drain and patch and seal with cap sheet (torch 
applied). Failure to replace will leave the area open to water intrusion during the next 
rain.

 $                         4,906   $                       4,906  100 Complete

197 FM‐0062384 Los Angeles Torrance 
Courthouse

19‐C1 2 Electrical ‐ ABM to perform Megger test on Electrical Panel E‐2 feeding Server Room 
Outlets; Replace (1) 70 Amp Main Breaker in panel. Breaker tripping in IT Room Panel 
several outlets with no power. Megger test used to verify integrity of wire system

 $                         3,200   $                       2,724  85.14 Complete

198 FM‐0062385 San Mateo Central Branch 41‐B1 2 Plumbing ‐ Excavate, remove and replace failed 2" valve manifold (1) ‐ Failed valve 
caused major water leak.

 $                            930   $                           930  100 Complete

199 FM‐0062386 Contra Costa Bray Courts 07‐A3 2 Grounds and Parking Lot‐ Remove and replace 21 sqft of sidewalk outside the Jury 
Assembly room exit door ‐ Tree roots have lifted the slab and the metal exit doors will 
only open about 1/3 of the way because they are scraping on the bottom.

 $                         5,986   $                       5,986  100 Complete

200 FM‐0061365 Los Angeles Beverly Hills 
Courthouse

19‐AQ1 2 HVAC ‐ Replace eighty‐three (83) 2" x 52" boiler tubes, clean boiler heads front and 
rear, flush out water cut offs, and replace all gaskets for boiler #1.  Boiler is leaking and 
will affect ability to control temperature.

 $                      15,056   $                     11,973  79.52 Complete

201 FM‐0061407 Butte North Butte 
County 
Courthouse

04‐F1 2 Fire Protection ‐ Furniture and Equipment ‐ Install magnetic hold open for door ‐ Fire 
marshal requested that the door be kept shut unless a magnetic hold open function 
tied to the fire system was installed. The court is requesting that the door be kept open

 $                         9,994   $                       9,994  100 Complete
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202 FM‐0061581 Riverside Banning Justice 
Center

33‐G4 2 Grounds and Parking Lot ‐ Relocate Judges parking automatic gate controller to the 
chiller room, approx. 100ft away due to entrapments. The current gate controller 
electronic components are failing due to its outside location and the extreme heat 
exposure  both direct and indirect. On days when temperatures exceed 90 degrees, the 
controlling equipment will shut down causing the gate to be non‐operational inhibiting 
entrance and egress.

 $                      18,576   $                     18,576  100 Complete

203 FM‐0061651 Los Angeles Whittier 
Courthouse

19‐AO1 2 HVAC ‐ Chiller Pumps ‐ Remove and replace four each failing and failed Chiller pumps. 
Two of the chiller pumps have completely failed at this time, and the other two are 
laboring excessively and leaking. The pumps have not been in full operation for about 
three years. 

 $                      98,179   $                     84,856  86.43 Complete

204 FM‐0061842 San Diego North County 
Regional Center ‐ 
South

37‐F1 2 COUNTY MANAGED ‐ ELECTRICAL‐County project MM18506‐Existing generator uses old 
cooling tower infrastructure that is inadequate and causes generator to overheat. Cost 
is too high to convert to an integral system.  This generator provides emergency power 
to critical equipment in the central plant and jail. Cooling tower is collapsing in on itself 
and has become a safety concern.  Without generator, central plant cannot function as 
designed.

 $                      70,000   $                     70,000  100 In Work

205 FM‐0061856 Tulare South County 
Justice Center

54‐I1 2 Elevators ‐ Regulatory Compliance ‐ Replace drive belts on Elevator #4 per Preliminary 
Order from Department of Industrial Relations.  Compliance due date is March 12, 
2018.

 $                      57,675   $                     57,675  100 Complete

206 FM‐0061857 Tulare South County 
Justice Center

54‐I1 2 Elevators ‐ Regulatory Compliance ‐ Replace drive belts on Elevator #1 per Preliminary 
Order from Department of Industrial Relations.  Compliance due date is March 12, 
2018.

 $                      53,984   $                     53,984  100 Complete

207 FM‐0062260 San Bernardino San Bernardino 
Courthouse ‐ 
Annex

36‐A2 2 PLUMBING‐ACM‐ Restore restroom due to water damage and replace a 6ft length of 4 
pipe and 2 pipes in a known ACM environment.  All repairs completed under ACM 
containment.  Fixture was found to be faulty and leaked water.  After repair, build back 
wall and restore ceiling to maintain ACM barrier.

 $                      26,375   $                     25,225  95.64 Complete

208 FM‐0062360 San Bernardino Fontana 
Courthouse

36‐C1 2 Plumbing‐ Plumber cleared clogged main sewer line. ACM and lead testing, 
containment set up in hallway outside of men's/women's restrooms. Water affected 
area outside of walk‐up windows on grounds, men's/women's hallway restrooms & 
janitor closet. Line clogged with approx. 50 baby wipes between 36‐C1 & 36‐C3, causing 
toilets to overflow. Removed drywall up to 3 ft high in water damaged areas. Cleaned 
and disinfect floors and exterior area in front of traffic windows where sewage came 
up. Contained and installed drying equipment which was monitored over several days.

 $                      20,626   $                     17,146  83.13 Complete

209 FM‐0062375 Sacramento Juvenile 
Courthouse

34‐C2 2 Interior Finishes ‐ Floor in Sheriff's breakroom floor is buckling and holes are forming in 
floor causing a tripping hazard. Vendor will replace floor with like flooring (VCT TILE).

 $                      10,332   $                     10,332  100 Complete

210 FM‐0062646 Los Angeles Torrance 
Courthouse

19‐C1 2 Elevators, Escalators, & Hoists ‐ Replace defective Selector Switches on Elevator #3. 
Defective switches causing car leveling issues creating possible safety hazard.

 $                         2,203   $                       1,876  85.14 Complete

211 FM‐0062649 Los Angeles Pomona 
Courthouse 
North

19‐W2 2 HVAC ‐ Remove one (1) existing shaft seal and replace with one (1) new shaft seal. 
Remove hand hold covers and inspect internal components for damage. Remove 
existing oil charge and add (8) gallons of new oil. Provide and add up to 200LBS of 
R407C to system. Start, test and check compressor operations. Perform internal, visual 
audit of 5H80 reciprocating compressor presently offline. Service required to ensure 
compressor fully functional preventing catastrophic failure.

 $                         6,358   $                       6,120  96.25 Complete
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212 FM‐0062651 Glenn Historic 
Courthouse

11‐A1 2 HVAC ‐ Lock out / Tag out System. Recover refrigerant, remove defective liquid line 
solenoid valve, install new solenoid valve. Recharge unit with refrigerant, removed Lock 
out / Tag out and test system ‐ Condensing unit for Jury room off of main courtroom is 
not cooling due to insufficient amount of refrigerant caused by leaking solenoid valve. 
This unit cools Jury Room number 1. Found during Rounds and Reading.

 $                         3,297   $                       3,297  100 Complete

213 FM‐0062668 Los Angeles Whittier 
Courthouse

19‐AO1 2 Interior Finishes ‐ Furnish and install (2) Pairs G/A Doors at front entrance of 
courthouse. Dark Bronze finish with 10" bottom rails, (4) Adams Rite Panic bars; (4) 
Overhead concealed closers; (2) thresholds. Existing doors drag and do not close 
properly and are failing to operate under normal conditions.

 $                      13,016   $                     11,250  86.43 Complete

214 FM‐0062671 Amador New Amador 
County 
Courthouse

03‐C1 2 HVAC ‐ Replace faulty unit control board on package unit 11 on roof ‐ 5 amp fuse on 
board continues to fault and board is not repairable.

 $                         1,382   $                       1,382  100 Complete

215 FM‐0062674 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Vandalism ‐ Replace (8) 42"x24" 1/4" Grey Glass in existing steel frames in room B26 on 
the basement level. Glass breakage from vandalism and replaced due to security & 
safety concerns.

 $                         2,620   $                       2,228  85.03 Complete

216 FM‐0062680 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 Exterior Shell ‐ install security tint‐ install mirror tinting for security issues on all ground 
level windows in court operations.  Landscaping removal has created visual of Court 
Filing Staff.  Aprox 120 sq ft.

 $                         4,506   $                       4,506  100 Complete

217 FM‐0062681 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 HVAC ‐ Plug (1) leaking tube in Boiler #2 and replace (1) Airtrol valve on expansion tank. 
Leaking tube will affect heating system if not corrected. The Airtrol valve is 
malfunctioning and must be replaced to maintain correct pressure in tank.

 $                         2,921   $                       2,293  78.49 Complete

218 FM‐0062682 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 HVAC‐Replace one (1) 100 AMP, 3 phase, 3 W, 600 V non‐fused heavy duty disconnect 
and leads for condenser on chiller #2. Failed disconnect is causing chiller to trip off for 
high pressure, affecting ability to cool both buildings.

 $                         4,360   $                       3,509  80.48 Complete

219 FM‐0062683 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Fire protection ‐ Replace two (2) defective fire alarm panel batteries and two (2) water 
flow switches. Both items failed during annual Fire PM 2745426.

 $                         3,960   $                       2,724  68.79 Complete

220 FM‐0062684 Santa Clara Palo Alto 
Courthouse

43‐D1 2 HVAC ‐ BAS controller failed ‐ Replace (1) failed BAS controller ‐Check proper operation ‐
Currently affecting the courts HVAC capacity.

 $                         5,272   $                       3,482  66.04 Complete

221 FM‐0062685 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Fire Protection ‐ Replace (3) defective duct detectors, and (4) failed fire bells that failed 
annual Fire preventive maintenance

 $                         8,743   $                       6,014  68.79 Complete

222 FM‐0062686 Riverside Hall of Justice 33‐A3 2 Exterior Shell ‐ 1st Floor Clerk's  ‐ Remove and replace one (1) shattered 9ft x 6ft tinted, 
tempered glass window pane found broken the morning of June 19th. Window faces 
Main St. and is next to a pedestrian sidewalk with office workstations on interior. 
Window replacement is required to maintain security and safety of building envelope 
and ensure safety of employees and public. Work includes temporary board up (set up 
and removal) and installation of new glass.

 $                         4,069   $                       4,069  100 Complete

223 FM‐0062687 Los Angeles Downey 
Courthouse

19‐AM1 2 Electrical ‐ Replace twelve (12) 70 W Halide light fixtures with twelve (12) 50 W LED 
light fixtures. Old Halide fixtures are starting to overheat, creating a fire hazard.

 $                         2,630   $                       2,201  83.7 Complete

224 FM‐0062688 Tulare South County 
Justice Center

54‐I1 2 Grounds and Parking Lot ‐ Fabricate and install new "S" and "O" letters of the 
courthouse building sign at main entrance ‐ Existing letters were vandalized and 
damaged beyond repair.

 $                         3,408   $                       3,408  100 Complete

225 FM‐0062689 Los Angeles Downey 
Courthouse

19‐AM1 2 HVAC ‐ Replace (1) 10HP motor from existing fan assembly. Perform Fan Balance on 
existing Fan Wheel. Existing motor for Return Fan #2 has failed and is not providing 
adequate return air to the space it serves.

 $                         5,605   $                       4,691  83.7 Complete
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226 FM‐0062690 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Interior Finishes ‐ Holding Cell ‐ Replace (1) 1/10 HP Gear motor assembly, (1) Sprocket, 
Holding Cell #6 inner cell door in Sheriff's 4th Floor Lock‐up. Inner cell door inoperable 
creating safety concern for Sheriff's Deputies.

$3,813 $2,623 68.79 Complete

227 FM‐0062692 Alameda Wiley W. Manuel 
Courthouse

01‐B3 2 Vandalism ‐ Security ‐ Holding Cell ‐ Interview Rm. 108‐B ‐ Replace 32 x 60 x 3/4 glass 
clad polycarbonate laminate window pane broken by in‐custody.

$8,831 $8,831 100 Complete

228 FM‐0062693 Alameda Wiley W. Manuel 
Courthouse

01‐B3 2 Vandalism ‐ Security ‐ Holding Cell ‐ Interview Rm. 111‐D ‐ Replace 32 x 60 x 3/4 glass 
clad polycarbonate laminate window pane broken by in‐custody.

$8,831 $8,831 100 Complete

229 FM‐0062694 Alameda Fremont Hall of 
Justice

01‐H1 2 HVAC ‐ Replace failed chiller control sensors ‐ (1) new suction temp sensor chiller #1 
circuit #1 ‐ (1) new condensing temp sensor chiller #1 circuit #1 ‐ (1) new high temp 
switch chiller #1 circuit #1 ‐ (1) new suction temp sensor chiller #2 circuit #1 ‐ Repair 
leak at the pressure relief valve on chiller #2 circuit #1.

 $                      10,005   $                       7,944  79.4 Complete

230 FM‐0062695 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 Elevators, Escalators, & Hoists ‐ Judge's Elevator #5, replace (1) mechanical door edge 
safety switch; (1) electronic door & light ray system; Judge's Elevator #5 doors cannot 
close due to defective door edge device and may cause entrappment.

 $                         5,010   $                       5,010  100 Complete

231 FM‐0062702 Santa Clara Sunnyvale 
Courthouse

43‐F1 2 Elevators ‐ De‐commission file dumb‐waiter; remove call switches, electrical wiring; 
close and cover access doors; submit documentation to State/DIR ‐ Court does not use 
unit; cost of compliance not necessary. 

 $                         1,607   $                       1,607  100 Complete

232 FM‐0062703 Santa Clara Palo Alto 
Courthouse

43‐D1 2 HVAC ‐ Boiler failed ‐ Heat exchanger in boiler has failed resulting in non‐operation ‐ 
Replace (1) heat exchanger with like and (1) combustion chamber top panel ‐ Provide 
test and tuning ‐ Work to be performed off hours ‐ Court impacted by reduced heating 
capacity.

 $                      24,445   $                     16,877  69.04 Complete

233 FM‐0062706 San Joaquin Lodi Branch‐ 
Dept. 2

39‐D2 2 Fire Protection ‐ Replace Failed Fire Alarm Panel (FAP) phone dialer. ‐ The FAP display 
was scrambled and the dialer has no ability to call the monitoring company due to a 
fault. This is a public safety issue. The loss of the FAP and dialer are critical building 
systems. Fire monitoring must  be engaged 24 hours per day.

 $                         4,506   $                       4,506  100 Complete

234 FM‐0062710 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 HVAC ‐ Replace (7) failed flex connectors on AHU H7A. Flex connectors have holes 
sufficient to impact system performance. Holding cells are not maintaining set point.

 $                         3,768   $                       3,768  100 Complete

235 FM‐0062716 Los Angeles El Monte 
Courthouse

19‐O1 2 Elevators, Escalators, & Hoists ‐ Replace Hoist Ropes on Custody Elevator #4. Ropes are 
full of rouge indicating delamination. Ropes need to be replaced to maintain safe 
operation.

 $                      14,072   $                     14,072  100 Complete

236 FM‐0062717 El Dorado Johnson Bldg. 09‐E1 2 Roof ‐ Remove drain clamp rings for two drains, cut membrane, install new patches, 
heat weld seams, reinstall clamps rings, leave work area ‐ Prevent further damage due 
to roof leaks.

 $                         3,413   $                       3,413  100 Complete

237 FM‐0062718 Los Angeles Downey 
Courthouse

19‐AM1 2 HVAC‐Replace O‐rings and four (4) contactors for chiller #1. O‐rings are worn and 
contactors burnt.  Worn O‐rings are causing refrigerant to leak.

 $                      11,233   $                       9,402  83.7 Complete

238 FM‐0062726 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 Grounds & Parking Lot ‐ Replace (210') 5/16" Nylon Braided rope on (3) 35' Flagpoles; 
(6) 3/4" Bronze Swivel Snaps; (3) Halyard covers. Existing ropes, swivels, & halyard 
covers are worn causing the ropes to tear and rip.

 $                         4,206   $                       3,269  77.72 Complete

239 FM‐0062728 San Diego Juvenile Court 37‐E1 2 Plumbing‐Replace 50 LF of 2" CI pipe and fifteen (15) 2" fittings.  Existing pipe is 
corroded and blistering and needs to be replaced before it leaks.

 $                         4,832   $                       3,606  74.62 Complete
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240 FM‐0062730 Lassen Hall of Justice 18‐C1 2 HVAC ‐ Cooling tower attached to AHU #2 has failed coating material and seam sealant 
is leaking into holding cells on 2nd floor, which can damage lighting and Fire alarm 
equipment. Remove louvers and dry out basin.  Place plywood over bottom of coil.  
Sandblast interior of tower basin and up sides to seams where gaskets have failed. 
Work to be performed in late Fall or early winter to prevent impact on south side of 
building as cooling will be disabled until repair is complete.  Unit will have to run strictly 
off of Outside Air.  Technician to reset system and test.

 $                      11,186   $                     11,186  100 Complete

241 FM‐0062733 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Interior Finishes ‐ Replace (1) 18 gauge hollow fire rated metal door; (4) 4.5"x4.5" 
NRP/BB/HD Hinges. Existing door noted on Fire Marshall inspection as compromised 
due to corner cut out and tack welded back into place.

 $                         3,432   $                       2,402  69.99 Complete

242 FM‐0062735 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC / Replace hot deck actuator, cold deck actuators, velocity controller and 
thermostat due to hot air coming through vents creating warm conditions on the 5th 
floor.

 $                         6,362   $                       5,417  85.14 Complete

243 FM‐0062739 Los Angeles Compton 
Courthouse

19‐AG1 2 Interior finishes‐Replace two (2) floor closers for exit doors.  Doors cannot be adjusted 
any further and are becoming a safety hazard due to slamming and leaking oil.

 $                         4,382   $                       2,898  66.13 In Work

244 FM‐0062742 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing ‐ Replace (1) Stainless Steel Lavatory/Sink combination in holding cell B. 
Water runs continuously due to failed seal within contained unit. It is unable to be 
repaired. Existing Lav/Sink is obsolete and whole assembly must be replaced.

 $                         5,571   $                       3,684  66.13 Complete

245 FM‐0062750 Santa Clara Hall of Justice 
(East)

43‐A1 2 Interior Finishes ‐ Holding cell door failed ‐ Replace (1) door hinge, (1) backplate ‐ 
Reinstall door, prime and paint ‐ Currently affecting the court's holding cell daily 
operation.

 $                         4,796   $                       4,796  100 Complete

246 FM‐0062751 Los Angeles Parking 
Structure Lot 59‐ 
Whittier Admin 
CTR

19‐AO2 2 Fire Protection ‐ Replace (3) defective fire sprinkler values, 450 feet of branch piping, 
(1) 1" of a main water supply line, and (30) sprinkler heads. The JCC received a State 
Fire Marshal Correction for the courts initial re‐opening. The parking structure was 
closed and not in use since 2014.

 $                      20,350   $                     17,589  86.43 Complete

247 FM‐0062752 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Plumbing‐Replace two (2) shut off valves and six (6) angle stops for toilets.  Water must 
be drained from building.  Subsequent to re‐filling water to building, every plumbing 
fixture in the building must be purged of air bubbles to prevent leaks.

 $                      13,361   $                       9,191  68.79 Complete

248 FM‐0062753 Los Angeles Parking 
Structure‐
Edelman Court

19‐Q2 2 Fire Protection ‐ Install (21) Emergency Evacuation signs: Ground level (2), 2nd level (3), 
3rd level (4), 4th level (3), 5th level (3), 6th level (3), Roof level (3). Signage is missing 
emergency procedures information per State Fire Marshal inspection. (Please see Fire 
Marshal Report 5.18)

 $                      10,268   $                       7,187  69.99 Complete

249 FM‐0062754 Santa Clara Hall of Justice 
(East)

43‐A1 2 Vandalism ‐ Security ‐ Replace cracked Laminated Glass. Level 1 security rated ± 13/16” 
Clear Laminated, (1 ) WBH‐1 ± 38” x ± 36”; (1 ) WBH‐2 ± 30” x ± 36” w/ Film
In‐custody slammed his head into one and another in‐custody kicked the other.

 $                         9,662   $                       9,662  100 Complete

250 FM‐0062758 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Plumbing ‐ Cut out and replace (1) 1 1/2" shut off valve. Existing valve no longer 
functions and area cannot be isolated for repairs; Service level lock‐up cell 8.

 $                         6,562   $                       4,514  68.79 Cancelled

251 FM‐0062760 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Fire Safety ‐ Replace 18' of missing Fire Proofing on steel beam in IT Room per annual 
Fire Marshal inspection report.

 $                         3,810   $                       2,667  69.99 Complete

252 FM‐0062762 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Plumbing ‐ Replace (1) 2" Potter VSR located on roof near elevator Room P4 & P6; (1) 
2" Notifier WFD‐2 located on roof near elevator machine room P3. Both Flow Switches 
were found failed during FMS PM.

 $                         2,941   $                       2,453  83.41 Complete

253 FM‐0062763 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 Plumbing‐ Replace (10) 4" CI Drain Pipe; (1) 4" CI Wye, (1) 4" 1/8 CI Bend, (1) 4" L.S. 90, 
(12) 4" Bands. Existing piping leaking creating potential health and safety trip hazard.

 $                         3,695   $                       2,900  78.49 Complete
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254 FM‐0062765 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Interior Finishes ‐ Replace (1) 35‐3/4"x 83‐1/8" metal HD Hollow Core Door with mortis 
lock prep (4) Hinges. Existing Door is damaged with cracked weld running down the 
door preventing it from opening and closing securely, causing safety and security risk.

 $                         2,789   $                       1,952  69.99 Complete

255 FM‐0062766 Fresno Fresno County 
Courthouse

10‐A1 2 HVAC ‐ Replace failed BAS controller, configure and program for existing BAS ‐ Existing 
controller has failed and there is no communication with end devices.

 $                         8,503   $                       8,121  95.51 Complete

256 FM‐0062769 Los Angeles Parking 
Structure Lot 48 
Van Nuys Court 
Complex

19‐AX6 2 Exterior Finishes‐Replace (1) seismic bracing on bottom level. Replace (1) fire hose 
cabinet on roof. Replace(28) twenty‐eight hoses throughout building. These items 
failed inspection under PM 2746879.

 $                         8,841   $                       7,934  89.74 Complete

257 FM‐0062770 Los Angeles Torrance 
Courthouse

19‐C1 2 Interior Finishes‐ Ceiling cross tee in ceiling are warped above judges in (2) Judge's 
Chambers causing a safety issue, they can possibly fall at any moment. Install (156) Sq. 
Ft. cross tees & hangars. Install (96) 2'x2' Ceiling tiles, install (96) Sq. Ft. 2'x2' Cross 
Tees, (64) Sq. Ft. 2'x2' ceiling tiles, install (32) Sq. Ft. 2'x4' Ceiling Tiles.

 $                         3,561   $                       3,032  85.14 Complete

258 FM‐0062774 El Dorado Main St. 
Courthouse

09‐A1 2 HVAC ‐ Troubleshoot Dept 5 AC/Heat pump. Set up HazMat containment for work to be 
performed. Power down of entire unit. Recover Charge. Removed old reversing valve 
and coil. Replace reversing valve and coil. Charge unit with nitrogen and perform leak 
check. Recharge the system per spec on name plate. AC unit is not operating correctly. 
Unit low on refrigerant and leak on Schrader valves. Tech also found reversing valve has 
failed and needs replacement.

 $                         6,721   $                       6,721  100 Complete

259 FM‐0062775 Mono Mammoth Lakes 
Courthouse

26‐B2 2 Fire Protection ‐ Replace the #1 check valve on the backflow assembly. Backflow 
preventor #1 check valve did not pass the testing requirements.

 $                         2,342   $                       2,342  100 Complete

260 FM‐0062778 San Bernardino Fontana 
Courthouse

36‐C1 2 Elevators, escalators, & hoists‐Replace (1ea) lobby area call button PC board for 
elevator #1. Existing call button PC board is intermittently failing, causing the doors to 
stay open.

 $                         2,910   $                       2,419  83.13 Complete

261 FM‐0062779 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Elevators, Escalators, & Hoists ‐ Replace (1) Carriage Switch on Down Escalator 4‐3. 
Carriage Switch trips intermittently causing escalator to come to a complete stop. This 
is a safety, trip hazard for the general population using this escalator.

 $                         6,428   $                       6,252  97.26 Complete

262 FM‐0062784 El Dorado Johnson Bldg. 09‐E1 2 Exterior ‐ Safety ‐ Resolve unsafe ice build‐up at staff and Judges entrance. Install new 
roof‐mounted snow rakes. Repair and relocate all rain gutters and downspouts above 
judges parking and rear employee entrance. Install splash blocks at new downspouts. 
Install new heat tape system, to include all new conduit, wire, and circuit breaker for a 
complete system. Complete and submit electrical permit drawings for county electrical 
permit for new circuit. Final record as‐built drawings for record. Guarantee/Warranty 
for materials, equipment and workmanship for entire new system for a period of 1 
year.

 $                         9,932   $                       9,932  100 Complete

263 FM‐0062785 Los Angeles Pasadena 
Courthouse

19‐J1 2 Electrical‐Replace one (1) 400 Amp 4 pole ATS with new 400 Amp 4 pole, 
microprocessor controlled, state of the are ATS.  Existing ATS is unreliable, obsolete, 
and no longer supported by its manufacturer, and if it fails could cause multiple 
entrapments.

 $                         9,887   $                       6,857  69.35 Complete

264 FM‐0062786 Los Angeles Pasadena 
Courthouse

19‐J1 2 Exterior Shell ‐ Replace (1) 4'x6'10" hollow metal door (90 minute fire rated) (3) 4‐1/2" 
hinges; (1) surface mounted closer due to City Fire Marshall correction notice.  Metal 
fatigue of door has failed causing the door to lift making opening, closing, & securing 
difficult. Door is deteriorated and insulation coming out bottom of door. Set up 
containments with 2 stage Decon Chamber, (1) Negative Air Machine. 

 $                         6,502   $                       4,509  69.35 Complete

265 FM‐0062788 Los Angeles Pasadena 
Courthouse

19‐J1 2 HVAC ‐ Replace six (6) 2 1/2" isolation valves, two each for three boilers.  Existing valves 
have failed and it is not possible to isolate the boilers when they need to be worked on.  
Initial ACM testing and FACS scope of work included in costs.

 $                      14,496   $                     10,053  69.35 Complete
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266 FM‐0062789 Los Angeles Downey 
Courthouse

19‐AM1 2 HVAC ‐ Replace (1) 7.5 HP Condenser Water Pump Motor. Condenser Water Pump #5 
Motor has failed and must be replaced to prevent possible loss of cooling to the Court.

 $                         3,895   $                       3,260  83.7 Complete

267 FM‐0062790 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Elevators, Escalators, & Hoists ‐ Replace door clutch for Elevators #1, #7 and #9. 
Elevators have a grinding noise while the doors close. The clutches have loose joints 
and one is dragging on a cam and slowly carving a notch into it. Elevators are past 
warranty period.

 $                         7,365   $                       7,365  100 Complete

268 FM‐0062791 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Elevators, Escalators, & Hoists ‐ Replace the counterweight sheave assembly for 
Elevator #1. Left side of the sheave has a bad bearing, causing a loud noise while 
running. Parts of the broken bearing were found in the elevator pit and on the 
counterweight. Elevator is down until this work is completed. Elevators are past 
warranty period.

 $                      10,773   $                     10,773  100 Complete

269 FM‐0062792 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Interior Finishes ‐ Replace restroom partition doors and side panel. Partition doors and 
side panel were vandalized.

 $                         3,119   $                       3,119  100 Complete

270 FM‐0062793 Los Angeles Airport 
Courthouse

19‐AU1 2 Elevators, Escalators, & Hoists‐ Replace (1) Card Rack on Elevator #7, set adjust 
latching, and test elevator car. Elevator is not responding to all floors, problem was 
discovered while performing PM.

 $                         6,533   $                       5,042  77.17 Complete

271 FM‐0062796 Santa Clara Palo Alto 
Courthouse

43‐D1 2 Interior Finishes ‐ Remove/Abate approx. (88) sqft of failed VCT tile at holding cell 
restroom and hallway; set up abatement containment, remove tile and mastic (ACM); 
install new tile to close match ‐ Failed tiles (loss of adhesion) exposed hazardous 
material.

 $                         7,914   $                       7,914  100 In Work

272 FM‐0062797 Stanislaus Modesto Main 
Courthouse

50‐A2 2 Exterior Shell ‐ Replace failed and non‐operational ADA door operator. Door is currently 
not working forcing occupants to use other door without ADA access. Door closer is 
Quad System Low Energy Operator Model EZ‐7000.

 $                         5,990   $                       4,661  77.82 Complete

273 FM‐0062800 Santa Clara Hall of Justice 
(East)

43‐A1 2 HVAC ‐ IT room AC unit failed ‐ Install (1) Tripp‐Lite AC unit ‐ Court affected by pending 
equipment failure with no cooling capacity in server room

 $                         2,026   $                       2,026  100 Complete

274 FM‐0062801 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Fire Protection ‐ Correct SMF noted deficiencies from inspection ‐ Install (1) address 
signage to FDC and Back Flow; replace (8) loaded/painted sprinkler heads and trim; add 
(3) new heads under stair #3/new weight room ‐ SFM Compliance

 $                         6,489   $                       6,489  100 Complete

275 FM‐0062802 Los Angeles Metropolitan 
Courthouse

19‐T1 2 HVAC ‐ Replace one (1) 25Hp, 3 phase 230/460v motor, (1) pulley, (1) bushing, and (3) 
belts for AHU #7. The motor bearings are very noisy and failing due to wear/tear. Will 
affect ability to cool court at full failure.

 $                         9,419   $                       8,905  94.54 Complete

276 FM‐0062803 Los Angeles Metropolitan 
Courthouse

19‐T1 2 Interior finishes ‐ Replace gaskets and re‐seal (8) 18"x34" windows & (1) 51"x32" 
window for Cashier/Teller windows. Existing windows are loose due to deteriorated 
gaskets and silicone. Windows are part of building structure. Work to be completed on 
weekend.

 $                         4,432   $                       4,432  100 Complete

277 FM‐0062804 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 Fire Protection ‐ Replace 43 sprinkler head trims and sprinkler heads throughout the 
building. Replace (1) PIV sign and (1) water gong. Corrections from five‐year standpipe / 
sprinkler PM preventive maintenance.

 $                         4,861   $                       4,861  100 In Work

278 FM‐0062807 Los Angeles Parking 
Structure Lot 59‐ 
Whittier Admin 
CTR

19‐AO2 2 Electrical ‐ Replace (26) light fixtures in the Parking Structure that have been damaged 
by vandals. The light fixtures are essential for the safety of public and county/court 
agencies. The JCC reported this incident to the local Police department.

 $                      14,690   $                     12,697  86.43 Complete

279 FM‐0062811 Santa Barbara Santa Barbara 
Jury Assembly 
Bldg.

42‐G1 2 Elevators, escalators, & hoists ‐ Replace hydraulic packing and seal on the hydraulics. 
Replace the door detector edge with electronic infrared door safety edge. Hydraulics 
are leaking, causing an environmental concern. Door detector is not sensing passengers 
entering and exiting elevator and is a safety concern.

 $                         7,483   $                       7,483  100 Complete
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280 FM‐0062812 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 Exterior Shell ‐ Remove and replace two hollow metal doors into existing door jamb, 
two door closers, three hinges, install two kick plates 10 X 34. The doors are building 
originals and beyond repair; previous repairs are no longer holding. The active door 
hinge mounting plates separated from the door causing the door to sag and hit the 
inactive door and damage the hinges and latching system and not close and latch 
properly. Replacement will ensure the doors operate properly and secure the facility.

 $                         6,350   $                       5,077  79.95 Complete

281 FM‐0062813 Orange Central Justice 
Center

30‐A1 2 HVAC ‐ Remove and replace an 8 inch Steam Flow Control Valve that is currently 
leaking in the main pump room at the basement.  Failure to replace this valve could 
result in complete loss of heating to the building.

 $                      11,600   $                     10,576  91.17 Complete

282 FM‐0049742 Kern Bakersfield 
Justice Bldg.

15‐B1 2 COUNTY MANAGED ‐ Fire Protection ‐ The fire alarm system is antiquated and 
replacement parts are no longer available to keep the fire alarm system functional the 
system has to be replaced.

298,746$                     298,746$                    100.00                   Complete

283 FM‐0062262 Kern Bakersfield 
Justice Bldg.

15‐B1 2 COUNTY MANAGED‐ Roof‐ Replacement of the roof system on the building showing 
signs of wear due to age and excessive water leaks. Work is necessary to eliminate 
water leaks throughout the building.

$140,158 140,158$                    100.00                   Complete

284 FM‐0061847 San Diego North County 
Regional Center

37‐F1 2 COUNTY MANAGED‐ELECTRICAL‐County project MM18509‐Existing main electrical gear 
at the Central Plant is at the end of its expected service life and the main breakers and 
branch circuit breakers are worn out.  Threat of overcurrent or arc flash fires is 
becoming highly possible and new equipment is required to avoid this risk.  Existing 
lighting at and around central plant inadequate and inefficient.  Some of this 
equipment is no longer supported by local suppliers.

116,900$                     116,900$                    100.00                   In Work

285 FM‐0059460 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Interior finishes ‐ Remove and replace 14,457 SF of flooring and 2,571 LF of cove base 
in public areas on all 5 floors. Install a moisture barrier on 14,457 SF. The floor tiles are 
lifting and coming loose, causing a trip hazard because the adhesive under the tiles are 
failing.  The county transferred this building to the Judicial Council. The court has 
reported (2) trip and fall incidents to the Judicial Council. 

429,868$                     300,865$                    69.99                     In Work

286 FM‐0062263 Kern Bakersfield 
Justice Bldg.

15‐B1 2 COUNTY MANAGED FM‐ Plumbing‐ Tie‐in of an independent water meter for the water 
main that supplies the building domestic and mechanical water. Work is necessary to 
improve proper distribution and redundancy of domestic and mechanical water 
throughout the building.

$162,576 162,576$                    100.00                   Complete

287 FM‐0061688 Los Angeles West Covina 
Courthouse

19‐X1 2 County Managed ‐HVAC ‐ Remove and replace 35 failing roof exhaust fans. The fans 
have been found to be inoperable at this time and beyond repair. Building Code 
violation 1203.4.2.1 can apply to this matter which requires all bathrooms to have 
ventilation of air. LAISD will disconnect electrical connection to each exhaust fan. 
Remove old exhaust fan housing from each curb. Install new housing and secure to roof 
curb. Test each fan for proper function. Remove all debris from worksite at the close of 
the project.

115,301$                     115,301$                    100.00                   Complete

288 FM‐0059741 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 HVAC ‐ Cooling Tower EC2 ‐ Replace existing evaporative condenser EC2 with two (2) 
new energy efficient BAC CXVB Evaporative Condensers. Catastrophic failure could 
occur do to the poor condition of the fan, basin, or through a coil collapse resulting in 
loss of cooling to the building and poss. damage to the chillers. The existing evap. 
condenser EC2 is restricting the energy efficient operation of the new Multistack 
chillers and has deteriorated considerably, due to rust and holes in the galvanized 
housing, that is unrepairable. Replacement with new energy efficient evaporative 
condensers will allow the system to operate efficiently and with redundancy to avoid 
loss of cooling to the building in the event of failure. 

927,210$                     741,304$                    79.95                     Complete
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289 FM‐0062704 San Luis Obispo Courthouse 
Annex

40‐A1 2 COUNTY MANAGED – HVAC– Replace (4) Air Handling Units (AHU’s); AHU’s 1 and 2 on 
the roof, AHU’s 3 & 4 in the mechanical room. Fan coils in Departments 12, 312, 313, 
314, room 385, Jury Room, and Jury assembly room. The equipment has reached the 
end of useful life.  Sings of corrosion are evident in coils and duct liner.  There is a high 
potential for complete failure.

195,970$                     195,970$                    100.00                   In Work

290 FM‐0062661 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 HVAC ‐ Replace cooling tower for two (2) 350 KW emergency generators with (1) 27 
Ton, 7,370 CFM cooling tower,  to include galvanized steel frame, fan wheel, and coil, 
drift eliminators, pumps, spray branches, float assembly, vibration cutout switch, hood, 
dampers, and actuators. Existing Cooling Tower Inaccessible base has deteriorated and 
leaks approximately 60 gallons a day which creates an electric shock hazard.

101,962$                     70,140$                      68.79                     Complete

291 FM‐0062371 San Luis Obispo Courthouse 
Annex

40‐A1 2 COUNTY MANAGED – Electrical –  Remove and Replace Electrical Main and Subpanels 
on floors 3 and 4 in PTB02.  Includes design and permits. The panels are over 50 years 
old and parts are obsolete. 

122,585$                     122,585$                    100.00                   In Work

292 FM‐0062113 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 County Managed ‐Electrical ‐ Replace and reconnect Transformers ‐ Power correction 
project‐ correct issues with voltage drops and outage building wide.  Engineering and 
plan included in pricing.

339,345$                     339,345$                    100.00                   In Work

293 FM‐0062842 Los Angeles Hall of Records 19‐AV1 2 Exterior Shell ‐ COUNTY MANAGED ‐ 19‐AV1 Hall of Records P1 Plaza Repair. 
Waterproofing and drainage systems repairs, new pavers, exterior receptacles, lighting, 
landscape, and replacement of water damaged interior insulation in the ground floor 
ceiling. County/Court space located directly under plaza.

650,703$                     650,703$                    100.00                   In Work

294 FM‐0062653 Los Angeles Pomona 
Courthouse 
South

19‐W1 2 HVAC: Chiller system for both #1 and #2 are showing signs of failure and/or have failed 
which may impact the court if replacement of critical parts are not replaced.  Pumps 
are leaking and frozen isolation valves will not isolate pumps to work on them.  Replace 
one (1) bellows seal and restore compressor cavity for chiller #1.  Replace one (1) oil 
pump and (1) Motor for compressor for chiller #2.  Restore compressor #2 and replace 
one (1) each rotor support gasket, and oil sump gasket. Replace one (1) flow switch for 
compressor #2.  Replace one (1) 8  check valve, one (1) 8  Y strainer, six (6) * shut off 
valves, two (2) 8 flex connectors, two (2) * to 5 reducing 90s, and one (1) 40HP motor, 
along with connecting pipes. Refurbish one (1) pump for condensers. Replace five (5) 8" 
isolation valves.

$168,258 153,350$                    91.14                     Complete

400 FM‐0061959 Los Angeles Inglewood 
Courthouse

19‐F1 2 Elevators, Escalators, & Hoists‐ Replace Selector Tape on Elevator #4 and calibrate floor 
height adjustment on all floors (basement‐6th floor). Existing Selector Tape is broken, 
and Elevator is not currently operating. 

9,693$                          7,227$                         74.56 Complete

401 FM‐0062323 Butte North Butte 
County 
Courthouse

04‐F1 2 Interior Finishes ‐ Install stair nosing on 31 steps of main public stairway. Requested by 
Court and JCC to help reduce number of falls on the stairway.

6,766$                          6,766$                         100 Complete

402 FM‐0062663 San Diego North County 
Regional Center ‐ 
North

37‐F2 2 HVAC ‐ Replace Cooling Coil and drain pan for AHU #5. Replace associated ductwork, 
seal, piping with control valve and actuator. Re‐insulate the chilled water piping. Chilled 
water coil is clogged, blocking half of the air flow to the conditioned space supported 
by the air handler. Work will be done after hours to avoid disruption to Court.  ACM 
testing will be conducted in the area.

87,631$                        87,631$                      100 Complete

403 FM‐0062670 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Interior Finishes ‐ Replace (8) spring pivot hinges in Dept. 3 & 5 courtrooms. Swinging 
Gates in courtrooms separate public from Judge's bench. Existing gates are worn, not 
allowing them to close properly, causing a potential safety/security issue. 

4,012$                          4,012$                         100 Complete

404 FM‐0062701 Mono Mammoth Lakes 
Courthouse

26‐B2 2 HVAC ‐ Replace failed BMS communication card (LON Card) for Carrier Condensing unit 
for AHU. Comm Card is critical to allow functioning of the only AHU at this courthouse.

7,697$                          7,697$                         100 Complete
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405 FM‐0062736 Los Angeles Torrance 
Courthouse

19‐C1 2 Interior Finishes ‐ Install (1) electrified panic bar to existing exterior rear door from the 
DA's office. Tie into existing key pad. Existing panic bar prohibits door from fully 
opening,  causing door to remain in the closed position. This is an emergency exit door 
leading to the outside of the building.

2,849$                          2,426$                         85.14 Complete

406 FM‐0062794 Santa Clara Hall of Justice 
(East)

43‐A1 2 Fire Protection ‐ Fire system failed 5 yr inspection. Make required repairs to fire system 
as noted on report. Replace one (1) hanger with missing beam clamp assembly; replace 
one (1) corroded RC; replace one (1) 1 x 2‐0 corroded sprig; replace one (1) corroded 
brass 200 degree SSU sprinkler head; replace ten (10) missing concealed sprinkler cover 
plates; replace one (1) 165 degree painted concealed sprinkler and cover plate. 

22,690$                        22,690$                      100 Complete

407 FM‐0062810 Alameda Hayward Hall of 
Justice

01‐D1 2 HVAC ‐ Replace failed boiler regulators and undersized regulator vent piping causing 
back pressure on regulators. Install two new vent piping lines and two new regulators.  
One boiler currently offline reducing court heating capacity. 

17,869$                        15,778$                      88.3 Complete

408 FM‐0062818 Madera New Madera 
Courthouse

20‐F1 2 Elevator ‐ Replace IO and main processor board on Elevator #2 to correct deficiency 
resulting in unit tripping on seismic operation. Once completed, contractor to make 
necessary adjustments and return to service. IO board provided by contractor, and 
service provider to purchase main processor board from elevator manufacturer. 
Intermittent problem with main circuit boards causing elevator to trip on seismic 
sensor, all batteries and sensor were replaced previously and did not resolve the 
problem.

9,049$                          9,049$                         100 Complete

409 FM‐0062819 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Elevators, escalators, & hoists ‐ Replace one (1) motor and one (1) control board for 
public elevator #2 to operate doors. Motor and board failed causing the elevator to be 
non‐operational. 

5,736$                          4,616$                         80.48 Complete

410 FM‐0062821 Los Angeles Metropolitan 
Courthouse

19‐T1 2 Grounds and parking lot‐Replace one (1) 480v, 3 phase, 1 1/2 Hp motor for roll‐up 
door.  Existing motor is leaking oil and making loud noises during operation.

4,486$                          4,241$                         94.54 Complete

411 FM‐0062825 Contra Costa Family Law 
Center

07‐A14 2 Plumbing ‐ Replace Irrigation Controller (Failed Electronics) with new 16‐station 
controller. A working controller is required to ensure proper irrigation.

3,448$                          3,448$                         100 Complete

412 FM‐0062827 Contra Costa Walnut Creek 
Courthouse

07‐C1 2 Exterior Shell ‐ Replace damaged, fire rated door at top of the Judges Stairwell. The 
door has begun to separate; damaged door is not compliant with State Fire Code.

3,580$                          3,580$                         100 Complete

413 FM‐0062828 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Fire Protection ‐ Fire panel communication failure and continuous trouble signals ‐ 
Locate and resolve failures ‐ replace (2) Reclaimed Power supply for DAA and DAA2 and 
test system. 

4,711$                          4,711$                         100 Complete

414 FM‐0062829 Madera New Madera 
Courthouse

20‐F1 2 HVAC ‐ Install one (1) 50hp; 65A; 480V Danfoss on AHU#2 return air side (like for like 
drive); perform initial startup of VFD and check unit for proper operation, adjusting as 
needed. There is no return air on north side of building causing pressure difference 
throughout the building.

7,015$                          7,015$                         100 Complete

415 FM‐0062832 Santa Clara New Santa Clara 
Family Justice 
Center

43‐B5 2 Interior finishes ‐ Electronic hinge failed ‐ Dept 71. Replace (1) failed control ribbon in 
 center hinge ‐ Card reader not working at this Ɵme.

2,759$                          2,759$                         100 Complete

416 FM‐0062836 Alameda Hayward Hall of 
Justice

01‐D1 2 Interior Finishes ‐ Replace approximately 9 failed and cracked floor tiles in front of 
elevator #1 on 2nd floor. Contractor to perform work using asbestos‐containing 
material protocols per EPA Requirements, including having containment air tested after 
abatement. FAS and EPA number to be on separate SWOs. This is a trip hazard and tiles 
need to be replaced.

6,485$                          5,726$                         88.3 Complete

417 FM‐0062841 Del Norte Del Norte County 
Superior Court

08‐A1 2 Grounds ‐ Re‐stripe parking lot‐ Clean existing asphalt to make ready for in Paint on All 
parking spaces and Handicap spaces including cross walk.

12,465$                        7,637$                         61.27 Complete
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418 FM‐0062843 Solano Hall of Justice 48‐A1 2 Exterior Shell ‐ Remove (6) sets of failed, non‐latching, panic hardware, including (6) 
closers, (6) exterior pull handles, and (3) astragals; Install (6) sets of new panic 
hardware, (6) closers; cover all holes from removed handles and astragals. Door 
hardware on main lobby emergency exit doors is severely worn and does not latch 
reliably. 

16,085$                        11,713$                      72.82 Complete

419 FM‐0062844 Santa Clara Palo Alto 
Courthouse

43‐D1 2 Fire Protection ‐ Replace (1) failed 6" flow switch, (37) fire hoses, (11) corroded 
sprinkler heads w/trim, 10ft. of 4" drainline and (1) drain valve seal ‐ Issues identified 
during 5 year inspection.  

17,672$                        11,671$                      66.04 Complete

420 FM‐0062845 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Vandalism ‐ Replace (1) 80‐5/8" x 58‐5/8" tempered glass in existing store front fame 
with specialty reflective over clear. Emergency board‐up (1) 85"x 65", window broken 
as result of vandalism.

3,519$                          2,587$                         73.51 Complete

421 FM‐0062846 Napa Criminal Court 
Building

28‐A1 2 HVAC ‐ BAS computer at end of life ‐ Replace (1) BAS computer and associated 
components; create back‐up from existing PC and install in new PC.

6,725$                          6,725$                         100 Complete

422 FM‐0062848 Alameda Wiley W. Manuel 
Courthouse

01‐B3 2 Plumbing ‐ Replace one (1) failed, leaking 2 inch diameter domestic water valve. Freeze 
(1) domestic 2" cold water supply line ‐ Install new 2" ball valve ‐ No point of isolation 

  on the domesƟc supply.

13,559$                        11,362$                      83.8 Complete

423 FM‐0062849 Los Angeles Torrance 
Courthouse

19‐C1 2 Plumbing‐ Pump down 500 gal of sewer water, clean debris, and replace floats.  Sewer 
ejector system is not functioning normally with potential motor failure and back‐up of 
sewage.

6,143$                          5,230$                         85.14 Complete

424 FM‐0062850 Lake South Civic 
Center

17‐B1 2 HVAC ‐ install air scrubbers (4) ‐ Wildfire has cause unhealthy air quality, install 
scrubbers to clean internal air quality.

4,144$                          4,144$                         100 Complete

425 FM‐0062852 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Interior finishes ‐ Replace 243SF of drywall/hard lid ceiling, paint to match, and install 
(1) 18"x18" access panel. Drywall damaged due to water intrusion. Work to be 
performed in known ACM Environment in accordance with environmental procedure. 

15,349$                        10,559$                      68.79 Complete

426 FM‐0062854 Los Angeles West Los 
Angeles 
Courthouse

19‐AR1 2 Electrical ‐ Replace (1) failed timer with Digital Timer, replace (2) failed Photo Cell 
sensors, and replace (5) malfunctioning relays serving exterior perimeter lighting for 
facility. Components have failed allowing lights to remain on 24/7, increasing utility 
costs and shortening component life. 

2,213$                          2,213$                         100 Complete

427 FM‐0062856 Orange North Justice 
Center

30‐C1 2 Plumbing ‐ ACM ‐ Remove and replace failed water closet carrier in 4th fl. N17 
chambers restroom. Carrier is leaking down a drain line above N18 chambers (3rd fl.) 
and leaking onto ceiling tile and judge's desk below. Work includes abatement of 36 sq 
ft of asbestos containing fire proofing, demo (removal of carrier) and replace water 
closet wall, paint, and hook up to existing waste line.  

23,773$                        21,470$                      90.31 Complete

428 FM‐0062857 Los Angeles Airport 
Courthouse

19‐AU1 2 Plumbing‐Replace one (1) pump and two (2) relief valves that serve domestic boilers 1 
and 2. Both valves and the pump are leaking.

3,876$                          2,991$                         77.17 Complete

429 FM‐0062858 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC‐Replace one (1) hot deck, one (1) cold deck, and one (1) velocity controller for 
the mixing box in 5th floor lock‐up.  Mixing box has failed and air flow cannot be 
controlled.

4,531$                          3,858$                         85.14 Complete

430 FM‐0062859 Los Angeles San Fernando 
Courthouse

19‐AC1 2 HVAC‐Replace one (1) internal float assembly, one (1) solenoid valve, and one (1) oil 
strainer for chiller #1.  Chiller keeps shutting off due to low oil pressure.

2,492$                          2,079$                         83.41 Complete

431 FM‐0062860 Los Angeles Parking 
Structure Lot 48 
Van Nuys Court 
Complex

19‐AX6 2 Electrical ‐ Replace one (1) 3/4 Hp, 460 V, 3 phase motor. Motor has failed not 
preventing gate from operating.  Gate is in the down position and secured.  Court is 
using entrance gate to exit as a temporary means of egress.  

4,220$                          3,787$                         89.74 Complete

432 FM‐0062863 San Bernardino Fontana 
Courthouse

36‐C1 2 Grounds and parking lot‐ Replace (7) 16" Hunter pop‐up sprinklers, refurbish (5) 
irrigation valves and refurbish broken drip lines in planters that are no longer working 
causing plants to die. Add 50 C.Y. of mulch in planters to cover exposed drip lines that 
are getting damaged by direct sunlight and public stepping on them.

6,947$                          5,775$                         83.13 Complete
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433 FM‐0062864 Riverside Riverside 
Juvenile Court

33‐N1 2 HVAC ‐ Air Handler #1 Remove and replace failing Carrier DX air handler with 
evaporator coil located at building entrance. Additionally, the evaporators condensate 
pan has a leak that cannot be repaired or sealed and is dripping onto the T‐bar ceiling 
above the X‐ray machine and magnetometer. Continued leaking will cause failures to 
vital security equipment and create safety slip hazards. Currently the condensate water 
is being diverted to a trash can.

14,900$                        7,352$                         49.34 Complete

434 FM‐0062866 Los Angeles Inglewood 
Courthouse

19‐F1 2 Elevators, escalators, & hoists. Replace (6) worn elevator hoist ropes, shorten (18) 
elevator hoist ropes to maintain minimum requirement on counter weights, and 
replace (6) shackles anti‐spin cables. Crew to perform repairs on elevators 1‐6 to meet 
all needed operations/functions under earthquake or other emergency conditions. 
(Regulatory compliance.)

18,606$                        13,873$                      74.56 Complete

435 FM‐0062867 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 HVAC ‐ Replace (1) fan shaft, (2) fan housings & (2) fan wheels. Replace pulleys, 
bushings, bearings & belts for the new fan wheels. Return air shaft is broken and not 
functional, and does not remove air from conditioned area.

12,752$                        8,772$                         68.79 Complete

436 FM‐0062872 Sonoma Hall of Justice 49‐A1 2 HVAC ‐ Correct hole in discharge line caused by shorted wire; repair shorted wire; 
Evacuate system; recharge with new R22 refrigerant ‐ Electrical short arched copper 
refrigerant line causing unit shutdown and small leak.

6,807$                          6,807$                         100 Complete

437 FM‐0062874 Lake Lakeport Court 
Facility

17‐A3 2 HVAC ‐ Replace (1), 30 ton compressor damaged due to power issues from Ranch Fire. 
Compressor is on roof in main condenser unit for court exclusive space. Recover and 
dispose of up to 130 lbs of contaminated R‐22 refrigerant. Add up to 120 lbs of R22 
refrigerant. Remove and replace 2 filter dyers.

37,360$                        37,360$                      100 Complete

438 FM‐0062875 San Bernardino San Bernardino 
Courthouse

36‐A1 2 Elevators, Escalators, & Hoists ‐  Replace faulty relays to prevent recurring control 
failure on Elevator #1. Public elevator #1 was stopped between floors 1 & 2, with a 
single entrapment.

4,215$                          4,031$                         95.64 Complete

439 FM‐0062877 San Bernardino 247 West Third 
Street

36‐R1 2 Elevators, Escalators, & Hoists ‐ Replace Faulty Seismic Device and Re‐wire to Controller‐
H1 Elevator. Seismic device is tripped on earthquake and will not reset leaving the 
elevator inoperable. 

4,354$                          4,354$                         100 Complete

440 FM‐0062879 Tulare South County 
Justice Center

54‐I1 2 Elevators, Escalators, & Hoists ‐ Labor and materials to restore operations of public 
Elevators #1 and #2 during several incidents of elevator shut‐downs due to water 
leakage into the elevator pit ‐ Elevator pit has since been sealed.

6,542$                          6,542$                         100 Complete

441 FM‐0062882 San Bernardino Victorville 
Courthouse‐
Dept. N‐1

36‐L1 2 Interior Finishes ‐ Vandalism‐ Replace wood doorframe and (1) wood door. Unknown 
person slammed door open causing the door and jamb to split and the hinge to bend. 
Work is necessary to be able to secure door.  

4,180$                          4,180$                         100 Complete

442 FM‐0062885 Amador Amador Superior 
Court

03‐C1 2 HVAC ‐ Replace failed logic board and the induced draft fan on PKU06 ‐ unit will not 
function properly without these parts. 

1,771$                          1,771$                         100 Complete

443 FM‐0062887 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Interior finishes ‐ Replace one (1) pair of vertical rod exit devices and one (1) exterior 
trim.  Existing devices have failed and are no longer able to secure door, causing a 
security issue.

6,239$                          4,863$                         77.94 Complete

444 FM‐0062890 Contra Costa George D. Carroll 
Courthouse

07‐F1 2 Vandalism ‐ Replace (1) broken ‐ 26" X 66" X 1/4 Clear Laminate glass on Public Exit 
Door. During off hours, glass was broken by an unhappy individual leaving the 

 Courthouse.

2,921$                          2,255$                         77.2 Complete

445 FM‐0062891 Santa Clara Palo Alto 
Courthouse

43‐D1 2 HVAC ‐ BAS computer at end of life ‐ Replace (1) BAS computer and associated 
components; create back‐up from existing PC and install in new PC. 

5,260$                          3,474$                         66.04 Complete

446 FM‐0062892 Mono Mammoth Lakes 
Courthouse

26‐B2 2 Fire Protection ‐ Replace failed MODCOM (communications board) and CPU on fire 
alarm panel ‐ fire alarm panel will not send signals to alarm monitoring company.

4,702$                          4,702$                         100 Complete

447 FM‐0062894 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 County Managed ‐ Interior Finishes ‐ Install automatic door openers at 1st floor and 5th 
floor restrooms, Modification to two elevators, modification of Drinking fountain on 
First floor. 

7,420$                          7,420$                         100 Complete

Page 54 of 96



Attachment C-III Facility Modifications
Reviewed and Approved in FY 2018-19

# FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E

FA
CI
LI
TY

 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E

FA
CI
LI
TY

 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
 %
 O
F 

CO
ST

ST
AT

U
S

448 FM‐0062895 San Diego East County 
Regional Center

37‐I1 2 Plumbing ‐ Replace 35ft of cast iron piping in boiler room. Cast iron piping is 
deteriorating and impacted with sludge which is affecting 1st flr breakroom sink drain 
line, preventing from draining. 

3,120$                          2,113$                         67.71 Complete

449 FM‐0062898 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Interior finishes ‐ Replace bottom closer, hinge, and arm package for door to 
department S19. The seal broke, allowing the door to slam, causing a safety issue.

3,652$                          3,652$                         100 Complete

450 FM‐0062899 Los Angeles Bellflower 
Courthouse

19‐AL1 2 HVAC ‐ Replace (1) 2" Cla Valve to water supply line for cooling tower. Existing Valve is 
leaking on roof, wasting water and creating a potential for leaks.

2,730$                          2,128$                         77.94 Complete

451 FM‐0062900 San Bernardino Fontana 
Courthouse

36‐C1 2 HVAC ‐ Restore PKU02 in alarm ‐ high head pressure and replace (2) TXV's and filter 
driers for circuits A & B.  PKU02 has refrigerant leak.  

6,441$                          5,354$                         83.13 Complete

452 FM‐0062901 Santa Clara Downtown 
Superior Court

43‐B1 2 HVAC ‐ BAS computer at end of life ‐ Replace (1) BAS computer and associated 
components; create backup from existing PC and install in new PC.

5,260$                          5,260$                         100 Complete

453 FM‐0062902 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Fire Protection ‐ Replace outdated backup batteries to the main fire panel and sub 
panels. Replace (34) 12 volts 8 amps batteries, (4) 12 volt 100 amps batteries, (2) 12 
volts 55 amps and (1) Siemens HFP duct detector. Outdated backup batteries to the 
main fire panel and sub panels will cause the panel to fail should a power outage occur. 

7,444$                          7,444$                         100 Complete

454 FM‐0062903 Contra Costa Wakefield Taylor 
Courthouse

07‐A2 2 HVAC ‐ Remove 15 ft of pressure relief piping: Dissemble three sections of the boiler; 
replace failed boiler sectional seal and piping; Reassemble and run boiler through 
startup. Seal has failed and is leaking. Further degradation could cause a complete 
boiler failure and affect temperatures throughout the building. 

15,943$                        15,943$                      100 Complete

455 FM‐0062907 Kings New Hanford 
Courthouse

16‐A5 2 HVAC ‐ Labor and materials to re‐establish operation of Boiler #1 with suspected 
burner and/or gas valve failure ‐ Boiler will not start.

3,331$                          3,331$                         100 Complete

456 FM‐0062909 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Fire Protection ‐ (Fire Life Safety). Place alarm panel in test mode;  assess (18) fire doors 
for alarm sequence to ensure latches are hitting strike plates correctly and 
communicating with fire alarm panel. The doors currently are not communicating 
properly with the fire panel creating a potential safety hazard.

8,077$                          5,653$                         69.99 Complete

457 FM‐0062910 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Elevators, escalators, & hoists ‐ Replace power supply for elevator #4. Replace (1) failed 
Main Power supply relay. Currently, elevator is not  functioning.

4,991$                          4,244$                         85.03 Complete

458 FM‐0062913 Los Angeles Edmund D. 
Edelman 
Children's Court

19‐Q1 2 Interior Finishes ‐ Remove and replace (1) 35‐3/4" x 83‐1/8" 16 gauge hollow metal 
door with mortis prep, hinges, (1) storeroom grade cylindrical lock, sweep, reuse 
existing door closer. Existing door will not close or lock properly due to cracks in door 
joints, creating security risk.

3,632$                          2,542$                         69.99 Complete

459 FM‐0062914 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Fire Protection‐Replace twenty (20) 7 volt batteries, two (2) strobes, and one (1) pull 
station. Adjust one door release and two tamper switches.  These items failed FAB 
under SWO 2759740.

5,298$                          3,895$                         73.51 Complete

460 FM‐0062915 Sacramento Juvenile 
Courthouse

34‐C2 2 Exterior Shell ‐ Repair shifted aluminum panel on exterior wall. Re‐secure and reseal on 
side of building.  Shifted panel has created an intrusion into building during the rainy 
season, causing damage to interior of building on 1st and 2nd floors.

9,680$                          9,680$                         100 Complete

461 FM‐0062926 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Elevators, escalators, & hoists‐Replace (15) relays in the loop circuit control. In custody 
elevator is not leveling properly and is causing a trip hazard. 

3,797$                          3,797$                         100 Complete

462 FM‐0062928 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 Interior Finishes ‐ Replace 4 microphones built into bullet‐proof glass ‐ Replace 4 failing 
JCC provided units needed to communicate between bullet‐proof glass at I street 
lobby.

8,631$                          8,631$                         100 Complete

463 FM‐0062929 Riverside Larson Justice 
Center

33‐C1 2 Exterior Shell ‐ Vandalism. Remove and replace broken window measuring 49W x 104H ‐
Dual glazed, insulated and tinted exterior glass window outside the Enhanced 
Collections Department with new. A vandal severely damaged the window during the 
early hours of July 18th. Work includes removal of broken glass, emergency response 
board‐up, and installation of new window.  

4,300$                          4,188$                         97.39 Complete
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464 FM‐0062933 Alameda Wiley W. Manuel 
Courthouse

01‐B3 2 HVAC ‐ BAS computer at end of life ‐ Replace (1) BAS computer and associated 
components. Create backup from existing PC and install in new PC. 

5,941$                          4,979$                         83.8 In Work

465 FM‐0062934 Fresno Juvenile 
Delinquency 
Courthouse

10‐P1 2 Elevators ‐ Replace circuit board for door controller in Inmate Elevator #4 ‐ Elevator has 
failed and will not operate.

3,325$                          3,325$                         100 Complete

466 FM‐0062935 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Interior finishes ‐ Replace (1) pair of 46"x 22"x1 3/4" red oak wood partition doors with 
new hinges. Doors are broken and were recently removed. There are currently no 
partition doors to separate the staff from the public in courtroom. 

5,049$                          5,049$                         100 Complete

467 FM‐0062937 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Elevators, escalators, & hoists‐Replace the key switch for elevators 3 and 4 in the 
basement and provide 70 new keys. Key cylinder is worn and no longer functional, 
causing a security issue. 

2,386$                          2,029$                         85.03 Cancelled

468 FM‐0062938 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Plumbing‐Replace one (1) penitentiary valve assembly and two (2) ball valves. Existing 
bubbler buttons and valve are no longer working and ball valves are leaking. Area ACM, 
so remediation and environmental oversight are included.

12,968$                        11,027$                      85.03 Complete

469 FM‐0062940 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 2 HVAC ‐ The fan motor bearings are failing and need to be replaced in AHU‐1. 
Breakdown of the unit will result if the motor bearings cease.

2,418$                          2,418$                         100 Complete

470 FM‐0062941 San Diego Hall of Justice 37‐A2 2 Interior Finishes ‐ Replace 44 sq. yds. of 25‐yr old delaminated glue‐down carpet, prep 
floors, and 80 LF of cove base with carpet tiles.  Environmental ACM test on existing 
carpet for ACM mastic. Original carpet is 25+ years old and in high‐traffic Court IT 
Conference room. Carpet is severely torn /ripped and has delaminated from backing. 
This is a trip hazard and carpet needs to be replaced. 

4,818$                          4,818$                         100 Complete

471 FM‐0062942 San Francisco Civic Center 
Courthouse

38‐A1 2 Pest Control ‐ install (1) set (18') of rodent proof nylon brush seals with retainers on 
main loading dock door ‐ City/County Health Inspector report required installation to 
mitigate pest intrusion.

1,961$                          1,961$                         100 Complete

472 FM‐0062943 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 Plumbing‐Replace one (1) 2" domestic water shut off valve, one (1) 2" coupling, and 5 
linear feet of 2" copper pipe. Cut out plaster wall in install one (1) 16" by 16" access 
panel.  Environmental testing and oversight included.  Existing valve is leaking.

10,536$                        8,270$                         78.49 Complete

473 FM‐0062944 San Diego Juvenile Court 37‐E1 2 HVAC‐BAS system‐Replace Metasys version 6.5 programming software system with 
Metasys version 9.1 for programming of HVAC system.  Version 6.5 is obsolete and 
creates the inability to program system to adjust for ambient temperatures or for 
weekend use. Installation includes a 1 (one) year warranty on labor and materials.

3,333$                          2,487$                         74.62 Complete

474 FM‐0062946 Santa Clara Palo Alto 
Courthouse

43‐D1 2 Grounds and Parking ‐ Remove (1) large Oak tree and grind (1) stump located in the 
parking area ‐ Tree has been certified by a licensed Arborist to be truly deceased ‐ 
Potential safety hazard with falling branches or entire tree.

4,790$                          2,395$                         50 Complete

475 FM‐0062948 Orange North Justice 
Center

30‐C1 2 HVAC ‐ Current controller has failed.  A new controller is needed to support any kind of 
biocide relay.  Vendor will install a new Walchem cooling tower controller and add a 
new motorized ball valve onto the biocide 1 relay.  This will lead to the high pressure 
bromine feeder, and we will drill a new bulkhead into the tower, and pipe the biocide 
return directly in.  

3,100$                          2,800$                         90.31 Complete

476 FM‐0062950 Madera New Madera 
Courthouse

20‐F1 2 HVAC ‐ Install (1) ‐ 30 KW / 40 HP, 380 ‐ 480 VAC  Drive, Three phase, IP20 / Chassis on 
smoke evacuation fan #1, program drive to specs  and test for proper operations. Work 
will be performed during normal business hours. Smoke evacuation system is at 50% 
while this drive is down.

3,621$                          3,621$                         100 Complete

477 FM‐0062956 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 HVAC‐Replace one (1) pilot assembly, one (1) limit controller and one (1) ignition and 
flame rod. These items failed while conducting PM.

5,096$                          3,961$                         77.72 Complete
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478 FM‐0062957 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Plumbing ‐ Ceiling leak from unknown source. DA's office 12th flr. Set up containment, 
disinfect area, and open ceiling in area known to contain ACM so plumber can diagnose 
source of drip. Environmental oversight included. 

7,140$                          4,912$                         68.79 In Work

479 FM‐0062961 Los Angeles Metropolitan 
Courthouse

19‐T1 2 Interior finishes ‐ State Fire Marshal NOC exposed ceiling; North & South Data Rms. 
Reposition existing wiring into wire shields and replace plaster that was removed from 
ceiling to install wiring. SFM notification to eliminate ceiling penetrations per CFC Sec. 
703.1; Fire resistance rated construction. Items 91, 92 & 93. 

13,664$                        12,918$                      94.54 Complete

480 FM‐0062962 Los Angeles Whittier 
Courthouse

19‐AO1 2 Plumbing ‐ Replace one (1) 4" isolation valve and two (2) 4" flanges.  Valve is stuck in 
closed position and water cannot flow to irrigation system.

4,889$                          4,226$                         86.43 Complete

481 FM‐0062963 Kern Bakersfield 
Superior Court 
Modular

15‐A2 2 HVAC‐Replace four (4) failed compressors for four wall‐mounted air conditioning 
package units that supply HVAC to modulars.  The compressors are original and 
replacing them is more cost‐efficient than replacing the package unit. 

7,410$                          7,410$                         100 Complete

482 FM‐0062964 Contra Costa Family Law 
Center

07‐A14 2 Fire Protection ‐ Replace 23 corroded fire sprinkler heads; Replace 4 failed pressure 
gages on 4 risers; add fire calking and wall plate to pipe penetration (1); add (5) signs to 
risers, and fire department connections. Correct fire sprinkler deficiencies that were 
found during the 5‐Yr Level VIII Inspection.

7,219$                          7,219$                         100 Complete

483 FM‐0062967 Kern Shafter/Wasco 
Courts Bldg.

15‐E1 2 Interior Finishes ‐ Remove and reupholster twelve  (12) affixed Jury seating and 60 
spectator seats inside Department B.  The 30+ year old fabric and padding on seat pans, 
backs, sides and chair arms are torn, ripped and worn beyond repair. 

17,888$                        17,888$                      100 Complete

484 FM‐0062976 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19‐AE1 2 County Managed ‐ Grounds ‐ Remove (5) Juniper trees from civic center grounds. Tree 
roots were lifting concrete walkways and causing block walls to shift, creating a safety 
issue.

3,298$                          3,298$                         100 Complete

485 FM‐0062023 Los Angeles Central 
Arraignment 
Courts

19‐U1 2 COUNTY MANAGED ‐ Elevators, Escalators, & Hoists ‐ County Managed ‐ Replace hoist 
ropes in passenger elevator #1 due to excessive rust and replace governor ropes on 
Elevator #1 & #2. Requirement due to DIR State Inspection deadline; subsection 
3036(e) & 3000.0(h)

11,730$                        11,730$                      100 Complete

486 FM‐0062184 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (2) Sand filters for the HVAC system. Sand filters have failed and non‐
operative.  Without the sand filters particles will enter the system causing the chiller 
not to run efficiently and shorten the life span of equipment.

75,350$                        62,767$                      83.3 In Work

487 FM‐0062377 Tulare Dinuba Division 
of the Tulare 
Superior Court

54‐E1 2 CITY MANAGED ‐ Roof ‐ Install a new silicone roofing system over existing 30,000 sf 
built up asphalt roof.  Existing BUR roof system to be secured to existing substrate with 
blisters and wrinkles cut out and fiberglass base sheet installed to repair areas ‐ Existing 
roof is leaking and heavily deteriorated with major blisters and wrinkles.  City‐managed 
project to be done under new lease agreement to be signed between JCC and City of 
Dinuba.

84,064$                        84,064$                      100 In Work

488 FM‐0062378 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace the UPS system for the refrigerant monitoring system with a new 
system consisting of one new main UPS unit and all three (3) extended battery 
modules.   This new system has been sized to be the same capacity as the old system.  
Remove the oxygen module sensors and reprogram the Honeywell monitor to no 
longer except input from the sensors per ASHRAE specifications ‐ The current UPS 
system has failed as it is not holding a charge and faulting out, and the system is no 
longer supported by the manufacturer.

13,177$                        13,177$                      100 Complete

489 FM‐0062662 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Electrical‐ Replace four (4) spot lights, three (3) pole lights at front of building, and 
replace 500 LF of defective wiring. Replace eleven (11) heads and lights and 500 LF of 
defective wiring for light fixtures inside the bollards. Building was transferred by County 
to Judicial Council with certain exterior lights fixtures not functional. We need to 
restore in order to supply appropriate lighting in front of building and ensure public 
safety when area is dark. Public and safety issue.

37,482$                        29,213$                      77.94 Complete
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490 FM‐0062738 San Diego County 
Courthouse

37‐A1 2 Interior Finishes ‐ Remove all non‐fixed material, equipment, hazardous materials from 
building and 'broom clean' in accordance to Amended JOA and transfer title 
agreement.  This is in preparation to transfer property and title from Judicial Council of 
California (State) to the County of San Diego on effective date of Oct. 1, 2018. 

97,430$                        75,430$                      77.42 Cancelled

491 FM‐0062777 San Bernardino Rancho 
Cucamonga 
Courthouse

36‐F1 2 COUNTY MANAGED ‐ Plumbing‐ Replace approximately 100LF of 4" drain piping and 
replace 2 grates in the patio area that floods during the rains. Existing piping is full of 
roots beyond repair. Scope includes the removal and replacement of brick pavers 
during project.

62,361$                        62,361$                      100 In Work

492 FM‐0062873 Santa Cruz Watsonville 
Courthouse

44‐B2 2 Interior Finishes ‐ Correct failed ADA door opener; replace (1) failed air actuated swing 
arm and reattach to unit ‐ No ADA access to the main lobby due to failed door opener

3,215$                          3,215$                         100 Complete

493 FM‐0062897 Kern Delano/North 
Kern Court

15‐D1 2 HVAC ‐ Replace (1)5 Ton HVAC package Unit. Current unit is inoperable, replacement 
parts are obsolete and currently there is no HVAC in Dept. B.

20,170$                        20,170$                      100 Complete

494 FM‐0062912 Los Angeles Inglewood 
Courthouse

19‐F1 2 Elevators, Escalators, & Hoists/ Remove (1) 40 HP motor from Elevator #7 and take to 
shop to be rebuilt, and rebuild (4) motor start relays. Freight Elevator #7 is stuck, not 
responding, doors closed, and no entrapment. This elevator allows access to the 7th, 
8th, floors and roof. Small claims clerks have to navigate the stairwells to gain access to 
their 7th floor office.

36,049$                        26,878$                      74.56 Complete

495 FM‐0062945 Santa Clara Sunnyvale 
Courthouse

43‐F1 2 Pest Control ‐ Tent and fumigate entire 20,000 sq. ft. building ‐ Pest Control report 
shows infestation of dry wood termites throughout; structural damage to facility is 
actively occurring. 

27,823$                        27,823$                      100 Complete

496 FM‐0062949 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace cracked and leaking heat exchanger in Boiler #1 ‐ Boiler is non‐
operational. Cost reflects 10‐year pro‐rated materials warranty. 

48,743$                        48,743$                      100 Complete

497 FM‐0062972 Humboldt Humboldt County 12‐A1 2 Interior Finishes ‐ modify Jury box floor ‐ Modify 8 linear feet of riser location on jury 
box floor, relocate seats on front row to provide knee space equal to other existing 
seats. Remove carpet, modify sub floor and rebuilding to accommodate changes, 
reinstall existing carpet. 

8,507$                          8,507$                         100 Complete

498 FM‐0062988 Los Angeles Catalina 
Courthouse

19‐AA1 2 Roof ‐ County Managed ‐ Roof materiel has failed. LAISD reviewed roof and provided a 
scope to seal multiple cracks on surface of roof, seal around vents, and seal coping to 
prevent water intrusion for the up coming winter weather. Remove and replace 400 
square feet of roofing materiel, 40 lineal feet of coping, 2 layers of GE Enduris silicone 
roof coating.

11,949$                        11,949$                      100 Complete

499 FM‐0062989 Los Angeles El Monte 
Courthouse

19‐O1 2 Interior Finishes ‐ 1st Floor Women's Restroom between Dept. 1 & 2 ceiling damaged 
due to previous water leaks. Set up containment to Restroom entrance; Set up (1) 
Negative Air Machine; (1) HEPA Vacuum. Remove and dispose of (25) Sq. Ft. of plaster 
from ceiling; Restore (25) Sq. Ft. ceiling plaster; Paint with (1) coat of Primer, (2) coats 
of paint. Space being treated as a hot environment.

9,477$                          5,508$                         58.12 Complete

500 FM‐0062992 Los Angeles Michael D. 
Antonovich 
Antelope Valley 
Courthouse

19‐AZ1 2 Exterior ‐ Replace approx. 250 LF of deteriorated caulking from seam in sheet metal 
flashing on Parapet wall above the Atrium. Caulking has deteriorated allowing water to 
seep in around seams in sheet metal flashing and leak into ceiling of Atrium. 

6,815$                          5,010$                         73.51 Complete

501 FM‐0062993 Los Angeles Van Nuys 
Courthouse East

19‐AX1 2 Electrical‐Replace (32) fuel crossover tubes for the emergency back up generator. 
Existing tubes are failing and allow fuel to infiltrate the oil then cause generator failure.

6,683$                          5,997$                         89.74 Complete

502 FM‐0062994 Los Angeles Norwalk 
Courthouse

19‐AK1 2 HVAC‐Replace one (1) 10Hp Veriable Frequency Drive for the return fan on Air Handler 
Unit# 5. Existing fan drive has failed due to power serge.

6,645$                          5,650$                         85.03 Complete

503 FM‐0062995 Los Angeles East Los Angeles 
Courthouse

19‐V1 2 HVAC‐Replace one (1) refrigerator monitor and one (1) remote sensor for chillers. 
Monitor has failed and parts obsolete.

7,957$                          6,184$                         77.72 Complete
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504 FM‐0062996 Los Angeles Bellflower 
Courthouse

19‐AL1 2 HVAC‐Replace one (1) 5 HP Variable Frequency Drive for Air Handling Unit #8. Existing 
drive has failed due to power surge and the return fan is no longer working.

5,918$                          4,612$                         77.94 Complete

505 FM‐0062997 Los Angeles Whittier 
Courthouse

19‐AO1 2 HVAC‐Replace one (1) filter dryer, one (1) PRV station, and one (1) controller for 
pneumatic controls.  Pneumatic controls are full of water from condensation and 
temperatures cannot be controlled throughout building.

7,505$                          6,487$                         86.43 Complete

506 FM‐0063001 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Fire Protection ‐ Replace 1) leaking 2.5 inch butterfly valve and 2) failed air 
maintenance control device on the cooling tower sprinkler system ‐ Cooling tower 
sprinkler system is non‐functioning and has been isolated to maintain building 
standpipe system operational.

3,756$                          3,756$                         100 Complete

507 FM‐0063018 Santa Clara Downtown 
Superior Court

43‐B1 2 HVAC ‐ HHW ‐ Expansion joint failed ‐ Remediate leak (after‐hours); drain system; 
remove/replace (1) 4" expansion joint includes new bolts/gaskets and seals; refill and 
test ‐ Original expansion valve failed causing localized flooding       

5,207$                          5,207$                         100 Complete

508 FM‐0063020 Contra Costa Wakefield Taylor 
Courthouse

07‐A2 2 Electrical ‐ Generator‐ Remove and replace leaking water pump  ‐ Pump is leaking and 
at end of life.  

6,622$                          6,622$                         100 Complete

509 FM‐0063021 Solano Law and Justice 
Center

48‐A2 2 COUNTY MANAGED ‐ HVAC ‐ Replace failing HW system, including. (2) 1HP HW pumps, 
(1) 35 Gal. tank, (1) 400 Gal. tank, (1) 2  Temperature controlled mixing valve, (1) Heat 
Ex., 250 ft. 3,  370 2, and 100 ft. Piping and insulation, associated check valves (5), 3 
butterfly valves (2), gages (6) and thermometers (7); Test and balance; Provide 
temporary domestic HW system  Equipment at end of life; Piping wearing thin. 

76,276$                        76,276$                      100 In Work

510 FM‐0063023 Santa Barbara Figueroa Division 42‐B1 2 HVAC ‐ Replace two exhaust fans ‐ Two exhaust located in the Women's Clerk's 
Restroom of 42‐B1 are not functioning.  Inspect and replace.

5,365$                          5,365$                         100 Complete

511 FM‐0063028 Fresno Reedley Court 10‐F1 2 HVAC ‐ Replace failed inducer motor on PKU #4 ‐ Motor has failed and package unit is 
inoperable.

756$                             591$                            78.13 Complete

512 FM‐0063029 Fresno Reedley Court 10‐F1 2 Plumbing ‐ Replaced failed gas control valved on domestic hot water heater ‐ Gas 
Control valve has failed and water heater is inoperable. 

659$                             515$                            78.13 Complete

513 FM‐0063035 Santa Clara Hall of Justice 
(West)

43‐A2 2 HVAC ‐ Correct failed compressor; remove/replace (2) failed electronic expansion 
valves; replace (1) guide vain assembly; replace (1) guide vain control board; Test chiller 
operation ‐ Compressor guide vain froze internally causing control board and electronic 
valves to short out.

36,468$                        36,468$                      100 Complete

514 FM‐0063036 Los Angeles El Monte 
Courthouse

19‐O1 2 Elevators, escalators, & hoists ‐ Regulatory compliance‐preliminary orders‐ Replace five 
(5) ropes, and ten (10) shackles for custody elevator #4. Perform earthquake testing 
under emergency conditions and verify run by on elevators 1‐5 for preliminary orders.

11,348$                        6,595$                         58.12 Complete

515 FM‐0063037 Los Angeles Pasadena 
Courthouse

19‐J1 2 Grounds and parking lot ‐ Replace approximately 100 SF of concrete and 200 SF of 
asphalt throughout parking areas.  Concrete and asphalt have deteriorated, with many 
potholes, causing tripping hazard.

6,163$                          4,274$                         69.35 Complete

516 FM‐0063038 Los Angeles Pasadena 
Courthouse

19‐J1 2 HVAC ‐ Replace non‐functioning return fan #1 motor that supplies fresh air to the 
basement from the outside.

7,829$                          5,429$                         69.35 Complete

517 FM‐0063040 Los Angeles Alhambra 
Courthouse

19‐I1 2 Plumbing ‐ Replace one (1) hot water expansion tank.  Existing tank is corroded/rusted, 
and leaking.  It has had several leaks and needs to be replaced.

13,134$                        11,295$                      86 Complete

518 FM‐0063041 Orange Harbor Justice 
Center‐Newport 
Beach Facility

30‐E1 2 HVAC ‐ Safety ‐ Cooling Tower ‐ Install fall protection on the cooling tower servicing the 
courthouse. Currently, without protection, needed repairs and preventative 
maintenance that require access to the top of the tower, such as sprayer maintenance, 
cleaning of scale, and maintenance of the fan blades, are unable to be performed due 
to this inherited shortcoming; building transferred with existing equipment and does 
not meet CAL OSHA requirements.

14,774$                        12,457$                      84.32 Complete

519 FM‐0063046 Los Angeles Pasadena 
Courthouse

19‐J1 2 Plumbing ‐ Rebuild failed and leaking hot water heating pump which could cause the 
upper floors not to warm up when the temperatures start to drop.

8,502$                          5,896$                         69.35 Complete
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520 FM‐0063047 San Diego East County 
Regional Center

37‐I1 2 Plumbing ‐ Replace one (1) gasket kit for 4" valve on backflow preventer. Backflow 
preventer was leaking.

2,160$                          1,463$                         67.71 Complete

521 FM‐0063048 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Grounds and Parking Lot ‐ Cut asphalt and remove faulty hold open loop wires for the 
P. Street parking lot entrance gate, and replace with a new set.  Make all necessary 
electrical connections and reseal asphalt to secure loops in place.  Replace one (1) drive 
belt with a new one ‐ Sensing loop has failed, creating a safety hazard as the gate will 
close even with something still in the loop area. 

4,439$                          4,439$                         100 Complete

522 FM‐0063049 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Re‐attach can lighting fixtures that have fallen out of the ceiling of the public 
lobby and re‐lamp all 38 of the fixtures in the lobby ceiling with energy efficient LED 
lamps. Scaffolding is required to reach the lights 45 feet high as the building entry is not 
wide enough for a boomlift and the tallest scissorlift only reaches up to 36 feet ‐ The 
can lights that have fallen out are suspended by their harness and pose a safety hazard, 
and new LED lamps will complete the re‐lamping of the building.

38,004$                        38,004$                      100 In Work

523 FM‐0063050 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Exterior Shell ‐ Remove front handicap entrance door and replace the following failed 
and worn out parts: valve body, guides, valve check, drive rack, pinion upper and lower 
bearings and door roller guide.  Re‐install door and adjust ‐ Door assemblies have failed 
causing the door to close too fast and strike visitors, and not to latch properly.

9,626$                          9,626$                         100 Complete

524 FM‐0063051 Contra Costa Richard E. 
Arnason Justice 
Center

07‐E3 2 Grounds and Parking Lot ‐ Using an 85' Boom Lift, retrieve end of cable at the top of the 
flag pole, install new eye hooks and raise American Flag ‐ The cable for raising and 
lowering the American Flag broke. 

3,317$                          3,317$                         100 Complete

525 FM‐0063053 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (1) actuator on isolatoin valve for Cooling tower #1.  Actuator has failed 
in open position causing water loss/chemicals in the hot water tanks of cooling tower 
#1.

6,152$                          5,155$                         83.8 Complete

526 FM‐0063055 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Plumbing ‐ Remove 12 to 16 4"x4" ceramic tiles from wall under sink; remove plaster 
from wall; replace (2) 2" CI San Tee tap; (4) 2" No Hub Husky Bands; (2) 2"x1‐1/2" Trap 
Adaptor; (2) 1‐1/2" Chrome P‐Trap; (2) 1‐1/4" Lav Grid Strainer; (2) 1‐1/4" Threaded 
Tail Piece. All materials tested for LBP/ASB. Existing sink plumbing and San Tee in Wall 
deteriorated and causing damage water damage drywall.

7,330$                          6,233$                         85.03 Complete

527 FM‐0063057 Los Angeles Pasadena 
Courthouse

19‐J1 2 Interior Finishes ‐ Replace (4) new tail piece and customize (4) tail piece to exit devices 
to enable doors to stairwells 1‐3 to stay unlocked per attached Fire Marshall report.

4,825$                          3,346$                         69.35 Complete

528 FM‐0063058 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace failed condensing unit fan motor for split system serving the IT Server 
Room ‐ Server Room is overheating.

1,006$                          1,006$                         100 Complete

529 FM‐0063059 Los Angeles Compton 
Courthouse

19‐AG1 2 HVAC‐ Replace one (1) 10 HP, 605 RPM 120 gallon air compressor tank, (1) 
air compressor motor, (1) compressor pump, (1) air dryer for air 
compressor #3, and all copper pneumatic piping. Compressor has air/oil 
leaks and due to age (1974) it is no longer serviceable.

27,266$                  18,031$                 66.13 In Work

530 FM‐0063060 Los Angeles Compton 
Courthouse

19‐AG1 2 Interior finishes ‐ Install clips, T‐bars, hardware to ceiling tiles, erect containment, and 
conduct environmental testing. Ceiling tiles are sagging above public seating area and 
can fall at any time. All work to be performed in a known ACM area. 

10,860$                        7,182$                         66.13 In Work

531 FM‐0063061 Los Angeles Compton 
Courthouse

19‐AG1 2 Electrical ‐ Install six (6) custom made dead fronts for circuit breaker panels.  They are 
missing and the wiring, breakers, and bus bar are exposed, causing a safety hazard.  
Due to the age of the existing panels, dead fronts are no longer available, so these will 
have to be custom ordered.

8,009$                          5,296$                         66.13 Complete
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532 FM‐0063062 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 Interior Finishes ‐ Replace (1) level 3 bullet resistant glass panel approximately 72" X 
60" and the application of A/G film. There are bubbles in the glass which may have 
compromised the integrity of the glass making it a safety concern for the staff and 
guests of the court.

9,909$                          7,778$                         78.49 Complete

533 FM‐0063064 Los Angeles Alfred J. 
McCourtney 
Juvenile Justice 
Center

19‐AE1 2 Interior finishes ‐ Replace 4 malfunctioning courtroom door hardware with dogging 
devices.  Existing hardware is failing and preventing strikes from hitting latch and 
interrupting court proceeding in Departments 285, 426, 427, & 428. Install plate on top 
of doors with thru‐bolts to prevent doors from splitting. 

4,154$                          4,154$                         100 Complete

534 FM‐0063156 San Francisco Civic Center 
Courthouse

38‐A1 2 Interior Finishes ‐ Correct failed 1200lb main entrance door (1) ‐ Remove RH door, 
replace failed dummy floor closer and thrust bearing.

9,935$                          9,935$                         100 Complete

535 FM‐0063158 Solano Hall of Justice 48‐A1 2 HVAC: Remove failed controller and replace with spare controller on hand. Program for 
correct operation. ‐ BAS is not communicating with 2 AHUs.   

4,116$                          4,116$                         100 Complete

536 FM‐0063161 San Diego North County 
Regional Center ‐ 
South

37‐F1 2 COUNTY MANAGED ‐ HVAC‐Replace the 2 existing Rite boilers (6.5M BTU or 13M total) 
with three 5 million (15M BTU combined) BTU vertical boilers. Repair or replace the 3 
corresponding hot water storage tanks: One is failed with a bad coil ( They no longer 
make this coil) All three are lined with concrete that is failing and collecting at the 
bottom of the tank causing flow issues. 

53,900$                        53,900$                      100 In Work

537 FM‐0063162 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Interior Finishes ‐ County Fire Marshall Order to Correct ‐ Replace flood drywall 
damaged due to hydraulic pressure from extended rainfall ‐ Replace approx. (40) 4'X8' 
pieces of sheetrock ‐ Tape/texture/finish walls to match existing ‐ Fire walls were 
compromised by flood at basement area; Insurance reimbursement pending.

25,340$                        25,340$                      100 Complete

538 FM‐0063165 Tulare South County 
Justice Center

54‐I1 2 Fire Protection ‐ Replace four each leaking and non‐functional spring loaded manifold 
check valves for fire department hose connections, replace 30 each outdated gauges 
(over five years old), and install one each bell sign and five each sprinkler head guards 
in penthouse ‐ Deficiencies noted in Level VIII fire standpipe inspection.

3,849$                          3,849$                         100 Complete

539 FM‐0063177 Los Angeles Torrance 
Courthouse

19‐C1 2 Plumbing‐ Isolate valves, drain water loop, removed condenser take to shop to re‐build, 
re‐place couplings and rebuilding damaged impeller. Condenser pump is leaking water 
from seals.      

8,922$                          7,003$                         78.49 Complete

540 FM‐0063178 Mendocino County 
Courthouse

23‐A1 2 HVAC ‐ correct deficiencies found on Annual PM‐  Repair leaking condensate line, 
relocate chemical injection, and replace low gas pressure switch and (2) ignitors.

6,343$                          4,289$                         67.62 Complete

541 FM‐0063181 San Bernardino Joshua Tree 
Courthouse

36‐E1 2 COUNTY MANAGED ‐ HVAC‐ Replace cooling tower & Boiler. Both are 36 yrs old,  
original to building, deemed at their end of life and more cost effective to replace due 
to to difficulty in obtaining parts. Both are in same area creating cost savings for crane 
and other trade specialties if replaced at same time. Scope includes replacing all 
associated electrical, piping, and crane / rigging for turnkey installation. Work is needed 
to maintain comfortable temperatures in building and to keep critical equipment 
within safe operating temps.

52,681$                        52,681$                      100 Complete

542 FM‐0063184 Los Angeles Downey 
Courthouse

19‐AM1 2 Vandalism ‐ Remove graffiti and repaint partitions in men's public restrooms. Replace 
anti‐graffiti film on twenty‐four (24) mirrors that will protect the integrity of mirrors 
from gang related written gestures that could pose a public safety hazard in 
unsupervised restrooms.  

2,775$                          2,323$                         83.7 Complete

543 FM‐0063186 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC / Replace shaft seal due to oil leaking from Chiller which could cause major 
damage to Chiller if left as is.  Remove and replenish compressor oil and pressure leak 
entire chiller.

11,105$                        9,455$                         85.14 Complete

544 FM‐0063189 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 Fire Protection ‐ Replace (1) 6" fire pump flow meter and (2) couplings, replace (2) 
butterfly valves and (4) couplings, replace (1) test header valve on roof, install (5) 
missing valve signs and re‐test and certify system. Deficiencies were identified while 
performing testing under Preventive Maintenance. Work is necessary to certify system 
and complete work under Preventive Maintenance. 

9,000$                          7,196$                         79.95 Complete
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545 FM‐0063190 Orange Central Justice 
Center

30‐A1 2 Plumbing ‐ Remove and replace about 80 ln. ft of cove base, and remediate (treat, 
clean, dry) approx. 2000 sq. ft of jury rooms, courtrooms and detention cells (carpet, 
drywall, concrete) on the 11th, 10th, 9th, 8th, and 7th floors of the Central Justice 
Center due to flooding caused by an inmate clogging toilet and continuously flushing. 
Work also includes bacteria testing, heap vacuuming, and dehumidification of affected 
areas and approx.

13,373$                        13,373$                      100 Complete

546 FM‐0063198 Santa Clara Hall of Justice 
(West)

43‐A2 2 HVAC ‐ Boiler natural gas control valve failed ‐ Replace (1) Dungs main natural gas 
control valve ‐ Tune boiler for proper operation ‐ currently affecting courts heating 
capabilities. 

7,801$                          7,801$                         100 Complete

547 FM‐0063206 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 HVAC/ Replace(1) VFD for AHU #1 that is intermittently malfunctioning during 
operation which is currently affecting 1st floor cooling system. 

11,336$                        7,496$                         66.13 Complete

548 FM‐0063207 Los Angeles Airport 
Courthouse

19‐AU1 2 Elevator ‐ Replace electric door safety edge sensor for Elevator #8 that is not 
responding when initiated which is posing a safety hazard to court personnel.

7,563$                          5,836$                         77.17 Complete

549 FM‐0063208 Los Angeles Airport 
Courthouse

19‐AU1 2 HVAC/ Replace (2) non‐functiong bearing and (6) broken belts on Air Handler #2 to 
ensure proper air flow through courthouse, and multiple areas are too cold. 

9,850$                          7,601$                         77.17 Complete

550 FM‐0063211 Sacramento Juvenile 
Courthouse

34‐C2 2 Electrical ‐ Repair exterior lighting breaker. Breaker was tripping and lights not 
functionally. Found that the cause of the breaker tripping was due to exterior sign 
lighting had severe water intrusion causing problem. Wiring was causing ground in 
lighting panel and tripping breaker.

3,405$                          3,405$                         100 Complete

551 FM‐0063213 Kings Hanford 
Courthouse

16‐A5 2 Pest Control ‐ Install 3/4 inch mesh netting in the following areas contaminated with 
heavy amounts of continual pigeon droppings. Over the cooling tower and ice storage 
enclosures with zipper access. At the two stairwell ceilings on the roof, and. At the 
South Tower on the roof with zipper access. All areas to be cleaned of droppings to 
prevent pigeons from roosting and nesting as their droppings are creating a health and 
safety hazard. ‐ All other options for bird/pest control have been 
exhausted/considered.

13,968$                        13,968$                      100 Complete

552 FM‐0063215 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Elevators ‐ Replace defective micro switches in Elevator #2 that may cause the elevator 
to stop and cause passengers to become entrapped in elevator car.

3,653$                          2,513$                         68.79 Complete

553 FM‐0063219 Los Angeles Alhambra 
Courthouse

19‐I1 2 HVAC‐Replace one (1) float each on the two cooling towers.  The existing floats are 
leaking, causing the water to fill continually and water is wasted.

10,662$                        9,169$                         86 Complete

554 FM‐0063220 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Plumbing ‐ Replace (1) failed sewage lift pump (1); Clean (1) underground sewage lift 
pit in holding area ‐ Debris in the sump pit caused pump failure; sewage backing up into 
holding area making the area unsafe to use; Annual Preventive Maintenance would 
have corrected the issue prior to failure.

38,116$                        38,116$                      100 Complete

555 FM‐0063221 Santa Clara Santa Clara 
Courthouse

43‐G1 2 Grounds and Parking ‐ Remove dead trees (2); grind stumps and clean area ‐ As per 
Arborist report, remove (2) dead Monterey pine trees causing safety issues for public 
and Court.

6,018$                          6,018$                         100 Complete

556 FM‐0063222 Napa Historic 
Courthouse

28‐B1 2 HVAC ‐ Correct failed AHU; replace (1) failed supply fan motor, (2) contactors and (3) 
fuses; deploy (6) portable Air Conditioning units for temporary remediation‐ Failed Air 
Handling Unit serving 2nd & 3rd floors causing hot temperatures

16,630$                        16,630$                      100 Complete

557 FM‐0063223 Los Angeles Burbank 
Courthouse

19‐G1 2 Plumbing ‐ Replace 5 HP motor pump due to cracked motor mount bracket on motor 
and existing pump motor assembly due to not having the same configuration. 
Motor/bracket is obsoleted causing replacement.

9,913$                          8,997$                         90.76 Complete

558 FM‐0063225 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Elevators, escalators, & hoists‐Research and refurbish elevator 10 controller issues.  
Elevator will not reset and is non‐functional, resulting in judges having to use public 
elevators.

5,973$                          5,973$                         100 Complete

559 FM‐0063226 Los Angeles Clara Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Interior Finishes ‐ Build a 12x12 containment, Supply and erect 16' scaffold, replace and 
restore 100 SF of water‐damaged plaster. Damage originated from previous water 
intrusions that have been addressed in separate P1 repairs.

14,865$                        10,226$                      68.79 In Work
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560 FM‐0063229 Los Angeles Eastlake Juvenile 
Court

19‐R1 2 County Managed ‐ Interior Finishes ‐ Plaster and paint the walls inside the mechanical 
room caused by a P1 condition.

8,765$                          8,765$                         100 Complete

561 FM‐0063234 Napa Historic 
Courthouse

28‐B1 2 Plumbing ‐ Replace failed 2" Backflow Preventer (1) at Boiler ‐ Corrections to fix failed 
(during annual test) BFP were unsuccessful requiring complete replacement.

3,180$                          2,989$                         93.99 Complete

562 FM‐0063236 Tulare South County 
Justice Center

54‐I1 2 Grounds and Parking Lot ‐ Install new safety miller edge onto sally port bus rollup door 
and existing half slat.  Install (2) 2"x 2" steel angle painted grey primer.  New edge will 
be wireless and includes transmitter with receiver ‐ The lower section of the rollup door 
was damaged when the door was closed on an existing Sheriff's transport bus.  Tulare 
County will be reimbursing JCC for the damage.

3,263$                          3,263$                         100 Complete

563 FM‐0063238 Santa Clara Hall of Justice 
(East)

43‐A1 2 Plumbing ‐ Clear/clean (3) underground sewage lift station pit at holding area; confined 
space work requires additional safety personnel ‐ Debris in the pits caused pump 
failures; sewage is backing up into holding cell area making it unsafe to use; affecting In‐
Custody transit for Court.             

11,061$                        11,061$                      100 Complete

564 FM‐0063239 Calaveras Calaveras 
Superior Court

05‐C1 2 HVAC ‐ One of the two pumps on the chilled water loop is leaking from the impeller 
seal.  The motor controllers must be move out of the way.  The pump needs to be un‐
wired from its motor controller, (VFD), and remove from under the chiller and 
reinstalled in reverse order. This must be repaired minimize the lost of chemicals, 
water and to ensure the longevity of the chiller.

3,188$                          3,188$                         100 Complete

565 FM‐0063241 Los Angeles Parking Lot 78‐
Pomona Court 
Public Parking

19‐W3 2 Electrical ‐ Retrofit sixteen (16) parking lot light fixtures with LED fixtures.  Existing 
lights are burnt out, causing a safety hazard.

6,856$                          6,249$                         91.14 Complete

566 FM‐0063243 Santa Clara Santa Clara 
Courthouse

43‐G1 2 Grounds and Parking Lot ‐ Concrete sidewalk lifted and failed ‐ Remove approximately 
4 X 12 concrete sidewalk slab, saw cute (2) locations ‐ remove existing concrete, form 
and pour new concert sidewalk with broom finish ‐ currently creating a safety hazard 
for the courts public walkways.        

6,558$                          6,558$                         100 Complete

567 FM‐0063244 Alameda Hayward Hall of 
Justice

01‐D1 2 Plumbing ‐ Water leaks ‐ Correct leaking water pipe Repairs 3 Locations: 1. Replace (1) 
1" union 2nd floor staff hallway behind department 511/512  2. Install (2) isolation 
valves at Floor 1M janitors closet faucet sink will not shut off. 3. Replace (1) 45 deg 
elbow at 1st floor near staff entrance at dept 504 ‐ Leaks causing court disruption       

10,075$                        8,896$                         88.3 Complete

568 FM‐0063246 Santa Clara Sunnyvale 
Courthouse

43‐F1 2 Ground and Parking ‐ Provide (1) Arborist report; Remove (1) cedrus deadora dead 
tree; Remove/dispose of stump grinding; clean area of debris ‐ Large dead tree causing 
safety issue.                

5,836$                          5,836$                         100 Complete

569 FM‐0063247 San Bernardino San Bernardino 
Justice Center

36‐R1 2 Interior finishes ‐ Replace one (1)  upper door mount walking beam pivot. Door does 
not close properly. Work is needed to ensure proper operation of the entry door.

3,341$                          3,341$                         100 Complete

570 FM‐0063248 Mono Mammoth Lakes 
Courthouse

26‐B2 2 HVAC ‐ Repair Hot water pump #3. Isolate valves on piping entering and leaving pump. 
Remove incoming power to pump, remove mounting bolts. With assistance, lower 
pump to ground where pump can be disassembled. Removed failed shaft seal and 
sleeve. Replace shaft sleeve, seal, gasket and replace motor mount (new spare on site). 
Lift pump to location in overhead ceiling area and bolt back in place. Connect wires and 
open water valves. HHWP that supplies water to reheat coils has a failed shaft seal. 
Repairing the pump will improve the existing asset, increase efficiency and prevent 
further damage to the system and surround areas.

5,119$                          5,119$                         100 Complete

571 FM‐0063256 Orange Harbor Justice 
Center‐Newport 
Beach Facility

30‐E1 2 HVAC ‐ Cooling Tower ‐ Remove and replace corroded pulleys of cooling tower fan and 
motor.  Corrosion on the pulleys is wearing out belts every six weeks and further 
degradation will result in damage to the motor/tower. Work includes replacement of 
fan sheave, fan sheave bushing, motor sheave, and motor sheave bushing.

4,225$                          3,562$                         84.32 Complete
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572 FM‐0063258 Mono Mammoth Lakes 
Courthouse

26‐B2 2 Fire Protection ‐ Relocate supply duct detector for service/inspection accessability. 
Supply duct detector became unaccessible during another FM to install a make‐up fan 
and exhaust fan for the boiler system. Access to the duct detector is required for fire‐
code compliance.

3,626$                          3,626$                         100 Complete

573 FM‐0062783 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 2 HVAC ‐ Install (1) Front end upgrade, Install (1) XL800 Controller upgrade ‐ Current 
system is End of Life and unstable, there have been numerous failures with impact to 
court operations. A catastrophic failure is imminent which would result in a long term 
impact to court operations.

135,069$                     135,069$                    100.00                   In Work

574 FM‐0061433 Santa Clara Morgan Hill 
Courthouse

43‐N1 2 Exterior and Grounds ‐  Design, and Construction of monitoring wells at multiple 
locations around the building on the project site. These monitoring wells will be 
converted to dewatering wells by sump pumps addition at a later date, depending on 
the findings of these wells.

280,000$                     280,000$                    100 In Work

661 FM‐0059140 Los Angeles Pasadena 
Courthouse

19‐J1 2 Exterior Shells ‐ Restore missing paint protection to (43) air vents (48"x48" 
each), (11) doors & frames, (20) air vents (25"x32"), (1) mechanical tank 
(10'x30'), and (1) roof access mechanical ladder to protect from the 
elements and cause damage to the infrastructure.

 $                 10,120   $                  7,018  69.35 Complete

662 FM‐0059141 Butte Butte County 
Courthouse

04‐A1 2 HVAC‐ Replaced motor and pump assembly.  Pump‐Motor was failing 
along with pipes, expansion tank, chemical feed tank, that have started 
leaking.

 $                 14,967   $                14,967  100 Complete

663 FM‐0059165 Fresno Fresno County 
Courthouse

10‐A1 2 Elevators ‐ Rekey the three public elevator elevators so the Fire Service 
keys are the same as the ones for the two inmate/staff elevators.  Replace 
the switches and halos for all three elevators as well as the hall stations 
and supply additional keys ‐ Keys for fire service are required to be uniform 
per California 2013 Fire Code.  Currently, the three public elevators use a 
flat key no longer supported in the industry.  Fresno Fire (AHJ) approval 
and code reference are attached.

 $                   3,238   $                  3,106  95.91 Complete

664 FM‐0059294 Orange Central Justice 
Center

30‐A1 2 HVAC ‐  Roof Exhaust Fan Remove and replace failing vibration isolation 
springs on exhaust fan #10. The current springs are allowing vibration and 
noise to come into the 11th floor courtroom below, resulting in disruption. 
Assessment completed by service provider under contract, June 2016.

 $                 12,441   $                11,342  91.17 Complete

665 FM‐0059562 Orange Central Justice 
Center

30‐A1 2 Plumbing ‐ Remediate water from flooding effecting 7th thru 9th floor 
tower and obtain bacterial clearance. Remove and replace approx. 110 sq. 
feet of drywall, 68 linear feet of cove base and 6 ceiling tiles. P1 SWO 
1449281

 $                 20,896   $                19,051  91.17 Complete

666 FM‐0059624 Santa Cruz Main 
Courthouse

44‐A1 2 Interior Finishes ‐ Remove (24) existing diffusers and install new diffusers 
cut to size. Existing light diffusers are brittle and will not maintain shape as 
well as creating a low light condition. Diffusers are beyond serviceable life. 

 $                      699   $                     693  99.11 Complete

667 FM‐0059642 Santa Cruz Main 
Courthouse

44‐A1 2 Plumbing ‐ Sewer lines require inspection to determine the cause multiple 
sewer back ups. Sewer lines will be inspected with video as directed by 
locator service. Court is impacted by down time and required clean up of 
sewage system overflows during court hours.

 $                 10,304   $                10,212  99.11 Complete
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668 FM‐0059666 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Plumbing‐Replace two (2) sewer injector pumps with two (2) macerating 
pumps. Once pumps were replaced it was discovered that two (2) pump 
suction lines need to be replaced.  It was also discovered that a new motor 
control and disconnect would be required for the pumps to operate.

 $                 47,708   $                32,818  68.79 Complete

669 FM‐0059700 Los Angeles Glendale 
Courthouse

19‐H1 2 Grounds and Parking Lot ‐ Replace (16) 12" x 12" recessed light fixtures 
and (2) light posts that need to be retrofitted from Metal Halide to LED. 
Special equipment will be needed (boom lift). Metal Halide ballasts and 
lamps have been discontinued and are no longer available to purchase.  
Provide power to (1) additional parking light pole from nearest source by 
intercepting the existing conduit at the base of the pole.  This is causing 
the parking lot area to be very dark at night, causing a safety issue for 
employees. 

 $                 31,496   $                28,516  90.54 Complete

670 FM‐0059707 San Diego Juvenile Court 37‐E1 2 COUNTY MANAGED ‐ HVAC ‐  Replace drift eliminators, fill material and 
intake louvers on cooling tower at Central Plant.  Currently, cooling tower 
that supports Juvenile Justice Complex is losing significantly more water 
than through natural evaporation process.  This has resulted in a small 
amount of salts found in water corroding components.  In addition, repairs 
will conserve water, improve energy, and provide the needed capacity of 
cooling water required to support campus.         

 $                 19,071   $                14,231  74.62 In Work

671 FM‐0059779 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Interior Finishes ‐ Replace failing non‐reflective window film on Forty‐eight 
(48) windows. The window film reduces energy consumption on the 
building HVAC system.

 $                   5,981   $                  4,662  77.94 Complete

672 FM‐0059824 Lake  Lakeport 
Court Facility

17‐A3 2 Interior Finishes ‐ Safety Correct sub‐floor (approx. 1050 sq./ft.) at Court 
Ops & Jury Services to remove trip hazards; replace carpet tiles at patches ‐ 
Currently 9 identified locations of 3800 sq./ft. area have damaged sub‐
floor from repeated Roof/HVAC water leaks. 

 $                 56,001   $                16,800  30 In Work

673 FM‐0059844 Los Angeles Hollywood 
Courthouse

19‐S1 2 HVAC‐Replace one (1) duplex horizontal air compressor.  Install one (1) 
new PRV station, one (1) new tank drain and aftercooler, and one (1) new 
air dryer.  Existing compressor not functioning properly which affects 
cooling and heating controls. 

 $                 19,167   $                17,459  91.09 Complete

674 FM‐0059930 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Electrical ‐ Replace (3) Flagpole lights not functioning due to short circuit in 
conductors. Rewire conductors on (3) Flagpoles using total of 150' #8 & 
#10 wire. 

 $                   7,410   $                  5,447  73.51 Complete

675 FM‐0059998 Los Angeles Whittier 
Courthouse

19‐AO1 2 Interior Finishes ‐Furniture & Equipment‐Relocate ninety‐four (94) 
audience seats from upper courtrooms to Room 102. Re‐upholster backs 
and seats. Additional costs to cover Environmental Consultant on site 
supervision and air monitoring. Current seating is broken, with protruding 
springs causing a safety issue; parts are obsolete.

 $                 10,000   $                10,000  100 Complete
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676 FM‐0060727 Los Angeles Santa Monica 
Courthouse

19‐AP1 2 Interior Finishes ‐ LA County ISD will provide construction documents for 
plan review and permit, JCC will review/comment on documents and issue 
permit and inspect construction as required. County will reimburse JCC for 
all costs.

 $                 10,000   $                         ‐    0 Complete

677 FM‐0060768 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Grounds and Parking Lot‐ Remove and replace thirty‐six (36) light fixtures 
in the parking lot with LED light fixtures. The existing lights are burned out, 
creating a safety issue. The LED lights will create a savings in power 
consumption and will last longer than current lighting. Currently a safety 
issue. 50% of the lights are currently not working.

 $                 67,569   $                49,670  73.51 Complete

678 FM‐0061951 Kings Hanford 
Courthouse

16‐A5 2 Grounds and Parking Lot ‐ Per architectural plan, provide and install 12 
new poles with No Parking signs in existing planters, layout and paint 36 
parallel parking stalls, and paint red the face of the existing 6" curbs 
adjacent to the new designated No Parking areas and 720 lf of additional 
fire lane curbing ‐ The public is parking in unmarked fire lanes, creating a 
safety hazard, which has been called out by the Hanford Fire Department. 
The Hanford Fire Department has approved the architectural plan and will 
provide local inspection.  OSFM has reviewed the proposed project, which 
will need submittal via GovMotus.

 $                   7,008   $                  7,008  100 In Work

679 FM‐0062971 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 COUNTY MANAGED ‐ Interior Finishes ‐ air samples ‐ check air for issues 
after odors found in floors 2,3 & 4 of courthouse common areas

 $                   2,172   $                  2,172  100 Complete

680 FM‐0063011 Nevada Nevada City 
Courthouse

29‐A1 2 COUNTY MANAGED ‐ HVAC‐ Replace building gas fired boiler. The system 
is leaking and beyond life expectancy.

 $                 10,753   $                10,753  100 Complete

681 FM‐0063017 Butte North Butte 
County 
Courthouse

04‐F1 2 Electrical ‐ Replace internal parts of lighting due to water damage.  
Excavate a portion of the planter surrounding lights to access wiring and 
reposition grade ring.  Remove (2) defective lights and install new lights. 
Lights are filled with water due to incorrect installation preventing the 
fixtures from sealing correctly which has caused defective lighting.  
Currently there is no landscape lighting in this area.  Need to 
repair/replace to prevent further damage.

 $                   2,386   $                  2,386  100 Complete

682 FM‐0063183 Ventura Juvenile 
Courthouse

56‐F1 2 HVAC ‐ Rooftop Exhaust Fan; Replace failed pillow bearings due to 
wear/tear & rebalance unit. The exhaust fan bearings are worn and the 
shaft is out of balance causing the exhaust fan to vibrate. The vibration is 
causing a loud rattling noise & disrupting Court operation. Noise is heard 
throughout the Judges Chambers and Law Library.

 $                   3,007   $                  3,007  100 Complete
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683 FM‐0063188 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Remove existing compressor, replace with new compressor. 
Recover existing refrigerant from circuit. Pressure test circuit with 
Nitrogen. Vacuum system to deep vacuum, recharge with refrigerant. 
Unlock unit and operate for test. Return Unit to service.  There is currently 
only one circuit on one unit cooling in room #B‐8  Replacing the defective 
compressor which is leaking oil and vibrating excessively will provide back‐
up and better functionality, as well as reducing the risk of catastrophic 
failure due to compromised refrigerant lines. This unit is critical for cooling 
room B‐8

 $                   7,670   $                  7,670  100 Complete

684 FM‐0063202 Stanislaus Modesto Main 
Courthouse

50‐A1 2 Plumbing ‐ replace 50lf of 4in roof drain line from 2nd floor to basement 
(total of 6 downspouts) ‐ pipes have deteriorated and are actively leaking 
throughout courthouse.

 $                 14,590   $                14,590  100 Complete

685 FM‐0063209 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Grind down existing cooling tower cold water basins and sand blast 
as necessary.  Re‐line all seams with sealant, and apply a new basin 
liner/coating of two‐part urethane, approximately 800 sf ‐ Cooling tower 
basin is leaking water and liner is lifting and pealing, adversely affecting 
HVAC performance and risking greater equipment failure.

 $                 25,002   $                25,002  100 Complete

686 FM‐0063210 Fresno Fresno County 
Courthouse

10‐A1 2 HVAC ‐ Grind down and re‐line all cooling tower basin seams with sealant.  
Apply a new basin liner/coating of two‐part urethane covering all seams, 
approximately 800 sf ‐ Cooling tower basin is leaking water, adversely 
affecting HVAC performance and risking greater equipment failure.

 $                 17,682   $                16,888  95.51 In Work

687 FM‐0063261 Lassen Hall of Justice 18‐C1 2 Electrical‐ Removed (5) defective lamps (possible defective ballasts) and 
install new lamps and ballasts. This job will require 2 Technicians (required 
for safety concerns) and a Lift. 5 parking pole lamps are burned out and 
causing safety concerns to employees and public personnel. 

 $                   5,401   $                  5,401  100 Complete

688 FM‐0063265 San Diego Hall of Justice 37‐A2 2 HVAC ‐ Re‐insulate pipes, valves, and fittings for chilled water line on 
booster pumps with 1 1/2" fiberglass and re‐insulate pumps with 1/4" 
rubber.  Existing insulation is allowing condensation to drip on ceiling and 
tile floor below causing a trip and environmental hazard.  

 $                   6,570   $                  6,570  100 Complete

689 FM‐0063266 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Install new pulleys, bearings, and belt,  align and tension belt, and 
refurbish shaft for Exhaust Fan PEF B1‐1. Fan is currently not functioning.

 $                   7,859   $                  7,859  100 Complete
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690 FM‐0063270 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 2 HVAC ‐ Replace the motor winding temperature sensors on chiller #2.  
Remove the refrigerant from the chiller,  (330 lbs.), replacing  the motor 
winding sensors and gaskets.  Evacuating the chiller vessel of air, and 
charging the chiller with the reclaimed refrigerant. The motor winding 
temperature sensors are part of the safety circuit that allows the chiller to 
run.  This is the second of four sensors that has failed on the compressor 
motor.  This must be replaced to ensure longevity of the compressor.

 $                   7,267   $                  7,267  100 Complete

691 FM‐0063273 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 HVAC ‐  Repair refrigerant Leak ‐ Isolate compressor A power, recover 
remaining R‐22 refrigerant, make repairs to located leaks, pull a triple 
vacuum, recharge and test.

 $                   5,500   $                  5,500  100 Complete

692 FM‐0063274 Los Angeles Compton 
Courthouse

19‐AG1 2 Exterior Finishes ‐ Cap all water supply lines, terminate all electrical power, 
fill with (8) cubic yards of gravel base, and (4) cubic yards of concrete. Area 
has been vandalized several times and it has become a safety issue due to 
fires started by transients.

 $                 11,129   $                  7,360  66.13 Complete

693 FM‐0063275 Los Angeles Torrance 
Courthouse

19‐C1 2 Elevator ‐ Unbolt selector sheave, and deliver to shop for bearing 
replacement. Re‐install, lift elevator, calibrate and test for proper 
operation. Elevator #2 is making excessively loud noise when elevator is in 
motion.

 $                 18,717   $                15,936  85.14 In Work

694 FM‐0063276 Los Angeles Hollywood 
Courthouse

19‐S1 2 Electrical ‐ Replace (9) exit lights, (4) egress lights, and restore remaining 
lights that did not illuminate under generator power during the annual PM 
under SWO 2793682.

 $                   4,490   $                  4,090  91.09 Complete

695 FM‐0063277 Lake  Lakeport 
Court Facility

17‐A3 2 County Managed ‐ HVAC‐ Failed boiler tubes ‐ Replace (40) boiler tubes. 
Beyond useful life, Pitted and rusting through. Imminent failure due to 
condition, resulting in no heat to entire building for 6‐8 weeks.

 $                   5,918   $                  5,918  100 Complete

696 FM‐0063279 Fresno Juvenile 
Delinquency 
Courthouse

10‐P1 2 Elevators ‐ Replace failed circuit boards for door controller in Judges 
Elevator #3 ‐ During  preliminary order work, the circuit boards failed after 
a bad elevator breaker was replaced and power turned back on.  Elevator 
is non‐functional.

 $                   5,000   $                  5,000  100 Complete

697 FM‐0063281 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 2 HVAC ‐ Correct failed motor; install one (1) new 40hp Weg cooling tower 
rated motor; Provide crane and rigging crew for the new/old motor; 
alignment of new motor to blower wheel pully; testing ‐ High speed 
cooling tower motor failed causing HVAC failure.

 $                 14,983   $                14,983  100 Complete

698 FM‐0063292 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Restored condenser pump #1 and replace leaking shaft seals to 
condenser pump #1.  Condenser pump #1 has failed and is effecting the 
cooling to the building. 

 $                 11,166   $                  9,290  83.2 Complete

699 FM‐0063293 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (1) failed seal from chiller #1 due to refrigerant leak. 
Remove refrigerant to perform leak check and re‐fill refrigerant for normal 
operations. Add 45 pounds of refrigerant. 

 $                   8,045   $                  6,742  83.8 Complete
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700 FM‐0063294 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Fire Protection ‐ Replace (15) dry pendent SSPs located throughout the 
building that are outdated per the Annual Dry System inspection.

 $                   7,266   $                  5,341  73.51 In Work

701 FM‐0063295 Santa Clara New Santa 
Clara Family 
Justice Center

43‐B5 2 Plumbing ‐ Replace failed pvc pipe (6ft.) for water softener; remediate 
water damage at 8th floor conference room (approx. 400 sq.ft.) and 7th 
floor "custom" ceiling panels ‐ Water softener pipe failed causing damage 
to area.

 $                   7,831   $                  7,831  100 In Work

702 FM‐0063297 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 HVAC ‐ Remove defective motor and install new motor on roof. Test motor 
operations. Remove debris and clean surrounding areas. Deliver defective 
motor to ground level. This cooling system runs 2 pumps/motors and 1 is 
defective. This Chiller is critical to cooling the MDF rooms on all 3 floors, 
continuously, 7 days per week.

 $                   4,180   $                  4,180  100 Complete

703 FM‐0063298 San Francisco Civic Center 
Courthouse

38‐A1 2 Plumbing ‐ Correct sewage ejector pump (1); confined space; 2 man crew 
w/additional safety man for emergency rescue ‐  Pump check valve clogged 
causing pump to keep running.

 $                 11,283   $                11,283  100 Complete

704 FM‐0063299 Los Angeles West Covina 
Courthouse

19‐X1 2 Interior finishes ‐ Replace one (1) 35 3/4 " x 83 1/2" x 1 34" stain grade 1 
hour fire rated door, hinges, closer, and lock.  Door is damaged and cannot 
be opened and closed safely, and has lost its fire rating.

 $                   4,913   $                  4,078  83.01 Complete

705 FM‐0063301 Solano Hall of Justice 48‐A1 2 Roof ‐ Clean and prep parapets (5,600 sqft); Seal cracks and splits; Install 
caulking (1,200 LF); Install Acrylic sealant (two gallons per square), on the 
ledge (1,600 Sqft) and a double coat on the vertical walls (4,000 Sqft); 
Provide 20 year warranty on product and installation. ‐ Parapet roof 
sealant has failed allowing water intrusion into the building.

 $                 43,862   $                31,940  72.82 In Work

706 FM‐0063304 San 
Bernardino

Barstow 
Courthouse

36‐J1 2 HVAC ‐ Replace four (4)  faulty Termincal Electronic Controllers (TEC) for 4 
mixing boxes at Barstow Courthouse. TECs failed and are not controlling 
temperatures.

 $                   6,225   $                  4,851  77.93 Complete

707 FM‐0063306 El Dorado Johnson Bldg. 09‐E1 2 Interior Finishes ‐ Infill stair risers to prevent catching the upper tread lip 
and tripping upon accent of the stairs. Repaint all treads and risers after 
installation of infill ‐ Safety concern. Retrofit and repair stairwells.

 $                   6,514   $                  6,514  100 Complete

708 FM‐0063307 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Fire Protection ‐ Replace existing 1/6 HP pre‐action air compressor with 
new 1/4 HP air compressor. Replace corroded 1 1/2" ball drip drain piping 
and drip cup along with ball ball drip. Conduct a ceiling leak inspection due 
to the system not holding the air needed to keep compressor off and only 
coming on when needed to maintain the desired system air pressure. 

 $                   5,894   $                  4,333  73.51 Complete

709 FM‐0063308 Los Angeles Torrance 
Courthouse

19‐C1 2 Electrical ‐ Remove old outlet and install (15) new GFCI outlets in Judge's 
Chamber restrooms and employee's restrooms.  Replace (3) dimly lit exit 
signs through out the courthouse per SFM write up.

 $                   2,513   $                  2,140  85.14 Complete
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710 FM‐0063309 Los Angeles S. Bay 
Municipal 
Traffic Court 
Trailer

19‐C4 2 HVAC ‐ Replace (1) package unit. Unit has failed and system is currently not 
allowing heat transfer causing traffic trailer to get too hot. 

 $                 11,203   $                  9,538  85.14 Complete

711 FM‐0063311 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 Interior finishes‐Replace one (1) 20 minute fire rated door that was 
damaged by the fire department, when reporting to an after‐hrs call.

 $                   2,780   $                  2,780  100 Complete

712 FM‐0063312 Alameda Hayward Hall 
of Justice

01‐D1 2 Electrical ‐ Replace one failed Generator Day Tank float switch ‐ Sticking 
causes a fuel overflow into secondary containment.

 $                   3,438   $                  3,036  88.3 Complete

713 FM‐0063313 Los Angeles Torrance 
Courthouse

19‐C1 2 Interior Finishes ‐ Replace malfunctioning door closer to the front doors of 
Department 8 Courtroom that is slamming too hard when doors are 
opened or closed.

 $                   8,090   $                  6,888  85.14 Complete

714 FM‐0063315 Stanislaus Modesto Main 
Courthouse

50‐A1 2 HVAC ‐ Replace failed control‐air compressor valve unloader assembly and 
head gasket ‐ compressor is leaking oil from one of two compressors.

 $                   2,798   $                  2,798  100 Complete

715 FM‐0063316 San Joaquin Stockton 
Courthouse

39‐F1 2 Exterior Shell ‐ Replace failed rheostats for Doors 01225B, 01225B.3 and 
Service doors. Two of the front doors are slamming and the rheostats that 
control the closing function of the motors need to be replaced.

 $                   2,640   $                  2,640  100 Complete

716 FM‐0063318 Santa Clara Hall of Justice 
(West)

43‐A2 2 Interior Finishes ‐ Vandalism: Correct public restroom and elevators 
building wide; repair/replace (18) mirrors; Install (1) removable metal 
shield to elevator door; sand/patch/paint  (4) restroom partitions walls ‐ 
Gang related graffiti in public areas. 

 $                 19,085   $                19,085  100 Complete

717 FM‐0063320 Los Angeles Torrance 
Courthouse

19‐C1 2 Elevator ‐ Replace deteriorating car roller on Judge's Elevator #5 that is 
making loud noises and causes a rough ride in both directions.

 $                   4,455   $                  3,793  85.14 Complete

718 FM‐0063328 Los Angeles Alhambra 
Courthouse

19‐I1 2 Plumbing‐Replace one (1) butterfly valve for boiler #3. The boiler could not 
pass AQMD test and cannot be brought up to standard because the valve 
is seized and needs to be replaced.

 $                   3,072   $                  2,642  86 Complete

719 FM‐0063329 Los Angeles Norwalk 
Courthouse

19‐AK1 2 HVAC‐Replace the two (2) floats for cooling towers 1 & 2. Existing floats 
are not functioning as designed and are filling either too high causing 
excessive water usage or too low intermittently. 

 $                   9,961   $                  8,470  85.03 Complete

720 FM‐0063331 Los Angeles El Monte 
Courthouse

19‐O1 2 HVAC‐Replace the pump for the pneumatic air compressor.  The 
compressor is failing and making a loud screeching noise.  If the 
compressor fails, it will not be possible to control temperatures 
throughout the courthouse.

 $                   4,979   $                  2,894  58.12 Complete

721 FM‐0063332 Los Angeles El Monte 
Courthouse

19‐O1 2 Interior finishes‐Replace floor closer for exit door.  The existing closer is 
not functioning as designed and is causing the door to slam and creating a 
safety issue.

 $                   2,747   $                  1,597  58.12 Complete
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722 FM‐0063333 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing‐Replace one (1) penalware sink and faucet for 11th floor lockup , 
cell 11E.  Existing sink and faucet are obsolete and parts are not available, 
so they need to be replaced.  Existing sink in not functioning.

 $                   5,934   $                  3,924  66.13 Complete

723 FM‐0063336 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Elevators, escalators, & hoists ‐ Replace the door operating motor for 
public elevator #1. The existing motor failed due to excessive usage.

 $                   9,064   $                  7,064  77.94 Complete

724 FM‐0063338 Los Angeles Norwalk 
Courthouse

19‐AK1 2 HVAC‐Remove hot water pump #6 from premises and refurbish. Weld 
crack in flange.  Return pump, re‐install, and correctly align pump.  Existing 
pump is leaking damaged seals and flange.

 $                   8,055   $                  6,849  85.03 Complete

725 FM‐0063340 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36‐P1 2 Electrical‐ Parking Lot‐ Replace 20 high pressure sodium ballasts & lamps 
with 20 LED Retro‐Kit outdoor parking lot lights. Currently 8 lights are out 
causing a safety hazard. Existing lights are approx. 8 yrs old and failing. LED 
light fixtures are cheaper than repairing existing, will save energy, last 
longer and more cost effective since a boom lift will already be onsite.

 $                 11,957   $                  6,520  54.53 Complete

726 FM‐0063343 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Elevators, escalators, & hoists‐Replace one (1) hydraulic pump muffler for 
elevator 5. Existing muffler has failed due to out living life expectancy.

 $                   9,964   $                  7,766  77.94 Complete

727 FM‐0063345 Los Angeles Burbank 
Courthouse

19‐G1 2 Interior Finishes ‐ Conduct environmental test, remove damaged approx. 
20 sq. ft. of ceiling tiles & drywall on the NE corner of Judge's chambers. 
Erect dust barrier to enclose the affect area. Plaster and tiles are water 
damaged from previous roof leak.  

 $                 12,736   $                12,736  100 In Work

728 FM‐0063349 Santa Barbara Figueroa 
Division

42‐B1 2 Electrical ‐ The relays are old and showing signs of age as they are 
intermittently failing. The control board (computer elements of this panel) 
are out dated and paired with the intermittently failing relays, causing the 
board to malfunction and not maintain the schedule for turning lights on 
and off for the court, causing service provider to have to manually turn 
lights on and off at times. Replace one (1) control panel for outside lighting 
for courtyard and clerk's area and program the control panel. Existing 
panel is not functioning as designed and needs to be replaced.

 $                   6,107   $                  6,107  100 Complete

729 FM‐0063350 San Mateo Hall of Justice 41‐A1 2 COUNTY MANAGED ‐ HVAC ‐ Correct failed supply fan unit #1 (SF1); install 
temporary fan shaft; manufacture new replacement fan shaft ‐ AHU fan 
shaft broke causing loss of HVAC to Courtroom/Chambers 2A, 2B, 2C, 2D, 
CEO and Jury Services offices.

 $                 28,577   $                28,577  100 Complete

730 FM‐0063352 Riverside Southwest 
Justice Center

33‐M1 2 Interior Finishes ‐ S101 Main Courtroom Doors Remove and replace failed 
courtroom fire rated entry doors for S101. The doors have split and 
separated at the latching device compromising their effectiveness during a 
fire and security. Additionally, the condition is preventing the courtroom 
doors from being properly locked and secured.

 $                 12,571   $                12,571  100 Complete
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731 FM‐0063353 San 
Bernardino

Central 
Courthouse

36‐A1 2 Elevators, escalators, & hoists‐Replace four (4) door gibs.  Door gibs are 
failing and doors get stuck intermittently.

 $                   3,886   $                  3,717  95.64 Complete

732 FM‐0063355 Riverside Larson Justice 
Center

33‐C1 2 Fire Protection ‐ 1st Floor Public Stairwell East ‐ Remove and replace two 
(2) 1.5 hour fire rated doors at the 1st floor public stairwell east. The 
current doors have hardware failure (hinges) and have broken in multiple 
places and require replacement to meet NFPA code and are required to 
prevent the spread of fire from the second floor to other areas of the 
Court. Work includes replacement of 6 hinges, 2 panic bars, and 2 surface 
mounted door closers with new.

 $                 11,713   $                11,407  97.39 Complete

733 FM‐0063358 Tulare South County 
Justice Center

54‐I1 2 Electrical ‐ Replace the malfunctioning Electronic Control Module in the 
emergency generator ‐ Fuel is flooding the engine and the generator 
cannot operate.

 $                   4,467   $                  4,467  100 Complete

734 FM‐0063359 Los Angeles Norwalk 
Courthouse

19‐AK1 2 HVAC ‐ Replace one (1) 10 Hp motor for return fan #5. Existing fan motor 
bearings are seized.

 $                   2,929   $                  2,461  84.03 Complete

735 FM‐0063361 Los Angeles Pasadena 
Courthouse

19‐J1 2 Elevator ‐ Replace non‐functioning fuel transfer pump and associated parts 
for the generator which is not working and creating a safety issue since the 
path of egress will not be lit in case of emergency.

 $                   2,194   $                  1,522  69.35 Complete

736 FM‐0063365 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A14 2 Interior Finish ‐ Replace existing 24" Urinal Partition with a 48" Deep 
Partition ‐ Complaints from staff, that when the door to the restroom 
opens, people in the hallway can see men using the urinal.

 $                   1,694   $                  1,694  100 Complete

737 FM‐0063366 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Electrical ‐ Replace three existing defective VAV controllers on the 5th 
Floor: VAV5‐3 for Room 511, VAV5‐4 for Room 510 and VAV5‐5 for Room 
521, install new room temperature sensors, and install new 
communications cable from VAV controllers to existing supervisory 
controller ‐ Existing VAV controllers have failed and new controllers need 
to be installed and added to the BACnet system.

 $                   5,304   $                  5,304  100 Complete

738 FM‐0063367 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace two existing defective VAV controllers on the 1st Floor: 
VAV1‐36 and VAV1‐37 for Room 100 (Jury Assembly Room), install new 
room temperature sensor, and install new communications cable from 
VAV controllers to existing supervisory controller on the 2nd floor ‐ Existing 
VAV controllers have failed and new controllers need to be installed and 
added to the BACnet system.

 $                   3,878   $                  3,878  100 Complete

739 FM‐0063368 Los Angeles Malibu 
Courthouse

19‐AS1 2 COUNTY MANAGED ‐ Electrical ‐ Restore power to shared campus parking 
lot specific to the employee parking lot. Handled by County as an 
Emergency due to Public Security Safety concern

 $                   1,986   $                  1,986  100 Complete

740 FM‐0063369 Los Angeles County 
Records 
Center

19‐AV3 2 County Managed ‐ Interior Finishes ‐ Install nine (9) strike plate covers at 
County Records Center (archives). Current strike plates are severely worn 
allowing access to doors without key. Replacement strike plates will 
solidify latching when doors are closed.

 $                   1,674   $                  1,674  100 Complete
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741 FM‐0063381 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing ‐ Replace drinking fountain in public hallway. Wall must be cut 
open to replace drain and other plumbing lines. Install (1) 24x24 access 
panel for maintenance repairs. Environmental oversight Included. Existing 
fountain does not function and is obsolete and cannot be refurbished.

 $                 14,420   $                  9,536  66.13 Complete

742 FM‐0063382 Los Angeles Inglewood 
Courthouse

19‐F1 2 HVAC ‐ Install one (1) new EZ Float Stainless Steel External Float Assembly 
for Cooling Tower #1, to include all applicable materials. Reenergize the 
electrical for the Cooling Tower, Start, test and check float assembly 
operations. Cooling tower #1 float is inoperative due to wear and corrosion 
build up. Inoperative internal floats are leading to cooling tower water 
overflow.

 $                   8,871   $                  6,614  74.56 Complete

743 FM‐0063383 Orange Central Justice 
Center

30‐A1 2 HVAC ‐ Remove and replace existing VAV box above chambers of 
department C61.  The hot water coil broke and leaked, there is no way to 
repair the coil itself so the VAV box needs to be replaced.  Remove 24" X 
30" area of contaminated plaster ceiling in order to access the area and 
clean up approximately 10 square feet of contaminated debris field.  There 
is absolutely no heating to the Judges Chambers, this needs to be 
addressed as soon as possible.

 $                 23,404   $                23,404  100 Complete

744 FM‐0063384 Ventura Juvenile 
Courthouse

56‐F1 2 Electrical ‐ Replace one (1) ECM module for emergency generator.  Existing 
module is faulty and causing the generator not to run properly and is 
creating a lot of smoke when operating.

 $                   8,376   $                  8,376  100 Complete

745 FM‐0063385 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Plumbing ‐ Replace 10ft ‐2.5 copper pipe, 10ft‐ 3/4 copper pipe, ball valve, 
2.5 ball valve, 2.5 coupling, 2.5 copper T. Water leaking from ceiling in 2nd 
floor public area between the public elevators and window's #5 & #6 
causing tripping hazard to public, domestic water 2" copper 90 degree pipe 
leaking. Building domestic water drained and re‐filled to complete 
plumbing replacement, remediation and environmental oversight 
included. 

 $                 12,020   $                  9,674  80.48 Complete

746 FM‐0063386 Los Angeles Torrance 
Courthouse

19‐C1 2 Plumbing ‐ Replace 10' of cracked 4" cold domestic water line, couplings, 
add new isolation valve, and 2" cast iron fittings due to water leaking 
above the basement file room ceiling.  Environmental testing will take 
place on the insulation covering the 4" water line.

 $                 11,199   $                  9,535  85.14 In Work

747 FM‐0063390 Riverside Southwest 
Justice Center

33‐M1 2 Grounds and Parking Lot ‐ Remove and replace failed coating and seal 
cracks within the diesel generator secondary containment with Sikaflex 
Urethane sealant (concrete cracks) and diesel resistant Urethane mastic 
(basin). Work also includes replacement of failed 1' anti‐siphon valve. The 
generator fuel system failed leaking 50‐60 gallons of fuel within the 
containment however the coating failed, with fuel seeping into concrete 
cracks and into nearby storm basin and pump and was contained there.

 $                 13,653   $                10,431  76.4 Complete
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748 FM‐0063391 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Grounds and Parking Lot ‐ Replace inside and outside ground loops, re‐
locate the gate opener several inches out and replace the cracked drive 
belt for the South P St. secured parking gate Exit gate is not functioning 
due to exposed and shorted loop wires, and guide wheel bolt has been 
sheared off from hitting the gate opener.

 $                   4,687   $                  4,687  100 Complete

749 FM‐0063392 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Plumbing ‐ Replaced defective combo toilet/sink which has a leak in the 
weld allowing water to leak down to the public hallway creating a slip 
hazard.  Water has been shut off to the unit and the inmates do not have 
access to use the restroom if housed in the cell which becomes a health 
issue.

 $                   9,341   $                  9,341  100 Complete

750 FM‐0063396 Los Angeles Alhambra 
Courthouse

19‐I1 2 Plumbing‐Replace 10 Lf of 5" drain line coming from roof.  Existing drain is 
clogged with roofing material and does not drain, causing puddling and 
potential leaking on the roof. Area known to have ACM and will have 
containment, decon chambers, environmental and remediation.  Scaffold 
will be required.      

 $                 15,791   $                13,580  86 Complete

751 FM‐0063397 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Electrical ‐ Replace burnt out motor on the inner cell door of the 14th 
floor, Holding Cell #7 that allows the door to open/close.

 $                   3,967   $                  3,967  100 Complete

752 FM‐0063398 San Diego Juvenile Court 37‐E1 2 Plumbing ‐ Replace 40 LF of 4" Cast Iron pipe and fittings, and replace 20 LF 
of 2" Cast Iron pipe and fittings above courtrooms. Existing pipes are 
corroded and are leaking. 

 $                   5,529   $                  4,126  74.62 In Work

753 FM‐0063399 San Diego East County 
Regional 
Center

37‐I1 2 HVAC ‐ Replace one (1) 30 Hp motor for AHU 3 return.  Existing motor 
shorted out and is not functioning.

 $                   6,966   $                  4,717  67.71 Complete

754 FM‐0063401 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Interior Finishes ‐ Replace two (2) panic bars and two (2) lever trims for 
doors in jury room on 7th floor. Existing door hardware is worn out and no 
longer functioning as designed causing a security issue.

 $                   5,589   $                  4,752  85.03 Complete

755 FM‐0063402 Calaveras Calaveras 
Superior Court

05‐C1 2 Electrical ‐ Replace failed UPS batteries and install new batteries ‐ UPS 
batteries are in fail. UPS serves Court and JCC equipment in first floor Data 
Room.

 $                   7,359   $                  7,359  100 Complete

756 FM‐0063403 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 HVAC ‐ Replace one (1) 15 Horse power return fan motor for Air handler 
unit #3. Motor bearings have seized, affecting entire 2nd floor.

 $                   4,795   $                  3,727  77.72 Complete

757 FM‐0063404 Tulare South County 
Justice Center

54‐I1 2 Plumbing ‐ Replace Cracked Burners and Gaskets on Both domestic hot 
water heaters (OM37244 & OM37245) ‐ Units are currently inoperable and 
no domestic hot water in building.  

 $                   7,125   $                  7,125  100 Complete

758 FM‐0063405 Stanislaus Hall of 
Records

50‐A2 2 HVAC ‐ Replace 3 failed air purge valves on closed boiler loop. ‐ System 
Currently losing 250 gallons a day in closed boiler loop through failed 
Hoffman air bleed valves.

 $                   4,298   $                  3,345  77.82 Complete
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759 FM‐0063407 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 2 Interior Finish ‐ Remediate a 20 X 30' section of wet carpet; Vacuum up the 
water and place 3 dehumidifiers and 6 air fans to circulate the air ‐ Water 
came into the building through an outside door during heavy rain.

 $                   8,370   $                  8,370  100 Complete

760 FM‐0063409 Santa Clara Sunnyvale 
Courthouse

43‐F1 2 Fire Protection‐ Fire Inspection corrections ‐ Replace (32) 
Painted/corroded/outdated Sprinkler heads at Basement: (23) brass 165 
upright heads; (5) brass 165 pendant heads; (1) brass 212 upright head; (3) 
brass 286 upright heads: Restock Sprinkler cabinet with: (4) brass 165 
upright heads; (4) brass 165 pendant heads; (2) 212 brass upright heads; 
(2) brass 286 upright heads; (1)  head wrench: Install (1) sight glass and 
pipe at 2" main drain ‐ Building out of compliance as per inspection report

 $                   4,271   $                  4,271  100 Complete

761 FM‐0063410 Kern Bakersfield 
Superior Court

15‐A1 2 Plumbing ‐ Replace 1 LF of 1/2" copper pipe, 3 LF of 2" galvanized pipe, 
and two (2) 2" galvanized 90s.  A pin hole leak on the hot water main line 
located in the First Floor Men's Restroom has been discovered during 
R&Rs and needs to have pipe replaced.

 $                   3,641   $                  2,281  62.64 Complete

762 FM‐0063411 Ventura East County 
Courthouse

56‐B1 2 HVAC ‐ Corroded connection coupling causing a pinhole leak where the 
connection coupling meets the straight pipe, currently a small drip. 
Replace 10 LF of 2" pipe and connectors for HVAC pipe located in the 
ceiling in the Lobby of 56‐F1. Re‐insulate pipe. Pipe is leaking. 
Environmental initial testing and scope of work included. Corroded, rusted 
connection coupling pinhole leak where the connection coupling meets the 
straight pipe, currently a drip.

 $                 13,022   $                  8,041  61.75 Complete

763 FM‐0063412 Santa Barbara Figueroa 
Division

42‐B1 2 Interior finishes ‐ Remove 30 SF of Terra Cotta floor tiles in Basement 
walkway near dpt B; level flooring, replace tiles & re‐grout. Existing tiles 
are coming loose due to high traffic & warping underlayment. 
Environmental testing included.

 $                 13,089   $                13,089  100 Complete

764 FM‐0063413 Los Angeles Metropolitan 
Courthouse

19‐T1 2 Interior Finishes ‐ Erect (2) 5'x5'x11' containment and replace (12) 1'x1' 
loose ceiling tiles in Dept 801 B. Ceiling tiles were not secure and could 
have fallen on someone creating a safety issue for the court. Work was 
completed in a known hot area. Ceiling tiles became loose due to high 
HVAC damper vibrations. 

 $                   4,223   $                  3,992  94.54 Complete

765 FM‐0063414 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Elevators, Escalators, & Hoists ‐ Remove debris from the top end of the 
escalators and cleaned down. Preliminary Order ‐ Regulatory Compliance 
for Corrections ‐ SWO# 2847660 and 2847665

 $                 13,044   $                12,687  97.26 Complete

766 FM‐0063415 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Interior Finishes ‐ Replace one (1) walking beam pivot for right door of 
Dept S12. Existing pivot is worn and very loud, disturbing the court while in 
session.

 $                   3,923   $                  3,923  100 Complete

767 FM‐0063418 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace rusted and deteriorating (4) support braces to the cooling 
tower #2 and all installation hardware that can lead to structural integrity 
failure of the cooling tower.

 $                 11,806   $                  9,893  83.8 Complete

768 FM‐0063419 Alameda Fremont Hall 
of Justice

01‐H1 2 Plumbing ‐ Domestic hot water ‐ Replace approximately fifteen feet of 
aged, corroded, failed and leaking copper return pipe.

 $                   2,544   $                  2,020  79.4 Complete
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769 FM‐0063422 Alameda Berkeley 
Courthouse

01‐G1 2 Electrical ‐ Lighting ‐ Replace approximately seven (7) lamps and ballasts as 
needed to repair failed light fixtures ‐ Excessive height of ceiling and fixed 
seating requires scaffolding to perform work.

 $                   3,235   $                  3,235  100 Complete

770 FM‐0063423 Alameda Hayward Hall 
of Justice

01‐D1 2 Exterior Shell ‐ Replace failed door hinge (continuous) on main exit door; 
requires additional anchorage ‐ Door will not operate due to broken hinge

 $                   3,231   $                  2,853  88.3 Complete

771 FM‐0063425 Contra Costa Bray Courts 07‐A3 2 Grounds ‐ Safety ‐ Remove and discard 25 10 ft. overgrown Juniper trees 
that border the 180 ft path of travel from the jail to the Courthouse. This 
path is used by deputies escorting in‐custodies to and from the 
courthouse. The trees provide full cover for an ambush or for contraband. 
Contraband has been found hidden in the trees. The Sheriff office and JCC 
have provide written analyses regarding the safety risk.

 $                 11,400   $                  9,749  85.52 Complete

772 FM‐0063427 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Exterior Finishes ‐ Replace (1) 1/2" cracked clear laminated glass panel 
approx 84" X 42" in steel frame at lobby area for the safety of the court 
staff and visitors. 

 $                   2,536   $                  2,042  80.52 Complete

773 FM‐0063428 Santa Clara Sunnyvale 
Courthouse

43‐F1 2 Grounds and Parking lot ‐ Remove (1) Fallen tree ‐ Remove all debris from 
site ‐ Court safety hazard; wind blew down large section of tree

 $                   2,467   $                  2,467  100 Complete

774 FM‐0063429 Kern Bakersfield 
Juvenile 
Center

15‐C1 2 Elevators, escalators, & hoists‐Replace phones in elevators 1 & 2 with ADA 
phones to comply with current codes.  Existing phones are not ADA.

 $                   3,562   $                  2,231  62.64 Deferred

775 FM‐0063430 Riverside Larson Justice 
Center

33‐C1 2 Plumbing ‐ Domestic Water Backflow ‐ Install new 4" main domestic water 
backflow device just after the city meter feed, per the Indio Water 
Authority by way of a compliance notice. Work includes 6 ft dig to hook 
piping behind meter.

 $                 19,525   $                19,015  97.39 Complete

776 FM‐0063431 Los Angeles Inglewood 
Courthouse

19‐F1 2 HVAC / Drain hot loop, remove pump and drop off for rebuild, pick up 
newly rebuilt pump and install with new coupling, align pump and test 
operation.  Hot water pump seal is leaking at the coupling and has been 
valved off to prevent a potential ceiling leak down to the 6th floor. There is 
only one hot water pump currently running. If pump #5 were to go down  
there would be no heating hot water supplied to the building. 

 $                   9,183   $                  6,847  74.56 Complete

777 FM‐0063432 Los Angeles Inglewood 
Courthouse

19‐F1 2 HVAC ‐ Install 1 water pressure regulator on boiler make up water line to 
maintain water pressure below the boiler bleed valve activation pressure 
of 70 psi. Excessive incoming water pressure spiking above 80psi and 
triggering boiler bleed valves which are activated at 70psi. This causes 
boilers to begin dumping water until pressure drops below 70 psi. 

 $                   4,751   $                  3,542  74.56 Complete

778 FM‐0063433 San Diego East County 
Regional 
Center

37‐I1 2 Plumbing‐Replace 2 LF of 2" copper pipe, fittings, and shut off valve.  Valve 
had pinhole leak.

 $                   2,898   $                  1,962  67.71 Complete
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779 FM‐0063434 Santa Barbara Santa Maria 
Courts, Bldg G

42‐F5 2 HVAC ‐ The heat exchanger, inducer fan assembly, gaskets, and burners for 
this unit are damaged to the point that they are no longer operating due to 
age. Also the burners are not igniting due to failure. Requires replacement 
of the heat exchanger, inducer fan assembly, gaskets, and burners to PKU 
#2. PKU #2 is currently not functioning.

 $                   5,603   $                  5,603  100 Complete

780 FM‐0063437 Tulare Dinuba 
Division of the 
Tulare 
Superior Court

54‐E1 2 Fire Protection ‐ Replace one failed 8" fire sprinkler water flow switch and 
replace two 12‐volt fire alarm panel batteries ‐ To correct deficiencies 
noted during annual fire alarm inspection.

 $                   1,375   $                     590  42.89 Complete

781 FM‐0063438 Fresno Firebaugh 
Court

10‐K1 2 HVAC ‐ Replace four non‐functioning actuators ‐ Actuators have failed, 
resulting in lack of proper building heat for occupants. 

 $                   4,824   $                  2,799  58.02 Complete

782 FM‐0063439 San Francisco Civic Center 
Courthouse

38‐A1 2 Interior Finishes ‐ install (4) metal edge guards onto 205 & 208 entry doors ‐
existing internal vertical rods have crack doors ‐ causing doors not to close, 
security issue ‐ normal wear and tear.

 $                 13,717   $                13,717  100 Complete

783 FM‐0063442 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Plumbing ‐ Replace non‐functioning control board for heat exchanger #1 
due to electrical components malfunctioning, not allowing heat exchanger 
to help warm water throughout the building.

 $                   4,365   $                  3,003  68.79 Complete

784 FM‐0061660 Shasta Justice Center 45‐A2 2 COUNTY MANAGED ‐ HVAC ‐ Replace the buildings gas fired boilers and 
heat exchangers. The system is beyond life expectancy and the coils are 
failing.

20,449$                  20,449$                 100 Complete

785 FM‐0062932 Orange Central Justice 
Center

30‐A1 2 Plumbing  ‐ Remove and replace two sewer pipes, 10" and 4", both 120' in 
length, in known ACM environment. Currently the sewer lines have cracks 
on top of the pipes and leak under pressure from back up. The main sewer 
line backed up and leaked over the breaker causing a building power 
shutdown and courthouse closure.

57,610$                  52,523$                 91.17 Complete

786 FM‐0063193 Los Angeles Pomona 
Courthouse 
South

19‐W1 2 HVAC ‐ Replace one hundred forty‐eight (148) carbon steel boiler tubes in 
boiler number 2.  Tubes are corroded and leaking.

34,580$                  31,516$                 91.14 Complete

787 FM‐0063268 Kern Bakersfield 
Superior Court

15‐A1 2 HVAC ‐ Replace PKU with 6‐ton energy efficient unit that includes a fresh 
air economizer.  Replace condensate line and disconnect. Existing unit has 
a failed compressor (locked up), and bad coil (leaking oil).

19,363$                  12,129$                 62.64 Complete

788 FM‐0063272 Los Angeles Pomona 
Courthouse 
South

19‐W1 2 Fire protection ‐ Replace main fire pump.  Pump is leaking and corroded 
and failed under a PM.

21,507$                  19,601$                 91.14 In Work
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789 FM‐0063330 Contra Costa Wakefield 
Taylor 
Courthouse

07‐A2 2 Electrical ‐ Design ‐ Provide design for replacement of existing emergency 
generator. Existing generator is at end of life; Efficiency is down 25%, 
which is barely enough to handle the load; elevators are on generator 
power; Unit requires frequent maintenance; water pump is leaking.

43,035$                  43,035$                 100 In Work

790 FM‐0063379 Napa Criminal Court 
Building

28‐A1 2 Fire Protection ‐ Replace Failed Fire Doors and Smoke Dampers ‐ (2) Two 
Counter Roll‐Up Fire Doors (physically bound preventing proper operation) 
and (3) Three Smoke Dampers (internal gear failure) failed during testing, 
prior to inspection by the Fire Department, and they require replacement.

44,396$                  44,396$                 100 Complete

791 FM‐0063393 Santa Barbara Santa Maria 
Courts Bldgs C 
+ D

42‐F1 2 Plumbing ‐ Replace 80 LF of 3" Domestic water pipe exterior located in the 
Landscape area.  Trench through 70 LF of lawn area and saw cut/trench 
through 10 LF of concrete to expose pipe. Pipe is deteriorated & rusted 
due to age. Remediation vendor to remove ACM from existing pipe prior to 
cutting out and removal and will properly remove pipe from premises.  
Environmental oversight will be included. Domestic water services entire 
Court building.

52,580$                  28,761$                 54.7 Complete

792 FM‐0063395 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Elevators, escalators, and hoists‐Compliance ‐ Replace eight (8) double 
wrapped elevator cables and wedged shackles.  Ropes to be replaced per 
Department of Industrial Relations Orders to correct.

24,269$                  23,604$                 97.26 Complete

793 FM‐0063408 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Interior Finishes ‐ Replace (1) exterior window pane 61‐1/2" X 69‐3/4" 
rectangle 1/4" SB90 TP/7/16" Clr Lami TP on the 11th floor. Glass is 
cracked on upper corner due to unknown reason that is currently being 
investigated. A special boom long enough to reach the 11th floor must be 
used after‐hours to replace the glass. Window currently leaks when it 
rains.

15,598$                  15,598$                 100 Complete

794 FM‐0063444 San 
Bernardino

Juvenile 
Dependency 
Courthouse

36‐P1 2 HVAC ‐ Remove and replace indoor coil which is clogged and TXV on air 
conditioner (PKU18). AC unit not providing adequate cooling to affected 
area creating unconfortable temperatures for the staff.

10,125$                  5,521$                   54.53 Complete

795 FM‐0063445 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace Boiler Blower Assembly. Blower failed, unit shut down and 
is not providing comfort heating to occupied spaces.

4,190$                    4,190$                   100 Complete

796 FM‐0063453 Los Angeles San Fernando 
Courthouse

19‐AC1 2 Elevators, Escalators, & Hoists ‐ Replace non‐functioning fans in the cab of 
Custody Elevators #2 & #3. Fan has failed causing the elevator to get 
extremely hot for passengers.

5,361$                    5,361$                   100 Complete

797 FM‐0063462 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Fire Protection ‐ Replace one (1) 8 amp fuse on power supply for Fire 
Alarm panel. Speakers did not meet required decibels for emergency the 
alarms to be heard, discovered during the Annual Fire Alarm Panel PM ‐ 
2772745.

173$                       121$                      69.99 Complete
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798 FM‐0063463 Los Angeles Monrovia 
Training 
Center

19‐N1 2 Interior Finishes ‐ SFM Correction‐Remove and replace approx. 10 square 
feet of floor tiles that have raised through settling, grind down concrete 
flooring, and replace tiles. Environmental testing work to be performed 
under known ACM environment. Floor has raised through time & 
obstructing Fire rated double doors from closing, main hallway.

10,115$                  7,110$                   70.29 In Work

799 FM‐0063464 Los Angeles Compton 
Courthouse

19‐AG1 2 Electrical ‐ 400 AMP Breakers ‐ Remove and replace four 400 AMP/600 
Volt Breakers and associated wiring to the Chiller Pumps and VFD's. 
Thermal imaging requested by JCC Inspector, the temperatures were at 90 
degrees, well above normal operational temperatures.

10,000$                  6,613$                   66.13 Complete

800 FM‐0063471 Los Angeles Norwalk 
Courthouse

19‐AK1 2 HVAC‐Replace one (1) 460 V 70 A 3 Ph secondary compressor for package 
unit 1. High pressure line failed on existing compressor, which is now non‐
functional and causing high tempretures in elevator machine room.

3,411$                    2,900$                   85.03 Complete

801 FM‐0063473 San Benito New Hollister 
Courthouse

35‐C1 2 Exterior Shell ‐ Correct failed Exit door ADA opener; replace (1) door 
operator and (1) operator control board; program operator controls and 
test for operation ‐ ADA door opener failed causing access issues to facility; 
only available unit at facility.

6,851$                    6,851$                   100 Complete

802 FM‐0063477 San 
Bernardino

Central 
Courthouse

36‐A1 2 Elevators, escalators, & hoists‐Replace one (1) rope gripper cylinder for 
elevator #2. Elevator rope gripper is faulty, causing the elevator to 
stall/fail.      

3,160$                    3,022$                   95.64 Complete

803 FM‐0063478 Lake  South Civic 
Center

17‐B1 2 Plumbing ‐ Replace copper elbow ‐ Repair leaking 2 1/2" water line above 
ceiling. Isolate domestic water source and repair.

4,224$                    4,224$                   100 Complete

804 FM‐0063481 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 HVAC ‐ Replace (1) failed supply fan VFD to AHU1 ‐ VFD will not operate on 
"auto" manual over‐ride "on‐hand" to supply air ‐ Original (18yr) VFD has 
failed causing loss of supply air to 3 Courtrooms, public & secure areas.

16,292$                  13,557$                 83.21 Complete

805 FM‐0063483 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Elevators, Escalators, & Hoists ‐ Resurface break drum, replace brake 
shoes, pivot arms, and brake pins, and provide full load test for Employee 
Elevator #5.  Elevator breaks are worn and out of adjustment due to usage 
& wear/tear, creating a safety situation.  Elevator is out of service on 
ground level & Locked Out/Tagged Out (shut‐down).

27,057$                  24,281$                 89.74 Complete

806 FM‐0063486 Lassen Hall of Justice 18‐C1 2 HVAC ‐ Main BAS controller has failed. Install used temporary FX70 
controller to get by until new FX 80 controller is installed to get BAS 
system back online.  

10,944$                  10,944$                 100 Complete

807 FM‐0063488 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Interior Finishes ‐ Restore plaster ceiling around 150 sprinkler heads in 
Lock up areas. Gaps around the sprinkler heads are a point penetration 
and noted in the state fire marshal report.

12,363$                  12,363$                 100 In Work

808 FM‐0063490 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 HVAC ‐ Replace (1) board and relays for Boiler #3. The main board has 
failed and boiler is non‐operational and affecting hot water supply.

3,743$                    3,359$                   89.74 Complete

Page 79 of 96



Attachment C-III Facility Modifications
Reviewed and Approved in FY 2018-19

# FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E

FA
CI
LI
TY

 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E

FA
CI
LI
TY

 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
 %
 O
F 

CO
ST

ST
AT

U
S

809 FM‐0063494 San Diego Central 
Courthouse

37‐L1 2 Vandalism ‐ Restore stainless steel surface on public elevator #1.  The 
interior cab was marred with gang related graffiti.

3,199$                    3,199$                   100 Complete

810 FM‐0063497 Santa Clara Hall of Justice 
(West)

43‐A2 2 HVAC ‐ Replace failed (1) HHW pump; Install new (1) control valve, (2) new 
fittings w/seals; check operation ‐ 25 yr. old, heating hot water pump 
failed causing loss of heat in building.

5,509$                    5,509$                   100 Complete

811 FM‐0063501 San Diego East County 
Regional 
Center

37‐I1 2 Interior finishes ‐ Remove and replace bedding for 65 SF of buckling floor 
tiles presenting a Safety and tripping hazard ‐ 1st floor public hallway and 
ground floor elevator lobby ‐ existing floor tiles to be removed, prepare 
subfloor, installation of new bedding and reinstallation of existing floor 
tiles.  Apply adhesive to another 100 SF of loose tiles.  Environmental 
oversight required for removal of tiles.      

12,923$                  8,750$                   67.71 Complete

812 FM‐0063504 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 HVAC‐ Two technicians Removed 50hp weight approx. 350 lb. motor ‐ 
disassemble motor remove rear bearing and install new. Front bearing 
would not come off with puller, had to cut front bearing from motor shaft, 
clean and dress shaft, install new front bearing. Reinstall motor back in 
place, install tension belts, test run motor.

3,551$                    3,551$                   100 Complete

813 FM‐0063505 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 Plumbing   Replaced one (1) union and one (1) 90 degree angle connector 
on the domestic hot water loop, one (1) inlet dielectric fitting for cold 
water loop, and  one (1) dielectric fitting and nipple at valve on hot water 
tank in ceiling plenum due to leaks caused by oxidation and corrosion at 
solder and dielectric connections.  Leak saturated ceiling tiles and 
impacted D9 thru D12 public corridor resulting in a P1.

14,754$                  14,754$                 100 Complete

814 FM‐0063512 Los Angeles Downey 
Courthouse

19‐AM1 2 Fire Protection ‐ Replace corroded 4" nipple at riser and replace air 
compressor that is continually cycling & struggling to compress air.  These 
are defects found during the LEVEL IV PM ‐ PRE‐ACTION FIRE SYSTEM (PRE) 
‐ 2788245.

5,533$                    4,631$                   83.7 Complete

815 FM‐0063513 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Electrical ‐ Replace (1) 1 HP motor for loading dock gate that has burned 
out  Motor has failed not allowing the gate to be raised or lowered which 
is causing problems for deliveries for the courthouse. 

4,011$                    3,228$                   80.48 Complete

816 FM‐0063516 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 HVAC ‐ Replace (1)15 HP VFD, (1) 15HP Motor air handler unit that serves 
the cafeteria and judge's lounge. VFD has failed and motor bearing are 
failing resulting in no air. 

13,393$                  9,845$                   73.51 Complete

817 FM‐0063524 Orange North Justice 
Center

30‐C1 2 Plumbing ‐ Water Heater  ‐ Remove and replace failed 100 gallon water 
heater located in the bus bay of the courthouse. The current unit is 
actively leaking and services two‐thirds of the building (phases 1 and 2). 
Work includes tie in to existing cold and hot water at shut off valves, gas 
tie in, venting, strapping and supports.

9,656$                    8,720$                   90.31 Complete
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818 FM‐0063525 Santa Clara Hall of Justice 
(East)

43‐A1 2 Vandalism ‐ Replace (1) cracked window at holding cell (approx. 20 x 32 x 
13/16) ‐ In‐Custody smashed holding cell window; currently compromising 
the court holding cell capability.

4,449$                    4,449$                   100 Complete

819 FM‐0063530 Santa Clara Sunnyvale 
Courthouse

43‐F1 2 Grounds and Parking Lot ‐ Remove (4) fallen trees from site ‐ Safety hazard 
at public walkways and parking area ‐ Trees have fallen due to high winds.

6,303$                    6,303$                   100 Complete

820 FM‐0063532 Fresno Firebaugh 
Court

10‐K1 2 Fire Protection ‐ Provide labor, backhoe, and all materials to dig up 
corroded existing fire sprinkler pipe and replace with new, and provide 
labor and materials to install new concrete kicker/thrust block behind the 
riser 90 degree pipe. Fire sprinkler pipe serving vacant holding area has 
ruptured, causing flooding and shutting down the fire sprinkler system. 
City of Firebaugh Fire Chief to inspect.

8,333$                    8,333$                   100 Complete

821 FM‐0063538 Fresno Fresno County 
Courthouse

10‐A1 2 HVAC ‐ Replace four non‐functioning, obsolete fire damper actuators 
located in the B‐2 attic space with new fire‐rated actuators with damper 
arm kits ‐ Damper actuators are not functioning properly and need to be 
replaced.

3,291$                    3,291$                   100 Complete

822 FM‐0063539 San Diego South County 
Regional 
Center

37‐H1 2 Interior finishes ‐ Replace (3) Door Leverset Clutch Housings at public 
entrance to Dept 12, 14 and 16. The existing units mal‐functioned resulting 
in failure to open or lock the doors consistently. The internal housings are 
made of plastic and springs and have failed over time due to the age and 
use.

5,394$                    5,394$                   100 Complete

823 FM‐0063543 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Elevators, Escalators, hoists  ‐ Replace broken step treads on escalators 8‐7 
W & 7‐6 W and remove debris from top end of escalators, clean down 
excessive grease. This work is for existing escalator Regulatory Compliance 
Corrections. All compliance work required is outside of the renovation 
project involving completely different scope of work.

29,170$                  28,371$                 97.26 Complete

824 FM‐0063544 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Plumbing ‐ Replace (1) toilet sink combo in the 5th floor holding cell.  Toilet 
and sink combo has failed and is non‐operational, internal parts have been 
leaking and corroded the plumbing fixture.  Holding cell can't be used and 
is disrupting court operations. 

7,192$                    7,192$                   100 Complete

825 FM‐0063553 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Exterior ‐ Re‐seal (2) tile patio decks (approximately 300 sq. ft.) on the 
10th floor with 2 coats of epoxy commercial grade sealer. Existing decking 
has cracks and joints allowing water to leak down to the 9th floor.

11,012$                  8,862$                   80.48 Complete

826 FM‐0063556 Monterey Marina 
Courthouse

27‐B1 2 Fire Protection ‐ Replace 1" x 1‐0 Nipple and 1 x 1/2 RC on the ITV ‐ 
Replace (2) OS&Y tamper switches on back‐flow that are showing signs of 
corrosion ‐ Add (2) FDC and Control with addresses ‐ Repair deficiencies 
noted on 5 yr inspection ‐ Regulatory compliance.

6,694$                    6,694$                   100 Complete
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827 FM‐0063558 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 Interior finishes ‐ Replace 100 SF of ceiling tiles and spline in conference 
room B. Ceiling was damaged from water leaking from roof, due to faulty 
roof drain. Not within original scope of roof work.

7,265$                    7,265$                   100 In Work

828 FM‐0063559 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 Exterior Shell ‐ Remove existing storefront door (1) and operator; remove 
floor closer; install new aluminum/glass door (1) to match adjacent doors; 
install new touch‐bar electric panic device (compliance); replace existing 
hinges w/new full height, heavy‐duty, mortise geared hinge; install (1) new 
commercial ADA operator; re‐use existing electrical supply, access controls 
and brass door handle  –  Main entry/exit door is not operating due to 
constant use causing hinges and door opener to fail.

11,599$                  9,720$                   83.8 In Work

829 FM‐0063560 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Interior Finishes ‐ Provide environmental testing, install containment 
approximately 5'x5'x8', remove damaged ceiling approximately 46 sq ft, 
perform hepa‐vacuuming & wipe down all surfaces in restroom, install 
5/8" drywall, primer & paint to restore bathroom back to usable 
conditions. Restroom located in sub level P. Ceiling now showing 
efflorescence and is deteriorating due to previously repaired leaks.

14,023$                  9,647$                   68.79 Complete

830 FM‐0063561 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Exterior Shell ‐ Remove existing letters on building name monument, paint 
matte black, fabricate new letters to replace continuously vandalized 
monument, secure letters to 2.5" stainless steel metal to secure to 
building to prevent further vandalism to monument.

14,160$                  9,741$                   68.79 In Work

831 FM‐0063563 Alameda Hayward Hall 
of Justice

01‐D1 2 HVAC ‐ Replace Failed and leaking Hot water coil ‐ Install (1) new circuit 
setter and (1) new die‐electric union on HHW piping at reheat coil ‐ 
Currently coil is shutdown and effecting court heating capacity

2,779$                    2,454$                   88.3 Complete

832 FM‐0063564 Riverside Larson Justice 
Center

33‐C1 2 Fire Protection ‐ Main Fire Panel ‐ Remove and replace failed fire alarm 
power supply/master monitor card. The fire panel is currently showing 7 
false troubles throughout the building that cannot be resolved or cleared 
without the card replacement. Work includes full retesting of the entire 
fire alarm system due to removal of power card. The electrical panel 
serving the fire panel will be taken down to perform the work and locked 
out.

6,432$                    5,198$                   80.81 In Work

833 FM‐0063565 San Diego East County 
Regional 
Center

37‐I1 2 Plumbing‐Replace one (1) Bearing assembly and seal for domestic hot 
water pump and unclog drain.  Pump was leaking.

2,800$                    1,896$                   67.71 Complete

834 FM‐0063568 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing‐Replace 40 Lf of 6" drain pipe in parking garage. Pipe is cracked 
in various places, causing a leak and slip hazard to pedestrians in the 
parking garage.      

11,022$                  7,289$                   66.13 Complete
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835 FM‐0063570 Los Angeles Compton 
Courthouse

19‐AG1 2 HVAC ‐ Replace 40 Lf of 1 1/2" copper pipe and five (5) 1 1/2" valves on 
heat exchanger #3. Insulate new piping. Exchanger supply and return lines 
have small leaks and the isolation valves do not hold.

14,450$                  9,556$                   66.13 Complete

836 FM‐0063201 Riverside Riverside 
Juvenile Court

33‐N1 2 Roof ‐ Remove and replace existing roof with new 80 mil PVC single‐ply 
roof system ‐ Remove and replace approximately 36,800  sf of failing built 
up roof system. Work will include new sheet metal, vents, walk pads, 
drains as needed.

920,000$                453,928$               49.34                In Work

837 FM‐0062970 San Luis 
Obispo

Courthouse 
Annex

40‐A1 2 County Managed ‐ Exterior Shell ‐ Seal 120ft x 4 stories of windows/sliding 
doors at west entrance. Remove caulking, grind concrete, install new pans, 
install sill pan in concrete pit to address drainage issues. Install new sealant 
and caulking, paint. ‐ The exterior shell is showing severe signs of 
degradation, leaks, and inadequate drainage at basement level, current 
installation well beyond eol. Signs of possible indoor biologic growth 
prevention; install is meant to be a 5 year installation pending larger 
project.

101,469$                101,469$               100.00              In Work

922 FM‐0061979 Merced Robert M. 
Falasco Justice 
Center

24‐G1 2 Exterior Shell ‐ Windows need to be tinted for security reasons.  459$                       459$                      100 Complete

923 FM‐0062711 San Luis 
Obispo

Courthouse 
Annex

40‐A1 2 COUNTY MANAGED ‐ Electrical/Lighting ‐ Replace failed light fixture lamps 
and ballasts at the stairwell. A man lift is required to reach third floor 
ceiling.

6,964$                    6,964$                   100 In Work

924 FM‐0062782 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Fire Protection ‐ Replace sixty (60) sprinklers, six (6) gauges, and one (1) 
escutcheon.  These items failed the annual Fire Protection inspection 
under PM 2746877.

15,151$                  12,194$                 80.48 Complete

925 FM‐0063056 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 Elevators, Escalators, & Hoists ‐ Replace (1) set of hoist motor seals for 
public elevator #3. Seals are leaking grease due to age & wear/tear. This is 
affecting elevator operation, currently out of service. Existing Elevator 
motor must be removed & re‐installed to enact seal replacement.

24,885$                  19,341$                 77.72 Complete

926 FM‐0063285 Los Angeles El Monte 
Courthouse

19‐O1 2 Interior Finishes ‐ Replace missing stucco holes in multiple Janitorial closet 
walls and basement boiler mechanical room due to County repair work in 
the past and received building condition as is.  State Fire Marshall 
correction notice noted penetrations needing to be corrected to comply 
with fire‐resisted ratings. CFC section 703.1.

13,799$                  8,020$                   58.12 Complete

927 FM‐0063300 Los Angeles Alhambra 
Courthouse

19‐I1 2 HVAC‐Replace mini‐split HVAC system in basement MCR room. Existing 
system in leaking at the evaporator coils and is inaccessible.  Existing 
evaporator will have refrigerant evacuated and will be abandoned in place.

20,180$                  17,355$                 86 Complete
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928 FM‐0063460 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 Interior finishes‐Replace one (1) pair of hollow metal doors and hinges on 
east emergency exit door, and re‐use existing hardware. The door does not 
seal or secure properly after it was damaged by a person that was 
detained after trial who then attempted to run and exit the building.  JCC 
obtaining case # for restitution for damages caused by detainee.  

4,158$                    4,158$                   100 Complete

929 FM‐0063499 Humboldt Humboldt 
County 
Courthouse 
(Eureka)

12‐A1 2 Interior Finishes ‐ Test for ACM and Lead ‐ due to multiple events, test 
areas for ACM and Lead in preparation for remediation of water leak 
damage. Test Sheetrock walls, ceiling tiles, carpet adhesive. 45 ACM 
samples and 15 Lead samples.

6,049$                    6,049$                   100 Complete

930 FM‐0063541 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Elevators, Escalators, & Hoists ‐ Replace non‐functioning (1) Armor/GE 48 
HP gearless hoist motor, brush holder assembly, install new brushes and 
clean the armature.  Elevator 12 in not functioning and is used for the 
Sheriff's to transport inmates to different floors which is impacting other 
elevators.

17,139$                  11,790$                 68.79 In Work

931 FM‐0063566 Los Angeles Compton 
Courthouse

19‐AG1 2 Fire Protection ‐ Replace two (2) 2 1/2" water flow switches, nine (9) 
sprinkler heads, and one (1) grooved coupling. Switches failed and 
sprinkler heads and coupling are corroded. Replacement required to 
maintain compliance.

1,200$                    794$                      66.13 Complete

932 FM‐0063569 Santa Clara New Santa 
Clara Family 
Justice Center

43‐B5 2 HVAC ‐ Replace (1) failed A/C compressor at MDF room; Air conditioning 
unit not functioning; Court impacted by loss of critical cooling for IT 
operations.

18,250$                  18,250$                 100 Complete

933 FM‐0063575 Riverside Larson Justice 
Center

33‐C1 2 Fire Protection ‐ Remove and replace failed WON Door control box and 
motor circuit board of the 3rd floor public elevators fire curtain. Fire 
curtain is randomly deploying creating an unpredictable safety hazard for 
customers and court staff. The manufacturers technician has assessed and 
attempted to repair the unit, however parts are obsolete necessitating the 
replacement of the box and board.

9,650$                    9,399$                   97.39 In Work

934 FM‐0063576 Monterey Salinas 
Courthouse‐ 
North Wing

27‐A1 2 Fire Protection ‐ Repair deficiencies noted on 5‐yr County fire department 
inspection ‐ Replace (6) outdated gauges ‐ Replace corroded drop‐down 
piece above T‐bar next to riser ‐ Material: 2‐0 of 1" pipe and 1" 90 ‐ 
Replace (2) painted 200* QR Upright located at stair 2 going up to roof ‐ 
Replace (1) missing concealed head, white trim ‐ Replace (1) corroded drop 
in 307 ‐ Material: 0‐4 1" Nipple with adjustable nipple ‐ Replace (2) 
concealed plates ‐ (1) each in men's and women's restroom ‐ Replace (1) 
corroded sprinkler head located in #252 ‐ Material: Brass 155* QR Pendent 
‐ Replace (2) Caulked concealed plates in hallway outside #239 ‐ Replace 
(3) concealed plates located in common restroom by 213 ‐ (1) inside, (1) 
outside and (1) in women's restroom.

10,847$                  10,847$                 100 Complete
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935 FM‐0063579 Los Angeles Pomona 
Courthouse 
North

19‐W2 2 HVAC‐Repair air conditioning coils for AHUs that are not currently 
providing sufficient cooling to the building. Service Provider to repair coils 
and change out primary and secondary filters to return units to proper 
function. 

9,565$                    9,207$                   96.25 Complete

936 FM‐0063583 Contra Costa Bray Courts 07‐A3 2 HVAC ‐ Replace one 10hp VFD Drive to ACU05 that feeds the 1st Floor ‐ 
Fan motor controls are by‐passed and running at full speed and without 
replacement of the VFD it will negatively impact operational efficiency.

5,323$                    4,553$                   85.52 Complete

937 FM‐0063584 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Interior finishes ‐ Replace one (1) door closer and one (1) pivot set for door 
in department S2. Door closer failed and isn't functioning.    

4,678$                    4,678$                   100 Complete

938 FM‐0063587 Los Angeles Bellflower 
Courthouse

19‐AL1 2 Vandalism ‐ Exterior shell‐Replace one (1) pair of 6'0" x 6' 5 1/2" doors, (3) 
hinges and (1) lock. Replace 5 Sq. Ft. of damaged chain link fencing. 
Emergency Generator doors and fence were damaged by vandals.

6,598$                    5,143$                   77.94 Complete

939 FM‐0063589 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 HVAC‐Replace (1) 5 ton split HVAC condensing unit that serves IT 
equipment.  Existing unit compressor failed and it is too hot equipment 
room and could cause I.T. systems to fail

11,187$                  8,695$                   77.72 Complete

940 FM‐0063591 Los Angeles Airport 
Courthouse

19‐AU1 2 Interior Finishes ‐ Replace (10) damaged/broken hinges & ball hinges of 
swing doors in courtrooms located on the 7th, 8th, & 9th floors to prevent 
injury to court personnel and visitors.

9,775$                    7,544$                   77.17 Complete

941 FM‐0063592 Solano Old Solano 
Courthouse

48‐A3 2 Grounds and Parking Lot ‐ Trim (9) nine Palm Trees at approximately 50' 
height requiring use of bucket truck; Safe off work area and direct traffic as 
needed; Clean up all debris and remove from site. Needed to mitigate 
falling debris safety hazard to public 

11,171$                  11,171$                 100 Complete

942 FM‐0063595 Los Angeles Clara 
Shortridge 
Foltz Criminal 
Justice Center

19‐L1 2 Interior Finishes ‐ Replace broken exterior window (27.5" x 58.5") to the 
8th floor Room M8‐101, remove pigeon feces/waste, and disinfect the 
30'x40' area room due to pigeons entering through the broken window.

9,806$                    6,746$                   68.79 Complete

943 FM‐0063596 Fresno Reedley Court 10‐F1 2 Plumbing ‐ Install new 40‐gallon natural gas domestic water heater to 
replace  existing failed one ‐ Existing water heater has failed and is beyond 
repair. 

1,447$                    1,131$                   78.13 In Work

944 FM‐0063597 San Diego Trailer ‐ Family 
Support

37‐F7 2 Exterior shell ‐ Replace 240 SF of deck siding panels and 30 LF of framing 
boards on outside deck. Panels and framing are damaged by woodrot due 
to exterior element exposure and cause a safety issue. 

9,461$                    9,461$                   100 Complete
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945 FM‐0063600 Riverside Riverside 
Juvenile Court

33‐N1 2 Grounds and Parking Lot ‐ Remediate 8ft x 13ft section (104sq. ft) of 
asphalt directly in front of the entrance to the courthouse in the fire lane. 
A large, deep pothole has developed creating a safety hazard to those 
entering from the parking lot and emergency vehicles.  

3,146$                    1,553$                   49.34 In Work

946 FM‐0063603 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 HVAC ‐ Replace (1) ignition module, time delay relay, and (2) pressure 
switches for boiler #1. Boiler is non operational and affecting comfort 
heating.

4,805$                    4,027$                   83.8 Complete

947 FM‐0063604 Contra Costa Walnut Creek 
Courthouse

07‐C1 2 Vandalism ‐ Exterior Shell ‐ Replace 12 LF of patio fence (2 panels) that was 
damaged when someone ran into it and fled the scene (Report filed with 
Walnut Creek PD; Report #19‐1667).

3,351$                    3,351$                   100 Complete

948 FM‐0063607 Los Angeles Stanley Mosk 
Courthouse

19‐K1 2 Elevators, Escalators, & Hoists ‐ Replace failed circuit board in Elevator #3 
that is causing elevator lights to flash and stop functioning.

14,105$                  13,719$                 97.26 Complete

949 FM‐0063609 San 
Bernardino

Fontana 
Courthouse

36‐C1 2 Exterior shell‐Replace two (2) locks on roll up door for walk up windows. 
Locks were no longer functional.      

2,895$                    2,895$                   100 Complete

950 FM‐0063610 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 HVAC‐Replace two (2) belts and one (1) sheave for air handler in 
basement.  Air handler was making a loud noise, and it was discovered the 
belts and sheave were worn.      

207$                       207$                      100 Complete

951 FM‐0063613 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 HVAC ‐ Replace (1) blower mixer controller for Boiler #3.  Blower mixer has 
failed during PM SWO 2831463, which could cause the boiler to overheat 
and warp the burner.  create a bad fuel mixture that could damage the 
burner, and make deposits build up.

2,622$                    1,928$                   73.51 Complete

952 FM‐0063617 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 HVAC ‐ Replace (1) flow switch on Chiller #1.  Failed flow switch is causing 
chiller to lockout and not start. 

3,051$                    2,243$                   73.51 Complete

953 FM‐0063618 Contra Costa Family Law 
Center

07‐A14 2 Exterior Shell ‐ Remove two (2) 3'X10' glass doors from building and 
replace failed internal hardware on entrance door and replace failed frame 
hardware on the exit door.  Failure to repair doors creates a disruption to 
the courts by limiting the access in and out of the building.

2,669$                    2,669$                   100 Complete

954 FM‐0063622 Merced Main Merced 
Courthouse

24‐A8 2 HVAC ‐ Replace two fan motors that have gone out on circuit number one 
PKU01. Check and repair controls. The two motors and unit is not working 
correctly.

4,902$                    4,902$                   100 Complete

955 FM‐0063626 Fresno Fresno County 
Courthouse

10‐A1 2 Vandalism ‐ Replace broken glass in Jury Assembly Room entrance door 
and replace with one 46" x 102" 1/4 Gray tempered panel installed into 
existing frame with impact film applied to glass ‐ Glass was broken due to 
vandalism.

2,191$                    2,102$                   95.91 Complete
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956 FM‐0063629 Los Angeles Airport 
Courthouse

19‐AU1 2 HVAC ‐ Isolate hot water valves, drain hot water, clean flanges, replace 
new gaskets and bolt kits, and re‐insulate 7" hot water supply line to the 
boiler due to water leaking on the ground which could cause a larger leak 
creating further damage to the HVAC.

5,428$                    4,189$                   77.17 Complete

957 FM‐0063630 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Interior Finish ‐ Replace (1) electrified Brinks Cell Lock for the entrance 
door to the Attorney's Interview Room. The lock to the Attorney's 
Interview room in the holding area has failed due to a broken key stuck 
inside the cylinder. 

2,605$                    2,605$                   100 Complete

958 FM‐0063631 San Mateo Northern 
Branch 
Courthouse

41‐C1 2 Fire Protection – Correct failed door release/drop device (1); replace 
missing electrical conduit and control wiring – Local Fire Marshall 
requirements for certification of existing fire curtains (3) at recently re‐
occupied area of facility.

4,896$                    4,075$                   83.21 In Work

959 FM‐0063634 Los Angeles Glendale 
Courthouse

19‐H1 2 Interior Finishes ‐ Replace damaged (1) 3'x7' hollow metal fire rated door 
(90 minute rated), (3) new ball bearing hinges, (1) new Schlage cylindrical 
lock and (1) new Norton surface mounted closer (non‐hold open). Door 
was noted as a deficiency on State Fire Marshall (SFM) inspection report 
(located in N&D).

2,486$                    2,251$                   90.54 Complete

960 FM‐0063635 Los Angeles Norwalk 
Courthouse

19‐AK1 2 Vandalism‐Replace three (3) 1/4 in grey glass in aluminum storefront glass ‐
two (2) doors and one (1) fixed glass ‐ 70 SF total. Gang‐related graffiti 
etched into glass.

4,495$                    3,823$                   85.03 Complete

961 FM‐0063636 Los Angeles Bellflower 
Courthouse

19‐AL1 2 HVAC‐Rebuild chilled water pump #3, replace (1) impeller and (2) 
couplings. Pump is leaking water on deck causing pump #1 to overheat.

5,678$                    4,426$                   77.94 Complete

962 FM‐0063640 Santa Clara Hall of Justice 
(East)

43‐A1 2 HVAC ‐ Correct failed chiller; recover refrigerant; replace (2) failed EXV 
chiller valves at modular compressor 2; install (1) filter/dryer; pull vacuum; 
recharge refrigerant; confirm operation ‐ Chiller compressor circuit failed, 
causing loss of cooling capacity for facility, due to age of components.

14,068$                  14,068$                 100 In Work

963 FM‐0059907 San Diego Trailer ‐ Family 
Support

37‐F7 2 Exterior Shell ‐ Building is settling, causing soft spots in floor and exterior 
door to drag on decking. Install 42 new a‐frame piers and metal isolation 
blocks on new a‐frames to secure building and provide seismic support to 
structure. Replace vapor barrier. Tighten all existing pier a‐frames, install 
new isolation blocks & isolation block material to existing a‐frame piers. 
Install 11 LVL laminated support beams & a‐frame piers under LVLs to 
provide support to doorway and soft spots in floor.

63,761$                  63,761$                 100 Complete

964 FM‐0059915 Los Angeles Pasadena 
Courthouse

19‐J1 2 Plumbing ‐ Replace 10 LF of defective pipe. All work will be done in an ACM 
environment. Cafeteria hand sink is currently not in operation because the 
water leaks from the pipes to the 2nd floor when in use.

21,278$                  14,757$                 69.35 Complete
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965 FM‐0061193 Los Angeles Compton 
Courthouse

19‐AG1 2 Electrical ‐ Trace circuits and clearly label breakers in (98) Electrical Panels 
throughout courthouse. Numerous circuit breakers are not labeled or do 
not clearly indicate what is being controlled. State Fire Marshall Inspection 
CEC 404.4 initiated this correction.

61,309$                  40,544$                 66.13 In Work

966 FM‐0062881 San Joaquin Stockton 
Courthouse

39‐F1 2 Grounds and Parking Lot ‐ Remove and Replace damaged bollards in front 
of Courthouse due to vehicle accident. One bollard is bent and other two 
are damaged from vehicle.

35,757$                  35,757$                 100 In Work

967 FM‐0063327 Los Angeles Alhambra 
Courthouse

19‐I1 2 HVAC ‐ Replace fan for cooling tower #1, one shaft, one set of bearings, 
bushing for drive sheave, fan bushing, and a 10/HP 480 volt 3‐phase 
motor. The motor is now seized and not operational.  Cooling tower #1 is 
not operational.

19,461$                  16,737$                 86 Complete

968 FM‐0063572 Shasta Courthouse 
Annex

45‐A7 2 HVAC ‐ Replace existing failing boiler with like boiler.  Install new boiler 
utilizing existing piping.  New Boiler is to be installed utilizing current flue 
path and all possible piping connections.  Work is to be performed after 
hours or weekends. Boiler heat exchanger, refractory, and burner 
assembly are failing.  Court is unable to keep up with heating demands on 
very cold days.

54,238$                  37,810$                 69.71 In Work

969 FM‐0063578 Orange West Justice 
Center

30‐D1 2 HVAC ‐ Air Handlers 1 & 8 ‐ AHU 1 & 8 are currently unable to properly 
support the Chambers, Courtrooms and Jury Assembly Room they support 
in the South side of the building due to failed damper components. Work 
includes installation of two (2) proportional actuators and two (2) 
louvers/dampers for AHU 1 and one (1) proportional actuator for AHU 8.

14,175$                  12,854$                 90.68 Complete

970 FM‐0063625 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 2 HVAC – Replace failed input/output fan controllers (4) at Supply Fan‐1 (SF‐
1), Supply Fan‐2 (SF‐2), AC‐1 & AC‐2; install network/low voltage wiring; 
program and integrate controllers w/existing BAS; install new sensors (4); 
modify BAS graphics for each unit – Failed controllers causing intermittent 
shut‐down of units and loss of HVAC for Court area; manual override 
necessary to maintain/adjust airflow; existing controllers failed due to end 
of serviceable life.

54,743$                  45,875$                 83.8 In Work

971 FM‐0063647 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Grounds and parking lot‐Replace fifty‐six (56) wooden tree supports with 
metal tree supports on South/West Handicap Walkway.  Existing wooden 
supports are deteriorated/damaged and no longer support the trees, 
which are starting to lean over due to high winds.

2,670$                    2,670$                   100 Complete

972 FM‐0063648 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace (1) controller and (1) sensor for VAV 1‐6.  VAV was not 
responding to t‐stat commands affecting the temperature control at walk‐
up window clerks area.

2,532$                    2,532$                   100 Complete

973 FM‐0063649 Alameda Berkeley 
Courthouse

01‐G1 2 HVAC – Replace air filters (25) damaged during Northern California 
Fire/Smoke event from Paradise/Lake fires – Smoke particulate lodged in 
filters causing odor and air quality issues throughout Facility. 

428$                       428$                      100 Complete
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974 FM‐0063651 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 Interior finishes ‐ Replace 19 square yards of carpet and 24 LF of base in 
children's waiting room. Seam is separating and carpet delaminating, 
causing a tripping hazard.

4,622$                    4,622$                   100 In Work

975 FM‐0063653 San Diego Juvenile Court 37‐E1 2 Grounds and Parking lot ‐ Install elastomeric joint sealant between joints in 
concrete and grind down uneven edges on approximately 200 LF of 
concrete. Sealant will prevent heels from sticking between joints, and 
uneven edges are presenting a tripping hazard.

11,285$                  8,421$                   74.62 In Work

976 FM‐0063655 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 Plumbing ‐ Replace two (2) faucets in women's restroom between 
departments 14 and 15 in public area. Faucets were continuously running.

299$                       299$                      100 Complete

977 FM‐0063656 San Diego Juvenile Court 37‐E1 2 Electrical ‐ Replace 30 LF of 1/2", 30 LF of 3/4", and 30 LF of 1" conduit. 
Conduit is corroded and could cause electrical malfunctions. ACM testing 
and environmental scope of work included.

10,264$                  7,659$                   74.62 Complete

978 FM‐0063667 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 HVAC ‐ Replace (1) regulating valve & associated hardware for mini‐split 
HVAC unit for basement main IT room. Valve leaked refrigerant causing 
system to trip, raising temperatures, which can damage IT equipment. IT 
room is County/Court shared space.

4,143$                    2,900$                   69.99 In Work

979 FM‐0063669 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 Interior finishes ‐ Replace 160 SF of Vinyl Composite Tile (flooring) & 24SF 
of drywall in ground floor emergency stair well exit. Floor tiles have 
delaminated, lose and lifting due to previous water intrusion incidents. Tile 
adhesive is known to contain ACM. Work to include Environmental testing.

7,906$                    6,145$                   77.72 In Work

980 FM‐0063670 Los Angeles Hollywood 
Courthouse

19‐S1 2 Electrical ‐ Replace Lock‐up/holding cell control panel. Existing panel is 
approximately 30 years old, is broken, non‐functional and parts are 
obsolete. The control panel is used to Shut/Open holding cell gates.  

20,228$                  20,228$                 100 In Work

981 FM‐0063676 Orange Betty Lou 
Lamoreaux 
Justice Center

30‐B1 2 Fire Protection ‐ Replace one (1) 2 1/2‐inch valve and six (6) sprinkler 
heads that failed while performing the annual fire sprinkler testing under 
preventive maintenance. The work is necessary for the sprinkler system to 
work properly and to complete the PM and receive and upload the NFPA 
and JCC pass reports.

2,408$                    1,926$                   79.95 Complete

982 FM‐0063678 San Diego Central 
Courthouse

37‐L1 2 Interior finishes ‐ Replace one (1) window in B1 holding control. Includes 
after hours boarding up of broken window. Window is 
1/4"polycarbonate+1/2" polycarbonate+1/4"polycarbonate and mirror 
privacy on outside panel.  Detention grade window shattered by Sheriff 
accidently when metal object on hand/wrist came in contact.

6,292$                    6,292$                   100 Complete

Page 89 of 96



Attachment C-III Facility Modifications
Reviewed and Approved in FY 2018-19

# FM
 N
U
M
BE

R

LO
CA

TI
O
N

FA
CI
LI
TY

 N
AM

E

BU
IL
D
IN
G
 ID

PR
IO
RI
TY

SH
O
RT

 T
IT
LE

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E

FA
CI
LI
TY

 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
O
F 

PR
EL
IM

IN
AR

Y 
ES
TI
M
AT

E

FA
CI
LI
TY

 
M
O
D
IF
IC
AT

IO
N
 

PR
O
G
RA

M
 S
H
AR

E 
 %
 O
F 

CO
ST

ST
AT

U
S

983 FM‐0063689 Los Angeles Alhambra 
Courthouse

19‐I1 2 Interior Finish ‐ Install lath and plaster around 8" pipe in  4th floor secure 
southwest stairwell. Plaster is missing, possibly exposing the stairwell to 
ACM and does not meet code for fire stop.  ACM/lead testing and scaffold 
included.

9,997$                    8,598$                   86 Complete

984 FM‐0063691 San Diego Kearny Mesa 
Traffic Court 
KM5 & KM6 
Trailer

37‐C4 2 Exterior shell‐Replace 20 LF of rails, 24 LF of balusters, and four (4) 
supports. Paint to match. Existing are water damaged.

2,783$                    2,783$                   100 In Work

985 FM‐0063699 Sacramento Juvenile 
Courthouse

34‐C2 2 HVAC ‐ Replace Fuses on Compressor #2, Failed and requires replacement. 3,371$                    3,371$                   100 Complete

986 FM‐0063700 Stanislaus Hall of 
Records

50‐A2 2 Interior Finishes ‐ Replace broken window w/ 40" by 38" Plexi. Window 
broken by homeless person attempting to gain entry through window 
located at basement level.

833$                       390$                      46.77 Complete

987 FM‐0063701 El Dorado Main St. 
Courthouse

09‐A1 2 HVAC‐Replace timer switch and solenoid for heat pump ‐ Timer and 
solenoid switch has failed‐Stopping cycling from working in Courtroom 5. 

2,455$                    2,455$                   100 Complete

988 FM‐0063702 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 HVAC ‐ Replace bearings on AHU‐3. Loud noise from supply fan motor 
discovered during Rounds and Readings.

1,236$                    1,236$                   100 Complete

989 FM‐0063703 Shasta Main 
Courthouse

45‐A1 2 HVAC‐ Replace failed fan assembly for package unit due to bearing failure, 
this unit provides heating and cooling to Department 5.

1,247$                    870$                      69.71 Complete

990 FM‐0063704 Yolo Yolo Superior 
Court

57‐A10 2 Vandalism ‐ Replace broken window with 1 ‐ 34" x 44"‐ 15/16" Clear Secur‐
Term + Poly‐Interview room. Window broken by inmate.

3,263$                    3,263$                   100 Complete

991 FM‐0063705 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Replace failed Control board and burned wiring harness due to 
vibration and age, this unit provides heating and cooling to Department 5.

1,190$                    830$                      69.71 Complete

992 FM‐0063706 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Replace failed liquid line filter drier on package for Department 5. 
This restriction was causing the unit to trip on High Pressure.

1,555$                    1,084$                   69.71 Complete

993 FM‐0063709 San Joaquin Stockton 
Courthouse

39‐F1 2 HVAC ‐Replace fouled Humidifier Generator Pot for CRAC unit ‐ 
Contaminated fouling of the steam pot prevents the unit from producing 
steam for proper humidification of critical I.T. space.

540$                       540$                      100 Complete

994 FM‐0063710 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replace box and pleated filter for AHU #1 due to clogged Merv 3 
filters. Reported that the unit was vibrating and was trying to pull air in 
through clogged filters. This is a result of the cut back in the preventive 
maintenance and hence an out of cycle replacement of the filters.

1,816$                    1,816$                   100 Complete

995 FM‐0063711 Placer Hon. Howard 
G. Gibson 
Courthouse

31‐H1 2 HVAC ‐ Replace failed refrigerant line and clean condenser on heat pump 
system. Leak was located after reports of cold temperatures in Sheriff's 
control and perimeter offices.

1,235$                    1,235$                   100 Complete
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996 FM‐0063712 Sacramento Carol Miller 
Justice Center 
Court Facility

34‐D1 2 Grounds and Parking Lot ‐ Replace failed cylinders in  trash compactor ‐ 
both rams are leaking.

3,823$                    3,737$                   97.75 Complete

997 FM‐0063714 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Fire protection ‐ Replace 10 LF of 2 1/2" sprinkler line and 10 LF of 1 1/4" 
branch line on 1st floor. Line found to be leaking during rounds and 
readings.

2,782$                    1,948$                   69.99 Complete

998 FM‐0063716 Kings Hanford 
Courthouse

16‐A5 2 Interior Finishes ‐ Replace failed automatic door operator to ADA door 
101D. Gear‐box has failed.

4,998$                    4,998$                   100 Complete

999 FM‐0063717 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 HVAC‐Replace one (1) compressor, one (1) high refrigerant and one (1) low 
refrigerant safety device, and one (1) liquid line filter dryer for 1st floor 
communications room. The compressor has failed and the communication 
room cannot be cooled properly.

9,504$                    7,649$                   80.48 In Work

1000 FM‐0063722 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Fire Protection ‐ Replace one (1) power extender for alarm control unit, 
two (2) 33Ah batteries for alarm control unit, and one (1) transponder on 
6th floor. Power supply for the fire alarm is failing, with low power 
disabling the mag locks and reducing speaker volume in case of 
emergencies.

6,215$                    4,350$                   69.99 In Work

1001 FM‐0063727 Los Angeles Compton 
Courthouse

19‐AG1 2 HVAC ‐ Replace one (1) compressor for pump #2 of pneumatic system in 
13th floor mechanical room M3.  Compressor has failed and is one of 
three.  If another compressor fails, it will not be possible to control 
temperatures throughout the building.

8,347$                    5,520$                   66.13 Complete

1002 FM‐0063693 San Diego East County 
Regional 
Center

37‐I1 2 Interior Finishes ‐ Replace 43 audience seats. There have been (3) incident 
reports reported to the Judicial Council of audience seats failing. Parts are 
obsolete and are no longer available, reusing good materials for other 
department seating repairs.

44,000$                  44,000$                 100 In Work

1003 FM‐0063731 Los Angeles Edmund D. 
Edelman 
Children's 
Court

19‐Q1 2 Interior finishes ‐ Replace (1) automatic door closer motor and (1) control 
box for 1st floor public exit door. This door closure stopped working due to 
wear/tear. Exit door is currently closed to the public.

2,965$                    2,075$                   69.99 Complete

1004 FM‐0063735 Lassen Hall of Justice 18‐C1 2 Exterior Grounds ‐ Sallyport Door ‐ Troubleshoot safety devices and 
adjust/reset as door is in a "Safety Limit" alarm.  Remove and replace 
Encoder batteries on door motor that have failed, replace alarm 
components. Door went into alarm after recent power outage.  Door is out 
of commission and vendor will have to diagnose/reset all safety limits Per 
manufacturer.

4,682$                    4,682$                   100 Complete

1005 FM‐0063740 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing‐ Replace 3/4" and 1" isolation gate valves inside Women's staff 
restroom on third floor. Valves are not functioning, causing water pressure 
issues and inability to isolate water.  Environmental testing included.

9,696$                    6,412$                   66.13 In Work
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1006 FM‐0063744 San Luis 
Obispo

Courthouse 
Annex

40‐A1 2 Fire Protection ‐ Replace fire curtain/door at clerk windows (16'x5') 
including fire links and manual hoist operation ‐ Existing installation failed 
during operation, currently inoperable, damaged beyond repair.

10,475$                  10,475$                 100 Complete

1007 FM‐0063746 Los Angeles Airport 
Courthouse

19‐AU1 2 Fire Protection ‐ Replace 8" and 6" flanges for sprinkler risers in basement 
with use of a lift.  Flanges were found to be leaking during preventive 
maintenance.

10,179$                  7,855$                   77.17 Complete

1008 FM‐0063750 Los Angeles Downey 
Courthouse

19‐AM1 2 Roof ‐ Replace 10' section of 6 cast iron roof drain line with new 90 degree 
and all no hub bands due to roof drain being clogged with tar preventing 
rain water to flow from the roof.

4,509$                    3,774$                   83.7 In Work

1009 FM‐0063751 Butte Butte County 
Courthouse

04‐A1 2 Furniture and Equipment‐ Replace (14) seats aged up to 70 years old and 
bottoms have fallen apart‐ Safety issue.

4,445$                    4,445$                   100 Complete

1010 FM‐0063754 Stanislaus Modesto Main 
Courthouse

50‐A1 2 Fire Protection ‐ Replace failed fire sprinkler main valve (shut off valve) for 
fire sprinkler system. Fire system failed 5 year inspection valve needs 
replaced to pass inspection.

4,572$                    4,572$                   100 In Work

1011 FM‐0063760 Los Angeles East Los 
Angeles 
Courthouse

19‐V1 2 HVAC ‐ Replace one (1) Integrated Stater Module on Chiller #2. Faulty 
module is causing chiller to trip every 5 Minutes affecting the entire 
building cooling system.

6,202$                    4,820$                   77.72 Complete

1012 FM‐0063766 Los Angeles Downey 
Courthouse

19‐AM1 2 Elevator, Escalators, & Hoists ‐ Install new bearings & brushes and rebuild 
failing hoist motor that caused Elevator #2 to get stuck between the 1st & 
2nd floor, causing an entrapment of (3) passengers.

45,870$                  38,393$                 83.7 Complete

1013 FM‐0063770 San Diego East County 
Regional 
Center

37‐I1 2 Plumbing‐Install unistrut supports with wall anchors, install 40 Lf of 12" x 
24",  26 gauge duct on exhaust. Install bird screen over duct opening.   
Duct work needs to be extended to prevent unpleasant odor from 
permeating the 1st floor hallway.

18,623$                  12,610$                 67.71 Cancelled

1014 FM‐0063771 Los Angeles Whittier 
Courthouse

19‐AO1 2 Interior finishes ‐ Replace seven hundred twenty (720) SF of floor tile and 
thirty‐four (34) LF of base cove in room B3 filing room.  Floor tiles are 
coming apart and have holes in the them. They are known to contain ACM 
and, when loose, can become friable. Environmental oversight and 
containment/remediation will be required.

65,536$                  56,643$                 86.43 In Work

1015 FM‐0063772 Santa Barbara Santa Maria 
Courts Bldgs C 
+ D

42‐F1 2 Plumbing ‐ Restore leaking pipe ‐ A 1.5" insulated copper line associated 
with the cold water domestic line of 42‐F1 has a leak dripping into the 
audience section of Dept. 1.  To replace pipe and remove leak; insulation 
and pipe must be remediated along with plaster wall outside of water 
heater that pipe is connected to. Environmental oversight and remediation 
included.

38,899$                  21,278$                 54.7 In Work

1016 FM‐0063773 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 HVAC ‐ Replace (1) faulty relief fan VFD drive motor. Faulty VFD drive 
motor is sending false alarms to fire alarm panel causing it to go into 
alarm.

6,267$                    6,267$                   100 Complete
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1017 FM‐0063774 Los Angeles Chatsworth 
Courthouse

19‐AY1 2 Interior Finishes ‐ Replace (1) door operator and  (1)  control board to the 
main double automatic ADA doors.  ADA door and control board have 
failed, the doors are operational as push/pull but must be accessible for 
ADA use.

2,942$                    2,465$                   83.8 Complete

1018 FM‐0063775 San 
Bernardino

San 
Bernardino 
Justice Center

36‐R1 2 Interior finishes ‐ Install anti‐ graffiti film in men's public restrooms Floors 
1, 3 ‐ 6  (88) surfaces, to prevent scribed in graffiti onto stainless partitions.

9,073$                    9,073$                   100 Complete

1019 FM‐0063777 Los Angeles Whittier 
Courthouse

19‐AO1 2 Fire protection ‐ Replace four (4) 12v batteries, two (2) horns, and one (1) 
horn strobe. Correct programming for two (2) pull stations.  These items 
failed preventive maintenance for fire alarm protection and need to be 
replaced.

5,539$                    4,787$                   86.43 Complete

1020 FM‐0063779 San Diego Central 
Courthouse

37‐L1 2 Exterior Shell‐Replace 32 LF of 8" flashing at the planter box on C Street 
and State Street sides of building exterior. Flashing appears to be 
vandalized.

6,671$                    6,671$                   100 Complete

1021 FM‐0063785 Alameda George E. 
McDonald Hall 
of Justice

01‐F1 2 HVAC‐ BAS ‐ Replace failed controller and provide and install newest 
firmware to eliminate operating glitches being experienced ‐ Warranty has 
expired.

4,218$                    4,218$                   100 Complete

1022 FM‐0063787 Santa Clara Santa Clara 
Courthouse

43‐G1 2 Pest control ‐ Locate and eradicate fly infestation; remove and reinstall (1) 
suspended ceiling install (1) plastic wall to confirm entry access reseal (1) 
patio door and (3) windows clean patio area remove and replace 
approximal 2 X 15 of existing carpet to remove fly pupa stage monitor area 
during pest removal ‐ Court unable to use department 55 Chambers due to 
infestation.

14,354$                  14,354$                 100 In Work

1023 FM‐0063790 Alameda Fremont Hall 
of Justice

01‐H1 2 HVAC ‐ Chiller ‐ Replace failed chilled water circulating pump. 3,883$                    3,083$                   79.4 Complete

1024 FM‐0063805 Yolo Yolo Superior 
Court

57‐A10 2 HVAC ‐ BAS is not controlling AHU properly ‐ Need AHU controls to operate 
building ‐ BAS was causing AHU # 3 to act Erratically without temp control 
and erratic fan speeds causing pressure swings in building and 
temperatures outside of control setpoints. Siemens Tech came onsite and 
found failures in a siemens field panel connected to AHU #3. The panel is 
out of warranty.

4,327$                    4,327$                   100 Complete

1025 FM‐0063808 Butte Butte County 
Courthouse

04‐A1 2 Plumbing ‐ Replace water heater.  Asbestos testing of old piping insulation.  
Reconfigure piping, return hot loop and replace all defective isolation 
valves with new valves. Water Heater showing signs of leaking and rusting 
at base, located in water heater closet between court rooms 7 and 8.  
Water isolation valves are not functional.

4,188$                    4,188$                   100 Complete

1026 FM‐0063809 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Replace two defective motors and controls for I.T. Room 
Condensing Unit. Motors are defective and need replacing.  Cooling unit 
continues to trip off‐line.  This unit is critical for cooling IT Computer Room.

4,137$                    2,761$                   66.73 Complete
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1027 FM‐0063813 Los Angeles Hollywood 
Courthouse

19‐S1 2 Fire Protection ‐ Replace control box, inoperable motor, battery and all 
wiring and electronics within the WON door for Custody Elevator. The 
existing motor & control board for the WON‐Accordion Fire Door are no 
longer in working order & will not activate or retract the door in event of 
Fire. Full functionality required per State Fire Marshall citation and must 
function in conjunction with the Fire Alarm panel sequencing as cited on 
the Fire Alarm panel failing test results.

18,189$                  18,189$                 100 Complete

1028 FM‐0063816 Alameda George E. 
McDonald Hall 
of Justice

01‐F1 2 HVAC‐ Air Filters ‐ Replace (15) standard pleated filters and (15) bag type 
filters damaged by smoke‐ Court impacted by smoke odors and particulate 
matter.

1,666$                    1,666$                   100 Complete

1029 FM‐0063821 Los Angeles Pomona 
Courthouse 
South

19‐W1 2 Elevators, escalators, & hoists ‐ Replace broken brake arm for public 
elevator #4 due to brake set dragging which possibly could over work the 
motor. Elevator #4 stuck on the 1st floor and not operational.

8,386$                    7,643$                   91.14 In Work

1030 FM‐0063843 Lassen Hall of Justice 18‐C1 2 Elevator # 3 ELEVATOR ‐ Elevator contractor will replace failed ADA phone 
on Elevator 3 and reprogram ‐ During preventive maintenance service, 
vendor found elevator phone will not hang up the line.   After 
troubleshooting and manually disconnecting lines, TKE stated that phone 
will need replacement.  Replacing phone will get elevator to pass 
preventive maintenance inspection and make it compliant for Fire/Life 
safety.  This car has cameras and all bailiffs have radios at this time.

2,977$                    2,977$                   100 Complete

1031 FM‐0063846 Lassen Hall of Justice 18‐C1 2 Elevator # 2 ‐ Elevator contractor will replace failed ADA phone on Elevator 
2 and reprogram. During preventive maintenance service, vendor found 
the elevator phone will not connect on call out.  After troubleshooting and 
disconnecting lines manually, phone will need replacement.  Replacing 
phone will get elevator to pass preventive maintenance inspection and 
make it compliant for Fire/Life safety.  This car has cameras and all bailiffs 
have radios at this time.

2,977$                    2,977$                   100 Complete

1032 FM‐0063852 Shasta Main 
Courthouse

45‐A1 2 HVAC ‐ Replace leaking high pressure switch on A/C split system. Recover 
remaining refrigerant from system, Establish vacuum on system, re‐charge 
system with refrigerant. The high pressure cut‐out switch has a pinhole 
leak that is allowing refrigerant to escape. This is causing the circuit to shut 
down prematurely. This system is critical to cooling the IT Computer Room.

1,507$                    1,051$                   69.71 Complete

1033 FM‐0063855 Los Angeles Torrance 
Courthouse

19‐C1 2 HVAC ‐ Replace seized motor, install new drive pulley and belt on the 
North Tower. Replace zerk fittings on fan bearing and belt on South Tower. 
Deficiencies found during the Level IV Cooling Tower preventive 
maintenance.

6,073$                    5,171$                   85.14 Complete

1034 FM‐0063859 Los Angeles Compton 
Courthouse

19‐AG1 2 Plumbing ‐ Replace (1) 3/4 inch copper 90, (2) 3/4 inch copper couplings, 
and 5 linear feet of 3/4 inch copper pipe. 3/4 inch hot water return copper 
pipe line leak inside the bus bay. 

3,906$                    2,583$                   66.13 Complete
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1035 FM‐0063870 Napa Criminal Court 
Building

28‐A1 2 HVAC‐ Replace four (4), 3" flange gaskets on boiler; Isolate boiler, drain 
line, remove failed gaskets; install new; Re‐fill system and confirm no 
leaks; start boiler and ensure proper operation ‐ Gaskets on boiler have 
failed.

4,209$                    4,209$                   100 Complete

1036 FM‐0063871 Santa Clara Palo Alto 
Courthouse

43‐D1 2 Electrical ‐  Install (2) new emergency exit light fixtures with conduit and 
wiring ‐ Building out of compliance per local Fire Marshall

2,315$                    1,529$                   66.04 In Work

1037 FM‐0064180 Sutter Sutter County 
Superior 
Courthouse

51‐C1 2 Electrical ‐ Replace defective wiring and conductors with new materials 
feeding on 2 parking lot pole lights.  Found existing pinched wiring which 
was created during install.  This is causing a public safety issue and needs 
to be repaired.

2,891$                    2,891$                   100 Complete

1038 FM‐0064185 San Diego Central 
Courthouse

37‐L1 2 HVAC‐Replace one (1) 3 Hp motor for AHU #9. Sprinkler head that is 
blocking motor will need to be removed for motor to be replaced. 
Sprinkler will be re‐installed subsequent to motor replacement. Motor has 
failing bearings, creating very disruptive, loud noise and motor failure is 
imminent.

6,456$                    6,456$                   100 In Work

1039 FM‐0064187 Los Angeles Hollywood 
Courthouse

19‐S1 2 HVAC ‐ Replace (1) auto drain, replace 5 linear feet of 3/8" copper pipe, (1) 
leaking air bypass valve, replace (1) pressure gauge, and replace defective 
compressor pump.  Deficiencies found during the Air Compressor 
Preventive Maintenance. pump crank head is seized.

5,540$                    5,046$                   91.09 In Work

1040 FM‐0064189 Los Angeles Glendale 
Courthouse

19‐H1 2 Roof request ‐ Install 1' x 1'  catch all on the 2nd fl, Dept. E Courtroom due 
to water leaking from the roof, JCC vendor will repair roof due to it being 
under warranty. Work conducted under ACM environment.

4,525$                    4,097$                   90.54 Complete

1041 FM‐0064190 San Diego North County 
Regional 
Center ‐ North

37‐F2 2 Plumbing‐Replace 20 LF of 4" pipe, 5 LF of 2" pipe, and the associated 
fittings. Environmental testing to be performed prior to plumbing work. 
Pipe is  deteriorated and cracked.

7,546$                    7,546$                   100 In Work

1042 FM‐0064195 Los Angeles Parking 
Structure‐
Edelman 
Court

19‐Q2 2 Elevators, escalators, & hoists‐Replace ‐3‐contactors and ‐1‐ module for 
judges' elevator #3. Elevator was stuck on 1st floor with doors open.

5,339$                    5,339$                   100 Complete

1043 FM‐0064201 San Joaquin Manteca 
Branch Court

39‐C1 2 Electrical ‐ Vandalism ‐ Replace 2 parking lot lights in judges parking to LED. 
Current Fixture is no longer made and needs to be replaced.

2,668$                    2,668$                   100 Complete

1044 FM‐0064202 Fresno B.F. Sisk 
Courthouse

10‐O1 2 HVAC ‐ Replaced Chiller #1 VFD coolant ‐ coolant is no longer able to 
properly remove heat from drive unit and is critical to operation of chiller.

9,200$                    9,200$                   100 In Work

1045 FM‐0064203 Los Angeles Parking 
Structure Lot 
48 Van Nuys 
Court 
Complex

19‐AX6 2 Grounds and parking lot ‐ Replace (1) 1 Hp motor, along with safety edges 
and photo eyes for employee entrance gate.  Motor has failed and gate 
will not function.

3,897$                    3,497$                   89.74 Complete
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1046 FM‐0064206 Orange North Justice 
Center

30‐C1 2 Interior Finishes ‐ N1 Chambers ‐ Remove and replace approx. 22 linear 
feet of drywall, 245 sq. ft. of carpet and two bookcases damaged beyond 
repair by a broken drain line above N1 Chambers. Additional work includes 
injection of 130 sq. ft. of urethane foam to serve as a barrier between 
exterior wall and adjacent exterior hill and coat exterior wall with approx. 
364 sq. ft of concrete sealant to eliminate further water penetration, as 
the chambers are below grade. Due to the damage, the judge has been 
displaced until remediation is complete.

31,734$                  31,734$                 100 In Work

1047 FM‐0064200 Calaveras Calaveras 
Superior Court

05‐C1 2 HVAC ‐ Replace failed door seals on AHU ‐ Water is pulled into unit through 
leaking door seals and entraining water in the AHU cabinet and air stream 
to building.

649$                       649$                      100 Complete

1048 FM‐0064214 Fresno B.F. Sisk 
Courthouse

10‐O1 2 Grounds and Parking Lot ‐ Replace broken spring, chains, gears, and safety 
interlocks on roll up door between judges parking and sallyport ‐ Safety 
interlock box got water in it that cause damage to unit due to failure of 
safety interlocks.

8,019$                    8,019$                   100 Complete

1049 FM‐0064217 Merced Main Merced 
Courthouse

24‐A8 2 Electrical ‐ Generator replace failed engine coolant sensors ‐ failure of 
sensors is causing unit to shutdown on overheat and represents unreliable 
back‐up power to the court's critical operations. 

2,652$                    2,652$                   100 Complete

1050 FM‐0064219 San Diego Juvenile Court 37‐E1 2 Plumbing ‐ Replace‐1‐ gas valve on Boiler #1.  Defective valve was leaking 
gas.

2,986$                    439$                      14.7 Complete

1051 FM‐0064220 Los Angeles Michael D. 
Antonovich 
Antelope 
Valley 
Courthouse

19‐AZ1 2 Interior Finishes ‐ Apply approx. 15 sq. ft. of epoxy paint for 3 cell benches 
in main lock up.  Epoxy paint has been scraped away and peeling off 
becoming a safety issue.  Initial environmental assessment and scope 
included. The health department has noted this in their annual inspection.

9,146$                    9,146$                   100 Complete

1052 FM‐0064221 Los Angeles El Monte 
Courthouse

19‐O1 2 Plumbing‐Replace one (1) lav sink and one (1) valve for holding cell 3.  Sink 
is not providing water to inmates and parts are not available for obsolete 
sink.  Sink must be replaced.

6,689$                    6,689$                   100 In Work

1053 FM‐0063724 Los Angeles Van Nuys 
Courthouse 
West

19‐AX2 2 Plumbing ‐ Restore (3) 4" and (3) 2" pressure regulating valves and their 
pilots. Valves are currently not functioning, causing fluctuating water 
pressure in all plumbing fixtures throughout the building.

26,392$                  21,240$                 80.48 In Work

1054 FM‐0061098 Los Angeles Van Nuys 
Courthouse 
East

19‐AX1 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 1849 fixtures)

249,856$                224,221$               89.74 In Work

1055 FM‐0061175 Riverside Southwest 
Justice Center

33‐M1 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 3172 fixtures)

623,500$                476,354$               76.4 In Work

1056 FM‐0061171 Riverside Hall of Justice 33‐A3 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 2779 fixtures)

726,500$                726,500$               100 In Work

1057 FM‐0061153 Alameda Wiley W. 
Manuel 
Courthouse

01‐B3 3 Energy Efficiency ‐ Electrical ‐ Implement energy efficiency upgrade of 
interior and exterior lighting to LED (approx. 2779 fixtures)

486,453$                407,647$               83.8 In Work

26,926,785$          22,903,586$        
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Attachment C-IV Deferred Maintenance Project List 
Completed and In Construction 

Page 1 of 2 

Deferred Maintenance Projects – DMF I 

Completed: 
# County Facility Location Project Title Estimated Cost Updated Cost 
1 Alameda Hayward Hall of Justice Roof Replacement $ 627,000 $ 3,925,268 
2 Los Angeles Airport Courthouse Roof Replacement $ 555,000 $ 628,698 
3 Santa Barbara Santa Maria Bldg G Roof Replacement $ 255,000 $ 1,221,449 
4 Riverside Riverside Juvenile Justice Trailer Roof Replacement $ 24,000 $ 26,922 
7 Santa Barbara Santa Maria Courts, Bldg F Gutters/Downspouts $ 11,000 $ 350,000 

10 Contra Costa Jail Annex Roof Replacement $ 11,000 $ 148,927 
12 Kern Bakersfield Superior Court Roof Replacement $ 529,000 $ 1,743,447 
14 Kern Bakersfield Juvenile Center Roof Replacement $ 119,000 $ 1,169,381 
16 Kern Shafter/Wasco Courts Bldg. Roof Replacement $ 203,000 $ 506,744 
17 Kern Taft Courts Bldg. Roof Replacement $ 75,000 $ 261,159 
18 Los Angeles Sylmar Juvenile Court Roof Replacement $ 52,000 $ 231,000 
19 Los Angeles Beverly Hills Courthouse Roof Replacement $ 241,000 $ 705,946 
21 Los Angeles Chatsworth Courthouse Roof Replacement $ 864,000 $ 1,003,838 
25 Napa Criminal Court Building Roof Replacement $ 232,000 $ 452,185 
27 Orange North Justice Center Roof Replacement $ 534,000 $ 2,457,814 
30 San Diego Department 9 Trailer Roof Replacement $ 23,000 $ 15,898 
31 San Diego Department 10 Trailer Roof Replacement $ 23,000 $ 15,745 
32 San Diego North County Regional Center ‐ North Roof Replacement $ 1,831,000 $ 2,139,121 
34 Santa Clara Hall of Justice (East) Roof Replacement $ 353,000 $ 1,305,535 
35 Santa Clara Historic Courthouse Roof Replacement $ 237,000 $ 889,098 
37 Ventura Hall of Justice Roof Replacement $ 837,000 $ 1,005,285 
40 Riverside Blythe Courthouse ‐ Superior Court Roof Replacement $ 163,000 $ 173,324 
41 San Francisco Civic Center Courthouse Roof Replacement $ 399,000 $ 2,363,719 

$ 8,198,000 $ 22,740,504 

Construction Phase: 
# County Facility Location Project Title Estimated 

Cost 
Updated Cost 

5 San Bernardino Annex Courthouse Roof Replacement $ 157,000 $ 498,547 
15 Kern Delano/North Kern Court Roof Replacement $ 145,000 $ 440,688 
54 Kern Bakersfield Superior Court Elevator Replacement $ 540,000 $ 541,183 
61 Los Angeles Van Nuys Courthouse East Elevator Replacement $ 2,143,000 $ 3,430,740 
64 Los Angeles Inglewood Juvenile Court Elevator Replacement $ 72,000 $ 411,642 
65 Los Angeles Inglewood Courthouse Elevator Replacement $ 1,872,000 $ 3,325,591 
67 Los Angeles Alhambra Courthouse Elevator Replacement $ 919,000 $ 2,450,699 
68 Los Angeles Stanley Mosk Courthouse Escalator Renovation $ 10,300,000 $ 8,646,341 
70 Los Angeles Edmund D. Edelman Children's Court Elevator Replacement $ 3,330,000 $ 4,017,957 
72 Los Angeles West Covina Courthouse Elevator Replacement $ 179,000 $ 622,575 

$ 19,657,000 $ 24,385,960 



Attachment C-IV Deferred Maintenance Project List 
Completed and In Construction 

Page 2 of 2 

Deferred Maintenance Projects – DMF II 
Construction Phase: 

# County Facility Location Project Title Estimated Cost Updated Cost 
5 Alameda Hayward Hall of Justice Elevator Replacement $ 2,814,355 $ 2,814,355 
6 Alameda Fremont Hall of Justice Elevator Replacement $ 947,163 $ 947,163 

7 Contra Costa Wakefield Taylor Courthouse Elevator Replacement $ 1,118,468 $ 1,118,468 

13 Los Angeles Beverly Hills Courthouse Elevator Replacement $ 2,688,288 $ 2,688,288 

15 Los Angeles Torrance Courthouse Elevator Replacement $ 2,953,248 $ 3,060,800 

16 Los Angeles Burbank Courthouse Elevator Replacement $ 679,558 $ 679,558 

18 Los Angeles Edmund D. Edelman Children’s Court Elevator Replacement $ 3,368,223 $ 3,368,223 

22 San Mateo Northern Branch Courthouse Elevator Replacement $ 291,998 $ 291,998 

24 Los Angeles Santa Clarita Courthouse Roof Replacement $ 556,857 $ 556,857 

*Total project cost does not include cost of Construction Manager or other projects where design or assessments
were completed.



Attachment C-V
Description of Funded Facility Modifications 

Over $300,00, FY 2018-19

Los Angeles County Burbank Courthouse FM-0062203

Total Estimated Cost:  $890,000 JCC Share of Costs:  90.76%

San Diego County North County Regional Center-North FM-0063310

Total Estimated Cost:  $361,702 JCC Share of Costs:  100%

Los Angeles County Clara Shortridge Foltz Criminal Justice Center FM-0063511

Total Estimated Cost:  $2,265,057 JCC Share of Costs:  68.79%

Los Angeles County Van Nuys Courthouse East FM-0064193

Total Estimated Cost:  $478,000 JCC Share of Costs:  89.74%

Fire protection - Remove and replace the failed Fire Alarm system, work to include new infrastructure, ACM 
remediation, new conduits and relocating the "Head End" from the current in custody location to a point on the first 
floor. Cost also includes an estimated cost for "Fire Watch" as required by AHJ.  Existing Fire alarm panel has failed 
and devices are obsolete/parts are no longer available. Functioning Fire Alarm system is required per AHJ.

Plumbing - remediation and restoration of entire basement level of the Courthouse as a result of a blocked and ruptured 
sewage line in the parking lot.  Sewer water flooded the basement level to approximately 4 to 6 inches.  Project includes 
replacement of all affected doors, drywall, and flooring where applicable.  Project also includes removal of 
contaminated equipment and furniture.  Full containment and remediation of the basement is necessary to restore the 
area for Court use.  Costs have been forwarded to Risk Management for Insurance reimbursement and is currently 
under review.

Plumbing - Replace failed - Hoffman comfort heating valve. 150k gallons of water is estimated for this loss. Electrical - 
Replace Grounded dry type indoor 3-phase 60HZ class AA transformer on the 4th floor via crane. Supply Temporary 
generator to minimize operational impact during transformer loss. Environmental- Procedure 5 water loss impacted 
areas on floors 6, 5, 4, 3, 2, 1, Service and Judges Parking levels. Courtrooms, chambers, elevator 19, cafeteria, and file 
storage areas severely impacted. Procedure 5 damage to Judges Elevator requires replacement of several key 
components to maintain compliance. Replacement of carpet, ceiling tiles, and all impacted areas per environmental 
protocol.

HVAC - Replace 28 dampers, 23 actuators, 14 Damper assemblies, 7 new pneumatic actuators, 52 Duct Access doors, 
2 MX-30 Mixing Dampers, 15 thermostats, 1 pneumatic booster relay for floors 1st, 3rd, 5th, 6th, and 7th  handler 
units.  HVAC equipment has failed and unable to control temperatures. Equipment is original to build (1965). 
Remediation and environmentalist oversight included. 
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Attachment C-V
Description of Funded Facility Modifications 

Over $300,00, FY 2018-19

Los Angeles County Edmund D. Edelman Children's Court FM-0059460

Total Estimated Cost:  $429,868 JCC Share of Costs: 69.99%

Orange County Betty Lou Lamoreaux Justice Center FM-0059741

Total Estimated Cost:  $927,210 JCC Share of Costs:  79.95%

Humboldt County Humboldt County Courthouse (Eureka) FM-0062113

Total Estimated Cost:  $339,345 JCC Share of Costs:  100%

Los Angeles County Hall of Records FM-0062842

Total Estimated Cost:  $650,703 JCC Share of Costs: 100%

Riverside County Riverside Juvenile Court FM-0063201

Total Estimated Cost:  $920,000 JCC Share of Costs:  49.34%

San Bernardino County Rancho Cucamonga Courthouse FM-0033535

Total Estimated Cost:  $695,850 JCC Share of Costs:  100%

Interior finishes - Remove and replace 14,457 SF of flooring and 2,571 LF of cove base in public areas on all 5 floors. 
Install a moisture barrier on 14,457 SF. The floor tiles are lifting and coming loose, causing a trip hazard because the 
adhesive under the tiles are failing.  The county transferred this building to the Judicial Council. The court has reported 
(2) trip and fall incidents to the Judicial Council.

HVAC - Cooling Tower EC2 - Replace existing evaporative condenser EC2 with two (2) new energy efficient BAC 
CXVB Evaporative Condensers. Catastrophic failure could occur do to the poor condition of the fan, basin, or through 
a coil collapse resulting in loss of cooling to the building and poss. damage to the chillers. The existing evap. condenser 
EC2 is restricting the energy efficient operation of the new Multistack chillers and has deteriorated considerably, due to 
rust and holes in the galvanized housing, that is unrepairable. Replacement with new energy efficient evaporative 
condensers will allow the system to operate efficiently and with redundancy to avoid loss of cooling to the building in 
the event of failure.

County Managed -Electrical - Replace and reconnect Transformers - Power correction project- correct issues with 
voltage drops and outage building wide.  Engineering and plan included in pricing.

Exterior Shell - COUNTY MANAGED - 19-AV1 Hall of Records P1 Plaza Repair. Waterproofing and drainage 
systems repairs, new pavers, exterior receptacles, lighting, landscape, and replacement of water damaged interior 
insulation in the ground floor ceiling. County/Court space located directly under plaza.

Roof ‐ Remove and replace existing roof with new 80 mil PVC single-ply roof system ‐ Remove and replace 
approximately 36,800  sf of failing built up roof system. Work will include new sheet metal, vents, walk pads, drains as 
needed.

Security - Security controls for main holding cells located in the basement, in custody elevators, and holding cell 
between each court, are beyond useful life -System needs to be replaced.

Page 2 of 4



Attachment C-V
Description of Funded Facility Modifications 

Over $300,00, FY 2018-19

San Bernardino County San Bernardino Courthouse Annex FM-0063364

Total Estimated Cost:  $823,264 JCC Share of Costs:  95.64%

Riverside County Larson Justice Center FM-0063394

Total Estimated Cost:  $1,294,693 JCC Share of Costs:  97.39%

Los Angeles County Compton Courthouse FM-0063503

Total Estimated Cost:  $640,000 JCC Share of Costs:  66.13%

Los Angeles County Compton Courthouse FM-0061966

Total Estimated Cost:  $1,256,486 JCC Share of Costs:  66.13%

Riverside County Hemet Courthouse FM-0063199

Total Estimated Cost:  $528,299 JCC Share of Costs:  100%

Elevators, escalators, & hoists-Modernize elevators 1 and 2. Elevators are the only ADA compliant elevators in both 36-
A1 & 36-A2 buildings and are becoming increasingly unreliable. Many replacement parts are no longer available. This 
work is necessary to ensure that the elevators are reliable to prevent disruptions to Court operations. Scope will include 
a hazardous materials survey and the install of smoke heads and heat detectors in the mechanical room and at the top of 
the elevator shafts.

HVAC - Chiller/Cooling Tower - Remove and replace failing 23 yr.+ old chillers and undersized cooling towers with 2 
(two) new 250 ton magnetic bearing chillers and 2 (two) 300 ton stainless steel cooling towers. Current chillers operate 
on R-134A refrigerant, are due for a costly ST6 overhaul and both are unable to run at same time due to undersized 
towers. Due to desert heat, regularly at 120 degrees, cooling system is required to run 24/7 to narrowly meet building 
cooling demand, any malfunction will shut building down. Replacement will reduce energy and resource usage and 
ensure building operation in its hot climate. $150k rebate secured and available through local power authority.

Fire Protection - Fire/Life/Safety - Remove and replace the existing single wall fuel lines(two each) with a rigid dual 
wall system from the main storage tank, to the fuel pumps in the basement and up to the two (2) Fire Pump Day Tanks 
in the Penthouse on the 13th Floor (Approximately 1,800 LF of pipe). This work will require high reach equipment, 
ACM/Haz Mat work, after hours schedule and plan review and inspections by the State Fire Marshals office.

HVAC- Replace (13) coils and drain pans for air handling units throughout the building. Each unit will require (4) 
thermometers, (4) pressure gauges, (4) isolation valves, replace 150 LF of 4" piping/insulation, and 25 LF of 1" pipe for 
condensate system. ACM testing will be performed on existing insulation, and if positive, the cost will vastly increase 
for removal of insulation. Drain pans, coils, and piping is rusted and deteriorating.

Roof ‐ Remove and replace existing roof with new 80 mil PVC single-ply roof system ‐ Remove and replace 
approximately 33,850 sf of failing built up roof system. Work will include new sheet metal, vents, walk pads, drains as 
needed.
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Attachment C-V
Description of Funded Facility Modifications 

Over $300,00, FY 2018-19

San Bernardino County Central Courthouse FM-0063200

Total Estimated Cost:  $1,250,000 JCC Share of Costs:  95.64%

Los Angeles County Michael D. Antonovich Antelope Valley FM-0063683

Total Estimated Cost:  $422,000 JCC Share of Costs:  73.51%

Orange County West Justice Center FM-0067077

Total Estimated Cost:  $2,350,000 JCC Share of Costs:  90.68%

Alameda County Wiley W. Manuel Courthouse FM-0061153

Total Estimated Cost:  $486,453 JCC Share of Costs:  83.80%

Riverside County Hall of Justice FM-0061171

Total Estimated Cost:  $726,500 JCC Share of Costs:  100%

Riverside County Southwest Justice Center FM-0061175

Total Estimated Cost:  $623,500 JCC Share of Costs:  76.40%

Roof ‐ Remove and replace existing roof with new 80 mil PVC single-ply roof system ‐ Remove and replace 
approximately 25,700 sf of failing built up roof system. Work will include new sheet metal, vents, walk pads, drains as 
needed.

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and exterior lighting to LED (approx. 
2779 fixtures).

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and exterior lighting to LED (approx. 
2779 fixtures).

Energy Efficiency - Electrical - Implement energy efficiency upgrade of interior and exterior lighting to LED (approx. 
3172 fixtures).

HVAC - Replace 315 Fire Smoke Damper actuators that have failed and need to be replaced.

Roof - Remove and replace existing roof with new 80 mil single-ply PVC - Work to include replacing approximately 
82,000 sf of failing built up roof, restore roof drains, install tapered insulation as needed and replace building metal if 
not re-usable.
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1. Purpose and Scope of the Policy

This policy informs Judicial Council staff of the requirements to manage asbestos hazards on
behalf of the Judicial Council for renovation and/or demolition activities performed in court
facilities.

2. Goals and Principles Guiding Asbestos Management

The Judicial Council must take appropriate measures to protect all users of court facilities from
harmful exposure to asbestos. Any person or entity performing renovation and/or demolition
activities in court facilities, regardless of the age of the court facility, must comply with
applicable federal and state statutes and regulations relating to the proper handling, removal,
and management of asbestos-containing materials. 

3. Definitions

3.1. Asbestos: As used herein, shall have the same definition as stated in California Code
of Regulations, title 8, section 1529 and including, but not limited to, any of the 
following silicate minerals: chrysotile, crocidolite, amosite, fibrous tremolite, fibrous 
actinolite, fibrous anthophyllite, and any of these minerals that have been chemically 
treated and/or altered. 

3.2. Asbestos-Containing Materials: Both friable and nonfriable asbestos-containing 
materials. 

3.3. Asbestos-Containing Construction Material: Any manufactured construction 
material that contains more than 1 percent asbestos by weight. 

3.4. Court Facilities: Court buildings or facilities that are owned by the State of 
California or managed by the Judicial Council, including those titled to and located 
in the County but managed by the Judicial Council under an agreement between 
the County and the Judicial Council. 

3.5. Renovation Activity: The modification or alteration of an existing court facility or 
portion of the court facility. 

3.6. Demolition Activity: The wrecking or taking out of any load-supporting structural 
member of a court facility. 

4. Requirements for Asbestos Management of Renovation and/or Demolition Activities

4.1. All entities performing renovation and/or demolition activities at court facilities must
be aware of the potential hazards and adverse health effects of asbestos and must have a 
written program that establishes the safety and work procedures to be followed by the 
entity when the activities involve asbestos-containing materials or asbestos-containing 
construction materials. 

4.2. The written program must comply with applicable federal, state, and local laws and 
regulations, as well as asbestos-related labor and business laws, and regulations 
regarding asbestos management, storage, and disposal. 

4.3. Work conducted or managed by Judicial Council staff in court facilities must follow the 
program established by the Facilities Services office. 

4.4. All entities performing renovation and/or demolition activities at court facilities must 
follow the Asbestos Notification Requirements established in this policy. 
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5. Asbestos Notification Requirements

5.1 Entities planning to perform demolition activities, or renovation activities that have
the potential to disturb asbestos-containing materials, in a court facility must notify 
the Facilities Services office 10 workdays before any such activities. Notice 
required by this section must be provided to the following address by mail or email: 

Judicial Council of California 
Attention: Risk Manager, Environmental Health and Safety Unit 
2860 Gateway Oaks, Suite 400 
Sacramento, California 95833 
EHS@jud.ca.gov 

5.2 On completion of the demolition or renovation activities, all entities managing work 
in a court facility must provide the Facilities Services office with all supporting 
documentation for the management and disposal of asbestos-containing materials. 

5.3 The Judicial Council must notify all employees working within the court facility 
concerning the following: 

5.3.1 The existence of conclusions from and a description or list of the contents of 
any survey known to the Judicial Council to have been conducted to determine 
the existence and/or location of asbestos-containing construction materials 
within the building, and information describing when the results of the survey 
will be or became available and where. 

5.3.2 Specific locations within the court facility known to the Judicial Council (or 
identified in a survey known to the owner) where asbestos-containing 
construction materials are present in any quantity. 

5.3.3 General procedures and handling restrictions necessary to prevent, and if 
appropriate, minimize disturbance of, release of, and exposure to asbestos. If 
detailed handling instructions are necessary to ensure employee safety, the 
notice must indicate where those instructions can be found. 

5.3.4 A summary of the results of any bulk sample analysis, air monitoring, or 
monitoring conducted for or by the Judicial Council under section 5208 of 
title 8 of the California Code of Regulations, including reference to sampling 
and laboratory procedures used and information describing when the specific 
monitoring data and sampling procedures will be or became available and 
where. 

5.3.5 Potential health risks or impacts that may result from exposure to asbestos in 
the court facility, as identified in surveys or tests referred to in this section or 
otherwise known to the Judicial Council. 

6. Questions Regarding Asbestos Management

Judicial Council Facilities Services staff are available to assist with questions regarding asbestos
management and the written program controlling asbestos management.




